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1. INTRODUCTION  
The Federal Railroad Administration (FRA), in conjunction with the Georgia Department of Transportation (GDOT), has 
initiated the Atlanta to Charlotte Passenger Rail Corridor Investment Plan (PRCIP) to identify a comprehensive 
approach for enhancing passenger rail service for the Atlanta, Georgia to Charlotte, North Carolina corridor. The 
PRCIP includes a Tier 1 Environmental Impact Statement (EIS), as required by the National Environmental Policy Act 
(NEPA), and a Service Development Plan (SDP). The Tier 1 EIS presents an evaluation of potential environmental 
impacts associated with each of the potential alternatives followed by a recommendation of a preferred alternative. 
The SDP performs a refined operational analysis of the preferred route and service alternative.  

The preferred alternative is a generalized representation of a passenger rail route between Atlanta and Charlotte. 
Future Tier 2 NEPA analysis and preliminary engineering will provide more detailed evaluation of specific alignments 
along the preferred route.  

This Alternatives Development Report (ADR) documents the initial identification, screening, and evaluation of 
alternatives. The ADR documents the estimated capital costs, operating costs, ridership and revenues, and level of 
service in terms of travel times, frequency and operating schedules for each alternative. Select information from this 
ADR will be used in conjunction with environmental impact analysis findings contained in the Tier 1 EIS to 
recommend a preferred alternative. 

1.1 STUDY BACKGROUND AND STUDY AREA 
The U.S. Department of Transportation (USDOT) designated the proposed Atlanta to Charlotte corridor as an intercity 
passenger rail corridor as a part of the Southeast High Speed Rail (SEHSR) Corridor. The SEHSR Corridor, originally 
established in 1992, connects Washington, D.C., to Charlotte. In 1998, the USDOT extended the SEHSR Corridor to 
Atlanta; Macon, Ga.; and Jacksonville, Fla. Exhibit 1-1 illustrates the current SEHSR Corridor network.  

In 2008, the Volpe Center published a report, “Evaluation of High-Speed Rail Options in the Macon-Atlanta-Greenville-
Charlotte Rail Corridor (Volpe Report)1,” that evaluated a variety of corridor and technology options. The Volpe Report 
formed the basis of the alternatives screening and evaluation process and identification of potential alternatives and 
technologies for the Atlanta to Charlotte corridor. 

The Atlanta to Charlotte intercity passenger rail corridor connects the cities of Atlanta and Charlotte for an 
approximate distance of 280 miles. The corridor’s termini are the Hartsfield-Jackson Atlanta International Airport (H-
JAIA) area in Atlanta and the proposed Charlotte Gateway Station in Charlotte.2 At the termini cities, this ADR 
addresses connectivity to the proposed Georgia Multimodal Passenger Terminal (MMPT)3 in downtown Atlanta and 
Charlotte Douglas International Airport (Charlotte-Douglas). This ADR also considers connectivity to the existing and 
planned Charlotte to Raleigh passenger rail service and SEHSR4 Corridor through Washington, D.C., currently under 
study by the North Carolina Department of Transportation (NCDOT) Rail Division and Virginia Department of Rail and 
Public Transportation (DRPT).  

This ADR commonly references the major stations and termini along the Project corridor as follows: H-JAIA, Georgia 
MMPT, Greenville-Spartanburg International Airport (GSP Airport), Charlotte Douglas International Airport (Charlotte-
Douglas), and Charlotte Gateway Station. 
  

1 2008. The Volpe Center. “Evaluation of High Speed Rail Options in the Macon-Atlanta-Greenville-Charlotte Rail Corridor.” 
http://www.sehsr.org/reports/hsr/eval_hsr_options.pdf  (accessed on 02/27/15) 

2 http://charmeck.org/city/charlotte/cats/planning/facilities/gatewaystation/Pages/default.aspx (accessed on 02/27/15) 
3 http://www.dot.ga.gov/doingbusiness/p3/projects/mmpt/Pages/default.aspx  (accessed on 02/27/15) 

4 http://www.sehsr.org/  (accessed on 02/27/15) 
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Exhibit 1-1: SEHSR Corridor 

 

1.2 COORDINATION WITH STAKEHOLDERS 
The Atlanta to Charlotte corridor includes a variety of transportation agencies and stakeholders potentially affected 
by the outcomes of the study. Two Class I railroads that operate within the corridor: Norfolk Southern (NS) and CSX 
Transportation (CSXT). Both Class I’s own railroad right-of-way (ROW) between Atlanta and Charlotte. This ADR 
considered these railroad ROWs, especially in regards to connectivity in the terminal cities to access potential 
stations, such as the Georgia MMPT and the Charlotte Gateway Station. Currently, Amtrak operates roundtrip 
passenger rail service once daily along the NS railway connecting passengers from the southeastern to the 
northeastern U.S. The corridor also includes the I-85 ROW between the two cities under the jurisdiction of the Federal 
Highway Administration (FHWA), GDOT, the South Carolina Department of Transportation (SCDOT) and NCDOT. 
Alternatives also have the potential to impact the operations of metropolitan planning organizations, airports, 
private charter companies, departments/divisions of economic development and local municipalities. Currently 20 
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flights per day operate between Atlanta and Charlotte, and eight and ten flights operate between Atlanta and 
Greenville-Spartanburg and Charlotte and Greenville-Spartanburg respectively. There are nine to eleven intercity bus 
trips per day between Atlanta and Charlotte with most stopping in either Greenville or Spartanburg. This Tier 1 NEPA 
process includes an extensive public involvement and stakeholder outreach effort. The Public Participation and Agency 
Coordination Plan5 detail these activities. 

1.3 PURPOSE AND NEED FOR PRCIP 
The purpose of the Atlanta to Charlotte PRCIP is to improve intercity travel and mobility between Atlanta and 
Charlotte by expanding the region’s transportation capacity and reliable mode choices through improvements in 
passenger rail services. 

This corridor will also be an important extension to the planned SEHSR Corridor system in developing important 
linkages to other metropolitan areas along the East Coast (Washington, D.C., New York and Boston). Investment in 
passenger rail is an essential part of the region’s multimodal transportation system and its ability to support 
population and economic growth throughout the SEHSR Corridor network. 

The intention of intercity passenger rail is to provide improved transportation service for travelers that is competitive 
with other modes of travel in terms of travel time, convenience and safety. The proposed Atlanta to Charlotte 
intercity passenger rail service would satisfy the following needs: 

• Provide Regional Linkage – Improve overall regional connectivity by providing an intercity passenger rail 
linkage between Atlanta and Charlotte and other proposed SEHSR locations, as well as enhance multimodal 
transportation connections; 

• Improve Capacity – Supplement Interstate highways and commercial airports to provide increased corridor 
capacity to support passenger movement; 

• Improve Travel Times – Decrease travel times between major urban centers compared to auto and total air 
travel times; 

• Provide an Alternative Mode – Provide travelers with an alternate choice to automobile, bus, conventional 
rail and air travel that is safe, reliable and efficient; 

• Enhance Energy Efficiency – Improve energy efficiency by reducing dependence on foreign oil and decreasing 
greenhouse gas emissions; and  

• Promote Economic Development – Increase economic activity and employment opportunities via improved 
transportation connectivity resulting in a more productive and competitive economy with an expansion of 
the labor pool market along the corridor. 

  

5 http://www.dot.ga.gov/travelingingeorgia/rail/AtlantatoCharlotte/Pages/default.aspx  (accessed on 02/27/15) 
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1.4 PURPOSE AND STRUCTURE OF THE ADR 
The purpose of this ADR is to support the alternatives analysis portion of the Tier 1 EIS. The ADR begins with a 
screening evaluation to reduce the number of initial route alternatives from the broad range of those that are 
“reasonable” to a refined range of those that are “feasible”. Following the screening, the ADR provides detailed, 
refined operational analyses for each of the feasible route alternatives. This ADR is organized in the following 
manner: 

• Chapter 2 describes the overall alternatives analysis process; 

• Chapter 3 identifies and screens the initial alternatives; 

• Chapter 4 identifies and evaluates the potential route alignments within Atlanta 

• Chapter 5 explains the refinement of the route alternatives and their associated operating characteristics, 
costs and financial outlook;  

• Chapter 6 provides an overview of possible implementation and phasing options for an intercity passenger 
rail corridor; and 

• Chapter 7 summarizes the next steps for the Atlanta to Charlotte PRCIP. 
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2. ROUTE IDENTIFICATION, SCREENING, AND REFINEMENT 
PROCESS  

The evaluation and screening of route alternatives in the Atlanta to Charlotte corridor follows a three phase process 
with increasingly detailed considerations within each phase. The results of the route alternatives screening will lead 
to the recommendation of a preferred route alternative in the Tier 1 EIS for selection in a Record of Decision (ROD) 
and the preparation of a detailed SDP.  

The three phases of analysis are:  

1) Identifying and evaluating six reasonable route alternatives leading to a set of three feasible route 
alternatives;  

2) Refining the three feasible route alternatives; and  

3) Comparing and evaluating the three feasible route alternatives to recommend one preferred route 
alternative.  

This ADR documents phases 1 and 2.  

As the first step in the screening and evaluation process, the initial universe of potential alternatives was identified 
within the study area. As mentioned in Section 1.1, the 2008 Volpe Report provided a point of departure for this work 
along with a review of additional rail, highway and other routes. These route alternatives were compared and 
evaluated by a quantitative and qualitative process to select an initial set of reasonable route alternatives for further 
evaluation. 

After the initial selection, these reasonable route alternatives were further refined by evaluating appropriate levels of 
service,6 operating technologies and alignment options for each route. This phase relies heavily on technical and 
engineering considerations. The completion of this phase resulted in a refined list of feasible alternatives for detailed 
evaluation. The results of the analysis are presented in the ADR; however, a selection of a preferred alternative (phase 
3) will occur after the evaluation of the alternatives from an environmental impact perspective. 

 

6 Level of service refers to schedules, frequencies and station stops. 
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3. PHASE I: ROUTE IDENTIFICATION AND SCREENING 

3.1 REASONABLE ROUTE ALTERNATIVE IDEFNTIFICATION 

Three types of route corridor characteristics comprise the Atlanta to Charlotte corridor: 

1) Shared Use with Freight Railroad : follows a Class I railroad corridor utilizing available right-of-way (ROW) 
where applicable; 

2) Interstate: follows an interstate corridor utilizing available ROW where applicable; and 

3) Greenfield: follows a new corridor on new ROW where no transportation infrastructure currently exists. 

 Route Alternatives 3.1.1

The first phase of the screening process identified six reasonable route alternatives between Atlanta and Charlotte. In 
the Atlanta metro area, each of these routes would serve the proposed Georgia MMPT in downtown Atlanta and 
would terminate at the H-JAIA area. In the Charlotte metro area, each route alternative would terminate at the 
Gateway Station in “uptown” Charlotte. The six route alternatives are illustrated in Exhibit 3-1. 

3.1.1.1 Alternative 1: Southern Crescent 

The Southern Crescent alternative (Alternative 1) is a shared-use alternative7 primarily along the NS ROW on which 
Amtrak currently operates daily passenger service between Atlanta and Charlotte. Within the downtown Atlanta 
area, Alternative 1 utilizes a Class I railroad corridor between H-JAIA and Howell Junction, which is the intersection of 
NS and CSXT railroads approximately one mile north of the Georgia MMPT. Tier 2 NEPA analysis will define specific 
alignment detail. 

3.1.1.2 Alternative 2: I-85 

The Interstate-85 (I-85) alternative (Alternative 28) is a dedicated-use alternative9 predominately within the I-85 ROW. 
Within the approaches to both terminal cities, Alternative 2 transitions to a shared-use Class I railroad corridor in 
order to access the respective downtown stations including the Georgia MMPT, H-JAIA, Charlotte-Douglas and 
Charlotte Gateway Station.  

3.1.1.3 Alternative 3: Greenfield 

The Greenfield alternative (Alternative 3) is a dedicated-use alternative primarily on new ROW. The geometry of the 
route minimizes curves with the goal of achieving faster speeds in the 180 to 220 mph range. Similar to Alternative 2, 
Alternative 3 transitions to a shared-use Class I railroad corridor in order to access downtown stations in Atlanta and 
Charlotte.  

7 “Shared use” refers to the sharing of track  in an existing and active freight rail corridor. 
8 It should be noted that at the beginning of Scoping in June 2013 the I-85 alternative was labeled as Alternative 3 whereas the Greenfield alternative was 
Alternative 2. At the end of scoping, the Alternative numbers have changed to what is presented in this ADR. 

9 Dedicated use refers to the use of track dedicated solely for the purpose of providing passenger rail service.  The addition of freight operations was not 
evaluated in this report.  This does not necessarily preclude the operation of temporally separated freight operations in that the engineering design 
standards used for the dedicated route alternative can support freight use where capacity is available. Heavy freight use will increase the maintenance 
costs associated with these tracks.   
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3.1.1.4 Alternative 4: I-20 and I-77 

The Interstates-20 and 77 (I-20 and I-77) alternative (Alternative 4) is similar to the dedicated-use Alternative 2, as 
they both utilize interstate ROW serving Augusta, Ga., and Columbia, S.C., following the I-20 and I-77 ROW. Within 
the Atlanta area, it transitions to shared-use Class I railroad corridor in order to access the inner-city stations. In 
Charlotte, the transition to NS ROW is just south of the proposed Charlotte Gateway Station. This alternative does not 
directly access Charlotte-Douglas.  

3.1.1.5 Alternative 5: CSXT and NS via Augusta 

The CSXT and NS via Augusta alternative (Alternative 5) is a shared-use alternative that follows the CSXT ROW from 
Atlanta heading east to Augusta, Ga., where the alternative transitions to the NS ROW; it then continues through 
Columbia, S.C., and heads north to Charlotte. Similar to Alternative 4, Alternative 5 does not directly access Charlotte-
Douglas.  

3.1.1.6 Alternative 6: CSXT and NS via Athens 

The CSXT and NS via Athens alternative (Alternative 6) is a shared-use alternative that utilizes the CSXT ROW from 
Atlanta heading east towards Athens, Ga., and into South Carolina. In Chester, S.C., Alternative 6 transitions to the NS 
ROW through Rock Hill, S.C., and into the proposed Charlotte Gateway Station. Similar to Alternatives 4 and 5, 
Alternative 6 does not directly access Charlotte-Douglas. 
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Exhibit 3-1: Reasonable Route Alternatives 
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3.2 EVALUATION AND SCREENING 
The purpose of the Phase 1 screening is to evaluate the universe of reasonable alternatives at a high level. The 
evaluation includes both quantitative and qualitative metrics where a score and rating were assigned based on the 
performance of an alternative when compared to the performance of the other alternatives. Based on these metrics, 
the top performing route alternatives moved forward to Phase 2: Alternative Refinement.  

 Criteria  3.2.1

There were seven metrics included in the Phase 1 evaluation.  

1) Purpose and Need: a qualitative measure of how well each alternative meets the primary goals and 
objectives of the Atlanta to Charlotte PRCIP. Those routes which best meet the goals and objectives of the 
stated purpose and need of the project rank the highest. 

2) Route Length (miles): a measure of potential improvement costs and indication of travel time. A longer route 
will require more miles of improvements and associated costs, all things being equal. A longer route will 
typically have a longer travel time and higher capital cost than a shorter route. Therefore, shorter routes rank 
higher than longer routes in this analysis. 

3) Route Travel Time (minutes): a high-level estimate of travel times from H-JAIA to Charlotte Gateway Station. 
Reduced travel time between the Atlanta metro area and Charlotte is an explicit goal of the purpose and need 
of the project and is a measure of the relative mobility benefits of one route versus another. The lower the 
travel time, the higher the ranking of a given route. 

4) Route Geometry (Curves > 1 degree 30 minutes) and Limiting Speed: a measure of potential limiting speeds 
by curvature. One degree 30 minutes was selected as the baseline curvature screening criteria that could be 
used to compare route geometry impacts across all technologies consistently. Typically it limits a non-tilt 
train to approximately 90 mph and a tilt train to 110 mph. Those alternatives with geometric curves greater 
than 1 degree 30 minutes will negatively affect travel time; therefore, those alternatives with a higher 
number of curves within a given route, the lower the ranking. 

5) Population Served: a measure of potential residential market access and ridership. A route that serves a 
larger market ranks higher than a route serving a smaller market. 

6) Employment Served: a measure of potential employment market access and ridership. Employees are major 
users of intercity train and other forms of public transportation. The larger the employment market for a 
given route, the higher the ranking. 

7) Regional and Intermodal Links: a qualitative measure of how well each alternative provides connectivity to 
regional rail systems, airports and multimodal terminals. A qualitative evaluation of rail connectivity and 
access to H-JAIA, Charlotte-Douglas, GSP Airport and the proposed SEHSR Corridor at Charlotte Gateway 
Station was used. The better the connectivity and access, the higher the ranking of a given route. 
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 Rankings 3.2.2

Each of the route alternatives were scored and rated based on each of the criterion. Exhibit 3-2 outlines scoring and 
rating categories of the metrics. 

Exhibit 3-2: Scoring Criteria 

Performance Relative to the Best Performing Corridor Score Rating 

Best performing corridor(s) (between 91 and 100%) 4.1 - 5.0 Best 
Between 81 and 90% of the best performing corridor 3.1 - 4.0 Very Good 
Between 71 and 80% of the best performing corridor 2.1 - 3.0 Good 
Between 61 and 70% of the best performing corridor 1.1 - 2.0 Fair 
60% or less of the best performing corridor10 0.0 - 1.0 Poor 

 

The best performing alternative receives 100% and the highest score (5.0), each subsequent alternative’s score is in 
proportion to the best performing alternative score. Each evaluation criterion includes a specific metric(s) used as a 
basis for the percentages and scores. 

3.2.2.1 Consistency with Purpose and Need 

Each of the six route alternatives were qualitatively compared to the purpose and need statement11 as a measure of 
how well they meet each of the eight goals of the Atlanta to Charlotte PRCIP. The goals include: 

1) Provides regional linkages between Atlanta and Charlotte - This criterion was met by all route alternatives. 

2) Integrates with the SEHSR Corridor between Charlotte and Washington, D.C. - To fully meet this goal, a route 
has to both provide seamless consistency with the 110 mph diesel technology employed by the SEHSR 
Corridor12 and also provide a direct connection to Gateway Station in Charlotte. The shared-use Southern 
Crescent route, CSXT and NS via Augusta and CSXT and NS via Athens (Alternatives 1, 5 and 6) using diesel-
electric technology and a direct connection to the Gateway Station all meet both of these criteria. While 
providing a direct connection to the Gateway Station, the full build out of I-85, Greenfield and I-20/77 route 
alternatives (Alternatives 2, 3 and 4) utilize electrified equipment technology and require a cross platform 
transfer and partially meet this criterion.  

3) Is consistent with a Federally designated high-speed rail (HSR) corridor - Federal designation as a HSR 
corridor by the USDOT Secretary shows that a route has been reviewed by USDOT and is eligible for certain 
types of Federal funding. It also is an indication that a route has substantial state support, given that states 
submit designation requests. This does not necessarily preclude a route without designation from receiving 
funding.  

4) Promotes economic development - All alternatives improve passenger rail service and increase accessibility to 
communities, as well as provide a degree of positive economic development. A qualitative analysis measured 
this criterion. 

5) Improves travel time over current passenger rail service - Routes with travel times between Charlotte 
Gateway Station and H-JAIA that were estimated to be better than current Amtrak service were scored as 

10 Negative percentages receive a score of zero. 

11 http://www.dot.ga.gov/IS/Rail/AtlantatoCharlotte (accessed on 02/27/15) 
12 The Tier 1 EIS for the SESHR Corridor between Washington, D.C. and Charlotte selected a preferred alternative with a maximum allowable speed of 110 
mph, using diesel technology. However, the SESHR Corridor Tier I EIS also recommended inclusion of provision for future electrification. 
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meeting this criterion. All route alternatives, with the exception of CSXT and NS via Augusta (Alternative 5), 
meet this criterion. 

6) Supports multimodal hubs - This refers to access to both Georgia MMPT and Charlotte Gateway Station. All 
routes were scored as meeting this criterion. 

7) Improves/supplements highway and airport capacity - All route alternatives were scored as supplementing 
highway capacity, given that new or improved rail service generates the majority of its riders from existing 
auto travelers. Those alternatives not serving all major airports along the corridor were scored as only 
partially meeting this criterion (i.e., three alternatives do not have direct access to Charlotte-Douglas). 

8) Improves air quality and emissions - Because intercity passenger rail service has lower emissions per 
passenger mile than auto and air modes, all routes were scored as meeting improved air quality and emission 
goals. 

Exhibit 3-3 outlines each alternative and the eight specific criteria of the Purpose and Need. Each alternative was 
evaluated for each of the eight criterion above and assessed whether it meets (a score of 1.0), partially meets (a score 
of 0.5), or does not meet (a score of zero) the criteria.  

Exhibit 3-3: Purpose and Need Criteria 

Alternative Criteria 
Consistency  

(Meets, Partially Meets, Does 
not Meet) 

Alternative 1: 
Southern 
Crescent 

1. Regional linkage of Atlanta and Charlotte 
2. Integration with SEHSR Corridor 
3. USDOT Designated HSR Corridor 
4. Promotes economic development 
5. Improves travel time 
6. Supports multimodal hubs 
7. Improves/supplements highway and airport capacity  
8. Improves air quality and emissions 

1. Meets 
2. Meets 
3. Meets 
4. Meets 
5. Meets13 
6. Meets 
7. Meets 
8. Meets 

1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
8.0 

Alternative 2:  
I-85 

1. Regional linkage of Atlanta and Charlotte 
2. Integration with SEHSR Corridor 
3. USDOT Designated HSR Corridor 
4. Promotes economic development 
5. Improves travel time 
6. Supports multimodal hubs 
7. Improves/supplements highway and airport capacity  
8. Improves air quality and emissions 

1. Meets 
2. Partially Meets 
3. Meets 
4. Meets 
5. Meets 
6. Meets 
7. Meets 
8. Meets 

1.0 
0.5 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
7.5 

Alternative 3: 
Greenfield 

1. Regional linkage of Atlanta and Charlotte 
2. Integration with SEHSR Corridor 
3. USDOT Designated HSR Corridor 
4. Promotes economic development 
5. Improves travel time 
6. Supports multimodal hubs 
7. Improves/supplements highway and airport capacity  
8. Improves air quality and emissions 

1. Meets 
2. Partially Meets 
3. Meets 
4. Meets 
5. Meets 
6. Meets 
7. Meets 
8. Meets 

1.0 
0.5 
1.0 
1.0 
1.0 
1.0 
1.0 
1.0 
7.5 

13 Refer to individual travel times (Exhibit 3-6) for specific travel times. 
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Alternative Criteria 
Consistency  

(Meets, Partially Meets, Does 
not Meet) 

Alternative 4:  
I-20 and I-77 

1. Regional linkage of Atlanta and Charlotte 
2. Integration with SEHSR Corridor 
3. USDOT Designated HSR Corridor 
4. Promotes economic development 
5. Improves travel time 
6. Support multimodal hubs 
7. Improves/supplements highway and airport capacity  
8. Improves air quality and emissions 

1. Meets 
2. Partially Meets 
3. Does Not Meet 
4. Meets 
5. Meets 
6. Meets 
7. Partially Meets 
8. Meets 

1.0 
0.5 
0.0 
1.0 
1.0 
1.0 
0.5 
1.0 
6.0 

Alternative 5: 
CSXT and NS 
via Augusta 

1. Regional linkage of Atlanta and Charlotte 
2. Integration with SEHSR Corridor 
3. USDOT Designated HSR Corridor 
4. Promotes economic development 
5. Improves travel time 
6. Supports multimodal hubs 
7. Improves/supplements highway and airport capacity  
8. Improves air quality and emissions 

1. Meets 
2. Meets 
3. Does Not Meet 
4. Meets 
5. Does Not Meet 
6. Meets 
7. Partially meets 
8. Meets 

1.0 
1.0 
0.0 
1.0 
0.0 
1.0 
0.5 
1.0 
5.5 

Alternative 6: 
CSXT and NS 
via Athens 

1. Regional linkage of Atlanta and Charlotte 
2. Integration with SEHSR Corridor 
3. USDOT Designated HSR Corridor 
4. Promotes economic development 
5. Improves travel time 
6. Supports multimodal hubs 
7. Improves/supplements highway and airport capacity  
8. Improves air quality and emissions 

1. Meets 
2. Meets 
3. Does Not Meet 
4. Meets 
5. Meets 
6. Meets 
7. Partially Meets 
8. Meets 

1.0 
1.0 
0.0 
1.0 
1.0 
1.0 
0.5 
1.0 
6.5 

 

Exhibit 3-4 outlines the results of the Purpose and Need evaluation and assigns the performance, score and rating for 
each of the alternatives. 

Exhibit 3-4: Consistency with Purpose and Need Summary 

Alternative 
Consistency with 

Purpose and Need 
Statement 

Performance Relative 
to Best Performing 

Alternative 

Purpose and 
Need 

Performance 
Score 

Rating 

Alternative 1: Southern 
Crescent 

8.0 100% 5.0 Best 

Alternative 2: I-85 7.5 94% 4.4 Best 

Alternative 3: Greenfield 7.5 94% 4.4 Best 

Alternative 4:  
I-20 and I-77 

6.0 75% 2.5 Good 

Alternative 5: CSXT and 
NS via Augusta 

5.5 69% 1.9 Fair 

Alternative 6: CSXT and 
NS via Athens 

6.5 81% 3.1 Very Good 
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3.2.2.2 Route Length 

Route length is a relative measure of potential route improvement costs and an indication of travel time. Typically, 
the route length is directly related to travel time (e.g., longer distance equals longer travel time). Therefore, those 
routes with shorter travel times score higher. Exhibit 3-5 illustrates the corridor distances between Atlanta and 
Charlotte for each of the alternatives and rates them with shorter distances scoring higher. 

Exhibit 3-5: Mileage by Alternative 

Alternative Mileage 
Performance Relative 

to Best Performing 
Alternative 

Mileage 
Performance 

Score 
Rating 

Alternative 1: Southern 
Crescent 

273 88% 3.8 Very Good 

Alternative 2: I-85 244 100% 5.0 Best 

Alternative 3: Greenfield 267 91% 4.1 Best 

Alternative 4: I-20 and I-77 321 68% 1.8 Fair 
Alternative 5: CSXT and NS 
via Augusta 

373 47% 0.7 Poor 

Alternative 6: CSXT and NS 
via Athens 

281 85% 3.5 Very Good 

3.2.2.3 Travel Time 

Travel time is a relative measure of mobility benefits associated with an alternative. For the three shared-use with 
freight railroad alternatives (Alternatives 1, 5 and 6), the initial technology application was high performance tilting 
diesel-electric with top speeds capable of 110 mph. For the interstate highway alternatives (Alternatives 2 and 4) an 
initial application was high performance tilting diesel-electric with a top speed of up to 125 mph. For the Greenfield 
alternative (Alternative 3), the initial technology application was fully electrified with a top speed of 220 mph. It 
should be noted that these speeds categories are associated with top speeds and the average speeds for each 
alternative were less due to geometry and topography of the route. Exhibit 3-6 provides the estimated travel times 
for each route alternative and the associated ratings. 

Exhibit 3-6: Travel Times by Alternative14 

Alternative Top Speed 
Travel Time 

(hours:minutes) 

Performance 
Relative to Best 

Performing 
Alternative 

Travel Time 
Performance 

Score 
Rating 

Alternative 1: 
Southern Crescent 

110 mph 4:35 -4% 0.0 Poor 

Alternative 2: I-85 125 mph 3:04 64% 1.4 Fair 

Alternative 3: 
Greenfield 

220 mph 2:15 100% 5.0 Best 

Alternative 4: I-20 and 
I-77 

125 mph 4:24 4% 0.1 Poor 

Alternative 5: CSXT 
and NS via Augusta 

110 mph 8:01 -156% 0.0 Poor 

Alternative 6: CSXT 
and NS via Athens 

110 mph 5:00 -22% 0.0 Poor 

14 It should be noted that the Southern Crescent (Norfolk Southern) approach alignment was applied to Alternatives 1-3 in the Atlanta area to calculate 
end to end travel times. A detailed evaluation of alignments in the Atlanta area will be evaluated in a Tier 2 NEPA analysis. 
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3.2.2.4 Route Geometry and Limiting Speed 

Geometry refers to the number of curves along an alternative corridor as a measure of potential speed restrictions 
and the potential costs associated with mitigating them. Passenger trains can handle a certain degree of curvature 
before having to slow the overall speed (thus increasing travel times). One degree 30 minutes was selected as a 
screening criterion that could be used to compare route geometry impacts across all technologies consistently. 
Typically it limits a non-tilt train to approximately 90 mph and a tilt train to 110 mph. Exhibit 3-7 illustrates the 
number of curves that meet or exceed the 1.5 degree threshold for each alternative. 

Exhibit 3-7: Route Geometry by Alternative 

Alternative 
Curves >1.5 

degrees 

Performance Relative to 
Best Performing 

Alternative 

Route 
Geometry 

Performance 
Score 

Rating 

Alternative 1: Southern 
Crescent 

309 -168% 0.0 Poor 

Alternative 2: I-85 107 73% 2.3 Good 
Alternative 3: Greenfield 85 99% 4.9 Best 

Alternative 4: I-20 and I-77 84 100% 5.0 Best 

Alternative 5: CSXT and NS via 
Augusta 

393 -268% 0.0 Poor 

Alternative 6: CSXT and NS via 
Athens 

334 -198% 0.0 Poor 

3.2.2.5 Population Served 

One of the main determinants of passenger ridership and associated revenues is the population within a given 
distance of stations along a route. To calculate population served by each alternative, a 30-mile boundary was drawn 
around each of the stations along the corridor.15 Overlapping boundary areas between stations were removed to 
avoid any double counting. The station access analysis then summed for total population served by each route 
alternative. Exhibit 3-8 illustrates the populations served for each alternative, rating those with the highest 
population access as the more attractive alternatives. 

Exhibit 3-8: Population Served by Alternative 

Alternative 
Total Population 

Within 30 Miles of 
Stations16 

Performance Relative to 
Best Performing 

Alternative 

Population 
Served 

Performance 
Score 

Rating 

Alternative 1: Southern 
Crescent 

8,407,259 100% 5.0 Best 

Alternative 2: I-85 8,202,807 98% 4.8 Best 
Alternative 3: Greenfield 8,198,597 98% 4.8 Best 
Alternative 4: I-20 and I-77 7,655,253 91% 4.1 Best 
Alternative 5: CSXT and 
NS via Augusta 

7,654,945 91% 4.1 Best 

Alternative 6: CSXT and 
NS via Athens 

7,234,398 86% 3.6 Very Good 

15 30 miles was selected as a boundary as this is a planning-industry practice of a maximum distance people are typically willing to travel to access a 
station. 

16 Source: U.S. Census Bureau, 2010 Census. 
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3.2.2.6 Employment Served 

A secondary variable of demand and revenue forecasting is the employment (number of jobs) within a certain 
distance of stations from which to draw ridership and support economic development.17 Employees on business trips 
are major users of intercity rail and other forms of public transportation. Employees on business and work-related 
trips typically have a higher “value of time.” They are less willing to travel long distances to access an intercity 
passenger rail station from a job as compared to from a residence. This is mostly due to the value of time while at 
work versus at home and the willingness to spend time traveling during work hours. Therefore, a 10-mile boundary 
was drawn around each of the stations along the corridor to assess employment access. Overlapping boundary areas 
between stations were removed to avoid any double counting of employment. The station access analysis then 
summed for total employment served by each alternative. Exhibit 3-9 illustrates the employment (number of jobs) 
served for each alternative, rating those with the highest employment access as the more attractive alternatives. 

Exhibit 3-9: Employment Served by Alternative 

Alternative 

Total 2010 
Employment 

Within 10 Miles of 
Stations18 

Performance 
Relative to Best 

Performing 
Alternative 

Employment 
Served 

Performance 
Score 

Rating 

Alternative 1: Southern 
Crescent 

3,011,643 100% 5.0 Best 

Alternative 2: I-85 2,917,905 97% 4.7 Best 

Alternative 3: Greenfield 2,676,204 89% 3.9 Very Good 

Alternative 4: I-20 and I-77 2,028,344 67% 1.7 Fair 
Alternative 5: CSXT and NS via 
Augusta 

2,035,819 68% 1.8 Fair 

Alternative 6: CSXT and NS via 
Athens 

2,327,325 77% 2.7 Good 

3.2.2.7 Regional and Intermodal Linkages 

Regional and intermodal linkage refers to the connectivity between the alternative and modal hubs within the study 
area including airports, multimodal facilities, and interaction/transition with other passenger rail services. Similar to 
the Purpose and Need evaluation, each alternative is compared using a list of specific criteria, including how well the 
alternative: 

1) Provides direct connectivity to the SEHSR Corridor via Charlotte Gateway Station - All alternatives provide 
direct access to Charlotte Gateway Station via the NS Southern Crescent Corridor.  

2) Integrates with the SEHSR Corridor technology between Charlotte and Washington, D.C. - To fully meet this 
goal, a route has to provide seamless consistency with the 110 mph diesel technology employed by the SEHSR 
Corridor. Alternative 1 (Southern Crescent), Alternative 5 (CSXT and NS via Augusta) and Alternative 6 (CSXT 
and NS via Athens) use diesel-electric technology and all meet this criterion. The full build out of I-85, 
Greenfield, and I-20 and I-77 route alternatives utilize electrified equipment technology. The SEHSR Corridor 
has a provision for future electrification and therefore partially meets this criterion since this provision is not 
definite.  

3) Provides direct connectivity to Charlotte-Douglas - Alternatives 1, 2 and 3 provide the opportunity for 
connectivity to Charlotte-Douglas. Alternatives 4, 5 and 6 do not provide direct connectivity. 

17 U.S. Census Bureau. 2012. OnTheMap Application. Longitudinal-Employer Household Dynamics Program. http://onthemap.ces.census.gov (accessed on 
02/27/15) 

18 U.S. Census Bureau. 2012. OnTheMap Application. Longitudinal-Employer Household Dynamics Program. http://onthemap.ces.census.gov (accessed on 
02/27/15). Employment data is taken from the following sources: Unemployment Insurance Wage Records, Office of Personnel Management, and The 
Quarterly Census for Employment and Wages. 
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4) Provides connectivity to GSP Airport - Alternatives 1 and 2 could provide equal accessibility to the GSP 
Airport, since final station locations will not be determined until a Tier 2 NEPA analysis. Alternative 3 is 
located across I-85 from GSP Airport and would likely require a shuttle or people mover connection resulting 
in a score of “partially meeting” the criterion. Alternatives 4, 5 and 6 do not provide connectivity.  

5) Provides connectivity to Georgia MMPT and H-JAIA - All alternatives provide connectivity to the Georgia 
MMPT and H-JAIA. 

Each alternative was evaluated against the five specific criteria and assessed whether it meets (a score of 1.0), 
partially meets (a score of 0.5), or does not meet (a score of zero) the criteria. Exhibit 3-10 outlines the five criteria 
and the associated evaluation for each route alternative. 

Exhibit 3-10: Regional and Intermodal Linkage Evaluation 

Alternative Criteria 
Consistency (Meets, 

Partially Meets, Does not 
Meet) 

Alternative 1: 
Southern 
Crescent 

1. Provides direct connectivity to SEHSR Corridor via Gateway 
Station  
2. Technology is consistent with SEHSR Corridor 
3. Provides connectivity to Charlotte-Douglas 
4. Provides connectivity to GSP Airport  
5. Provides connectivity to Georgia MMPT and H-JAIA 

1. Meets 
2. Meets  
3. Meets  
4. Partially Meets  
5. Meets  

1.0 
1.0 
1.0 
0.5 
1.0 
4.5 

Alternative 2:  
I-85 

1. Provides direct connectivity to SEHSR Corridor via Gateway 
Station  
2. Technology is consistent with SEHSR Corridor 
3. Provides connectivity to Charlotte-Douglas 
4. Provides connectivity to GSP Airport  
5. Provides connectivity to Georgia MMPT and H-JAIA 

1. Meets 
2. Does Not Meet  
3. Meets  
4. Meets  
5. Meets  

1.0 
0.5 
1.0 
1.0 
1.0 
4.5 

Alternative 3: 
Greenfield 

1. Provides direct connectivity to SEHSR Corridor via Gateway 
Station  
2. Technology is consistent with SEHSR Corridor 
3. Provides connectivity to Charlotte-Douglas 
4. Provides connectivity to GSP Airport  
5. Provides connectivity to Georgia MMPT and H-JAIA 

1. Meets 
2. Does Not Meet 
3. Meets  
4. Partially Meets  
5. Meets  

1.0 
0.5 
1.0 
1.0  
1.0 
4.5 

Alternative 4:  
I-20 and I-77 

1. Provides direct connectivity to SEHSR Corridor via Gateway 
Station  
2. Technology is consistent with SEHSR Corridor 
3. Provides connectivity to Charlotte-Douglas 
4. Provides connectivity to GSP Airport  
5. Provides connectivity to Georgia MMPT and H-JAIA 

1. Meets 
2. Does Not Meet  
3. Does Not Meet  
4. Does Not Meet  
5. Meets  

1.0 
0.5 
0.0 
0.0 
1.0 
2.5 

Alternative 5: 
CSXT and NS via 
Augusta 

1. Provides direct connectivity to SEHSR Corridor via Gateway 
Station  
2. Technology is consistent with SEHSR Corridor 
3. Provides connectivity to Charlotte-Douglas 
4. Provides connectivity to GSP Airport  
5. Provides connectivity to Georgia MMPT and H-JAIA 

1. Meets 
2. Meets  
3. Does Not Meet  
4. Does Not Meet  
5. Meets  

1.0 
1.0 
0.0 
0.0 
1.0 
3.0 

Alternative 6: 
CSXT and NS via 
Athens 

1. Provides direct connectivity to SEHSR Corridor via Gateway 
Station  
2. Technology is consistent with SEHSR Corridor 
3. Provides connectivity to Charlotte-Douglas 
4. Provides connectivity to GSP Airport  
5. Provides connectivity to Georgia MMPT and H-JAIA. 

1. Meets 
2. Meets  
3. Does Not Meet  
4. Does Not Meet  
5. Meets  

1.0 
1.0 
0.0 
0.0 
1.0 
3.0 
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Exhibit 3-11 illustrates the total scores for each route alternative and the associated ratings. 

Exhibit 3-11: Regional and Intermodal Linkages Rating 

Alternative 
Regional and 

Intermodal Linkages 

Performance Relative to 
Best Performing 

Alternative 

Linkage 
Performance 

Score 
Rating 

Alternative 1: Southern 
Crescent 

4.5 100% 5.0 Best 

Alternative 2: I-85 4.5 100% 5.0 Best 

Alternative 3: Greenfield 4.5 100% 5.0 Best 

Alternative 4: I-20 and I-77 2.5 44% 0.6 Poor 
Alternative 5: CSXT and NS 
via Augusta 

3.0 67% 1.7 Fair 

Alternative 6: CSXT and NS 
via Athens 

3.0 67% 1.7 Fair 

3.2.2.8 Cumulative Evaluation 

The scores from each of the criteria were summed for a total alternative score, assuming all metrics are weighted 
equally. Exhibit 3-12 outlines the cumulative scores for each reasonable alternative as well as the comparative 
performance for each alternative.  

Exhibit 3-12: Total Cumulative Score and Evaluation 

Alternative Score 
Performance Relative to Best 

Performing Alternative 

Overall 
Performance 

Rating 

Alternative 1: Southern Crescent 23.8 74% Good 
Alternative 2: I-85 27.6 86% Very Good 

Alternative 3: Greenfield 32.1 100% Best 
Alternative 4: I-20 and I-77 15.8 49% Poor 
Alternative 5: CSXT and NS via Augusta  10.2 32% Poor 
Alternative 6: CSXT and NS via Athens 14.6 45% Poor 

The results show that Alternatives 1, 2 and 3 perform well when compared to the universe of reasonable alternatives, 
whereas Alternatives 4, 5 and 6 all performed far below the other alternatives. 

 Feasible Alternatives 3.2.3

3.2.3.1 Technical Results 

Based on the cumulative score of the initial screening:  

• Alternative 3 (Greenfield) scored the “best.”  

• Alternative 2 (I-85) scored “very good” and was within 14 percent of Alternative 3.  

• Alternative 1 (Southern Crescent) scored “good” and was within 26 percent of Alternative 3.  

The results table (Exhibit 3-12) illustrates a large spread between Alternatives 1, 2 and 3’s scores and Alternatives 4, 5 
and 6’s scores. Alternatives 4, 5 and 6 (I-20 and I-77, CSXT via Augusta and CSXT via Athens) scored “poor” and were 
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more than 60 percent less than Alternative 3, noting that Alternative 5 (CSXT via Augusta) scored the worst at 65 
percent below Alternative 3. 

3.2.3.2 Public Input 

In June 2013, FRA and GDOT held public scoping open houses in Georgia, South Carolina and North Carolina. The 
results of the Phase 1 evaluation were presented on which participants could comment. Exhibit 3-13 displays the 
initial screening results presented at the public scoping meetings. There were minimal comments on selecting 
alternatives to move forward to Phase 2 (Alternative Refinement) of the project analysis during the scoping process. 
Chapter 7 of the Final Scoping Report provides a more detailed summary of comments received from the public and 
the responses from GDOT and FRA.19  

3.2.3.3 Initial Screening Conclusion 

Based on the public comments and technical results of the Phase 1 analysis, Alternatives 1, 2 and 3 were found as 
feasible route alternatives and were recommended to move through to Phase 2: Alternatives Refinement.  

 

19 http://www.dot.ga.gov/travelingingeorgia/rail/AtlantatoCharlotte/Pages/default.aspx (accessed on 02/27/15) 
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Exhibit 3-13: Screening Results 
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4. ATLANTA APPROACH ANALYSIS 
Multiple sub-route alternatives exist in the Atlanta terminal area, including the use of two freight railroad corridors 
as “last mile” approaches. As indicated in Exhibit 4-1, three alternatives (Alternative 1, 2 and 3) have the ability to 
transition to either approach alignment: the Southern Crescent ROW (operated by NS), which is consistent with 
Alternative 1 from northeast of Suwanee, Ga., into Atlanta; or the CSXT ROW, which is consistent with Alternative 6 
from northeast of Lawrenceville, Ga., into Atlanta. Both approach alignments converge at Howell Junction, where all 
alternatives follow the Class I railroad ROW along the NS/CSX corridor to access the proposed Georgia MMPT and H-
JAIA.  Both approaches utilize shared tracks under Alternative 1.   Under Alternatives 2 and 3, both approaches utilize 
dedicated tracks within the freight railroad ROW.  

Due to the complex environment on the approaches to and through Atlanta, this Tier 1 EIS will defer the selection of 
the preferred approach alignment to a future Tier 2-level study. For the corridor level of review for this ADR, the 
operational and environmental evaluation will analyze the Southern Crescent ROW as the representative common 
approach alignment into Atlanta. The selection of the Southern Crescent ROW as the representative common 
approach alignment will provide a consistent comparison of the corridor alternatives within this ADR.  

For a preliminary comparison of the two alignment options for the Atlanta approach, each alternative was evaluated 
using both freight railroad corridor approach options. The evaluation criteria included: 

1) Overall alternative travel time (terminal to terminal); 

2) Overall alternative ridership projections (terminal to terminal); 

3) Overall alternative revenue projections (terminal to terminal); 

4) Approach alignment infrastructure cost (individual approach limits); 

5) Approach alignment at-grade and grade-separated crossings (individual approach limits); and 

6) Approach alignment environmental factors for each individual approach limits:20 

• Potential noise impacts; 

• Potential historic and cultural resources impacts; 

• Potential ROW acquisition; 

• Potential environmental justice (EJ) impacts; 

• Potential natural environmental impacts; and 

• Potential 4(f) resources impacts. 

Exhibits 4-2, Exhibit 4-3, and Exhibit 4-4 illustrate the results of the analysis for each alternative and each approach 
alignment within the Atlanta area.   

20 Environmental factors were based on the evaluation methodology found in the Draft Environmental Impact Methodology Technical Memorandum 
dated May 2013 (www.dot.ga.gov/AtlantaCharlotteHSR) (accessed on 02/27/15)  
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Exhibit 4-1: Alternative 1, 2 and 3 Atlanta Alignment Options 
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Exhibit 4-2: Alternative 1 Atlanta Approach Alignment Evaluation Results  

Alternative 1: Southern Crescent 

Criteria 
Southern Crescent 

Approach Alignment 
CSXT 

Approach Alignment 

Difference 
CSXT vs. Southern 

Crescent 

Travel Time (up to 79/110mph)21 
4 hrs, 54 min/3 hrs, 53 

min 
5 hrs, 16 min/4 hrs, 7 

min 
22 min/14 min 

Ridership (millions/year) 1.3 1.2 0.1 

Revenue (2012$ millions/year) $95.6 $93.3 $2.3 

Total Capital Cost (2012$ millions) $280.4 $726.6 -$446.2 

At Grade Crossings (#) 20 44 -24 

Noise Impacts (# properties impacted) 4,328 3,763 565 

Historic/Cultural Resources (# properties 
impacted) 

28 23 5 

Archeological Sites (# sites identified) 7 11 -4 

Section 4(f) (# properties impacted - 
Potential/Potential w/ de minimis) 

5/3 6/6 -1/-3 

ROW Acquisition (acres/relocations/$ 
millions) 

0/0/$0 242/59/$10.4 -242/-59/-$10.4 

Environmental Justice (% minority) 49% 46% 3% 

Environmental Justice (% low income) 14% 11% 3% 

Wetlands (acres) 16 47 -58 

Streams (linear feet) 12,980 80,325 -67,345 

Lakes/Ponds (acres) 8 17 -9 

Threatened and Endangered Species 11 12 -1 

21 Travel time, ridership and revenue were calculated for the entire route alternative. The remaining criteria were calculated just for the Atlanta in-town 
section. It should be noted that a travel time for the CSXT approach was not conducted until the feasible alternatives were in refinement. For better 
comparison, the refined NS approach travel times were also used.  
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Exhibit 4-3: Alternative 2 Atlanta Approach Alignment Evaluation Results  

Alternative 2: I-85 

Criteria 
Southern Crescent 

Approach Alignment 
CSXT 

Approach Alignment 

Difference 
CSXT vs. 
Southern 
Crescent 

Travel Time (125/220mph) 3hrs, 15 min/3 hrs, 6 min 
3 hrs, 21 min/3 hrs, 12 

min 
6 min/6 min 

Ridership (millions/year) 4.0 3.9 0.1 

Revenue (2012$ millions/year) $258.2 $250.9 $7.3 

Total Capital Cost (2012$ millions) $1,505 $1,482 $23.0 

At Grade Crossings (#) 16 19 -3 

Noise Impacts (# properties impacted) 3,940 3,739 201 

Historic/Cultural Resources (# properties 
impacted) 

28 23 5 

Archeological Sites (# sites identified) 7 10 -3 

Section 4(f) (# properties impacted - 
Potential/Potential w/ de minimis) 

5/2 6/6 -1/-4 

ROW Acquisition (acres/relocations/$ 
millions) 

81/32/$52.6 103/29/$6.3 -22/3/$46.3 

Environmental Justice (% minority) 45% 46% -1% 

Environmental Justice (% low income) 12% 10% 2% 

Wetlands (acres) 8 69 -61 

Streams (linear feet) 12,867 75,517 -62,650 

Lakes Ponds (acres) 7 11 -4 

Threatened and Endangered Species 11 11 0 
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Exhibit 4-4: Alternative 3 Atlanta Approach Option Evaluation Results 

Alternative 3: Greenfield 

Criteria 
Southern Crescent 

Approach Alignment 
CSXT 

Approach Alignment 

Difference 
CSXT vs. 
Southern 
Crescent 

Travel Time (125/220mph) 
2 hrs, 58 min/2 hrs, 24 

min 
3 hrs, 2 min/2 hrs, 27 

min 
-4 min/-3 min 

Ridership (millions) 4.7 4.6 0.1 

Revenue (2012 $millions) $334.6 $327.9 $6.7 

Total Capital Cost (2012$ millions) $1,612 $1,462 $150.0 

At Grade Crossings (# of crossings 
affected) 

16 19 -3 

Noise Impacts (# properties impacted) 4,329 3,972 357 

Historic/Cultural Resources (# properties 
impacted) 

28 23 5 

Archeological Sites (# sites identified) 7 10 -3 

Section 4(f) (# properties impacted - 
Potential/Potential w/ de minimis) 

6/3 8/4 -2/-1 

ROW Acquisition (acres/relocations/$ 
millions) 

190/59/$53.9 130/23/$2.7 60/36/$51.2 

Environmental Justice (% minority) 44% 46% -2% 

Environmental Justice (% low income) 12% 11% 1% 

Wetlands (acres) 18 60 -42 

Streams (linear feet) 15,212 74,324 -59,112 

Lakes/Ponds (acres) 6 11 -5 

Threatened and Endangered Species 11 11 0 

Based on the criteria and results presented, the Southern Crescent approach alignment performs somewhat better 
than the CSXT approach from the key perspectives of travel time, ridership and revenues, with a relatively small 
infrastructure cost premium. Given this performance and the information available at the time, the Southern Crescent 
is identified as the representative approach alignment for all three refined alternatives in and out of the Atlanta 
terminal area. This approach alignment is representative of the alignment in and out of the Atlanta area for the 
refinement analyses that follow. 
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5. PHASE 2: ALTERNATIVE REFINEMENT 
Three of the initial six reasonable alternative routes advanced through Phase 1 as feasible routes. Phase 2 analyses 
refined each of the three feasible route alternatives and the service plans associated with each. Areas of refinement 
consisted of route alignment adjustments, selecting final station stops, refining travel time calculations, and 
establishing schedules including detail on stopping patterns. 

5.1 ROUTE REFINEMENT 
Following the public scoping meetings, the three feasible routes were evaluated for any adjustments to improve the 
effectiveness and efficiency of the service. These refinements took into consideration cities with substantial 
population and employment, natural barriers and efficiencies in travel time. After reviewing the three feasible routes, 
the only route alternative that required an adjustment in route alignment was Alternative 3: Greenfield. This route 
was altered within Georgia to travel further south in order to access the Athens, Ga., area. It was found that after 
preliminary travel time and ridership projections, the increase in ridership that the Athens area provides will exceed 
the minimal additional overall travel time for the alternative from terminal end to terminal end. Additionally, it was 
asserted during the public scoping meetings that providing a station within the Athens area would provide 
additional benefits to the University of Georgia, which has a large student population from the Atlanta metropolitan 
area. The Athens-Clarke County Metropolitan Statistical Area (MSA) had an estimated population of approximately 
197,501 in 2013,22 which was an increase of approximately 19% from the 2000 census. The sizeable population of the 
Athens-Clarke County area, with a large mobile student population, and distant access to a major airport showed a 
strong potential for intercity passenger rail ridership.  

The following sections provide the refined route descriptions. 

 Alternative 1: Southern Crescent 5.1.1

Alternative 1 is an existing freight rail ROW that connects Atlanta and Charlotte. The existing freight rail ROW hosts 
the current Amtrak Crescent service that travels from New York, N.Y., to New Orleans, La. This corridor follows the 
NS Piedmont Division mainline track from Charlotte in a southwest direction through Gastonia, N.C.; Spartanburg and 
Greenville, S.C.; Toccoa and Gainesville, Ga.; before reaching Atlanta on the NS Georgia Division (refer to Exhibit 5-1). 
On the approach to the Georgia MMPT, located in Atlanta’s downtown business district, the route travels through 
Howell Junction before transitioning to the Class I representative alignment (CSXT/NS corridor) and then into the 
Georgia MMPT. The route continues south from the Georgia MMPT onto the NS Griffin line to East Point, Ga., before 
transitioning to the CSXT Atlanta and West Point A&WP mainline track to approach the H-JAIA area station.  
  

22 U.S. Census Bureau (http://factfinder.census.gov/faces/tableservices/jsf/pages/productview.xhtml?src=bkmk), (accessed on 2/18/15) 
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Exhibit 5-1: Alternative 1: Southern Crescent 

 

 

The existing freight corridor can be separated into three segments: 

1) The first segment is from Charlotte Gateway Station to Howell Junction in Atlanta and comprises the majority 
of Alternative 1. The segment is a mixture of existing single (33%) and double (66%) track sections, with a 
freight density ranging from 14 to 30 trains per day. The existing geometrics limit the curvature, which limits 
the ability to achieve desirable passenger speeds. 

2) The second segment is from Howell Junction to the Georgia MMPT within Atlanta. The existing geometrics 
include extensive curvature, which limits the ability to achieve desirable passenger speeds. This segment 
follows the representative alignment along the NS/CSXT corridor. In addition, this entire segment is 
depressed and grade separated from all roadway crossings. 

3) The third segment is from the Georgia MMPT to H-JAIA within Atlanta. This segment transitions on the 
NS/CSXT representative alignment until East Point, Ga., where the representative alignment transitions to 
CSXT A&WP ROW for the route’s approach to the H-JAIA area station. 

Howell 
Junction 
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 Alternative 2: I-85 5.1.2

Alternative 2 generally follows I-85 between Atlanta and Charlotte. The exception is in the “last mile” approaches into 
each terminus. The route alternative can be separated in the four segments: 

1) The first segment follows the NS Piedmont Division mainline track from Charlotte in a western direction 
through Gastonia, N.C., until the I-85 and State Highway 274 interchange where the route transitions to 
following the I-85 ROW.  

2) The second segment continues in the southwest direction through Spartanburg, Greenville and Anderson, 
S.C., and onto Commerce, Ga. Southwest of Hamilton Mill Road and the I-85 interchange (I-85, Exit 120), 
where the route transitions to a greenfield before it begins to join the NS Piedmont and Georgia Division 
ROW corridor near Suwanee, Ga.  

3) The third section continues within the NS Piedmont and Georgia Division ROW heading into Atlanta. On the 
approach to the Georgia MMPT, the route travels through Howell Junction along the representative 
alignment (NS/CSXT corridor) into the station.  

4) The fourth segment is from the Georgia MMPT onto the representative alignment (NS/CSXT corridor) Griffin 
ROW until East Point, Ga., where the representative alignment transitions to CSXT A&WP ROW for the route’s 
approach to the H-JAIA area station.  

Exhibit 5-2 illustrates route Alternative 2. 
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Exhibit 5-2: Alternative 2: I-85 

  

 

 Alternative 3: Greenfield 5.1.3

Alternative 3 is a new rail line on a new corridor alignment (Greenfield) that is designed to allow for higher speeds 
and eliminate interference with other modes of travel. The Greenfield route alignment was laid out to maximize 
tangent (straight) track segments and to minimize the number of curves, with those few necessary curves generally 
limited to 15 minutes of curvature, which will allow an operating speed up to 220 mph (refer to Exhibit 5-3). The 
Greenfield route would be fully grade-separated from the existing highway transportation system. The Greenfield 
route is more feasible in areas that are less developed and with less mountainous terrain. The Greenfield route has 
been identified between the Atlanta and Charlotte metropolitan area south of the I-85 corridor. However, due to the 
dense development around Atlanta and Charlotte, the construction of a new dedicated ROW for passenger rail service 
within these urban areas would result in high costs and potential impacts to the surrounding population and 
businesses; therefore, the route transitions to an existing rail corridor to reach the downtown areas of these 
metropolitan areas.  
  

SR 274 

Hamilton 
Mill Road 

SR 274 

Hamilton 
Mill Road 
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Exhibit 5-3: Alternative 3: Greenfield 

  

 

The following segments comprise Alternative 3: 

1) In the Charlotte area, the first segment follows the NS Piedmont ROW until crossing over the Catawba River 
in Gastonia where it transitions to greenfield.  

2) The second segment follows a southwest direction, with the exception of traveling north to service a station 
near the GSP Airport. The route then travels southwest again towards Athens and Atlanta.  

3) Near the I-85 and I-985 interchange in Suwanee, Ga., the third segment transitions onto NS ROW. In the 
Atlanta area, the route parallels NS Piedmont and Georgia Division ROW heading into Atlanta. On the 
approach to the Georgia MMPT, the route travels through Howell Junction along the representative 
alignment (NS/CSXT corridor) into the station. 

4) The fourth segment is from the Georgia MMPT onto the representative alignment (NS/CSXT corridor) Griffin 
ROW until East Point, Ga., where the representative alignment transitions to CSXT A&WP ROW for the route’s 
approach to the H-JAIA area station.  
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5.2 STATION REFINEMENT 
Route location, frequency and accessibility of stations, and proposed train schedules influences projected ridership. 
Based on an assessment of the prospective rail demand, general locations and number of stations were identified for 
each route in Phase 1. Station locations were identified that are compatible with each route, and an operating plan 
was developed that reflects the frequency of service deemed most appropriate to the needs of each station. While the 
station assessment will not be finalized until the conclusion of a Tier 2 NEPA document, prospective station sites 
were refined and selected based on the operational assessment, as well as the ridership and revenue forecasts. In the 
refinement process, the following were considered for each prospective station site: 

1) They must be readily accessible to where people live and work. A detailed drive time analysis was conducted 
to develop a natural catchment area for each station. In some cases where multiple station sites might be 
available, this analysis was performed for each site to optimize the location of each station for each route 
alternative. By overlaying the maps, adjacent stations can be located to minimize gaps (populated areas not 
well-served, too few station stops) as well as the overlaps (populated areas that have redundant stations 
serving them, i.e. too many station stops.) Exhibit 5-4 provides an example of a drive time map that was 
produced for every station that was considered.  

Exhibit 5-4: Example Drive Time Map showing Doraville, Ga. Catchment Area 

 

 

2) One or more suburban stations should exist in the larger metropolitan areas with easy access to the local 
primary road system in order to accommodate potential riders living outside of city centers.  

3,000 

Population Density (est. 
2010) by Census Tract 
(Sq. Mile) 
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3) Stations should serve as a multimodal passenger terminal for all forms of regional and local transportation 
systems, if appropriate. This should be the case for the major downtown stations (Georgia MMPT and 
Charlotte Gateway Station) as well as for Doraville, Ga.; H-JAIA; GSP and Charlotte-Douglas, all of which will 
afford convenient transit and air access. 

 Alternative 1: Southern Crescent 5.2.1

Based on an iterative process between estimated operating plans, frequencies, boardings and ridership, and travel 
times, the potential stations were refined from those identified in Phase 1, given the requirements set forth above. 
While the Tier 1 EIS identifies potential station locations, the determination of the actual station locations will be 
addressed in a future Tier 2 NEPA document. For Alternative 1, one station was removed in Greer, S.C., as it was 
determined that the Greenville and Spartanburg stations would provide the local access needed for the Greer area, 
while decreasing travel times. Listed below are the proposed station stops identified for Alternative 1:  

1) H-JAIA; 

2) Georgia MMPT; 

3) Doraville, Ga.; 

4) Suwanee, Ga.; 

5) Gainesville, Ga.;  

6) Toccoa, Ga.; 

7) Clemson, S.C.; 

8) Greenville; S.C.; 

9) Spartanburg, S.C.; 

10) Gastonia, N.C.; 

11) Charlotte-Douglas; and 

12) Charlotte Gateway Station. 

Refer to Exhibit 5-1 for the Alternative 1 route and associated station locations. 

 Alternative 2: I-85 5.2.2

Similar to Alternative 1, Alternative 2: I-85 designated three stations in the Greenville/Spartanburg areas, with a 
central station at GSP Airport. It was found that ridership levels would remain similar by removing the GSP Airport 
station since end to end travel times would decrease. Therefore, it was found to be more efficient to provide stations 
at Greenville and Spartanburg only. Additionally, in northeast Georgia, it was found that there was a substantial 
demand for rail, despite being a rural area. It was found through analysis that providing a station would increase 
ridership levels and offset an increase in travel time. Therefore, a station was added in Commerce, Ga. to 
accommodate those travel demands. 

Refer to Exhibit 5-2 for the Alternative 2 route and associated stations. Proposed station stops for Alternative 2 
include: 

1) H-JAIA; 

2) Georgia MMPT; 

3) Doraville, Ga.; 

4) Suwanee, Ga.; 

5) Commerce, Ga.; 
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6) Anderson, S.C.; 

7) Greenville, S.C.; 

8) Spartanburg, S.C.; 

9) Gastonia, N.C.; 

10) Charlotte-Douglas; and  

11) Charlotte Gateway Station 

 Alternative 3: Greenfield 5.2.3

Alternative 3: Greenfield also removed two stations and added one station. Again, in the Greenville/Spartanburg area, 
three stations were originally proposed (Fountain Inn, GSP Airport and Roebuck). Based on the population areas and 
drive time catchment areas, it was determined following public scoping that it would be most effective and efficient 
to have one stop for the region at the GSP Airport. This station would capture a large portion of the demand from the 
other two stations at Fountain Inn and Roebuck (significant overlap in drive time catchment areas), and would 
decrease the overall travel time by removing two stations. 

As mentioned in Section 3.3.1, the Alternative 3 route alignment was shifted to the south in Georgia in order to 
access Athens, Ga., as proposed by public input. It should be noted that the shift did not affect any other potential 
station locations along the route. A station was added on the northern edge of the city to capture the travel demand 
in the area. Additionally, the shift increased the overall travel time by only a few minutes, which was determined to 
be worth the additional ridership. Exhibit 5-3 shows Alternative 3 and its associated stations. Proposed stations for 
Alternative 3 include: 

1) H-JAIA; 

2) Georgia MMPT 

3) Doraville, Ga.;  

4) Suwanee, Ga.; 

5) Athens, Ga.; 

6) Anderson, S.C.; 

7) GSP Airport; 

8) South Gastonia, N.C.; 

9) Charlotte-Douglas; and  

10) Charlotte Gateway Station. 

5.3 RAIL EQUIPMENT TECHNOLOGY OPTIONS AND ROLLING STOCK 
The three alternative routes can generally be classified into two ranges of operating speed. Alternatives 1A, 1B, 2A 
and 3A have an anticipated maximum operating speed between 79 mph and 125 mph. Alternatives 2B and 3B have an 
anticipated operating speed up to 220 mph. Therefore, each route alternative has been evaluated for two operating 
speeds in the corridor. In addition, the alternatives have unique corridor and operational attributes that impact the 
rail equipment technology options. As the operational and performance requirements are different, it is appropriate 
to evaluate the rail equipment that best suits each alternative. 

When evaluating rail equipment technology options, it is important to recognize that the rail equipment is part of 
the overall system. The identification of the system requirements relative to the rail equipment needs to be carefully 
integrated with the other elements of the railroad in order to achieve a safe, reliable, and cost effective solution. The 
following system attributes were considered to inform the selection process: 
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1) Maximum travel time/operating speed necessary to achieve the service operation plan; 

2) Operational characteristics of the ROW (e.g., shared tracks, shared corridors, operations within or alongside 
interstate highway corridors, dedicated corridors); 

3) Physical characteristics of the ROW (e.g., curve radii, gradients, spacing of station stops); 

4) Initial/future electrification of ROW; 

5) FRA regulatory requirements; and 

6) Environmental impacts. 

This section provides additional details on the attributes identified above and relates these attributes to candidate 
rail equipment for each alternative. 

 Train Technology Assumptions 5.3.1

A criterion for evaluating rail corridor alternatives is the maximum travel time required to meet the proposed service 
plan. The operating speed of the corridor has the largest impact on travel time, and the operating speed is impacted 
by the physical and operational characteristics of the corridor, and the performance attributes of the rail equipment. 
For example, a corridor with large numbers of curves will have a negative impact on travel time as the operating 
speeds may have to be limited to accommodate the design speed for the equipment and provide a safe and 
comfortable trip for passengers. A key attribute that impacts operational speeds with regard to passenger safety and 
comfort is the rail equipment’s capability to “tilt” through curves. The track along a curve is typically banked (one 
side higher than the other and referred to as “cant”) which results in a balance speed for the curve (the speed at 
which a passenger would feel no sideways forces while traveling along the curve). Rail equipment designed with an 
onboard hydraulic system (active tilt) or suspension design (similar to a car and known as passive tilt) can travel at 
higher speeds through curves as it reduces the centrifugal forces felt by passengers. 

Very high-speed trains (those operating up to 220 mph) are designed with a stiff suspension to provide a stable 
operation. As a result, these types of trains do not necessarily require tilting mechanisms. In addition, the allowable 
cant deficiency (degree of the track banking) reduces to only 2.5 degrees at 220 mph23. This limitation on cant 
deficiency at the wheel-rail interface reduces the benefit of tilt for very high-speed rail. As such, the trend associated 
with newly developed passenger rail alignments has to be designed with large stretches of nearly straight track. As 
interstate alternatives are evaluated, it is important to note that the geometric standards for these interstate 
alternatives generally allow for train speeds of 125-150 mph, an effective range for tilting trains. Therefore, tilting 
capabilities may be beneficial to specific alternatives where operating and physical conditions restrict train speeds, 
especially on shared segments of existing lines and approaches into urban areas. 

Another requirement for determining the suitability of train technology is compliance with FRA safety requirements. 
FRA regulations identify minimum requirements for rail equipment construction, structural design and safety 
appliances. Current FRA safety regulations are categorized in two tiers:24 Tier I for speeds up to 125 mph, and Tier II 
for passenger trains operating with speeds of 125 to 150 mph in territories shared with Tier I equipment. For 
dedicated passenger systems or train equipment that does not directly conform with FRA Tier I or Tier II 
specifications, FRA’s Office of Railroad Safety may issue a “Rule of Particular Applicability,” allowing for non-standard 
equipment or higher-speed train operations. The FRA Railroad Safety Advisory Committee (RSAC) recently announced 
“Alternative Tier I” compliance standards25 that could make it easier to adapt overseas service-proven (e.g., European 
or Asian) train designs to meet United States requirements. In addition, FRA is drafting new regulations (Tier III) that 
would support shared-use operations at speeds not exceeding 125 mph, and in an exclusive ROW without grade 

23 UIC, Design of New Lines for Speeds of 300-350 KM/H: State of the Art, October 2001, http://www.scribd.com/doc/24548877/High-Speed-Railway-
Lines-en (accessed on 02/27/15)  

24 FRA’s “tiered” categories for passenger train operations is a separate term from FRA’s tiered environmental review process. 
25 Railway Track and Structures, http://www.rtands.com/index.php/track-maintenance/off-track-maintenance/rsac-recommends-passenger-rail-
crashworthiness-standards-to-accommodate-hsr.html (accessed on 02/27/15)  
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separations at speeds above 125 mph but not exceeding 220 mph in an exclusive ROW (Tier III). The Tier III 
equipment standards would make it easier to adapt other proven train designs to meet U.S. requirements. 

In addition to FRA safety compliance regulations for equipment, FRA requires an approved barrier or warning system 
for at-grade highway crossings on railroads with speeds up to 110 mph, as defined in the Code of Federal Regulations 
(49 CFR, Section 213.347). On such HSR corridors, the railroad or system operator shall submit, for FRA approval, a 
complete description of the proposed barrier or warning system to address the protection of highway traffic from 
high-speed trains. At-grade highway crossings are permitted for speeds up to 110 mph; however, FRA guidance26 
states that public and private crossings where train speeds are between 79 and 110 mph must be equipped with 
special crossing protection devices, whether grade separated or closed. Specific detail is included in FRA’s Track 
Safety Standards in the CFR. 

Exhibit 5-5 illustrates potential train manufacturers for each of the alternatives based on their speed capabilities. 

 Exhibit 5-5: Illustrative Technology Options 

 
Mfr. Model 

Operating 
Speed 

Design 
Speed 

Associated 
Alternative(s) 

Comments 

 

General 
Electric 

P-42 DC 79 mph 
115 mph 

(Test Speed) Alternative 1A 

• FRA Tier I compliant 
• Diesel-Electric 

locomotive 
• Coupled with non-

tilting coaches 
• One locomotive 

proposed per set 
(push-pull) 

• Assume bi-level cars 
to maximize capacity 

 

Talgo T-XXI 137 mph 
154 mph 

(Test Speed) 

Alternative 1B 

Alternative 2A 

Alternative 3A 

• Anticipated to be FRA 
Tier III compliant  

• Diesel-hydraulic or 
electric power cars 
(concentrated 
power) 

• Integrated coach sets 
could also be paired 
with Siemens 
locomotives below 

• Talgo Pendular 
coaches utilize 
passive tilt 
technology  

• Use of tilt technology 
increases horizontal 
clearance 
requirements on 
curves 

26 http://www.fra.dot.gov/eLib/details/L02593, “Highway-Rail Grade Crossing Guidelines for High-Speed Passenger Rail.” Nov 2009 (accessed on 02/27/15)  
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Mfr. Model 

Operating 
Speed 

Design 
Speed 

Associated 
Alternative(s) 

Comments 

No picture 

available 
Siemens Charger 125 mph 

130 mph 

(Test Speed) 

 Alternative 1A 

Alternative 1B 

Alternative 2A 

Alternative 3A 

• FRA Tier I compliant 
• Diesel-Electric 
• Tier 4 EPA compliant  
• Coupled with non-

tilting coaches 
• First production 

models ordered by 
Illinois DOT to be 
delivered in 2016 

 

Bombard

ier 

Zefiro 

380 
236 mph 260 mph Alternative 2B 

Alternative 3B 

• Anticipated to be FRA 
Tier III compliant 

• Distributed traction 
system (EMU) 

• Zefiro 380 train sets 
have been delivered 
to China Ministry of 
Railroads for high 
speed operation. 

 

Talgo 350 186 mph 218 mph Alternative 2B 

Alternative 3B 

• Anticipated to be FRA 
Tier III compliant 
Concentrated power 
(power car on 
leading and trailing 
end of train set) 

• Utilizes Passive Tilt 
technology (coaches 
only) 

• Talgo Pendular 
coaches 

• Requires increased 
clearance envelope 
on curves 

 

Siemens Velaro 218 mph 218 mph Alternative 2B 

Alternative 3B 

• Anticipated to be FRA 
Tier III compliant 

• Distributed traction 
system (EMU) 

• Typically eight car 
train set 
configuration 

 

Alstom 
TGV-

Duplex 
200 mph 200 mph Alternative 2B 

Alternative 3B 

• Anticipated to be FRA 
Tier III compliant 

• Concentrated power 
(power car on 
leading and trailing 
end of train set) 

• Bi-level coaches 

 

Based on the two ranges of operating speeds identified for the alternatives (up to 125 mph and up to 220 mph), there 
are two “families” of train technologies under consideration for this study:  

1) Diesel – This family of train technology is defined as FRA Tier I compliant, diesel-powered, paired with 
passenger coaches either with conventional (non-tilting) or tilting capability. A representative locomotive 
with a desired sustained speed of 79 mph, but capable of a maximum operating speed of 115 mph, is the 
current joint General Electric P-42 DC, which is currently in service on many Amtrak corridors in the United 
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Diesel HrST 

Electric Incremental HST Electric Greenfield HST 

States. A representative locomotive with a desired sustained speed of 110 mph, but capable of a maximum 
operating speed of 125 mph, is the current joint procurement by FRA and state partners of the Siemens 
Charger. Either of these diesel-powered locomotives is compatible with conventional Amtrak or tilt train 
passenger coaches. Such that diesel-powered locomotives are capable of operations up to 125 mph, the 
Project considers diesel technology as the primary train type for the Alternatives with operating speeds up to 
125 mph (Alternatives 1A, 1B, 2A and 3A). 

 

 

 

 

 

 

 

 

 

 

2) Electric – This family of train technology is defined as FRA Tier II compliant, electric powered, with either 
conventional (non-tilting) or tilting capability. This family of train technology also includes very high-speed 
train technology capable of traveling up to 220 mph (FRA’s proposed Tier III). Tilting train design like the 
Amtrak Acela would be capable of operating up to 160 mph on proposed routes between Atlanta and 
Charlotte, and could also operate on tracks and in corridors that are shared with freight and commuter 
trains. However, this concept has been superseded by the procurement of FRA proposed Tier III type train 
sets (e.g., Amtrak and the California HSR Authority train set procurement). It is assumed that new electric 
trains based on the Tier III standards will be able to operate up to 220 mph on dedicated routes between 
Atlanta and Charlotte and operate on shared systems with Tier I commuter and freight trains at speeds under 
125 mph, as needed. Such that electric-powered locomotives are capable of operations above 125 mph, the 
Project considers electrified technology with either tilting train or very high speed designs as the primary 
train type for the Alternatives with operating speeds above 125 mph (Alternative 2B and 3B). 

 

 

 

 

 

 

 

 

 

5.3.1.1 Technology Considerations 

The limits of diesel-electric locomotive technology are reached between 110 and 125 mph. The ability to accelerate 
diminishes rapidly over 90 mph, and while diesel-electric locomotives can be geared for higher speeds, it requires 
long stretches of tangent track to achieve top speeds. Operations above 125 mph require electric locomotives. Most 

Conventional 
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countries, including the U.S., operate high-speed service using fixed train sets that are either of the concentrated 
power type (locomotive hauled with a power unit on both ends of the train) or of the distributed power type (electric 
multiple units). Amtrak’s Acela can operate at up to 150 mph, with plans to raise the maximum speed to 160 mph. In 
Europe and Japan, high-speed trains operate between 186 and 220 mph; in China, high-speed trains operate as fast as 
220 mph. The California High-Speed Train Project currently is being designed for 220 mph operations, which has led 
the FRA to initiate the process for setting track, equipment and other safety standards for speeds of that magnitude. 
It should be recognized that Alternative 2A and 2B follows an interstate highway route with curve design geometrics 
that limit top speeds in many areas to 160 mph or less, even though a given technology may operate at much higher 
speeds on tangent track. 

HSR rolling stock technology will leverage lightweight construction techniques, and advanced propulsion and 
braking systems to achieve efficient high-speed operations. Manufacturers of high-speed train sets no longer have a 
primary focus on top speed, but instead, are implementing technologies that provide efficient energy management 
and lower energy consumption, improved control and traction systems, improvements to passenger comfort, and 
lighter train set weights; which contribute to a lower impact on the environment.  

Additional emphasis is being placed on improved life cycle costs by reducing maintenance and operating costs. Light 
weight material such as aluminum extrusions and composites are being utilized in train set designs. Better passenger 
information and ticketing systems reduce dwell times and can improve the passenger carrying capacity of the 
system. Use of reliability-centered maintenance can help optimize/better inform of the need for preventative and 
corrective activities. 

Dual Mode/Dual Power 

Dual mode/dual power locomotives are able to operate under both diesel-electric and all-electric power. New Jersey 
Transit uses the latest dual mode technology, the ALP-45DP manufactured by Bombardier. In the event that a phased 
approach is utilized for Alternative 2, with electrification following construction of the railroad ROW, dual power 
locomotives could be utilized to take advantage of higher speeds in electrified territory. The benefits would depend 
on the duration for electrification. Examples or dual power locomotives currently in operation include: 

• The Talgo 250 Hybrid: dual mode train set uses both a diesel engine and 25kV catenary with maximum 
speeds of 112 mph and 155 mph, respectively;  

• Bombardier’s SNCF B 82500 locomotive: uses both a diesel engine and either 1.5 kilovolt (kV) or 25 kV 
catenary. The B 82500 has a top speed of 99 mph; and 

• Bombardier’s ALP 45DP Locomotive: operates both electrically (on catenary) and on diesel with speeds of 125 
mph and 100 mph, respectively. 

Talgo and Hitachi market hybrid dual mode locomotives which have the potential to operate at even higher speeds in 
electric mode than those shown above. A more detailed discussion of design concepts for hybrid dual powered high 
speed passenger trains is provided in Appendix B. 

 Alternative 1: Southern Crescent Technology Options 5.3.2

There are several rail equipment technology options for Alternative 1. Two speed regimes were evaluated for 
Alternative 1: one with top speeds up to 79 mph (referred to as Alternative 1A) and one with top speeds of 110 mph 
(referred to as Alternative 1B). Although FRA’s Tier I equipment standards allow for shared passenger and freight 
speeds up to 125 mph, this Tier 1 EIS limited the joint passenger-freight operations on the same rail line 
contemplated by Alternative 1 to 110 mph. The top speed of 110 mph was selected for Alternative 1B to reflect FRA’s 
current grade crossing guidance and as an assumption to represent a freight railroad policy limiting passenger 
speeds within a shared freight ROW. A passenger rail operation with speeds of up to 79 mph is the lowest cost 
alternative compatible with FRA Class 4 track standards (refer to Exhibit 5-6). Operations at speeds up to 110 mph 
would require an upgrade of the track class to FRA Class 6, along with supplemental improvements at grade 
crossings and an enhanced signal system. Trains will operate at 110 mph in Alternative 1B only on sections of 
dedicated track within shared ROW.  Both speed regimes could be accommodated with diesel locomotive technology 
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and conventional or tilt passenger coaches. Because trains will operate within a shared passenger and freight 
environment, the equipment would be required by FRA regulation to be Tier I compliant. 

Exhibit 5-6: Rail Track Class and Allowable Operating Speeds 

Track Class 
Allowable Freight Speed 

(mph) 
Allowable Passenger Speed 

(mph) 

Excepted  10 N/A 

Class 1  10 15 

Class 2  25 30 

Class 3 40 60 

Class 4 60 80 

Class 5 80 90 

Class 6 110 110 

Class 7 125 125 

Class 8 160 160 

Class 9 220 220 

It should be noted that implementation of Alternative 1 could involve the phasing of improvements and equipment 
technology from 79 mph to 110 mph operations. As the top speed is increased from 79 to 110 mph, either 
conventional or tilt equipment technology could be used. Tilt train technology, however, enables trains to operate 
faster through more restricting curves by reducing centrifugal force felt by the passengers. This train technology 
could be applied to reduce overall travel time.27 Therefore, for Alternatives 1A and 1B, both conventional (non-tilt) 
and tilt technology options are available for consideration. The travel times for Alternative 1A have been calculated 
assuming conventional technology, and the travel times for Alternative 1B have been calculated assuming tilt 
technology.  

Rolling stock technology that is available for the Alternative 1 options includes the Illinois DOT locomotives being 
manufactured by Siemens that are specified to provide a maximum operating speed of 125 mph, and the Talgo XXI 
high-speed train set, having a top speed of 140 mph, utilizing Talgo Pendular coaches with passive tilt. The Illinois 
DOT locomotive is required to meet Environmental Protection Agency (EPA) Tier 4 diesel emissions standards. The 
Talgo train set is anticipated to be FRA Tier III compliant. Each of these units can be used in a push-pull configuration. 
Representative technology used for modeling was the Talgo XXI.  

 Alternative 2: I-85 Technology Options 5.3.3

Several technologies are available for Alternative 2. Two speed regimes were evaluated for Alternative 2: one with 
speeds of 125 mph utilizing a diesel technology (Alternative 2A), and the other with top speeds of 220 mph utilizing 
state-of-the-art electric HSR train sets (Alternative 2B). One phasing option would be to initiate service with the 
slower train technology and phase in high-speed service as funding becomes available to electrify the rail line and 
acquire high-speed train sets.28 Both Alternative 2A and 2B operate within a dedicated-use environment for the 
majority of the route, using freight rail ROW on dedicated track within the terminal areas.29 In the terminal areas, 

27 The track in curves is typically banked (super-elevated), which results in the designation of a balance speed for each curve (a speed at which a vehicle 
occupant would feel no lateral (sideways) force in the curve). Up to four inches of imbalance (cant deficiency) is acceptable for passenger comfort. Beyond 
this, onboard tilting systems (active tilt) or car suspension designs (passive tilt) can permit higher speeds, by reducing the lateral forces felt by the 
passengers. 

28 Dual power options are also available (engines that can operate both by diesel and electric power). Specific brands of technology are not recommended 
as a part of this study. 
29 Alternative 2A and 2B were designed for dedicated passenger rail use; however, the design standards do not preclude freight operations in the future. 
Adding freight traffic to the Alternatives was not evaluated as a part of this PRCIP. 
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where freight and passenger have the potential to co-operate, passenger operations will be separate from freight 
operations during scheduled passenger service.  

 Alternative 3: Greenfield Technology Options 5.3.4

Similar to Alternative 2, two speed regimes were evaluated for Alternative 3, one with top speeds of 125 mph 
utilizing diesel technology (Alternative 3A) and the other with top speeds of up to 220 mph utilizing state-of-the-art 
electric HSR train sets (Alternative 3B). One option would be to initiate service with the slower train technology and 
phase in high-speed service as funding becomes available to electrify the rail line and acquire high-speed train sets. 
Both Alternatives 3A and 3B operate within a dedicated-use greenfield environment for the majority of the route, 
with shared-use operations within the terminal areas. The technologies applied to Alternatives 3A and 3B are the 
same as those applied to Alternatives 2A and 2B.  

 Other Rolling Stock Assumptions 5.3.5

Consistent with the assumptions customarily made in feasibility-level planning and Tier 1 EIS studies, the following 
general assumptions are proposed regarding operating requirements for the rolling stock: 

• Trains will be reversible for easy push-pull operations (able to operate in either direction without turning the 
equipment at the terminal stations); 

• Trains will have the capability to increase capacity for peak/seasonal fluctuations and will permit coupling of 
a minimum of two train sets; 

• Train configuration will include a galley space, accommodating roll-on /roll-off carts for on-board food 
services. Optionally, the trains may include a bistro area where food service can be provided during the entire 
trip; 

• On-board space is required for storage of small, but significant, quantities of mail and express packages, and 
also to provide for an optional checked baggage service for pre-arranged tour groups; 

• Each end of the train will be equipped with a standard North American coupler that will allow for easy 
recovery of a disabled train by conventional locomotives; 

• Trains will not require mid-route servicing, with the exception of food top-off. Refueling, potable water top-
off, interior cleaning, required train inspections and other requirements will be conducted at night at the 
layover facilities located at or near the terminal stations. Trains would be stored overnight on the station 
tracks, or they would be moved to a separate train layover facility. Ideally, overnight layover facilities should 
be located close to the passenger stations and in the outbound direction so a train can continue after its final 
station stop without reversing direction; 

• Trains must meet all applicable regulatory requirements including: 

o FRA regulatory requirements, 

o American Disabilities Act (ADA) requirements for accessibility for disabled persons, 

o Material standards for rail components for high-speed operations, and 

o Environmental regulations for exterior noise, waste disposal, and diesel exhaust emissions; and 

• The operational assessment determined what size the trains need to be and over what portion of the route 
they need to run. The operating plan ensures there are enough seats to carry all of the passengers over the 
peak load segment while minimizing empty seat-miles, for matching supply to forecasted demand as closely 
as possible.  

• The maximum train size was identified in order to adequately plan for stations and maintenance capacity. 
While the design for both will be more detailed in a Tier 2 NEPA analysis, the initial concept is to 
accommodate the largest train for each alternative as well as plan for future expansion. As seen in Appendix 
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H, Alternative 1A/B will run 1 diesel locomotive with 3 cars, Alternative 2A will run two diesel locomotives 
and six cars, Alternative 2B will run one electric locomotive and six cars, Alternative 3A will run two diesel 
locomotives and five cars, and Alternative 3B will run two electric locomotives and four cars. 

5.4 TRAIN FREQUENCIES  
The TEMS LOCOMOTIONTM Train Performance Calculator (TPC) was used to estimate the train running times for all 
three alternatives.30 For each route and train technology, this program uses route geometry and infrastructure, 
together with train performance characteristics, to estimate unconstrained running times. The following sections 
illustrate the results of the TPC; however, these exhibits are representative of all of the TPC runs. A TPC run was 
completed for all levels of service scenarios for each alternative, meaning those services that stop at each station 
along the alternative as well as those that may skip certain stations to improve travel time (also referred to as 
express service). The software develops train speed profiles by mile as well as the overall running time. The first step 
was to validate the LOCOMOTIONTM simulation against existing Amtrak timetables. Then, to develop the proposed 
train schedules, possible future alternatives were simulated based on: 

• Station stopping pattern; 

• Train size and type of equipment; 

• Train weight; and  

• Locomotive horsepower. 

 Train Frequency Methodology 5.4.1

Once a basic schedule for each alternative was developed, a key requirement for developing an operating plan and 
costs was to work in tandem with ridership and revenue forecasts to adjust train sizes and frequency levels to 
appropriately match demand. In addition, there is a need to respect financial constraints on the operations of the 
system as outlined by the FRA guidance for high-speed rail system to produce a positive operating ratio and minimize 
needs for an operating subsidy. The results of this interactive analysis, as shown in Exhibit 5-7, were then used to 
identify the system operating costs. 
  

30 Travel times for the refinement of feasible route alternatives are slightly different than those in Section 3.2.2.3 as more information became available 
for each route. The travel times outlined in this section were used in the overall evaluation of the three route alternatives. 
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Exhibit 5-7: Interactive Analysis Process 

 

For development of the operating plan as well as ridership scenarios to be tested, train size and frequencies were 
increased together, in a balanced way, to accommodate the expected ridership increase. Train frequency increases the 
ridership and revenue impact of an initial speed improvement. At the same time, ridership increases associated with 
higher speeds often allow the use of larger, more efficient trains. This led to an iterative approach to identify the 
optimal investment and operating strategy for each of the route alternatives. 

Based on previous corridor study methodologies, an initial guess was made of a range of train frequencies as an 
initial input into the ridership model to develop an initial estimate of demand. The resulting estimates were 
compared to the train frequencies to develop load factors (how full the train should be) and required train sizes. If the 
load factors were too high, the frequencies were adjusted upward; if the train load factors were too low, frequencies 
were adjusted downward. 
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Exhibit 5-8 illustrates the first proposed frequencies used for the demand forecasting, with Alternative 1 having six 
round trips per day, Alternative 2 having eight round trips per day and Alternative 3 having 12 round trips per day. 

Exhibit 5-8: Initial Train Frequencies by Alternative 

Round Trips per Day 4 6 8 10 12 

Alternative 1: NS 
 X    

Alternative 2: I-85 
  X   

Alternative 3: Greenfield 
    X 

This process was repeated until the optimal frequency and train sizes were established for each alternative and each 
technology. For Alternative 1A and 1B, the final frequency of four (4) round trips per day is lower than the initial 
input. This is due to the track geometry of the existing NS line (e.g., a large number of speed-limiting curves) and the 
inability to improve the line for faster speeds. Additionally, an additional consideration was the impact of additional 
passenger train frequencies on a shared use line, and on freight train delays. Because of the impact on freight trains, 
it was more desirable to use lower service frequencies with larger passenger trains.  

Alternatives 2A and 2B as well as Alternative 3A and 3B had much higher demand response that higher levels of 
frequencies could be supported than were originally suggested. It should be noted that on Alternative 2A and 2B, the 
highway geometry was found to be somewhat restrictive, resulting in the electrified option (2B) could not provide a 
much better travel time than the diesel option (2A). As a result, both alternatives were assessed at the same 
frequency (14 round trips per day), as the ridership forecasts were very similar. On the other hand, an electric train 
on Alternative 3 (3B) proved to be much faster than the diesel option (3A). Because this faster running time would 
attract higher ridership, a higher service frequency was appropriate. The final frequencies for Alternative 3A and 3B 
are 16 and 22 round trips per day, respectively. 

The result at the end of the iterative process was the identification of an equilibrium solution that appropriately 
balanced ridership demand with train frequency for each option, resulting in an effective balance between ridership 
demand, train size and train frequency for each alternative. 

The results of the application of the Train Performance Calculator Model (TPC) for each route and technology 
alternative are discussed in more detail below and are displayed graphically in Exhibits 5.9 - 5.14. The TPC model is 
used to develop comparative travel journey times for the iterative analysis of schedule frequencies and other service 
variables. As discussed below, all travel journey times displayed are “unimpeded” by freight operations and other 
considerations including allowances for “slack” and “pad,” and are not the adjusted travel times represented in the 
final schedules for each alternative. The TPC graphics show each stop as locations where the speed drops to zero and 
also show imposed limits on top speeds associated with each technology (e.g., 79 mph, 110 mph, 125 mph, 220 mph, 
etc.) and other factors.  Subject to these upper limits imposed by each route and technology alternative, the TPC 
model calculates speeds at specific points between stops based on track curvature, the acceleration and deceleration 
characteristics of the equipment technology used, and other factors resulting in top speeds that are often less than 
the upper limit shown.    

 Alternative 1: Southern Crescent 5.4.2

Two travel times were calculated for Alternative 1, one with top speed of 79 mph (Alternative 1A) and one with a top 
speed of 110 mph (Alternative 1B), which operates primarily along the NS ROW. Exhibit 5-9 and Exhibit 5-10 illustrate 
the speed performance for both technologies: Alternative 1A, GE P42 diesel-electric locomotive and conventional 
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passenger coaches; and Alternative 1B, Talgo XXI locomotive with tilt body passenger coaches. These exhibits show 
the minimum unimpeded running times that were produced by the TPC model runs. The TPC used an unconstrained 
corridor to calculate average travel time, but a slack and pad factor was applied to each alternative to represent base-
level freight train interference. It should also be noted that the TPC model does not define specific capacity 
requirements as this will be prepared as part of the Service Development Plan. However, operational schedules need 
some planned buffer. For developing schedules in this chapter, an additional 5-10% slack time was added.31 For 
Alternative 1, additional time was added to allow for delays caused by freight trains.  

Exhibit 5-9: Alternative 1A (79 mph) Train Performance  

 

The existing rail ROW has geometry that limits the trains performance and speed showing only a few places where 
speeds exceed 65 mph.  

  

31 Refer to Section 4.3.1 for a more detailed explanation of slack time. 
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Exhibit 5-10: Alternative 1B (110 mph) Train Performance  

 

 

Exhibit 5-10 shows a speed profile that was developed for a 110 mph (max speed) Talgo XXI diesel tilting train. The 
speed limits applicable to each segment of the route, as well as the impact of curve speed limits and station stops, 
can be seen on the graphic. The analysis shows that with a tilting train, the speeds along the existing rail ROW are 
mostly restricted to 70 mph and are rarely able to get above 79 mph. However, there are four zones highlighted in 
green above where geometry allows for operations above 79 mph. It should be noted that this does not necessarily 
mean the train is able to reach 110 mph; it only shows areas where sustained speeds above 79 mph may be 
possible.32 It is in these areas that the conceptual engineering proposes adding a second track dedicated to passenger 
trains in order to separate from freight operations. Three of the zones are located in Georgia and one is in South 
Carolina. The total length of these zones is 53 miles (20 percent of the total route length). 

It should be noted that at the beginning of the conceptual engineering and travel time analysis, the NS line was 
evaluated for improving curve geometry. Each curve was evaluated in regards to obtaining higher speeds through the 
curve. While it was found that there were opportunities to improve geometry, these improvements did not have a 
significant impact on travel time and it was decided that the costs associated with improving curves could not be 
offset by the minimal decrease in travel time. Therefore, there are no proposed improvements to curves. 

Because of the slower travel times and the amount of station locations, it was determined that there will be four 
roundtrips per day for both Alternatives 1A and 1B. 

32 It was assumed for this analysis that operations above 79 mph use separate tracks. This is being considered for the four green zones, but traditionally 
shared operations are anticipated over the other portions of the corridor where geometry cannot allow operations at speeds above 79 mph. 
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 Alternative 2: I-85 5.4.3

Two sets of travel times and train performance were calculated for Alternative 2: one with a top speed of 125 mph 
(Alternative 2A) and one with a top speed of 220 mph (Alternative 2B), which operates predominantly in within the I-
85 ROW. Exhibit 5-11 and Exhibit 5-12 illustrate the speed performance for both technologies: Alternative 2A, Talgo 
XXI locomotive and tilt body passenger coaches; and Alternative 2B, high-speed electrified train sets. 

Exhibit 5-11: Alternative 2A (125 mph) Train Performance  

 

The exhibit above illustrates that higher speeds can be achieved as compared to Alternative 1; however, there are 
many areas where a top speed of 125 mph cannot be achieved due to curves and grades. 

The exhibit below indicates that the Alternative 2B route generally allows speeds of 125-150 mph (geometric 
standards for interstate highway alignments generally allow speeds of 125-150 mph); however there are still 
geometric constraints (curves) that prevent the electrified technology (220 mph) to operate at full potential. These 
high-speed trains require gentle curves, which are typically only obtained through development of new greenfield 
alignments. 

The differences in running time between Alternative s 2A and 2B was found to be very small because frequent curves 
along the highway prevent electric trains from reaching their full speed potential. Because the time difference is very 
small, both Alternatives 2A and 2B would operate 14 round trips per day. This is a substantial improvement over the 
four round trips offered under the diesel-electric operations in Alternative 1: Southern Crescent; however, there are 
still limitations to travel time due to curves that prohibit more efficient electric train service. 
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Exhibit 5-12: Alternative 2B (220 mph) Train Performance  

 

 Alternative 3: Greenfield 5.4.4

Two sets of travel times and train performance were calculated for Alternative 3: one with a top speed of 125 mph 
(Alternative 3A) and one with a top speed of 220 mph (Alternative 3B), on a new greenfield alignment. Exhibit 5-13 
and Exhibit 5-14 illustrate the speed performance for both technologies: Alternative 3A, Talgo XXI locomotive and tilt 
body passenger coaches; and Alternative 3B, high-speed electrified train sets. 
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Exhibit 5-13: Alternative 3A (125 mph) Train Performance  

 

The exhibit above illustrates that the top speed can be achieved for a large portion of the corridor and travel times 
are minimal for the technology.  

The exhibit below indicates that Alternative 3B (220 mph) generally allows for top speeds near 220 mph. While there 
are still geometric constraints (curves) in the terminal areas limiting speeds, the overall service performs efficiently. 

Alternative 3A (125 mph) will operate 16 round trips per day and 3B (220 mph) will operate 22 round trips per day. 
The increased travel time and reduced ridership for the diesel-electric phasing option dictates fewer frequencies for 
Alternative 3A.  

The result of the TPC analysis giving unimpeded optimal train running times were important inputs into the train 
schedule development of Chapter 4. With the inclusion of appropriate levels of schedule slack and pad time, the train 
schedule results will be summarized in Chapter 4, for express, semi-express and local service. 
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Exhibit 5-14: Alternative 3B (220 mph) Train Performance  

  

5.5 REFINED ROUTE SUMMARY 
Refined routes were established for technical evaluation. Based on operational analysis and public input, the 
following refinements were made to each of the three alternatives. 

• Alternative 1A/B: There were no changes to the route or potential station locations for Alternative 1A/B 

• Alternative 2A/B: A station was added to the route alternative near Commerce, Ga. It was found that there 
was a decent demand from the ex-urban area into Atlanta. Additionally, a station was removed near the 
Greenville-Spartanburg airport as it was found that having a third station (in addition to Greenville, S.C. and 
Spartanburg, S.C,) did not increase the ridership demand to the point where it offsets the additional stopping 
time and maintenance costs. 

• Alternative 3A/B: The route was shifted towards the south in Georgia to access Athens, Ga. This area, similar 
to Commerce, Ga. for Alternative 2, provided a substantial amount of ridership demand which did not 
negatively impact travel time and maintenance costs. Additionally, similar to Alternative 2, two stations near 
Greenville and Spartanburg (Fountain Inn and Roebuck) were removed, leaving only one station in the area 
(Greenville-Spartanburg Airport). This one station at the airport could handle the demand from the 
surrounding area. 

Exhibit 5-15 illustrates the three refined route alternatives. 
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Exhibit 5-15: Refined Route Alternatives  
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5.6 RIDERSHIP AND REVENUE 
Ridership and revenue forecasts were developed for all three route alternatives and their associated technologies 
(refer to Section 5.2 for technologies). 

 Methodology 5.6.1

A nationally accepted travel demand forecasting methodology (described below) was employed to analyze ridership 
and revenue for the Atlanta to Charlotte PRCIP. Exhibit 5-16 illustrates the forecasting approach. As displayed, it 
addresses four distinct travel markets: 

• The intercity travel market; 

• The Atlanta and Charlotte intra-urban travel markets (including the airport access market); 

• The airport choice (or connect air) market; and 

• The induced demand market. 

It should be noted that capacity and financial checks were performed and resulted in the exclusion of the intra-urban 
market from the ridership and revenue results at this stage in the project. As will be mentioned in Section 5.6.1.2, the 
high level of intra-urban demand constrained the seat capacity available for inter-city trips which significantly 
reduces the revenue potential of the alternatives.  Also, as mentioned in Section 5.6.1, ridership was forecasted for 
various operating scenarios and frequencies. This iterative process provided insight into optimal frequencies and 
stopping patterns. 

The demand forecasting steps for each of these travel markets are briefly described below with more details provided 
in Appendix D. 
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Exhibit 5-16: General Ridership and Revenue Forecasting Framework 
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To forecast demand for a passenger rail service alternative (combination of technology, speed, route and stopping 
pattern), the model requires information on the alternative’s service characteristics, including: 

• Operating characteristics: stopping patterns, running and dwell times, schedule and frequency; 

• Station-to-station fares; and 

• Station locations and connectivity/accessibility/parking information. 

5.6.1.1 Intercity Travel 

The demand model follows the following five-step process to forecast the intercity ridership and revenue of the rail 
service alternatives: 

1) Establish the geographic study area and the travel zone structure: The intercity model covers a geographic area 
that generally follows the Atlanta to Charlotte corridor and extends approximately 50 miles on each side of the 
refined alternatives (refer to Chapter 4 for alternative descriptions). The study area was divided into 189 travel 
zones. Within Metropolitan Planning Organization (MPO) model coverage areas (Atlanta and Charlotte), the zones 
are based on an aggregation of the MPO model Traffic Analysis Zones (TAZs); in other areas, the zones were based 
on county boundaries. 

2) Develop input data including travel characteristics for each travel mode and travel zone pair: Modeling input 
data included the study area network, current and future socio-economic variables (population, employment, 
income, general economic conditions, visitor information and commuters), and information about the service 
characteristics of existing and future travel modes. 

3) Estimate the current travel market: The intercity travel market included trips made by air, bus and private 
automobile. As part of the forecasting model development, data on the patterns and levels of trip making in these 
markets was prepared on a detailed zone-to-zone basis. While intercity air volume data is available from well-
established sources, and intercity bus volumes can be adequately estimated from published schedules, the lack of 
detailed up-to-date information on intercity automobile travel in the study corridor was a data gap. This 
prompted the collection of original travel data collection, using anonymous cell phone data to understand the 
origins and destinations of auto travelers in the study corridor. 

4) Estimate how markets will grow in the future: This involved the development of econometric travel growth 
models for the auto and bus modes, reflecting trends in socioeconomic variables such as population and 
employment. Future year air trip tables were prepared based on the published Federal Aviation Administration 
(FAA) Terminal Area Forecasts33 of total annual airport enplanements for each of the study area airports. 

5) Estimate the potential market share that the new rail service alternatives will capture (i.e., ridership): Logit 
model-based binary diversion models were used to predict diversion to the new rail mode from each of the 
existing modes, based on the respective service characteristics of the modes in competition between each zone 
pair. Service characteristics include time, cost, service frequency, reliability and quality of service. Time and costs 
were broken down into access, egress, transfer, terminal and line-haul components. Mode-specific constants 
accounted for the effects of other (not explicitly modeled) characteristics of passenger rail relative to other 
modes. These diversion percentages were then applied to the existing zone-to-zone travel volume by each 
existing mode to predict the volume of travel by the new passenger rail alternative. This process was carried out 
separately for the different trip purposes, and the results were aggregated to estimate total ridership. 

The binary diversion models incorporated information about how travelers assess and trade off different modal 
service characteristics. The parameters of the binary diversion models were finalized with proper adaptation and 
modification of similar models that were estimated in the region for travel between Atlanta and Chattanooga using 
data from a Household Travel Survey conducted in 2009 as part of the Atlanta-Chattanooga High Speed Ground 

33 https://aspm.faa.gov/main/taf.asp (accessed on 02/27/15)  
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Transportation Tier 1 EIS.34 These adaptations/modifications reflected the specificity of the current study corridor, 
using readily-available data, information developed in other studies in the study area, and experience in other 
passenger corridors. 

5.6.1.2 Intra-Urban Travel 

All three route alternatives include multiple stations in the Atlanta and Charlotte metropolitan areas, which will 
provide intra-urban as well as intercity service. Intra-urban ridership and revenue was originally forecasted using the 
Atlanta Regional Commission (ARC) and Metrolina Travel Demand Model (MDM) models for the passenger rail 
alternatives in Atlanta and Charlotte.   The ARC model encompasses 19 counties included in the Atlanta Metropolitan 
Planning Organization.  These include Fulton County (Atlanta), Clayton County (Hartsfield-Jackson International 
Airport), Dekalb County (Doraville), and Gwinnett County (Suwanee).   The MDM model is the primary tool for 
evaluating travel demand in the greater Charlotte area. The region’s four MPOs and two RPOs in included in the 
model.  They include the Charlotte Regional Transportation Planning Organization (Mecklenburg County, City of 
Charlotte and the Charlotte Douglas International Airport) and the Gaston-Cleveland-Lincoln MPO (Gaston County and 
Gastonia). 

Using these models respectively, it was decided to prepare additional analysis and include intra-urban in the final 
ridership and revenue outputs. The intra-urban trips were estimated at a $5.00 fare, to be in line with current transit 
prices in metro Atlanta. This low fare, although in line with regional economics, generated a large number of riders 
and low revenue. In order to meet FRA’s Intercity Rail Economic Criteria within this study, these intra-urban trips 
negatively impact the economics of the route. Therefore, for the purposes of ridership forecasts modeling, intra-urban 
trips were not included. This regional type of service does not meet the purpose and need of this PRCIP, but could be 
studied in the future to supplement this corridor. This high level of intra-urban travel demand constrained the seat 
capacity available for inter-city trip demand, which that generates higher-revenues from long-distance passengers, 
significantly reducing the revenue potential of the alternatives.   While the elimination of intra-urban travel resulted 
in strong intercity passenger rail performance in this modeling effort, this issue can be re-examined if necessary in 
future Tier 2 work associated with the selected alternative.    

5.6.1.3 Airport Choice (Connect Air) 

Both H-JAIA and Charlotte-Douglas International Airport are important national and international hubs due to the 
large number of destinations served and the presence of major carriers. Locally, they provide regional connection 
options for air trips that begin or end at these airports as well those generated at the GSP Airport and other 
significant commercial airports in the study area. Because all three route alternatives have rail stations at both H-JAIA 
and Charlotte-Douglas, air travelers who begin or end their trip at H-JAIA, Charlotte-Douglas or GSP Airport and 
change planes at H-JAIA or Charlotte-Douglas will also have the option to access H-JAIA or Charlotte-Douglas by the 
proposed new rail mode. The demand forecasting effort developed an airport choice model to forecast these potential 
shifts by connecting air travelers. 

5.6.1.4 Induced Demand 

“Induced travel” refers to trips that were not made before a project opens, but which come to be made as a result of 
the mobility and accessibility improvement that the project brings about. Induced travel resulting from the 
introduction of a passenger rail service was forecasted using a simple elasticity-based approach, where the elasticity 
is expressed as the percentage impact on travel volumes resulting from a percent change in accessibility. 
Accessibility, in turn, was defined in terms of a generalized cost computed from the binary diversion models. 

34 “Atlanta-Chattanooga High-Speed Ground Transportation Tier I Environmental Impact Statement,” Final Report, Georgia Department of 
Transportation, April 2008. 
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 Results 5.6.2

Outputs of the forecasting process described above applied to each of the three route alternatives and technologies 
detailed in this section for two forecast years: 2025 and 2050. The results reflect revenue-maximizing fares: 25 cents 
per mile for Alternative 1 (both 1A and 1B) and 40 cents per mile for Alternatives 2 and 3 (2A, 2B, 3A, and 3B). All fares 
also include a flat $5.00 boarding fee35. Before choosing these as the final fares, a revenue-maximization analysis was 
performed. This analysis is discussed further in Appendix E. 

Airport choice diversion was only modeled for Alternatives 2A, 2B, 3A and 3B, as it was determined that the level of 
service provided by Alternatives 1A and 1B would not be sufficient to constitute a viable option for air travelers. 
Where airport choice diversion was modeled, it was assumed that passengers will have to purchase separate rail and 
air tickets. 

5.6.2.1 Summary 

Exhibit 5-17 shows the forecasted annual ridership and ticket revenue for each of the six options under consideration. 

Exhibit 5-17: 2025 Forecast Summary 

Alternative 
Forecasted Annual 

Ridership 

Forecasted Annual 
Revenue 
(2012$) 

1A: Southern Crescent (79 mph) 0.81 M $34.3 M 
1B: Southern Crescent (110 mph) 1.01 M $44.6 M 
2A: I-85 (125 mph) 4.65 M $283.0 M 
2B: I-85 (220 mph) 4.75 M $289.7 M 
3A: Greenfield (125 mph) 4.58 M $306.2 M 
3B: Greenfield (220 mph) 5.37 M $367.6 M 

As shown in the table above, forecasted ridership and revenue are highest, as expected, for Alternative 3B, which is 
the fastest and most frequent service (refer to Section 4.1.4). Forecasts are fairly similar for Alternatives 2A, 2B and 
3A, all of which have roughly similar levels of travel time and frequency. Alternatives 1A and 1B produce significantly 
lower ridership and revenue forecasts, which are consistent with these being the slowest and least frequent options. 

Exhibit 5-18 presents a similar summary table of 2050 forecasts. 

Exhibit 5-18: 2050 Forecast Summary 

Alternative 
Forecasted Annual 

Ridership 

Forecasted Annual 
Revenue 
(2012$) 

1A: Southern Crescent (79 mph) 0.94M $40.3M 
1B: Southern Crescent (110 mph) 1.18M $52.7M 
2A: I-85 (125 mph) 5.50M $341.7M 
2B: I-85 (220 mph) 5.62M $349.3M 
3A: Greenfield (125 mph) 5.38M $368.4M 
3B: Greenfield (220 mph) 6.30M $440.6M 

This table shows that the relative performance of the scenarios is quite similar to that in 2025, with all forecasts 
growing at a rate of 0.6-0.8 percent per year. 

35 These rates were chosen as the result of a revenue maximizing analysis. They are the rates that result in the highest revenue for each of the alternatives. 
Lower rates would result in increased ridership which may maximize other benefits while increasing the ultimate financial cost of the project. 

FINAL DRAFT / OCTOBER 2015  54 

                                                        



ATLANTA to CHARLOTTE PASSENGER RAIL CORRIDOR INVESTMENT PLAN | ALTERNATIVES DEVELOPMENT REPORT 

5.6.2.2 Alternative 1 (Southern Crescent) Forecast Details 

Exhibit 5-19 presents a detailed breakdown of the forecasts for both Alternative 1A and 1B for each forecast year. 
Ridership is broken out to illustrate diversion from air, bus, auto and airport choice trips, as well as induced 
ridership. 
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Exhibit 5-19: Alternative 1A and 1B Forecast Details 

Alternative/ 
Forecast Year 

Forecasted Annual Ridership Forecasted 
Annual 

Revenue 
(2012$) 

Air 
Diversion 

Bus 
Diversion 

Auto 
Diversion 

Airport 
Choice 

Induced Total 

1A, 2025 0.06 M 0.05 M 0.68 M - 0.02 M 0.81 M $34.3 M 
1B, 2025 0.10 M 0.05 M 0.84 M - 0.02 M 1.01 M $44.6 M 
1A, 2050 0.08 M 0.05 M 0.79 M - 0.02 M 0.94 M $40.3 M 
1B, 2050 0.13 M 0.05 M 0.97 M - 0.03 M 1.18 M $52.7 M 

The key takeaway from the table is that auto diversion is the primary driver of rail ridership. Given that there are 
more than 100 million intercity auto trips expected to be made annually in the Atlanta–Charlotte corridor by 2025, 
even a small capture rate translates into significant passenger rail demand. Alternative 1 attracts a higher diversion 
of bus passengers than other alternatives; however, this is a result of bus passengers’ attraction to the lower fares of 
Alternative 1 as a more viable substitute for existing bus service. 

Exhibit 5-20 and Exhibit 5-21 show the annual boardings by station and segment volumes by pair of successive 
stations, respectively, for Alternatives 1A and 1B options for both 2025 and 2050. 

Exhibit 5-20: Alternative 1A and 1B Annual Station Boardings 

 

 

The Toccoa, Ga., station is one of the busiest stations on the corridor. This is due to Toccoa being the preferred 
station for a relatively large group of travelers in the northeast corner of Georgia who make long-distance commute 
trips to the Atlanta metro area. It should be noted that Toccoa serves the ex-urban Atlanta and each alternative has a 
stop that serves a similar market, for Alternative 2 this is Commerce and Athens for Alternative 3. 
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Exhibit 5-21: Alternative 1A and 1B Annual Segment Volumes 

 

 

The plot of segment volumes generally follows the same patterns as the station boardings above. Volume peaks just 
east of the Atlanta area, falls off sharply east of Toccoa, and decreases slowly as the service moves toward the 
Charlotte area. This pattern of segment volumes is related to the fact that many of the trips made under Alternative 
1A and 1B are shorter-distance trips, many of which follow metro commute patters in and out of Atlanta and 
Charlotte.  

5.6.2.3 Alternative 2 Forecast Details 

Exhibit 5-22 presents a detailed breakdown of the forecasts for Alternative 2A and 2B for both 2025 and 2050. 

Exhibit 5-22: Alternative 2A and 2B Forecast Details 

Alternative/Forecast 
Year 

Forecasted Annual Ridership Forecasted 
Annual 

Revenue 
(2012$) 

Air 
Diversion 

Bus 
Diversion 

Auto 
Diversion 

Airport 
Choice 

Induced Total 

2A, 2025 0.41M 0.04M 3.32M 0.53M 0.35M 4.65M $283.0M 
2B, 2025 0.42M 0.04M 3.39M 0.54M 0.36M 4.75M $289.7M 
2A, 2050 0.57M 0.05M 3.80M 0.70M 0.39M 5.50M $341.7M 
2B, 2050 0.57M 0.05M 3.89M 0.71M 0.40M 5.62M $349.3M 

Similar to Alternative 1, the diversion from auto is the primary driver of passenger rail ridership. Also interesting is 
the airport choice diversion is greater than local air diversion. The robustness of the airport choice market is largely 
tied to the attractiveness of the rail service to passengers who are currently traveling by air to or from GSP, and 
already have to make a connection, likely in Atlanta or Charlotte. 

Station to Station Segments 
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Comparing the Alternative 2A with 2B for a given forecast year, it is seen that there is a relatively small difference in 
both ridership and revenue. This is due to the fact that the geometry of Alternative 2 does not enable 220 mph trains 
to reach top speed for much of the corridor (as previously discussed in Section 4.4.2), resulting in only a 6-minute 
end-to-end travel time savings over the 125 mph technology. 

Exhibit 5-23 and Exhibit 5-24 show the annual boardings by station and segment volumes by pair of successive 
stations, respectively, for Alternatives 2A and 2B for each forecast year. 

Exhibit 5-23: Alternative 2A and 2B Annual Station Boardings 

 

 

The Charlotte Gateway Station shows the second fewest boardings on the corridor. This is due to the relatively low 
accessibility of the Gateway station to travelers who are not beginning or ending their trips in the heart of the 
downtown area. While travelers to and from uptown Charlotte use the Charlotte Gateway Station, most travel to 
suburban Charlotte where the airport or Gastonia is more accessible.36 It should be noted that transfers from SEHSR 
were not included, nor were intra-urban trips that were excluded from the final analysis. A connection with SEHR will 
allow passengers to transfers to other rail corridors as well as shorter distance trips. The access to other rail corridors 
has the potential to impact connect air passengers. Instead of utilizing the Atlanta-Charlotte Corridor to access a hub 
airport, they may be able to reach their ultimate destination using only rail via a transfer at the Charlotte Gateway 
Station. Actual ridership at the Charlotte Gateway Station is estimated to be higher, due to its position as a rail hub. 
More information regarding connect air is described in Section 5.5.1.3 as well as Appendix E.   

36 All highway access/egress characteristics to the Gateway, CLT, and Gastonia stations are based on information used in the MRM model, which forecasts 
relatively quicker access/egress to/from the CLT and Gastonia stations for most of the Charlotte area zones compared to the Gateway station.  

Stations 
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Exhibit 5-24: Alternative 2A and 2B Annual Segment Volumes 

 

 

The Alternative 2A and 2B segment volumes peak just outside of each of the major urban areas and have a relatively 
flat profile between the edge of the Atlanta area and the edge of the Charlotte area. The relatively flat profile between 
the two major urban areas is ideal, as it is conducive to efficient capacity planning for the proposed new rail service. 

5.6.2.4 Alternative 3 Forecast Details 

Exhibit 5-25 presents a detailed breakdown of the forecasts for each of the Alternative 3A and 3B options for each 
forecast year. 

Exhibit 5-25: Alternative 3A and 3B Forecast Details 

Alignment/Forecast 
Year 

Forecasted Annual Ridership Forecasted 
Annual 

Revenue 
(2012$) 

Air 
Diversion 

Bus 
Diversion 

Auto 
Diversion 

Airport 
Choice 

Induced Total 

3A, 2025 0.41M 0.04M 3.21M 0.58M 0.34M 4.58M $306.2M 
3B, 2025 0.45M 0.04M 3.82M 0.65M 0.41M 5.37M $367.6M 
3A, 2050 0.56M 0.04M 3.64M 0.76M 0.38M 5.38M $368.4M 
3B, 2050 0.61M 0.04M 4.33M 0.86M 0.45M 6.30M $440.6M 

It should be noted that Alternatives 3A and 3B each have a slightly higher average fare (revenue per rider) than the 
corresponding Alternatives 2A and 2B. Since the per-mile fares are identical, this implies that the average trip length 
is slightly greater for Alternative 3A and 3B than for Alternative 2A and 2B. This is due to the faster travel times on 
Alternative 3 when compared to Alternative 2. The time savings encourage passengers to consider the closet station 

Station to Station Segments 
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to their particular origin regardless of their direction of travel, as time spent travelling in the “wrong” direction may 
be made up on the train. 

Exhibit 5-26 and Exhibit 5-27 show the annual boardings by station and segment volumes by pair of successive 
stations, respectively, for each of the four technology-forecast year combinations on the Greenfield alignment. 

Exhibit 5-26: Alternative 3A and 3B Annual Station Boardings 

 

 

The GSP illustrates strong ridership, as the station supports a substantial population since it is the only station in a 
large and relatively dense area, while the population of the Atlanta and Charlotte areas is spread over multiple 
stations. Additionally, most of the airport choice diversion comes from people who would otherwise begin or end air 
trips at GSP, which further increases activity at the GSP station. 
  

Stations 
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Exhibit 5-27: Alternative 3A and 3B Annual Segment Volumes 

 

 

Similar to the Alternative 2 segment volumes, the Alternative 3 segment volumes peak just outside of each of the 
major urban areas and have a relatively flat profile between the edge of the Atlanta area and the edge of the 
Charlotte area. 

 Ridership Summary 5.6.3

There are three main trends that were discovered during the ridership and revenue analysis.  

1) Although stations in smaller communities along the corridor may have a higher ridership than an individual 
station in an urban area, the collective population in the urban areas continues to generate the higher 
ridership demands. (e.g., Atlanta’s three stations at H-JAIA, Georgia MMPT and Doraville, the Greenville-
Spartanburg area; and Charlotte’s three stations at Gateway, Charlotte-Douglas and Gastonia). 

2) There is a strong intra-urban travel demand market serving the exurban Atlanta market in Gainesville, 
Commerce and Toccoa areas. The populations in these areas are more than 50 miles from the nearest 
international airport (either H-JAIA or GSP). 

3) Although there was a relatively high-intercity travel trend among mid-point stations within the corridor, the 
urban areas were involved as either the origin or destination of the vast majority of the forecasted trips. 

5.7 SCHEDULES AND FLEET PLANS 
An important consideration for the proposed Atlanta to Charlotte passenger rail service is the quality of travel 
offered. Quality of service can have a significant impact on ridership levels, and it is critical that any new rail service 
offers a modern transportation environment that is comfortable, convenient, economical and safe. The approach and 

Station to Station Segments 
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operating plans for each of the alternatives follows the FRA’s July 2005 guidance memo, Railroad Corridor 
Transportation Plans,37 which lays out specific FRA requirements for the following sections. 

 Scheduling Methodology 5.7.1

Train timetables, along with a detailed operational evaluation, were developed for the three route alternatives: 
Alternative 1: Southern Crescent; Alternative 2: I-85; and Alternative 3: Greenfield. Two train technology variants 
were evaluated for each alternative. For Alternative 1, 79 mph (Alternative 1A) and 110 mph (Alternative 1B) diesel 
options were considered, while for Alternatives 2 and 3, 125 mph diesel (Alternatives 2A and 3A) and 220 mph electric 
(Alternatives 2B and 3B) options were assessed. 

The TPC was used to develop unimpeded running times for each alternative, which was validated against existing 
Amtrak timetables (refer to Section 3.3.4). Then, to develop the proposed train schedules, possible future alternatives 
were simulated based on: 

• Station stopping pattern; 

• Station dwell times; 

• Train size and type of equipment;  

• Train weight and locomotive horsepower; and  

• Schedule slack and pad. 

Station stopping patterns were developed for each alternative reflecting anticipated patterns of daily demand, 
comprised of a combination of express and local services. Train schedules were arranged to maximize the 
accommodation of riders going between both ends of the corridor as well as intermediate points. Due to low 
frequency (four round trips), Alternative 1: Southern Crescent is only able to provide local service (all stops). On the 
other hand, Alternative 2: I-85 and Alternative 3: Greenfield is able to add express service (limited stops) to augment 
capacity, particularly during peak travel hours. However, the first and last trains of the day make all stops along the 
corridor. 

The assumed station dwell time is two minutes. However, additional time must be taken to slow and speed up the 
trains approaching and leaving stations. For Alternative 1A and 1B, the overall time loss is approximately three 
minutes per stop. For Alternatives 2A and 3A, this time increases slightly to a three to five minute range. Alternatives 
2B and 3B would be estimated to have a loss of five to eight minutes per stop.  

Although there is currently no local commuter service along the corridor, there is existing Metropolitan Atlanta Rapid 
Transit Authority (MARTA) heavy rail service from Doraville to downtown Atlanta and continuing on to H-JAIA. The 
proposed Doraville station would not only connect to the MARTA service, but would also provide for automobile 
access from a broad set of Atlanta suburban areas. Trains stops are only proposed at Doraville and the Georgia MMPT 
within Atlanta proper, and intercity service would rely on MARTA to distribute riders to intermediate points along 
the corridor. Proposing this pattern avoids the need for introducing additional local stops in the Atlanta area. 

The FRA guidance observes that most riders prefer to depart after 6:00 a.m. or arrive before midnight. Schedules were 
created to attempt to avoid departing an originating station before 6:00 a.m. or arriving after midnight; however, it 
was found to be unavoidable in order to maintain frequencies.  

For Alternatives 2 and 3, a five percent schedule slack allowance was assumed based on customary scheduling 
practice for passenger rail services operating on dedicated infrastructure. For the Alternative 1: Southern Crescent, a 
screening-level capacity analysis was performed to develop the slack and pad allowances. For this study, MISS-ITTM 
software was employed to develop a screening-level capacity assessment consistent with TRB’s NCFRP-30 Screening 
Methodology. A full capacity analysis will be conducted for the recommended preferred alternative, once identified, 
on any existing rail corridors within that alternative. Refer to Appendix C for the NCFRP-30 Capacity Screening. 

37 FRA Guidance Memo available at: http://www.fra.dot.gov/eLib/Details/L04161 (accessed on 02/27/15)  
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It should be noted that these schedules are preliminary for the purposes of comparing the alternatives. The schedules 
will be re-evaluated within the SDP for the preferred alternative. 

 Alternative Stopping Patterns and Schedules 5.7.2

At this early stage of the planning process, the primary value of the schedule is that it enables a rigorous assessment 
of train equipment fleet and storage requirements. It is likely that schedules will continue to evolve as the project 
planning progresses. It should be noted that these schedules include schedule slack and pad. A summary of 
alternatives and travel times (include local, semi-express and express service) is illustrated in Exhibit 5-28. A detailed 
breakdown of specific schedules follows in this section. 

Exhibit 5-28: Summary of Alternative Travel Times and Round Trips (hours: minutes) 

Alternatives 
Round Trips per 

Day 
Local Service Travel 

Time 
Semi-Express Travel 

Time 
Express Travel 

Time 

Alternative 1A 4 5:34 N/A N/A 

Alternative 1B 4 4:35 N/A N/A 

Alternative 2A 14 3:11 3:00 2:50 

Alternative 2B 14 3:03 2:52 2:42 

Alternative 3A 16 3:01 2:52 2:44 

Alternative 3B 22 2:27 2:18 2:06 

5.7.2.1 Alternative 1: Southern Crescent 

For Alternatives 1A and 1B, there are four local round trips daily. Exhibit 5-29 and Exhibit 5-30 show the directional 
schedules for each of the four daily trips for Alternative 1A.38  

Exhibit 5-29: Alternative 1A Schedule (Northbound: H-JAIA to Charlotte Gateway Station) 

Station  Cumulative Miles Schedules39 

H-JAIA 0.0 6:00 7:30 17:30 19:00 

Georgia MMPT 9.2 6:13 7:43 17:43 19:13 

Doraville 23.5 6:36 8:06 18:06 19:36 

Suwanee 40.1 6:57 8:27 18:27 19:57 

Gainesville 62.1 7:24 8:54 18:54 20:24 

Toccoa 99.2 8:06 9:36 19:36 21:06 

Clemson 132.1 8:45 10:15 20:15 21:45 

Greenville 162.3 9:23 10:53 20:53 22:23 

Spartanburg 193.6 10:03 11:33 21:33 23:03 

Gastonia 248.0 11:03 12:33 22:33 0:03 

Charlotte-Douglas 262.8 11:23 12:53 22:53 0:23 

Charlotte Gateway Station 268.4 11:34 13:04 23:04 0:34 

 

38 Times indicate departure times with the exception of the last station, which indicates an arrival time. 
39 Consideration was given to allow for same-day commutes for Alternative 1. However, Alternative 1A and 1B trip times are too slow and the schedule 
takes too long to make a Charlotte to Atlanta day trip feasible. 
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Exhibit 5-30: Alternative 1A Schedule (Southbound: Charlotte Gateway Station to H-JAIA) 

Station Cumulative Miles Schedules 

Charlotte Gateway Station  0.0 5:30 6:45 16:30 17:45 

Charlotte-Douglas  5.6 5:41 6:56 16:41 17:56 

Gastonia  20.4 6:01 7:16 17:01 18:16 

Spartanburg  74.8 7:01 8:16 18:01 19:16 

Greenville  106.1 7:41 8:56 18:41 19:56 

Clemson  136.3 8:19 9:34 19:19 20:34 

Toccoa 169.2 8:58 10:13 19:58 21:13 

Gainesville 206.3 9:40 10:55 20:40 21:55 

Suwanee 228.3 10:07 11:22 21:07 22:22 

Doraville 244.9 10:28 11:43 21:28 22:43 

Georgia MMPT 259.2 10:51 12:06 21:51 23:06 

H-JAIA 268.4 11:04 12:19 22:04 23:19 

The schedules indicate that the total travel time for service with top speeds of 79 mph is 5 hours and 34 minutes. 
Exhibit 5-31 and Exhibit 5-32 illustrate schedules for Alternative 1B (top speeds of 110 mph). Total travel time for 
service with top speeds of 110 mph is 4 hours and 35 minutes. For purposes of comparison, the auto drive time 
between H-JAIA to Gateway Station in Charlotte is estimated to be 3 hours and 52 minutes. 

Exhibit 5-31: Alternative 1B Schedule (Northbound: H-JAIA to Charlotte Gateway Station) 40 

Station Cumulative Miles Schedules 

H-JAIA 0.0 6:00 7:30 17:30 19:00 

Georgia MMPT 9.2 6:08 7:38 17:38 19:08 

Doraville 23.5 6:23 7:53 17:53 19:23 

Suwanee 40.1 6:40 8:10 18:10 19:40 

Gainesville 62.1 7:02 8:32 18:32 20:02 

Toccoa 99.2 7:38 9:08 19:08 20:38 

Clemson 132.1 8:12 9:42 19:42 21:12 

Greenville 162.3 8:45 10:15 20:15 21:45 

Spartanburg 193.6 9:18 10:48 20:48 22:18 

Gastonia 248.0 10:10 11:40 21:40 23:10 

Charlotte-Douglas 262.8 10:26 11:56 21:56 23:26 

Charlotte Gateway Station 268.4 10:35 12:05 22:05 23:35 

 

Exhibit 5-32: Alternative 1B Schedule (Southbound: Charlotte Gateway Station to H-JAIA) 

Station Cumulative Miles Schedules 

40 Four train sets are required, plus at least one protect and one in shop, for a minimum fleet of six trains. (“Protect” sets refer to extra train sets available 
when a rotation set breaks down or needs to be taken out of operation temporarily for regular maintenance.) 
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Charlotte Gateway Station  0.0 5:30 6:45 16:30 17:45 

Charlotte-Douglas  5.6 5:39 6:54 16:39 17:54 

Gastonia  20.4 5:55 7:10 16:55 18:10 

Spartanburg  74.8 6:47 8:02 17:47 19:02 

Greenville  106.1 7:20 8:35 18:20 19:35 

Clemson  136.3 7:53 9:08 18:53 20:08 

Toccoa 169.2 8:27 9:42 19:27 20:42 

Gainesville 206.3 9:03 10:18 20:03 21:18 

Suwanee 228.3 9:25 10:40 20:25 21:40 

Doraville 244.9 9:42 10:57 20:42 21:57 

Georgia MMPT 259.2 9:57 11:12 20:57 22:12 

H-JAIA 268.4 10:05 11:20 21:05 22:20 

5.7.2.2 Alternative 2: I-85 

For Alternatives 2A and 2B, there are four express round trips, four semi-express round trips, and six local round trips 
daily. Exhibit 5-33 illustrates the stopping patterns for each type of trip. 

Exhibit 5-33: Alternative 2 Service Stopping Patterns 

Stations Express Semi-Express Local 

H-JAIA X X X 

Georgia MMPT X X X 

Doraville X X X 

Suwanee   X 

Commerce   X 

Anderson  X X 

Greenville  X X 

Spartanburg  X X 

Gastonia   X 

Charlotte-Douglas X X X 

Charlotte Gateway 
Station 

X X X 

 

Exhibits 5-34 through 5-35 show the directional schedules for both Alternatives 2A and 2B and each of the 14 daily 
trips. All tables show those stations served by each level of service (express, semi-express and local).  
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Exhibit 5-34: Alternative 2A Schedule (Northbound: H-JAIA to Charlotte Gateway Station)41 

Station  
Cum. 
Miles 

Schedules 

H-JAIA 0.0 6:00 7:00 8:00 9:02 12:00 13:00 14:00 15:00 16:00 17:00 17:20 18:00 19:00 21:00 

Georgia MMPT 9.2 6:08 7:08 8:08 9:10 12:08 13:08 14:08 15:08 16:08 17:08 17:28 18:08 19:08 21:08 

Doraville 23.5 6:23 7:23 8:23 9:25 12:23 13:23 14:23 15:23 16:23 17:23 17:43 18:23 19:23 21:23 

Suwanee 40.1 6:38 7:38  9:40   14:38      19:38 21:38 

Commerce 80.4 7:05 8:05  10:07   15:05      20:05 22:05 

Anderson 129.7 7:36 8:36  10:38  14:27 15:36  17:27 18:27  19:27 20:36 22:36 

Greenville 151.3 7:52 8:52  10:54  14:43 15:52  17:43 18:43  19:43 20:52 22:52 

Spartanburg 184.7 8:16 9:16  11:18  15:07 16:16  18:07 19:07  20:07 21:16 23:16 

Gastonia 234.8 8:50 9:50  11:52   16:50      21:50 23:50 

Charlotte-Douglas 249.6 9:04 10:04 10:43 12:06 14:43 15:53 17:04 17:43 18:53 19:53 20:03 20:53 22:04 0:04 

Charlotte 
Gateway Station 

255.2 9:11 10:11 10:50 12:13 14:50 16:00 17:11 17:50 19:00 20:00 20:10 21:00 22:11 0:11 

 

  

41 For all subsequent schedules, gray indicates local service, red indicates semi-express service and white indicates express service. 
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Exhibit 5-35: Alternative 2A Schedule (Southbound: Charlotte Gateway Station to H-JAIA) 

Station  
Cum. 
Miles 

Schedules 

Charlotte Gateway 
Station  

0.0 5:15 6:10 6:45 8:26 9:07 12:28 13:20 13:45 15:55 16:25 17:38 18:20 18:45 20:19 

Charlotte-Douglas  5.6 5:22 6:17 6:52 8:33 9:14 12:35 13:27 13:52 16:02 16:32 17:45 18:27 18:52 20:26 

Gastonia  20.4 5:36  7:06  9:28   14:06     19:06 20:40 

Spartanburg  70.5 6:10  7:40  10:02  14:13 14:40 16:48 17:18  19:13 19:40 21:14 

Greenville  103.9 6:34  8:04  10:26  14:37 15:04 17:12 17:42  19:37 20:04 21:38 

Anderson 125.5 6:50  8:20  10:42  14:53 15:20 17:28 17:58  19:53 20:20 21:54 

Commerce 174.8 7:21  8:51  11:13   15:51     20:51 22:25 

Suwanee 215.1 7:48  9:18  11:40   16:18     21:18 22:52 

Doraville 231.7 8:03 8:37 9:33 10:53 11:55 14:55 15:57 16:33 18:32 19:02 20:05 20:57 21:e33 23:07 

Georgia MMPT 246.0 8:18 8:52 9:48 11:08 12:10 15:10 16:12 16:48 18:47 19:17 20:20 21:12 21:48 23:22 

H-JAIA 255.2 8:26 9:00 9:56 11:16 12:18 15:18 16:20 16:56 18:55 19:25 20:28 21:20 21:56 23:30 

 

The schedules indicate that the total travel times for Alternative 2A (top speed of 125 mph) are 2 hours, 50 minutes for express; 3 hours for semi-express; and 
3 hours, 11 minutes for local service. Exhibits 5-36 and 5-37 illustrate schedules for Alternative 2B (top speeds of 220 mph). Travel times for this service are 2 
hours, 42 minutes for express; 2 hours, 52 minutes for semi-express; and 3 hours, 3 minutes for local service. The limited time saving between the use of 125 
mph diesel-electric equipment in Alternative 2A and 220 mph fully electrified equipment in Alternative 2B is the result of numerous curves in the I-85 corridor 
greater than 15 minutes of curvature which are necessary for 220 mph maximum speed operations. For purposes of comparison, the auto drive time between 
H-JAIA to Charlotte Gateway Station is estimated to be 3 hours and 52 minutes.  
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Exhibit 5-36: Alternative 2B Schedule (Northbound: H-JAIA to Charlotte Gateway Station) 42 

Stations  
Cum. 
Miles 

Schedules 

H-JAIA 0.0 6:00 7:00 8:00 9:00 12:00 13:00 14:00 15:00 16:00 17:00 17:20 18:00 19:00 21:00 

Georgia MMPT 9.2 6:08 7:08 8:08 9:08 12:08 13:08 14:08 15:08 16:08 17:08 17:28 18:08 19:08 21:08 

Doraville 23.5 6:23 7:23 8:23 9:23 12:23 13:23 14:23 15:23 16:23 17:23 17:43 18:23 19:23 21:23 

Suwanee 40.1 6:37 7:37  9:37   14:37      19:37 21:37 

Commerce 80.4 7:02 8:02  10:02   15:02      20:02 22:02 

Anderson 129.7 7:31 8:31  10:31  14:23 15:31  17:23 18:23  19:23 20:31 22:31 

Greenville 151.3 7:46 8:46  10:46  14:38 15:46  17:38 18:38  19:38 20:46 22:46 

Spartanburg 184.7 8:09 9:09  11:09  15:01 16:09  18:01 19:01  20:01 21:09 23:09 

Gastonia 234.8 8:42 9:42  11:42   16:42      21:42 23:42 

Charlotte-Douglas 249.6 8:56 9:56 10:35 11:56 14:35 15:45 16:56 17:35 18:45 19:45 19:55 20:45 21:56 23:56 

Charlotte Gateway 
Station 255.2 9:03 10:03 10:42 12:03 14:42 15:52 17:03 17:42 18:52 19:52 20:02 20:52 22:03 0:03 

 

  

42 Ten trains plus two protect and one in shop, for a minimum fleet of 13 trains. 
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Exhibit 5-37: Alternative 2B Schedule (Southbound: Charlotte Gateway Station to H-JAIA) 

Stations  
Cum. 
Miles 

Schedules 

Charlotte Gateway 
Station  

0.0 5:20 6:18 6:50 8:34 9:20 12:40 13:24 13:50 16:00 16:34 17:46 18:24 18:50 20:27 

Charlotte-Douglas  5.6 5:27 6:25 6:57 8:41 9:27 12:47 13:31 13:57 16:07 16:41 17:53 18:31 18:57 20:34 

Gastonia  20.4 5:41  7:11  9:41   14:11     19:11 20:48 

Spartanburg  70.5 6:14  7:44  10:14  14:15 14:44 16:51 17:25  19:15 19:44 21:21 

Greenville  103.9 6:37  8:07  10:37  14:38 15:07 17:14 17:48  19:38 20:07 21:44 

Anderson 125.5 6:52  8:22  10:52  14:53 15:22 17:29 18:03  19:53 20:22 21:59 

Commerce 174.8 7:21  8:51  11:21   15:51     20:51 22:28 

Suwanee 215.1 7:46  9:16  11:46   16:16     21:16 22:53 

Doraville 231.7 8:00 8:37 9:30 10:53 12:00 14:59 15:53 16:30 18:29 19:03 20:05 20:53 21:30 23:07 

Georgia MMPT 246.0 8:15 8:52 9:45 11:08 12:15 15:14 16:08 16:45 18:44 19:18 20:20 21:08 21:45 23:22 

H-JAIA 255.2 8:23 9:00 9:53 11:16 12:23 15:22 16:16 16:53 18:52 19:26 20:28 21:16 21:53 23:30 
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5.7.2.3 Alternative 3: Greenfield 

For Alternative 3A there are six express round trips, two semi-express round trips and eight local round trips daily. 
For Alternative 3B, there are eight express round trips, four semi-express round trips and 10 local round trips per day. 

Different train frequencies are needed for Alternative 3 since the electric train operating over the Greenfield is 
significantly faster than the diesel train. As a result, the ridership forecast is much higher that additional train 
frequencies are needed. 

Exhibit 5-38 illustrates the stopping patterns for Alternative 3. 

Exhibit 5-38: Alternative 3 Service Stopping Patterns 

Stations Express Semi-Express Local 

H-JAIA X X X 

Georgia MMPT X X X 

Doraville X X X 

Suwanee   X 

Athens  X X 

Anderson   X 

GSP Airport X X X 

South Gastonia  X X 

Charlotte-Douglas X X X 

Charlotte Gateway 
Station 

X X X 

Exhibit 5-39 and Exhibit 5-40 show the directional schedules for Alternative 3A. The tables show those stations served 
by each level of service (express, semi-express, and local).  
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Exhibit 5-39: Alternative 3A Schedule (Northbound: H-JAIA to Charlotte Gateway Station)43 

Station  
Cum. 
Miles 

Schedules 

H-JAIA 0.0 6:00 7:00 8:00 9:00 11:00 12:00 13:00 14:00 15:00 16:30 17:00 17:20 18:30 19:00 20:00 21:00 

Georgia MMPT 9.2 6:08 7:08 8:08 9:08 11:08 12:08 13:08 14:08 15:08 16:38 17:08 17:28 18:38 19:08 20:08 21:08 

Doraville 23.5 6:23 7:23 8:23 9:23 11:23 12:23 13:23 14:23 15:23 16:53 17:23 17:23 18:53 19:23 20:23 21:23 

Suwanee 40.1 6:38 7:38    12:38 13:38   17:08    19:38 20:38 21:38 

Athens 83.1 7:05 8:05  10:00  13:05 14:05   17:35  18:20  20:05 21:05 22:05 

Anderson 138.8 7:37 8:37    13:37 14:37   18:07    20:37 21:37 22:37 

GSP Airport 186.7 8:05 9:05 9:52 10:52 12:52 14:05 15:05 15:52 16:52 18:35 18:52 19:12 20:22 21:05 22:05 22:52 

South Gastonia 253.3 8:42 9:42  11:33  14:42 15:42   19:12  19:53  21:42 22:42 23:42 

Charlotte-Douglas 268.6 8:54 9:54 10:37 11:45 13:37 14:54 15:54 16:37 17:37 19:24 19:37 20:05 21:07 21:54 22:54 23:54 

Charlotte Gateway 
Station 274.2 9:01 10:01 10:44 11:52 13:44 15:01 16:01 16:44 17:44 19:31 19:44 20:12 21:14 22:01 23:01 0:01 

 

  

43 Ten trains plus two protect and one in shop, for a minimum fleet of 13 trains. 
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Exhibit 5-40: Alternative 3A Schedule (Southbound: Charlotte Gateway Station to H-JAIA) 

Stations  
Cum. 
Miles 

Schedules 

Charlotte Gateway 
Station  0.0 5:49 6:33 6:51 8:32 9:25 10:32 12:16 13:15 14:11 16:09 16:16 17:03 18:08 18:15 18:54 20:29 

Charlotte-Douglas  5.6 5:56 6:40 6:58 8:39 9:32 10:39 12:23 13:22 14:18 16:16 16:23 17:10 18:15 18:22 19:01 20:36 

South Gastonia  20.9 6:08  7:10  9:44  12:35 13:34  16:28  17:22  18:34 19:13 20:48 

GSP Airport  87.5 6:45 7:25 7:47 9:24 10:17 11:24 13:12 14:11 15:03 17:05 17:08 17:55 19:00 19:11 19:50 21:21 

Anderson  135.4 7:13  8:15    13:40 14:39  17:33    19:39 20:18 21:53 

Athens 191.1 7:45  8:47  12:17  14:12 15:11  18:05  19:55  20:11 20:50 22:25 

Suwanee 234.1 8:12  9:14    14:39 15:38  18:32    20:38 21:17 22:52 

Doraville 250.7 8:27 8:54 9:29 10:53 11:54 12:53 14:54 15:53 16:32 18:47 18:37 19:32 20:29 20:53 21:32 23:07 

Georgia MMPT 265.0 8:42 9:09 9:44 11:08 12:09 13:08 15:09 16:08 16:47 19:02 18:52 19:47 20:44 21:08 21:47 23:22 

H-JAIA 274.2 8:50 9:17 9:52 11:16 12:17 13:16 15:17 16:16 16:55 19:10 19:00 19:55 20:52 21:16 21:55 23:30 

 

The schedules indicate that the total travel time for Alternative 3A (top speed of 125 mph) are 2 hours, 44 minutes for express; 2 hours, 52 minutes for semi-
express; and 3 hours, 1 minute for local service. Exhibit 5-41 and Exhibit 5-42 illustrate schedules for Alternative 3B (top speeds of 220 mph). Travel times for 
this service are 2 hours, 6 minutes for express; 2 hours, 18 minutes for semi-express; and 2 hours, 27 minutes for local service. For purposes of comparison, 
the auto drive time between H-JAIA and Gateway Station in Charlotte is estimated to be 3 hours and 52 minutes. The Alternative 3B express travel time of 2 
hours and 6 minutes is likely to be competitive with air travel. An approximate direct flight time between the two cities is 56 minutes.44 It should be noted 
that this reflects actual air time and does not take into consideration travel time within airports.

44 Flight-Durations. www.flight-durations.com/Atlanta,-Ga-to-Charlotte,-Nc (accessed on 02/26/15) 
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Exhibit 5-41: Alternative 3B Schedule (Northbound: H-JAIA to Charlotte Gateway Station) 45 

Station 
Cum. 
Miles 

Schedule 

H-JAIA 0.0 5:00 6:00 6:20 7:00 7:10 8:00 9:00 10:00 11:00 12:00 13:00 14:00 15:00 16:00 16:30 17:00 17:20 18:00 18:30 19:00 20:00 21:00 

Georgia MMPT 9.2 5:08 6:08 6:28 7:08 7:18 8:08 9:08 10:08 11:08 12:08 13:08 14:08 15:08 16:08 16:38 17:08 17:28 18:08 18:38 19:08 20:08 21:08 

Doraville 23.5 5:23 6:23 6:43 7:23 7:33 8:23 9:23 10:23 11:23 12:23 13:23 14:23 15:23 16:23 16:53 17:23 17:43 18:23 18:53 19:23 20:23 21:23 

Suwanee 40.1 5:37  6:57  7:47   10:37   13:37  15:37  17:07    19:07 19:37  21:37 

Athens 83.1 6:01  7:21  8:11  10:00 11:01 12:00  14:01 15:00 16:01  17:31  18:20  19:31 20:01  22:01 

Anderson 138.8 6:24  7:44  8:34   11:24   14:24  16:24  17:54    19:54 20:24  22:24 

GSP Airport 186.7 6:44 7:44 8:04 8:44 8:54 9:44 10:44 11:44 12:44 13:44 14:44 15:44 16:44 17:44 18:14 18:44 19:40 19:44 20:14 20:44 21:44 22:44 

South Gastonia 253.3 7:09  8:29  9:19  11:00 12:09 13:00  15:09 16:00 17:09  18:39  19:20  20:39 21:09  23:09 

Charlotte-Douglas 268.6 7:20 7:59 8:40 8:59 9:30 9:59 11:11 12:20 13:11 13:59 15:20 16:11 17:20 17:59 18:50 18:59 19:31 19:59 20:50 21:20 21:59 23:20 

Charlotte Gateway Station 274.2 7:27 8:06 8:47 9:06 9:37 10:06 11:18 12:27 13:18 14:06 15:27 16:18 17:27 18:06 18:57 19:06 19:38 20:06 20:57 21:27 22:06 23:27 

Exhibit 5-42: Alternative 3B Schedule (Southbound: Charlotte Gateway Station to H-JAIA) 

Station 
Cum. 
Miles 

Schedule 

  4:46 5:54 6:08 6:23 6:54 7:01 7:54 8:49 9:46 10:58 11:54 12:46 13:58 14:54 15:48 16:54 17:08 17:54 18:01 18:49 19:54 21:03 

Charlotte-Douglas  5.6 4:53 6:01 6:15 6:30 7:01 7:08 8:01 8:56 9:53 11:05 12:01 12:53 14:05 15:01 15:55 17:01 17:15 18:01 18:08 18:56 20:01 21:10 

South Gastonia  20.9 5:04  6:26 6:41  7:19  9:07 10:04 11:16  13:04 14:16  16:06  17:26  18:19 19:07  21:21 

GSP Airport  87.5 5:29   7:06  7:44  9:32 10:29   13:29   16:31    18:44 19:32  21:46 

Anderson  135.4 5:49   7:26  8:04  9:52 10:49   13:49   16:51    19:04 19:52  22:06 

Athens 191.1 6:12  7:08 7:49  8:27  10:15 11:12 11:58  14:12 14:58  17:14  18:08  19:27 20:15  22:29 

Suwanee 234.1 6:36   8:13  8:51  10:39 11:36   14:36   17:38    19:51 20:39  22:53 

Doraville 250.7 6:50 7:37 8:03 8:27 8:37 9:05 9:37 10:53 11:50 12:53 13:37 14:50 15:53 16:37 17:52 18:37 19:03 19:37 20:05 20:53 21:37 23:07 

Georgia MMPT 265.0 7:05 7:52 8:18 8:42 8:52 9:20 9:52 11:08 12:05 13:08 13:52 15:05 16:08 16:52 18:07 18:52 19:18 19:52 20:20 21:08 21:52 23:22 

H-JAIA 274.2 7:13 8:00 8:26 8:50 9:00 9:28 10:00 11:16 12:13 13:16 14:00 15:13 16:16 17:00 18:15 19:00 19:26 20:00 20:28 21:16 22:00 23:30 

 

45 Total of 11 trains plus two protect and one in shop, for a minimum fleet of 14 trains. 
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 Fleet Plan Methodology 5.7.3

The purpose of this section is to determine the number of train sets needed for each alternative, and the required 
train size or number of seats per train. It should be noted that the ridership (demand) forecast is related to a given 
train frequency, and travel time, which are already known as input to the fleet planning process. Therefore, given the 
train frequency and schedule, the task is only to determine how many train sets will be needed to handle the 
forecasted riders, and how many seats each train set must have. 

In a broader sense, the objective of fleet planning is to provide enough train service to attract sufficient riders to 
financially support the service without running an uneconomical number of train-miles or too many empty seats 
(increasing operating and maintenance costs). In addition to timing trains to meet the anticipated needs of the 
market, the operational assessment helps determine the size of the trains needed. Whatever combination of train 
sizes and frequencies are chosen for each corridor and technology pairs, the operating plan must ensure there are 
enough seats to carry all of the passengers over the peak load segment. Beyond this, it is desirable to minimize empty 
seat-miles in order to match supply to forecasted demand as closely as possible.  

A segment-loading chart is a useful tool for estimating the size of the train that will be needed. As an output of the 
demand forecasting process, using 2025 forecasts, this chart shows the number of passengers riding over every 
segment of the route, identifying the peak load segment as well as forecasting average passenger load across the 
entire route.  

With a given frequency, the optimal required train size for the market can be estimated based on the peak load 
segment ridership and an assumed 85 percent peak load factor. This 85 percent peak load factor assumes that trains 
are scheduled at times of day to meet market demand and is achievable through the use of a reservations system like 
the one used in the northeast corridor; or in the absence of a reservation system, if standees are allowed during peak 
hours over short sections of the route. Assuming train service is reduced by half on weekends resulting in a factor of 
312 operating days per year, required train size is calculated as follows:  

Peak load annual segment ridership ÷ 312 (days of operation) ÷ frequency (number of round trips) ÷ 0.85 (load factor) = 
required seats per train  

The number of train sets required for day-to-day operations for each corridor and technology has been estimated in 
order to develop capital cost estimates. The number of train sets must be large enough to cover all assignments in 
the operating plan with sufficient spares for maintenance, yet, without excess equipment sitting idle. The ridership 
model was not based on a specific day of the week but reflects an average day of ridership.46 As ridership increases in 
later years, larger trains or additional round-trips would be required to accommodate growth. 

The required fleet size has been built by utilizing an equipment cycling approach to match scheduled departures to 
specific train sets. Equipment cycles were built by matching train arrivals at endpoint stations to the next available 
departure. For developing equipment turns at the endpoint stations, dwell times were checked to ensure that enough 
time was provided to turn trains (15 to 30 minutes) but also to avoid unnecessarily long dwell times to maximize 
utilization of the train sets47. Keeping station dwell times within reasonable limits also reduces the need to build 
additional platforms or storage tracks for storing trains between trips. Round-trip equipment cycles were developed 
to determine the minimum number of trains that would be required to cover the operational schedules on each week 
day. 

46 While it is typical to assume reduced weekend operations for HSR corridors, sometimes this assumption is modified for special circumstances. If the 
ridership forecast includes any strong tourist or college attractions that generate atypical patterns of demand, colleges for example, the operating plans 
need to be adjusted. In North Carolina, the NCDOT has found that trains operating with equal or higher ridership on weekends as a result of discretionary 
travel and high ridership from local college students. 

47 The 15-30 minute turn time is for reversing a bi-directional electric train or a diesel train that has a locomotive and/or cab control car at both ends. This 
follows Amtrak’s current scheduling of 20 minutes on its Keystone service. It should be noted that the scheduling methodology used optimized equipment 
turns for determining the minimum number of train sets that are needed for covering the actual schedule. The train operating plan generally provides for 
one or two active protect sets. 
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After this, an allowance for additional “protect” train sets was provided for buffering mechanical problems or late 
inbound trains. Protect equipment may either be worked into the normal rotation (by adding more slack time to the 
endpoint turnaround times) or they may be set aside and strategically held on a standby basis. For Alternative s 1A 
and 1B, since each trail set has two diesel locomotives, in the event one locomotive breaks down, the train can still 
operate (at a reduced speed) using just the remaining operational locomotive. Since each train will have two 
locomotives it is not strictly necessary to have a backup train at every turning point. In this case, the protect train 
would likely be held wherever the maintenance shop is located.  

Alternatives 2 and 3 are running higher train frequencies which allow for a protect set to be located at both the 
Atlanta and Charlotte ends of the route. In reality, these stand by sets will likely be worked into the active rotation 
rather than remaining idle all day. The practical advantage of rotating the protect set is that it allows more time for 
train cleaning and/or commissary provisioning that needs to be done. 

First, schedules were developed without the protect equipment, so the minimum number of trains needed to actually 
cover the schedule (under ideal conditions) was determined. After this, the protect trains were rotated into the 
schedules. In addition to protect equipment, it was assumed that one train will be in the shop for heavy repairs at 
any point in time. It is assumed that this train will not be available to protect operational requirements, so the 
additional fleet requirement is one to two protect trains plus one train in the shop. As a result, the reserve fleet 
requirement is two to three trains in addition to the basic cycling requirement. 

 Fleet Plans 5.7.4

5.7.4.1 Alternative 1: Southern Crescent 

A segment loading chart for Alternative 1 can be seen in Exhibit 5-43. The chart shows the number of passengers 
riding over every segment of the route, identifying the peak load segment as well as forecasting average load factors 
across the entire route. The exhibit indicates that the peak load segment will be just north of the Suwanee station. 
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Exhibit 5-43: Segment Loading Chart for Alternatives 1A and 1B 

 

 

Using the calculation to determine the optimal required train size for the market, Alternative 1A requires 243 seats, 
and Alternative 1B requires 315 seats. These train sizes are seen to be reasonable for the alternatives and are in fact, 
consistent with the sizes of trains that have been proposed for other corridors. For example, the Midwest Regional 
Rail System in 2004 proposed to deploy 300-seat trains; the Ohio Hub system proposed smaller 200-seat trains. This 
consistency shows that the operating, maintenance and capital costs and other relevant assumptions (such as train 
performance curves) developed by those previous studies can reasonably be applied to the Atlanta to Charlotte 
analysis as well.  

As a result, a 300-seat train size and 4 round-trip train frequency equation is seen to be reasonably well balanced for 
the Atlanta-Charlotte corridor in 2025 for Alternative 1B. Alternative 1A is about 20 percent less than that of 
Alternative 1B, so only a 250-seat train would be needed. Larger trains or an additional round-trip will be required by 
2050 to accommodate growth due to demographic factors, and this addition is included in the operating and 
maintenance costs. 

Exhibit 5-44 provides a summary of the fleet requirements for Alternatives 1A and 1B given the peak segment 
(between Suwanee and Gainesville) and frequencies. 
  

Station to Station Segment 
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Exhibit 5-44: Alternative 1A and Alternative 1B Fleet Requirements  

Alternative 
Daily 

Roundtrips 

2025 Annual 
Peak Segment 

Riders48 

2025 Required 
Train Size 

Rotation 
Sets 

Protect 
Sets49 

Total 
Sets 

Alternative 1A 4 258,337 243 4 2 6 

Alternative 1B 4 333,744 315 4 2 6 

5.7.4.2 Alternative 2: I-85 

The segment loading chart for Alternative 2 can be seen in Exhibit 5-45. The exhibit indicates that the peak load 
segment will be between the Suwanee and Commerce stations. 

Exhibit 5-45: Segment Loading Chart for Alternatives 2A and 2B 

 

 

Using the required seat formula, the required number of seats for Alternative 2A is 389, and for Alternative 2B is 399. 

 

Exhibit 5-46 illustrates the load factors and fleet plans for both Alternative 2A and 2B in which the fleet size for both 
alternatives is 13 train sets.  

48 2025 peak ridership was used rather than 2050 because fleet expansion is included in operating and maintenance costs. 
49 Protect sets refer to extra train sets available when a rotation set breaks down or needs to be taken out of operation temporarily for regular 
maintenance. 

Station to Station Segment 
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Exhibit 5-46: Alternative 2A and Alternative 2B Fleet Requirements 

Alternative 
Daily 

Roundtrips 

2025 Annual 
Peak Segment 

Riders 

2025 Required 
Train Size 

Rotation 
Sets 

Protect 
Sets 

Total 
Sets 

Alternative 2A 14 1,443,917 389 10 3 13 

Alternative 2B 14 1,481,663 399 10 3 13 

5.7.4.3 Alternative 3: Greenfield 

A segment loading chart for Alternative 3 can be seen in Exhibit 5-47. The exhibit indicates that the peak load 
segment will be between the Suwanee and Athens stations. 

Exhibit 5-47: Segment Loading Chart for Alternatives 3A and 3B 

 

 

The seat requirements for Alternative 3A and 3B are 339 and 290, respectively. 

Exhibit 5-48 illustrates the load factors and fleet plans for both Alternative 3A and 3B and indicates that Alternative 
3A will require 13 train sets and Alternative 3B will require 14 train sets. 
  

Stations 
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Exhibit 5-48: Alternative 3A and Alternative 3B Fleet Requirements 

Alternative 
Daily 

Roundtrips 

2025 Annual 
Peak Segment 

Riders 

2025 Required 
Train Size 

Rotation 
Sets 

Protect 
Sets 

Total 
Sets 

Alternative 3A 16 1,435,176 339 10 3 13 

Alternative 3B 22 1,692,409 290 11 3 14 

 

Exhibit 5-49 illustrates all alternatives for comparison. 

Exhibit 5-49: Fleet Requirement Summary Table 

Alternative Daily 
Roundtrips 

2025 Peak 
Segment 

Riders 

2025 Required 
Train Size 

Rotation 
Sets 

Protect 
Sets 

Total Sets 

Alternative 1A 4 258,337 243 4 2 6 

Alternative 1B 4 333,744 315 4 2 6 

Alternative 2A 14 1,443,917 389 10 3 13 

Alternative 2B 14 1,481,663 399 10 3 13 

Alternative 3A 16 1,435,176 339 10 3 13 

Alternative 3B 22 1,692,409 290 11 3 14 

5.8 CONCEPTUAL ENGINEERING  
Conceptual engineering is the first phase of design for a transportation project. It involves a high-level evaluation of 
design assumptions and improvements for the route alternatives and associated levels of service. This evaluation 
helps to identify the needs of a route alternative in order to operate at maximum efficiency. Conceptual engineering 
is a major component of identifying feasible alternatives for a particular corridor and is a driving force behind 
operations and capital improvement costs. 

 Design Criteria  5.8.1

The design criteria were established at the start of the alternatives development process with the objective of 
establishing assumptions for the various intercity passenger rail service alternatives being evaluated. Design criteria 
refers to minimum and maximum requirements of certain elements such as track curves, bridge clearances, at-grade 
crossings with roadways, water features, and station access, among others. Recommendations and assumptions were 
provided for design elements such as geometrics, clearances, at-grade crossing, structures, track infrastructure, 
hydrology and hydraulics, and stations. The full design criteria technical memorandum is provided in Appendix F. 

This analysis includes conceptual design elements and standards; however, some engineering design elements will 
depend on factors that cannot be finalized at this time. Following, as a part of a Tier 2 NEPA document, a more in-
depth analysis of engineering design elements will be conducted on a project level for the selected preferred 
alternative.  

The design and operating criteria are based on typical industry standards for high-speed and intercity passenger rail. 
These criteria are presented for planning purposes to estimate a preliminary order of magnitude for comparison of 
each alternative with respect to construction, operation and maintenance costs. FRA and GDOT acknowledge that the 
specific design criteria for the proposed project will be further revised or confirmed with the FRA Office of Railroad 
Safety, participating host railroads and associated stakeholders after completion of the Tier 1 EIS for the proposed 
project.  
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 Station Design  5.8.2

Although further development and design work on the corridor stations would occur during the Tier 2 NEPA study, 
the basic station design criteria should incorporate many factors including, but not limited to:  

• Parking; • Access to station; 

• Adjacent land 
d l  

• Site infrastructure; 

• Platform height; • Track centerline to platform dimensions; and 

• Drainage; • Circulation within station/platform. 

• Ticketing;  

5.8.2.1 Terminal Station 

The north terminal station, Charlotte Gateway Station, is currently in a conceptual study phase with costs not 
included in this Tier 1 EIS, as this study assumes the station will be fully operational and able to manage passenger 
rail traffic prior to opening year of this corridor. The station is located in the downtown (Uptown) Charlotte area and 
will be a multi-modal station for commuter rail, HSR and other transit. Dedicated platforms for HSR are anticipated, 
and NCDOT is preparing the station design for connectivity to the SEHSR Corridor. 

In Atlanta, the terminal station would be at the H-JAIA area station, as explained in more detail under the Airport 
Station section below. Directly north of the H-JAIA terminus station will be the Georgia MMPT, serving as the primary 
downtown station and providing multi-modal access. The Georgia MMPT is currently in the planning stage, but like 
Gateway, is assumed to be operational and fully capable of handling the passenger train frequency and train types, 
prior to construction and operation of the Atlanta to Charlotte corridor. 

5.8.2.2 Intermediate Stations 

Station design and layout assumptions required different options based on shared-use or dedicated passenger 
operations using a typical layout for each as appropriate for a Tier 1 analysis. Typical intermediate stations, in freight 
railroad corridors, would provide separate platform configurations for high-speed and conventional passenger trains 
due to the variation in rolling stock specifications. Alternative 1 proposes trains operating adjacent to or within a 
ROW shared with conventional passenger and freight railroad lines. Along Alternative 2, due to limited median space, 
stations will likely be provided outside of the highway travel lanes with access to an island platform via overhead 
pedestrian bridges or underground tunnels, as illustrated in Exhibit 5-50.  
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Exhibit 5-50: Median Platform Access – Rail Runner Station, Santa Fe, NM 
 
 

 

 

 

 

 

 

 

 

 

 

For Alternative 3, concerns over space are less, due to the majority of the route traversing undeveloped land. 
Nevertheless, as with all new station locations, careful consideration for proximity to parking and a local road 
network is important not only for ridership, but also land development around the vicinity of the station over time. 
Options such as an island or side platform layout (see Exhibit 5-51 and Exhibit 5-52) could work or other layouts are 
possible and require additional research to determine the best configuration based on site-specific data.  

5.8.2.3 Airport Stations 

The three airport stations include Charlotte-Douglas, GSP Airport and H-JAIA. These stations consist of higher 
anticipated ridership from intermediate stations but are different than terminal stations and thus were broken out 
into their own category for conceptual layout and cost estimating. An approximate acreage and cost was based on 
the California HSR January 2004 Program EIS Capital and Operations and Maintenance Costs, Appendix G and applied to 
Charlotte-Douglas International Airport station with the assumption that an adjacent station to the main terminal 
would provide significant savings. The H-JAIA area station took the Charlotte station concept, but the size was 
increased due to the higher populated urban area, major road crossing and infrastructure work. For the GSP Airport, 
with less ridership expectation, proposed size and costs were reduced from the Charlotte-Douglas station. 
  

FINAL DRAFT / OCTOBER 2015  81 



ATLANTA to CHARLOTTE PASSENGER RAIL CORRIDOR INVESTMENT PLAN | ALTERNATIVES DEVELOPMENT REPORT 

Exhibit 5-51: Typical Island Platform Layout – Bowling Green, NY 

 

Exhibit 5-52: Typical Side Platform Layout – Kingston, RI 

 

5.8.2.4 Platforms 

Traditional intercity passenger rail (such as Amtrak) relies on low platform boarding, especially when sharing track 
with freight traffic, in order to avoid clearance conflicts between the two differing cargo types. Freight railroads 
discourage the use of high station platforms for the following reasons: 

1) Freight cars extend beyond the horizontal width of passenger cars; 

2) Freight railroads move loads with dimensions that extend beyond the sides of standard freight cars; and 

3) The use of high station platforms requires the installation of a separate parallel track to separate the 
passenger from freight traffic. 
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High platforms are generally favored for HSR corridors in dedicated routes as it provides faster boarding times 
resulting in higher daily throughput of passengers. 

In recent years, the USDOT including FRA issued a level platform rule requiring full-length, level-boarding platforms 
in new and heavily reconstructed passenger rail stations (49 CFR Part 37 and 38). Level boarding improves 
accessibility for wheeled mobility devices, the elderly, and families with children, and passengers with heavy bags. 
This type of boarding reduces trip times and delays in boarding. 

If bi-level cars are proposed, platform height must be considered to ensure compatibility with all ADA standards. This 
is often accomplished through the use of low station platforms for direct accessibility and level boarding. 

The Georgia MMPT is designed to be operated with high platforms in the station area based on Federal Transit 
Administration (FTA) encouragement of high-level boarding. A combination of low and high platforms provides 
challenges both operationally and financially but has been done on Utah’s newly built Front Runner system. In 
general, the design plan for the Atlanta to Charlotte corridor stations includes high passenger platforms. If 
Alternative 1: Southern Crescent becomes the recommended preferred alternative, discussions over separate parallel 
tracks will occur for each relevant station stop.  

5.8.2.5 Provisions for Passangers with Disabilities 

The ADA is an important ruling factor when determining platform design. All stations and platforms will be designed 
to meet or exceed ADA requirements. ADA requires level boarding at all stations, specifically on any rail corridor that 
is publicly owned. 

Under the Final Rule issued in the Federal Register on September 19, 2011, USDOT amended its ADA regulations to 
require intercity, commuter, and high-speed passenger railroads to ensure, at new and altered station platforms, that 
passengers with disabilities can get on and off any accessible car of the train. Passenger railroads must provide level-
entry boarding at new or altered stations in which no track passing through the station and adjacent to platforms is 
shared with existing freight rail operations. For new or altered stations in which track passing through the station 
and adjacent to platforms is shared with existing freight rail operations, passenger railroads will be able to choose 
among a variety of means to meet a performance standard to ensure that passengers with disabilities can access each 
accessible train car that other passengers can board at the station. These means include providing car-borne lifts, 
station-based lifts, or mini-high platforms. USDOT will review a railroad’s proposed method to ensure that it provides 
reliable and safe services to individuals with disabilities in an integrated manner. The rule also codifies the existing 
DOT mechanism for issuing ADA guidance, modifies provisions concerning the carriage of wheelchairs, and makes 
minor technical changes to USDOT’s ADA rules.50 

For the shared-use corridors in Alternatives 1A/1B, a low-level platform may be acceptable where the station is 
constructed on the privately owned freight railroad and a high level platform is determined infeasible. Where a high 
level platform is infeasible, the alternative platform height would be 8 inches above top of rail (ATR).  

 Maintenance Facility  5.8.3

When planning a passenger rail system, it is important to consider all the maintenance requirements associated with 
the equipment. The facility needs to take into account: 

• Assembly; • Testing; 

• Storage; • Inspection; 

• Maintenance; • Retrofitting; and 

• Overhauls; • Washing/Cleaning. 

50 http://www.gpo.gov/fdsys/pkg/FR-2011-09-19/pdf/2011-23576.pdf (accessed on 02/26/15) 
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In general, there are three types of maintenance facilities: overnight layup, periodic inspection and heavy 
maintenance. The first two mentioned include both maintenance and inspection capabilities, whereas the latter adds 
overhauls and component refurbishment as well.  

Location of these facilities should be carefully considered to take into account: ease of access to the regional road 
network, industrial zoning, site development availability, and safety concerns, levels of maintenance service, and 
operation and maintenance (O&M) costs. In addition, close proximity of the facility to the main line tracks is 
paramount, as is proximity to the terminal stations to avoid “deadhead” movements (moving trains without 
passengers). The desirable distance between the terminal station and maintenance facility is typically less than one 
and one half miles but can be located up to three miles away. 

Recognizing that the Atlanta to Charlotte corridor is in excess of 240 miles long, the determination was to provide 
maintenance facilities at both ends of the corridor in close proximity to the terminal stations. The Charlotte 
maintenance facility, already in the engineering phase with NCDOT Rail, is planned for 2017 completion and will 
serve as the heavy maintenance facility for this corridor; however, current plans will not be able to accommodate the 
Atlanta to Charlotte system. While this ADR does not specifically evaluate certain sites for a maintenance facility, 
there are some potential locations that have been identified for further evaluation at a Tier 2 NEPA level. These 
potential locations can be seen in Exhibit 5-53 and are described as follows: 

1) South of the proposed Locomotive and Rail Car Maintenance Facility (LRMF) near the Westover Hills area; 

2) North of the proposed LRMF: 

a) The NS former Coach Yard; 

b) The NS former Intermodal Yard (shared with Charlotte Area Transit System); and 

c) Liddell Street Industrial. 

These sites will require a detailed evaluation to determine the best maintenance facility site for the Atlanta to 
Charlotte corridor based on the layover and service needs as well as the number of trains, time of day and type of 
service for the preferred alternative. 
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Exhibit 5-53: Potential Charlotte Area Maintenance Facility Locations 

 

 

This ADR proposes to provide an initial layover/light maintenance facility near H-JAIA, the south terminus for the 
corridor, with the location able to accommodate a future heavy maintenance facility. The proposed location is directly 
adjacent to the proposed H-JAIA terminal station along the existing NS line as seen in Exhibit 5-54. Besides the 
advantage of the proposed maintenance facility and its proximity to the proposed terminal airport station, the 
proposed location also provides ample room for parking and future expansion of the facility into a medium- to heavy-
maintenance facility and the ability to accommodate electrified operations and maintenance. Additional analysis will 
be required when the permanent layover/maintenance facility is advanced to a Tier 2 NEPA study.  
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Exhibit 5-54: Atlanta Maintenance Facility Area Layout 

 

 Infrastructure Improvements 5.8.4

All infrastructure improvements51 in existing freight corridors are presented for planning purposes in order to 
estimate a preliminary order of magnitude for comparison of each alternative with respect to maintaining existing 
freight operations, preserving freight future growth, construction, and operation and maintenance costs. FRA and 
GDOT acknowledge that all infrastructure improvements for the proposed project will be further revised or confirmed 
with the FRA Office of Railroad Safety, participating host railroads and associated stakeholders after completion of 
the Tier 1 EIS. Shared-use operations have the potential to limit passenger schedules and on-time performance. The 
proposed infrastructure for each alternative seeks to minimize delays in shared-use areas through proposed 
construction of double tracks, grade separations, dedicated passenger track and scheduling. Note: For this Tier 1, the 
final determination of the necessary infrastructure improvements will be deferred to the Tier 2 analysis. 

5.8.4.1 Alternative 1: Southern Crescent 

The Alternative 1A and 1B proposed infrastructure improvements involve providing maximum operating speeds of 79 
mph and 110 mph, respectively. Alternative 1B requires the same infrastructure as 1A with the exception of the 
inclusion of four segments along the route that allow for operations up to 110 mph.  

Key assumptions for proposed infrastructure improvements for Alternative 1A and 1B include: 

• Upgrade NS mainline track to at least FRA-Class 4 specifications to support 79 mph conventional intercity 
passenger rail service, much like the current Amtrak Crescent;  

• Install new dedicated passenger tracks on a 30-foot track center to FRA-Class 6 specification to support 110 
mph service, where permissible, to allow for separation of freight and HSR operations; 

51 Infrastructure improvements refer to track, track structures (e.g., viaducts, bridges), signaling, communication, and electrification. 

MAINTENANCE 
(47 acres) 
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• Any new passenger rail infrastructure or shared-track facility installed inside the Class I railroad-owned ROW 
will require a refined operations modeling and coordination with the host railroad to define applicable 
operating rights, service outcome, or easement agreements; adding a second track in locations where 
currently there is no second track will be adequate for maintaining existing freight capacity as well as 
accommodating the estimated natural freight growth with the increase in passenger frequencies (Exhibit 5-
55).52 In addition, universal crossovers will be placed approximately every five to eight miles along the route. 
The only exception is where 110 mph dedicated passenger track is proposed. In these four segments, no 
second track is provided because the passenger service would be on a dedicated passenger track and have no 
interaction with freight traffic; and 

• The top speed of 110 mph for Alternative 1B reflects FRA’s current grade crossing guidance. Fifty three grade 
separated crossings exist along Alternative 1A and 1B: 32 railroad over road/railroad and 21 railroad under 
road/railroad. One hundred and four public and private at-grade crossings are to remain along the route 
alternative.  

Exhibit 5-55: Alternative 1 Double Track Typical Section 

 

• The geography and physical geometry along the corridor is conducive to service up to 110 mph in four 
sections of Alternative 1B. These sections are considered “Greenzones” and will be utilized as dedicated 
passenger tracks. These are at the following milepost ranges (see Exhibit 5-56): 

• Mile point 418.70 to mile point 427.20 (8.5 miles); 

• Mile point 562.00 to mile point 581.10 (19.1 miles); 

• Mile point 586.00 to mile point 598.80 (12.8 miles); and 

• Mile point 605.30 to mile point 619.10 (13.8 miles). 

• The top speed of 110 mph for Alternative 1B reflects FRA's current grade crossing guidance.  
  

52 Planning level conceptual engineering illustrates areas where additional track may be added. Additional analysis and coordination with host railroads 
will be required for more detailed engineering and design. 
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Exhibit 5-56: Alternative 1B 110 mph Service Areas 

 

5.8.4.2 Alternative 2: I-85 

The Alternative 2A and 2B proposed improvements provide maximum operating speeds of up to 125 mph (diesel 
technology) and up to 220 mph (electrified technology) services, where feasible.  

Key assumptions for proposed infrastructure improvements are: 

• The typical improvements need to accommodate two passenger tracks and overhead catenary poles for 
electrification (for Alternative 2B); 

• Grade separation between the intercity passenger rail and roads will be required in any areas where speeds 
above 110 mph may be achieved. One hundred and thirty one grade separated crossings exist along the 
corridor: 79 railroad over road/railroad and 52 railroad under road/railroad. Forty three public and private at-
grade crossing are to remain in the approach segments to Atlanta and Charlotte due to approach speeds less 
than 110mph. For the purpose of the analysis grade separations will primarily be required between 
Suwannee, GA and Gastonia, NC respectfully. The total number of grade separations required in the corridor 
will be more defined during a Tier 2 NEPA analysis;    
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Highway Median Section 

• The typical section (Exhibit 5-57) can be constructed inside the I-85 median between the following locations: 

• Gravel Springs Road (Ga.) interchange to the Ga./S.C. border (61.1 miles); 

• Ga./S.C. border to Clemson Blvd interchange (S.C.) (18.8 miles); and 

• S.C./N.C. border to York Road interchange (N.C.) (7.5 miles); 

Exhibit 5-57: Alternative 2 Typical Highway Median Section 

 

 

Viaduct Section 

• Aerial viaduct will be required for a portion of South Carolina, specifically in the Greenville and Spartanburg 
metropolitan areas, primarily within the I-85 ROW (Exhibit 5-58). Specific infrastructure requirements in 
congested areas, such as viaducts, will be further evaluated in a Tier 2 NEPA document. However, based on 
the information available for this PRCIP, the viaduct was determined to be a good option, because I-85 
existing conditions poses the following challenges: 

• There is no open median; 

• The width of existing ROW is constrained; 

• There is a close proximity of interchanges along the route; and 

• Adjacent development along the route does not allow for significant widening of the existing 
roadway. 
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Exhibit 5-58: Alternative 2 Typical Viaduct Section 

 

5.8.4.3 Alternative 3: Greenfield 

Alternative 3A and 3B proposed infrastructure improvements involve providing maximum operating speeds of 125 
mph (diesel technology) and 220 mph (electrified technology) services.  

Key assumptions for proposed infrastructure improvements include: 

• The typical improvements need to accommodate two passenger tracks and overhead catenary poles for 
electrification (Alternative 3B); 

• Grade separation between the intercity passenger rail and roads will be required in any areas where speeds 
above 110 mph may be achieved.  

• The majority of Alternative 3 would be constructed within a proposed 100-foot ROW (Exhibit 5-59);  

Exhibit 5-59: Alternative 3 Typical Section 
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• All crossings of major roadways, select minor roadways and existing rail lines require grade separation. Two 
hundred and one grade separated crossings exist for Alternative 3A and 3B: 167 railroad over road/railroad 
and 34 railroad under road/railroad. Twenty eight public and private at-grade crossing are to remain in the 
approach segments to Atlanta and Charlotte due to approach speeds less than 110mph. For the purpose of 
the analysis grade separations will primarily be required between Suwannee, GA and terminal approach into 
Charlotte, NC respectfully. The total number of grade separations required in the corridor will be more 
defined during a Tier 2 NEPA analysis and dependent on crossing consolidation and closings; 

• All other roadways would be rerouted or segmented to best minimize the necessary grade separations along 
the route; 

• Geometry of Alternative 3 will accommodate maximum speeds of 220 mph, where feasible, unless deemed 
unfeasible due to existing conditions or proposed operating constraints;  

• Alternative 3 will avoid major urban/suburban development, major water features (lakes, wide river 
crossings, etc.), and national/state/local parks and recreational areas as best as possible; 

• Alternative 3 will use the same approach into Atlanta and Charlotte as Alternative 2 (refer to Section 3.4.4).  
 

Shared ROW Section 

• For both Alternative 2 and 3 approaches into both Atlanta and Charlotte, as described in Section 4, the 
representative alignment typical section will parallel existing freight tracks at a minimum of 40 feet from the 
nearest active freight track. Existing freight tracks will be realigned inside the ROW to best accommodate 
two new passenger tracks within the freight corridor (Exhibit 5-60).  

Exhibit 5-60: Alternative 2 Shared Use Typical Section 
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5.9 CAPITAL COSTS 

 Methodology  5.9.1

It is important to provide a consistent costing methodology across all route alternatives. The capital costing 
methodology intends to provide an accurate conceptual cost estimate in order to: 

• Make sound decisions on passenger rail technologies and level of service; 

• Determine feasibility from a benefit-cost context; 

• Identify Federal, state, and local capital budget needs; and 

• Prepare future funding applications for environmental and preliminary engineering work. 

To achieve a consistent costing methodology, the PRCIP followed the FRA Standard Cost Categories (SCC) guidance for 
the development of all capital cost estimates shown in Exhibit 5-61. All cost estimates are in 2012 dollars. Conceptual 
engineering was completed to identify track, signal and structure costs for each route and technology. Microstation 
software was used to display track improvements on aerial photographs. A planning-level capacity analysis was used 
to estimate track improvements needed for Alternative 1 (Southern Crescent). This analysis was also used in the 
freight railroad corridor approach areas of Alternatives 2 and 3 (I-85 and Greenfield).  

Exhibit 5-61: FRA SCC 

Standard Cost Categories 

10  Track Structures and Track 

20  Stations, Terminals, Intermodal 

30  Support Facilities: Yards, Shops, Administration Buildings 

40  Sitework, ROW, Land, Existing Improvements 

50  Communications and Signaling 

60  Electric Traction 

70  Vehicles 

80  Professional Services 

90  Unallocated Contingencies53 

100 Finance Charges 

The unit costs associated with the capital cost estimates included the costs for procuring the materials, as well as 
taxes, contractor labor, overhead and profit. Appendix G provides the full capital costing methodology. 

 Capital Cost Estimates 5.9.2

5.9.2.1 Alternative 1A: Southern Crescent (79 mph) 

Alternative 1A is the lowest cost alternative when compared against all the other service alternatives. The overall 
cost is approximately $2.0 billion with a per-mile cost of $7.4 million as shown in Exhibit 5-62. The majority of the 
cost associated with the alternative is in SCC 10 and SCC 50, as most of the improvements are related to track 

53 Unallocated contingencies were not included in the cost estimates. These typically include more widespread uncertainties, such as schedule delays, 
changes in contracting, or other similar issues that are associated with individual construction activities. 
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capacity, structures and signaling upgrades for passenger service. Exhibits 5-63 through Exhibit 5-65 provide a state 
by state breakdown of the total capital cost for Alternative 1A. Appendix H provides the detailed costs by category.  

Exhibit 5-62: Alternative 1A Total Capital Cost by Major SCC Category (2012$) 

Costing Category Allocated Cost 
Contingency 

(30%) 
Total Cost 

10 Track Structures and Track  $502,307,780  $150,692,334   $653,000,114  
20 Stations, Terminals, Intermodal  $230,400,000   $69,120,000   $299,520,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $134,000,000   $40,200,000   $174,200,000  

40 
Sitework, Right of Way, Land, Existing 
Improvements 

 $66,657,110   $19,997,133   $86,654,243  

50 Communications and Signaling  $358,753,140  $107,625,942   $466,379,082  
60 Electric Traction  $-   $-   $-  
70 Vehicles  $99,000,000   $29,700,000   $128,700,000  
80 Professional Services  $201,570,413    $201,570,413  
TOTAL COST $1,592,688,443  $417,335,409  $2,010,023,852  
TOTAL COST PER MILE (271.29 MILES) $7,409,134 

Exhibit 5-63: Alternative 1A Capital Cost by Major SCC Category: North Carolina (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track  $30,811,016   $9,243,305   $40,054,321  
20 Stations, Terminals, Intermodal  $63,400,000   $19,020,000   $82,420,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $-   $-   $-  

40 
Sitework, Right of Way, Land, Existing 
Improvements 

 $10,560,810   $3,168,243   $13,729,053  

50 Communications and Signaling  $53,340,440   $16,002,132   $69,342,572  
60 Electric Traction  $-   $-   $-  
70 Vehicles  $15,177,154   $4,553,146   $19,730,300  
80 Professional Services  $24,880,753    $24,880,753  
TOTAL COST  $198,170,173   $53,780,490  $251,950,663  
TOTAL COST PER MILE (41.95 MILES) $6,057,963 

Exhibit 5-64: Alternative 1A Capital Cost by Major SCC Category: South Carolina (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track  $276,015,566   $82,804,670   $358,820,236  
20 Stations, Terminals, Intermodal  $40,200,000   $12,060,000   $52,260,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $-   $-   $-  

40 
Sitework, Right of Way, Land, Existing 
Improvements 

 $29,501,150   $8,850,345   $38,351,495  

50 Communications and Signaling  $161,416,953   $48,425,086   $209,842,039  
60 Electric Traction  $-   $-   $-  
70 Vehicles  $44,465,885   $13,339,766   $57,805,651  
80 Professional Services  $79,112,852    $79,112,852  
TOTAL COST  $630,712,407   $165,479,866   $796,192,274  
TOTAL COST PER MILE (121.85 MILES) $6,534,200 
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Exhibit 5-65: Alternative 1A Capital Cost by Major SCC Category: Georgia (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track  $195,481,198   $58,644,359   $254,125,557  
20 Stations, Terminals, Intermodal  $126,800,000   $38,040,000   $164,840,000  

30 
Support Facilities: Yards, Shops, Admin. 
Buildings 

 $134,000,000   $40,200,000   $174,200,000  

40 
Sitework, Right of Way, Land, Existing 
Improvements 

 $26,595,150   $7,978,545   $34,573,695  

50 Communications and Signaling  $139,038,100   $41,711,430   $180,749,530  
60 Electric Traction  $-    $-    $-   
70 Vehicles  $39,356,961   $11,807,088   $51,164,050  
80 Professional Services  $97,576,807    $97,576,807  
TOTAL COST  $758,848,216   $203,032,700   961,880,916  
TOTAL COST PER MILE (107.85 MILES) $8,918,692 

5.9.2.2 Alternative 1B: Southern Crescent (110 mph) 

Alternative 1B is the second lowest cost alternative when compared against all the other service alternatives. The 
overall cost is approximately $2.3 billion with a per-mile cost of $8.5 million as shown in Exhibit 5-66. The increase in 
cost ($0.3 billion) from Alternative 1A is primarily due to the four additional “green zones”54 proposed along the 
route. Similar to Alternative 1A, a majority of the costs are associated with SCC 10 and SCC 50 as most of the 
improvements are related to track capacity, structures and signaling upgrades for passenger service. Exhibits 5-67 
through Exhibit 5-69 break out the capital cost estimate by state. Appendix H provides the detailed costs by category.  

Exhibit 5-66: Alternative 1B Total Capital Cost by Major SCC Category (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track  $563,434,701   $169,030,410   $732,465,111  
20 Stations, Terminals, Intermodal  $230,400,000   $69,120,000   $299,520,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $134,000,000   $40,200,000   $174,200,000  

40 
Sitework, Right of Way, Land, Existing 
Improvements 

 $66,657,110   $19,997,133   $86,654,243  

50 Communications and Signaling  $477,388,115   $143,216,435   $620,604,550  
60 Electric Traction  $-    $-    $-   
70 Vehicles  $115,800,000   $34,740,000   $150,540,000  
80 Professional Services  $229,613,268    $229,613,268  
TOTAL COST $1,817,293,195   $476,303,978  $2,293,597,172  
TOTAL COST PER MILE (271.29 MILES) $8,454,411 

  

54 Green zones refer to areas along Alternative 1 where speeds of 110 mph may be achieved. Additional infrastructure is needed to support these higher 
speeds regarding signaling, safety and capacity. 
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Exhibit 5-67: Alternative 1B Capital Cost by Major SCC Category: North Carolina (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track  $41,031,046   $12,309,314   $53,340,360  
20 Stations, Terminals, Intermodal  $63,400,000   $19,020,000   $82,420,000  

30 
Support Facilities: Yards, Shops, Admin. 
Buildings 

 $-    $-    $-   

40 
Sitework, Right of Way, Land, Existing 
Improvements 

 $10,560,810   $3,168,243   $13,729,053  

50 Communications and Signaling  $65,477,165   $19,643,150   $85,120,315  
60 Electric Traction  $-    $-    $-   
70 Vehicles  $17,752,671   $5,325,801   $23,078,472  
80 Professional Services  $28,153,167    $28,153,167  
TOTAL COST  $226,374,859   $61,475,411  $287,850,269  
TOTAL COST PER MILE (41.95 MILES) $6,921,141 

Exhibit 5-68: Alternative 1B Capital Cost by Major SCC Category: South Carolina (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track  $270,983,934   $81,295,180   $352,279,114  
20 Stations, Terminals, Intermodal  $40,200,000   $12,060,000   $52,260,000  

30 
Support Facilities: Yards, Shops, Admin. 
Buildings 

 $-    $-    $-   

40 
Sitework, Right of Way, Land, Existing 
Improvements 

 $29,501,150   $8,850,345   $38,351,495  

50 Communications and Signaling  $309,382,475   $92,814,743   $402,197,218  
60 Electric Traction  $-    $-    $-   
70 Vehicles  $44,465,885   $13,339,766   $57,805,651  
80 Professional Services  $101,410,539    $101,410,539  
TOTAL COST  $795,943,983   $57,754,463   $853,698,446  
TOTAL COST PER MILE (121.85 MILES) $7,006,142 

Exhibit 5-69: Alternative 1B Capital Cost by Major SCC Category: Georgia (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track  $251,419,722   $75,425,917   $326,845,638  
20 Stations, Terminals, Intermodal  $126,800,000   $38,040,000   $164,840,000  

30 
Support Facilities: Yards, Shops, Admin. 
Buildings 

 $134,000,000   $40,200,000   $174,200,000  

40 
Sitework, Right of Way, Land, Existing 
Improvements 

 $26,595,150   $7,978,545   $34,573,695  

50 Communications and Signaling  $207,745,975   $62,323,793   $270,069,768  
60 Electric Traction  $-    $-    $-   
70 Vehicles  $46,035,718   $13,810,715   $59,846,434  
80 Professional Services  $116,463,492    $116,463,492  
TOTAL COST  $909,060,057   $242,988,400  $1,152,048,457  
TOTAL COST PER MILE (107.85 MILES) $10,681,951 

5.9.2.3 Alternative 2A: I-85 (125 mph) 

Alternative 2A is the second highest cost alternative when compared against all the other service alternatives. The 
overall cost is approximately $13.3 billion with a per-mile cost of $49.8 million as shown in Exhibit 5-70. The majority 
of the cost is associated with SCC 10 because of the need for 88 miles of aerial viaduct through a majority of South 
Carolina. Additionally, SCC 50 also accounts for a larger percentage of the overall cost due to a new signaling system. 
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Exhibits 5-71 through Exhibit 5-73 break out the capital cost estimate by state. Appendix H provides the detailed 
costs by category.  

 

Exhibit 5-70: Alternative 2A Total Capital Cost by Major SCC Category (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track  $6,964,287,854   $2,089,286,356   $9,053,574,210  
20 Stations, Terminals, Intermodal  $410,000,000   $123,000,000   $533,000,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $143,870,000   $43,161,000   $187,031,000  

40 
Sitework, Right of Way, Land, Existing 
Improvements 

 $498,817,146   $149,645,144   $648,462,289  

50 Communications and Signaling  $690,073,843   $207,022,153   $897,095,995  
60 Electric Traction  $-    $-    $-   
70 Vehicles  $429,000,000   $128,700,000   $557,700,000  
80 Professional Services  $1,358,299,619    $1,358,299,619  
TOTAL COST $10,494,348,461   $2,740,814,653  $13,235,163,114  
TOTAL COST PER MILE (265.66 MILES) $49,819,932 

Exhibit 5-71: Alternative 2A Capital Cost by Major SCC Category: North Carolina (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track  $931,145,177   $279,343,553  $1,210,488,730  
20 Stations, Terminals, Intermodal  $87,500,000   $26,250,000   $113,750,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $-    $-    $-   
40 Sitework, Right of Way, Land, Existing 

Improvements 
 $124,624,985   $37,387,496   $162,012,481  

50 Communications and Signaling  $116,348,143   $34,904,443   $151,252,585  
60 Electric Traction  $-    $-    $-   
70 Vehicles  $68,566,363   $20,569,909   $89,136,272  
80 Professional Services  $196,500,456    $196,500,456  
TOTAL COST $1,524,685,123   $398,455,400  $1,923,140,524  
TOTAL COST PER MILE (42.46 MILES) $45,292,994 

Exhibit 5-72: Alternative 2A Capital Cost by Major SCC Category: South Carolina (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track $4,963,925,844   $1,489,177,753  $6,453,103,597  
20 Stations, Terminals, Intermodal  $150,000,000   $45,000,000   $195,000,000  
30 Support Facilities: Yards, Shops, Admin. 

Buildings 
 $-    $-    $-   

40 Sitework, Right of Way, Land, Existing 
Improvements 

 $39,192,317   $11,757,695   $50,950,012  

50 Communications and Signaling  $270,751,250   $81,225,375   $351,976,625  
60 Electric Traction  $-    $-    $-   
70 Vehicles  $173,595,950   $52,078,785   $225,674,735  
80 Professional Services  $846,123,628    $846,123,628  
TOTAL COST $6,443,588,989   $1,679,239,608  $8,122,828,597 
TOTAL COST PER MILE (107.50 MILES) $76,561,196 
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Exhibit 5-73: Alternative 2A Capital Cost by Major SCC Category: Georgia (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track $1,069,216,833   $320,765,050  $1,389,981,883  
20 Stations, Terminals, Intermodal  $172,500,000   $51,750,000   $224,250,000  
30 Support Facilities: Yards, Shops, Admin. 

Buildings 
 $143,870,000   $43,161,000   $187,031,000  

40 Sitework, Right of Way, Land, Existing 
Improvements 

 $334,999,843   $100,499,953   $435,499,796  

50 Communications and Signaling  $302,974,450   $90,892,335   $393,866,785  
60 Electric Traction  $-    $-    $-   
70 Vehicles  $186,837,687   $56,051,306   $242,888,993  
80 Professional Services  $315,675,536    $315,675,536  
TOTAL COST $2,526,074,349   $663,119,644  $3,189,193,993  
TOTAL COST PER MILE (115.70 MILES) $27,564,339 

5.9.2.4 Alternative 2B: I-85 (220 mph) 

Alternative 2B is the highest cost alternative when compared against all the other service alternatives. The overall 
cost is approximately $15.3 billion with a per-mile cost of $57.8 million as shown in Exhibit 5-74. The increase in cost 
from Alternative 2A ($2.2 billion) is primarily due to the addition of electrification along the route. Similar to 
Alternative 2A, a majority of the cost are associated SCC 10 track and structures, however, SCC 60 electrification now 
accounts for a large percentage of the overall total cost. Exhibits 5-75 through Exhibit 5-77 break out the capital cost 
estimate by state. Appendix H provides the detailed costs by category.  

Exhibit 5-74: Alternative 2B Total Capital Cost by Major SCC Category (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track  $6,964,287,854   $2,089,286,356   $9,053,574,210  
20 Stations, Terminals, Intermodal  $410,000,000   $123,000,000   $533,000,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $143,870,000   $43,161,000   $187,031,000  

40 
Sitework, Right of Way, Land, Existing 
Improvements 

 $498,817,146   $149,645,144   $648,462,289  

50 Communications and Signaling  $690,073,843   $207,022,153   $897,095,995  
60 Electric Traction  $1,455,630,007   $436,689,002   $1,892,319,009  
70 Vehicles  $423,800,000   $127,140,000   $550,940,000  
80 Professional Services  $1,585,377,900    $1,585,377,900  
TOTAL COST $12,171,856,749   $3,175,943,655  $15,347,800,404  
TOTAL COST PER MILE (265.66 MILES) $57,772,342 

Exhibit 5-75: Alternative 2B Capital Cost by Major SCC Category: North Carolina (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track  $931,145,177   $279,343,553  $1,210,488,730  
20 Stations, Terminals, Intermodal  $87,500,000   $26,250,000   $113,750,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $-   $-   $-  
40 Sitework, Right of Way, Land, Existing 

Improvements 
 $124,624,985   $37,387,496   $162,012,481  

50 Communications and Signaling  $116,348,143   $34,904,443   $151,252,585  
60 Electric Traction  $232,627,927   $69,788,378   $302,416,305  
70 Vehicles  $67,735,256   $20,320,577   $88,055,832  
80 Professional Services  $232,790,412    $232,790,412  
TOTAL COST $1,792,771,900   $467,994,446  $2,260,766,346  
TOTAL COST PER MILE (42.46 MILES) $53,244,615 
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Exhibit 5-76: Alternative 2B Capital Cost by Major SCC Category: South Carolina (2012$) 

Costing Category Allocated Cost 
Contingency 

(30%) 
Total Cost 

10 Track Structures and Track $4,963,925,844   $1,489,177,753  $6,453,103,597  
20 Stations, Terminals, Intermodal  $150,000,000   $45,000,000   $195,000,000  
30 Support Facilities: Yards, Shops, Admin. 

Buildings 
 $-   $-   $-  

40 Sitework, Right of Way, Land, Existing 
Improvements 

 $39,192,317   $11,757,695   $50,950,012  

50 Communications and Signaling  $270,751,250   $81,225,375   $351,976,625  
60 Electric Traction  $589,035,500   $176,710,650   $765,746,150  
70 Vehicles  $171,491,756   $51,447,527   $222,939,283  
80 Professional Services  $938,013,166    $938,013,166  
TOTAL COST $7,197,010,333   $1,874,678,991  $8,977,728,834  
TOTAL COST PER MILE (107.50 MILES) $83,513,757 

Exhibit 5-77: Alternative 2B Capital Cost by Major SCC Category: Georgia (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track $1,069,216,833   $320,765,050  $1,389,981,883  
20 Stations, Terminals, Intermodal  $172,500,000   $51,750,000   $224,250,000  
30 Support Facilities: Yards, Shops, Admin. 

Buildings 
 $143,870,000   $43,161,000   $187,031,000  

40 Sitework, Right of Way, Land, Existing 
Improvements 

 $334,999,843   $100,499,953   $435,499,796  

50 Communications and Signaling  $302,974,450   $90,892,335   $393,866,785  
60 Electric Traction  $633,966,580   $190,189,974   $824,156,554  
70 Vehicles  $184,572,988   $55,371,896   $239,944,884  
80 Professional Services  $414,574,322    $414,574,322  
TOTAL COST $3,256,675,016   $852,630,208  $4,109,305,224 
TOTAL COST PER MILE (115.70 MILES) $35,516,899 

5.9.2.5 Alternative 3A: Greenfield (125 mph) 

Alternative 3A is the third lowest cost alternative when compared against all the other service alternatives. The 
overall cost is approximately $6.2 billion with a per-mile cost of $22.6 million, as shown in Exhibit 5-78. The majority 
of the cost is associated with SCC 10, 40 and 50. SCC 40 accounts for a larger percentage of the overall total because 
of the need to purchase ROW for a majority of the corridor. SCC 10 and 50 are due to proposing a new two track 
typical section and structures along with a new signaling system.55 Exhibits 5-79 through Exhibit 5-81 break out the 
capital cost estimate by state. Appendix H provides the detailed costs by category.  
  

55 SCC 10 is lower for Alternative 3 compared to Alternative 2 due to the ability to construct without viaducts in the Greenville and Spartanburg areas. 
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Exhibit 5-78: Alternative 3A Total Capital Cost by Major SCC Category (2012$) 

Costing Category Allocated Cost Contingency (30%) Total Cost 
10 Track Structures and Track $2,176,316,722   $652,895,017  $2,829,211,739  
20 Stations, Terminals, Intermodal  $347,500,000   $104,250,000   $451,750,000  

30 
Support Facilities: Yards, Shops, Admin. 
Buildings 

 $143,870,000   $43,161,000   $187,031,000  

40 
Sitework, Right of Way, Land, Existing 
Improvements 

 $531,171,369   $159,351,411   $690,522,780  

50 Communications and Signaling  $701,300,160   $210,390,048   $911,690,208  
60 Electric Traction  $-   $-   $-  
70 Vehicles  $375,700,000   $112,710,000   $488,410,000  
80 Professional Services  $608,424,687    $608,424,687  
TOTAL COST $4,884,282,938   $1,282,757,475  $6,167,040,414  
TOTAL COST PER MILE (273.16 MILES) $22,576,660 

Exhibit 5-79: Alternative 3A Capital Cost by Major SCC Category: North Carolina (2012$) 

Costing Category Allocated Cost 
Contingency 

(30%) 
Total Cost 

10 Track Structures and Track  $217,264,001   $65,179,200  $282,443,201  
20 Stations, Terminals, Intermodal  $75,000,000   $22,500,000   $97,500,000  
30 Support Facilities: Yards, Shops, Admin. 

Buildings 
 $-   $-   $-  

40 Sitework, Right of Way, Land, Existing 
Improvements 

 $70,130,903   $21,039,271   $91,170,174  

50 Communications and Signaling  $55,599,645   $16,679,894   $72,279,539  
60 Electric Traction  $-   $-   $-  
70 Vehicles  $29,254,426   $8,776,328   $38,030,754  
80 Professional Services  $65,207,150    $65,207,150  
TOTAL COST  $512,456,125   $134,174,693  $646,630,817  
TOTAL COST PER MILE (21.27 MILES) $30,401,073 

Exhibit 5-80: Alternative 3A Capital Cost by Major SCC Category: South Carolina (2012$) 

Costing Category Allocated Cost 
Contingency 

(30%) 
Total Cost 

10 Track Structures and Track  $888,521,040   $266,556,312  $1,155,077,352  
20 Stations, Terminals, Intermodal  $112,500,000   $33,750,000   $146,250,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $-   $-   $-  
40 Sitework, Right of Way, Land, Existing 

Improvements 
 $99,302,328   $29,790,699   $129,093,027  

50 Communications and Signaling  $316,912,420   $95,073,726   $411,986,146  
60 Electric Traction  $-   $-   $-  
70 Vehicles  $173,188,402   $51,956,521   $225,144,923  
80 Professional Services  $221,088,783    $221,088,783  
TOTAL COST $1,811,512,974   $477,127,257  $2,288,640,231  
TOTAL COST PER MILE (125.92 MILES) $18,175,351 
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Exhibit 5-81: Alternative 3A Capital Cost by Major SCC Category: Georgia (2012$) 

Costing Category Allocated Cost 
Contingency 

(30%) 
Total Cost 

10 Track Structures and Track $1,070,531,681   $321,159,504  $1,391,691,186  
20 Stations, Terminals, Intermodal  $160,000,000   $48,000,000   $208,000,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $143,870,000   $43,161,000   $187,031,000  
40 Sitework, Right of Way, Land, Existing 

Improvements 
 $361,738,138   $108,521,441   $470,259,579  

50 Communications and Signaling  $328,788,095   $98,636,429   $427,424,524  
60 Electric Traction  $-   $-   $-  
70 Vehicles  $173,257,172   $51,977,151   $225,234,323  
80 Professional Services  $322,128,755    $322,128,755  
TOTAL COST $2,560,313,840   $671,455,526  $3,231,769,366  
TOTAL COST PER MILE (125.97 MILES) $25,655,072 

5.9.2.6 Alternative 3B: Greenfield (220 mph) 

Alternative 3B is the third highest cost alternative when compared against the other service alternatives. The overall 
cost is approximately $8.5 billion with a per-mile cost of $30.9 million as shown in Exhibit 5-82. The increase in cost 
from Alternative 3A ($2.3 billion) is primarily due to the addition of electrification along the route. Similar to 
Alternative 3A, a majority of the cost is associated with SCC 10, 40 and 50; however, SCC 60 electrification also 
accounts for a large percentage of the total cost. Exhibits 5-83 through Exhibit 5-85 present the capital cost estimate 
by state. Appendix H provides the detailed costs by category.  

Exhibit 5-82: Alternative 3B Total Capital Cost by Major SCC Category (2012$) 

Costing Category Allocated Cost 
Contingency 

(30%) 
Total Cost 

10 Track Structures and Track $2,176,316,722   $652,895,017  $2,829,211,739  
20 Stations, Terminals, Intermodal  $347,500,000   $104,250,000   $451,750,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $143,870,000   $43,161,000   $187,031,000  

40 
Sitework, Right of Way, Land, Existing 
Improvements 

 $531,171,369   $159,351,411   $690,522,780  

50 Communications and Signaling  $701,300,160   $210,390,048   $911,690,208  
60 Electric Traction $1,496,752,904   $449,025,871  $1,945,778,775  
70 Vehicles  $453,600,000   $136,080,000   $589,680,000  
80 Professional Services $841,918,140    $841,918,140  
TOTAL COST $6,692,429,295   $1,755,153,347  $8,447,582,642  
TOTAL COST PER MILE (273.16 MILES) $30,925,401 

 

  

FINAL DRAFT / OCTOBER 2015  100 



ATLANTA to CHARLOTTE PASSENGER RAIL CORRIDOR INVESTMENT PLAN | ALTERNATIVES DEVELOPMENT REPORT 

Exhibit 5-83: Alternative 3B Capital Cost by Major SCC Category: North Carolina (2012$) 

Costing Category Allocated Cost 
Contingency 

(30%) 
Total Cost 

10 Track Structures and Track  $217,264,001   $65,179,200  $282,443,201  
20 Stations, Terminals, Intermodal  $75,000,000   $22,500,000   $97,500,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $-   $-   $-  
40 Sitework, Right of Way, Land, Existing 

Improvements 
 $70,130,903   $21,039,271   $91,170,174  

50 Communications and Signaling  $55,599,645   $16,679,894   $72,279,539  
60 Electric Traction  $116,546,838   $34,964,051  $151,510,889  
70 Vehicles  $35,320,223   $10,596,067   $45,916,289  
80 Professional Services  $83,388,456    $83,388,456  
TOTAL COST  $653,250,066   $170,958,483  $824,208,549  
TOTAL COST PER MILE (21.27 MILES) $38,749,814 

Exhibit 5-84: Alternative 3B Capital Cost by Major SCC Category: South Carolina (2012$) 

Costing Category Allocated Cost 
Contingency 

(30%) 
Total Cost 

10 Track Structures and Track  $888,521,040   $266,556,312  $1,155,077,352  
20 Stations, Terminals, Intermodal  $112,500,000   $33,750,000   $146,250,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $-   $-   $-  
40 Sitework, Right of Way, Land, Existing 

Improvements 
 $99,302,328   $29,790,699   $129,093,027  

50 Communications and Signaling  $316,912,420   $95,073,726   $411,986,146  
60 Electric Traction  $689,966,048   $206,989,814   $896,955,862  
70 Vehicles  $209,098,375   $62,729,512   $271,827,887  
80 Professional Services  $328,723,486    $328,723,486  
TOTAL COST $2,645,023,698   $694,890,063  $3,339,913,761  
TOTAL COST PER MILE (125.92 MILES) $26,524,093 

Exhibit 5-85: Alternative 3B Capital Cost by Major SCC Category: Georgia (2012$) 

Costing Category Allocated Cost 
Contingency 

(30%) 
Total Cost 

10 Track Structures and Track $1,070,531,681   $321,159,504  $1,391,691,186  
20 Stations, Terminals, Intermodal  $160,000,000   $48,000,000   $208,000,000  
30 Support Facilities: Yards, Shops, Admin. Buildings  $143,870,000   $43,161,000   $187,031,000  
40 Sitework, Right of Way, Land, Existing 

Improvements 
 $361,738,138   $108,521,441   $470,259,579  

50 Communications and Signaling  $328,788,095   $98,636,429   $427,424,524  
60 Electric Traction  $690,240,018   $207,072,005   $897,312,023  
70 Vehicles  $209,181,403   $62,754,421   $271,935,824  
80 Professional Services  $429,806,197   $429,806,197  
TOTAL COST $3,394,155,532   $889,304,800  $4,283,460,332  
TOTAL COST PER MILE (125.97 MILES) $34,003,813 

Exhibit 5-86 provides a summary of the total capital cost estimates by route alternative.  
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Exhibit 5-86: Route Alternatives Capital Cost Summary (in billion 2012$) 

Route Alternative Total Capital Cost 
Alternative 1A $2.0 
Alternative 1B $2.3 
Alternative 2A $13.3 
Alternative 2B $15.4 
Alternative 3A $6.2 
Alternative 3B $8.4 

Additionally, Exhibit 5-87 illustrates each alternatives capital cost estimate breakout by FRA SCCs. The exhibit 
indicates that the majority of costs for all alternatives fall under SCC 10 – Track Structures and Track. Another 
substantial cost for Alternatives 2B and 3B is SCC 60 – Electrification. 

Exhibit 5-87: Route Alternatives Capital Cost Breakdown by SCC Category (2012$) 

 

 
Standard Cost Categories 

10  Track Structures and Track 50  Communications and Signaling 

20  Stations, Terminals, Intermodal 60  Electric Traction 

30  Support Facilities: Yards, Shops, Administration Buildings 70  Vehicles 

40  Sitework, ROW, Land, Existing Improvements 80  Professional Services 

5.10  OPERATING AND MAINTENANCE COSTS 

 Methodology 5.10.1

O&M unit costs have been developed and have been used in conjunction with the operating plans to project the total 
operating costs of each alternative. Nine specific O&M cost areas were identified, as shown in Exhibit 5-88. Variable 
train-mile driven costs include equipment maintenance, energy and fuel, and train and onboard service (OBS) crews. 
Passenger-miles drive insurance liability, while ridership influences marketing and sales. Fixed costs include 
administrative costs, station costs, and track and ROW maintenance costs. Signals, communication and power supply 
are all included in the track and ROW costs. 

FINAL DRAFT / OCTOBER 2015  102 



ATLANTA to CHARLOTTE PASSENGER RAIL CORRIDOR INVESTMENT PLAN | ALTERNATIVES DEVELOPMENT REPORT 

Exhibit 5-88: Operating Cost Categories and Primary Cost Drivers 

Drivers  Cost Categories 

Train Miles 

 Equipment Maintenance 
Energy and Fuel 

Train and Engine Crews 
OBS Crews 

Passenger Miles  Insurance Liability 

Ridership and Revenue  Sales and Marketing 

Fixed Costs 
 Service Administration 

Track and ROW maintenance 
Station Costs 

This framework enables the direct development of costs based on controllable and alternative-specific factors, and 
allowed sensitivity analyses to be performed on the impact of specific cost drivers. It also enables direct and explicit 
treatment of overhead cost allocations, to ensure costs that do not belong to an alternative are not inappropriately 
allocated to that alternative, as would be inherent in a simple average cost-per-train mile approach. Finally, it allows 
benchmarking and direct comparability of Georgia costs with those developed by other studies across the nation, 
including those with which the Atlanta to Charlotte corridor would connect. 

5.10.1.1 Unit Costs 

Since there are three route alternatives, each with two technology options, it was essential to maintain consistency 
of costs across all alternatives. In order to develop a fair comparison, the following standards were followed: 

• Unit costs that depend on the propulsion and speed reflect legitimate differences between alternatives and 
technologies; and 

• Unit costs that do not depend on propulsion and speed remain the same across all alternatives and 
technologies. 

• Operating costs were categorized as variable or fixed:  

o Variable costs change with the volume of activity and are directly dependent on ridership, passenger 
miles or train miles. For each variable cost, a principal cost driver was identified and used to 
determine the total cost of that operating variable. An increase or decrease in any of these will 
directly drive operating costs higher or lower. 

o Fixed costs are generally predetermined, but may be influenced by external factors, such as the 
volume of freight tonnage, or may include a relatively small component of activity-driven costs. As a 
rule, costs identified as “fixed” remain stable across a broad range of service intensities. Within fixed 
costs are two sub-categories: 

 Route costs such as track maintenance, train control and station expenses that, although 
fixed, can still be clearly identified for each alternative; and 

 Overhead or system costs such as headquarters, management, call centers, accounting, legal 
and other corporate fixed costs that are shared across routes or even nationally. A portion of 
overhead cost (such as direct line supervision) may be directly identifiable, but most of the 
cost is fixed. Accordingly, assignment of such costs becomes an allocation issue that raises 
equity concerns. These types of fixed costs are handled separately. 

The operating unit costs have been developed based on the following premises: 

• A variety of information gathered from results of recent studies, including supplier data, current operators’ 
histories, data from testing programs and prior internal analysis from other passenger corridors, was used to 
develop the cost data. However, as the rail service is implemented, actual costs will be subject to negotiation 
between the passenger rail authority and the contract rail operator(s); 
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• Freight railroads will maintain track and ROW that they own, but ultimately, the actual cost of track 
maintenance will be resolved through negotiations with the railroads. For this study, a track maintenance 
cost model was used that reflects actual freight and passenger railroad cost data; 

• Since some of the equipment maintenance cost is based on Talgo’s experience in the Pacific Northwest, it is 
assumed that maintenance of train equipment will be contracted out to the equipment supplier; and 

• Train operating practices follow existing work rules for crew staffing and hours of service. Average operating 
expenses per train-mile for train operations, crews, management and supervision were based on typical 
passenger rail organizational needs. 

5.10.1.2 Variable Costs 

Variable costs include those that directly depend on the number of train-miles operated or passenger-miles carried. 
They include train equipment maintenance, train crew cost, fuel and energy, onboard service and insurance costs.  

Train Equipment Maintenace 

Equipment maintenance costs include all costs for spare parts, labor and materials needed to keep equipment safe 
and reliable. The costs include periodical overhauls in addition to running maintenance. It also assumes that facilities 
for servicing and maintaining equipment are designed specifically to accommodate the selected train technology. 
Exhibit 5-89 illustrates the unit costs for each technology for the Atlanta to Charlotte corridor. 

Exhibit 5-89: Equipment Maintenance Cost per Mile ($2012) 

 

Train and Engine Crew Costs 

Following Amtrak staffing policies, the operating crew would consist of an engineer, a conductor and an assistant 
conductor and is subject to Federal Hours of Service regulations. Costs for the crew include salary, fringe benefits, 
training, overtime and additional pay for split shifts and high mileage runs. An overtime allowance is included as 
well as scheduled time-off, unscheduled absences and time required for operating, safety and passenger handling 
training. Fringe benefits include health and welfare, FICA and pensions. 

Crew costs depend upon the level of train crew utilization, which is largely influenced by the structure of crew bases 
and any prior agreements on staffing locations. Train frequency strongly influences the amount of held-away-from-
home-terminal time, which occurs if train crews have to stay overnight in a hotel away from their home base. Since a 
broad range of service frequencies and speeds have been evaluated as a part of this study, an approach was 
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developed for a system average per train mile rate for crew costs. A more specific and detailed level of assessment 
would be appropriate for a Tier 2 NEPA study.  

 
For this study, the unit costs include: 

• An intermediate value of $4.92 per train-mile was assumed for Alternative 2A and Alternative 3A (125 mph 
diesel) as well as Alternative 2B (220 mph electrified), as it has very similar schedules compared to the diesel 
option;  

• The Alternatives 1A and 1B cost $6.59 per train-mile due to inefficient crew utilization in these low-
frequency scenarios. With trains operating less frequently there is less opportunity to return crews to their 
home base on the same day, leading to more split shifts and overnight layovers. The primary reason that 
crew utilization for this alternative is low is that running time is too long to permit a round trip in a normal 
day (even if the frequency allowed a quick turnaround). 

• Alternative 3B used $4.60 per train-mile, reflecting operating efficiencies related both to higher speeds and 
more frequent trains in this alternative, both of which tend to reduce the need for away-from-home layovers. 

Fuel and Energy 

An average consumption rate of 2.42 gallons per mile was estimated for Alternatives 1A, 1B, 2A and 3A, based upon 
other studies conducted across the nation. Assuming $3.60 a gallon in early 2014 for diesel fuel (according to Energy 
Information Administration (EIA)56 in late 2012) this translates into a cost of $8.71 per train-mile. Even taking typical 
peaking demands into account, electricity is typically cheaper than diesel fuel. As a result, the rapid rise of petroleum 
costs over the past ten years has tipped the cost advantage towards electrification.  

The comparable electric cost for an Acela 150 mph locomotive-hauled electric train is $2.80 per train mile as 
compared to $8.71 for the diesel train. But, because it weighs less than the Acela, the 220-mph electric multiple unit 
(used for Alternative 2B and 3B) is even more efficient at $2.46 per train-mile. On the other hand, the 220-mph electric 
train does go faster. This speed increases its energy consumption, largely offsetting the weight improvement. As a 
result, all diesel options assume a 2013 fuel cost of $8.71 per train mile, and all electric options assume an electric 
cost of $2.80 per train mile. These energy costs are then adjusted each year in line with the relevant EIA forecasts. 

Onboard Services 

Onboard service (OBS) costs are those expenses for providing food service onboard the trains. OBS adds costs in three 
different areas: equipment, labor and cost of goods sold. Equipment capital and operating cost is built into the cost of 
the trains and is not attributed to food catering specifically. The goal of OBS franchising should be to ensure a 
reasonable profit for the provider of on-board services, while maintaining a reasonable and affordable price structure 
for passengers. 

The cost of goods sold is estimated as 50 percent of OBS revenue, based on Amtrak’s route profitability reports. The 
following outlines the estimated labor costs, including costs for commissary support and OBS supervision. 

An intermediate value of $2.56 per train-mile was assumed for Alternative 2A and 3A (125 mph) as well as 2B (220 
mph), which has a similar schedule to that of 2A and 3A.  

Alternative 1A and 1B cost $3.66 per train-mile due to crew utilization in these low-frequency scenarios, similar to 
train and engine crew costs.57  

Alternative 3B used $2.41 per train mile, reflecting operating efficiencies related both to higher speeds and more 
frequent trains in this alternative. 

56 EIA diesel retail price in 2012 excluding the taxes http://www.eia.gov/petroleum/gasdiesel/ (accessed on 02/27/15)   
57 Note, this cost per train-mile includes an allowance for allocated commissary support and OBS supervision. Crew costs ($6.59) do not include train crew 
supervision, rather oversight falls into the administration cost line. 
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Insurance Costs 

Liability costs were estimated at 1.4¢ per passenger-mile, based on rates from previous studies and adjusted to 2013 
dollars ($2013). Federal Employees Liability Act (FELA) costs are not included in this category but are applied as an 
overhead to labor costs.  

5.10.1.3 Fixed Costs 

This cost category includes those costs that, while largely independent of the number of train-miles operated, can 
still be directly associated to the operation of specific alternatives. It includes such costs as track maintenance, which 
varies by train technology, and station operations. 

Track and ROW Costs 

Currently, it is industry practice for passenger train operators providing service on freight-owned ROW to pay for 
track access, dispatching and track maintenance. Rates for all these activities are ultimately based upon a 
determination of the appropriate costs that result from negotiations between the parties. The purpose here is to 
provide estimates based on the best available information; however, as the project moves forward, additional study 
and discussions with the railroads will be needed to further refine these costs.  

To accommodate passenger trains, the existing NS corridor would need a substantial increase in capacity. Once 
constructed, these improvements must be maintained to FRA standards required for reliable and safe operations. The 
costing basis assumed in this report is that of incremental or avoidable costs58 for shared tracks. Typically, the 
passenger operator would take full cost responsibility for maintaining any tracks that are added to the corridor either 
for its own use, or for mitigating delays to freight trains. The following cost components are included within the 
track and ROW category: 

Track Maintenance Costs: Costs for track maintenance were estimated based on Zeta-Tech’s January 2004 draft 
technical monograph,59 “Estimating Maintenance Costs for Mixed High Speed Passenger and Freight Rail Corridors,” 
which assessed the cost for FRA Class 4 (79 mph) Through Class 6 (110 mph) track. Zeta-Tech costs have been adjusted 
for inflation to 2013 dollars. Costs for Class 8 track used in the 220 mph Alternative 3B were based on a 2008 
Transportation Research Board (TRB) study “Maintenance Costs of High-Speed Lines in Europe: State of the Art”60. It 
reported that, according to French experience, the maintenance cost of a dedicated high-speed track was actually 
lower (55%) than that of a conventional track with equivalent traffic. As a result, considering the maintenance of a 
220 mph dedicated track costs as equivalent to that of a Class 6 line shared with freight trains is conservative. 

Dispatching Costs and Out-of-Pocket Reimbursement: Passenger service must also reimburse a freight railroad’s 
added costs for dispatching its line, providing employee efficiency tests and for performing other services on behalf 
of the passenger operator. As a result, costs for train dispatching and control are incurred on dedicated, as well as 
shared tracks, and are now shown under a separate “Operations and Dispatch” cost category. 

Costs for Access to Track and ROW: Access fees, particularly train-mile fees incurred as an operating expense, are 
specifically excluded from this calculation. Any such payments would have to be calculated and negotiated on a 
route-specific and railroad-specific basis. Such a calculation would have to consider the value of the infrastructure 
improvements made to the corridor for balancing up-front capital with ongoing operating payments.61  

58 Avoidable costs are those that are eliminated or saved if an activity is discontinued. The term “incremental” is used to reference the change in costs that results from a 
management action that increases volume, whereas “avoidable” defines the change in costs that results from a management action that reduces volume. 
59 Zeta-Tech, a subsidiary of Harsco (a supplier of track maintenance machinery) is a rail consulting firm who specializes in development of track maintenance strategies, 
costs and related engineering economics. See a summary of this report at http://onlinepubs.trb.org/onlinepubs/trnews/trnews255rpo.pdf (accessed on 02/27/15). The full 
report is available upon request from the FRA. 
60 Reducing axle loads is a common design practice for 220 mph High Speed equipment. This helps keep guideway maintenance costs low and in line with the above assumed 
costs. According to the French railways, the justification for such a difference was due to three causes: the uniformity of TGV rolling stock, the reduced axle loading (17 
metric tons) and the strict quality conditions imposed during the construction of the line. Table 6 of this same report showed that the mixture of traffic operated over a line 
influences track maintenance cost much more than does the top speed. This finding is consistent with United States experience as shown by the Zeta-Tech study. See: 
Transportation Research Record, Railways 2008: http://trb.metapress.com/content/gg76453p458327qr/?genre=article&id=doi%3a10.3141%2f2043-02  (accessed on 
02/27/15) 
61 For 110-mph service, the level of infrastructure improvements to the corridor called for in this study should provide enough capacity to allow superior on-time performance 
for both freight and passenger operations 
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The Zeta-Tech report estimated a flat rate of $1.56 per train-mile. Inflated to $2012 this cost allocation equals $2.37 
per train-mile and is the rate assumed for shared use of NS freight tracks. An allowance of 39.5 cents ($0.395) per 
train-mile (in $2002) was added by Zeta-Tech for freight railroad dispatching and out-of-pocket costs. Inflated to 
$2012, based on the Consumer Price Index, this dispatching and out-of-pocket cost now comes to 50.8 cents ($0.508) 
per train-mile62, which is applied both to dedicated and shared tracks.  

Based on these factors, the following assumptions were made: 

• The total cost per track-mile for maintaining 79 mph shared track in Alternative 1A is about $48,468; the cost 
for 110 mph or higher speed track in Alternatives 1B, 2A or 3A rises to $58,438 per track-mile;  

• Adding $26,859 per track-mile for overhead electric catenary (Alternatives 2B and 3B), the overall 
maintenance cost for electrified dedicated track rises to $85,297 per track mile per year. This $26,859 cost 
accounts for both operating and capital cost63 for power system maintenance;  

• The shared-use Alternatives 1A and 1B assume that NS would not distinguish between operating versus 
capital costs, and it would require the full level of support each year for maintaining the additional tracks 
that are added to its existing rail corridor. For the financial and economic analysis the entire $48,468-$58,438 
cost per mile is treated as an operating expense in Alternatives 1A and 1B; 

• For the dedicated track Alternatives 2A, 2B, 3A and 3B, the cost was broken down into separate operating and 
capital cost components, reflecting Generally Accepted Accounting Principles (GAAP)64. The operating cost 
component was estimated by Zeta-Tech as $27,924 per track mile; the balance of $30,514 per track mile is 
amortized capital cost for ongoing periodical renewals. This shows up as part of the Cyclic Maintenance in 
the financial and economic analysis for these alternatives (refer to Section 4.9): 

o The operating cost for the diesel Alternative 2A and 3A is $27,924 per mile and the capital cost is 
$30,514 per track mile; and 

o For the electric alternatives, including catenary maintenance, the operating cost for electric 
Alternatives 2B and 3B rises to $54,783 per track mile per year, while capital cost remains $30,514 
per track mile since all overhead electrical system maintenance is accounted as operating cost. 

All of these assumptions can be found in the summary table (Exhibit 5-90) for “Track and Electrification 
Maintenance.” 

Station Operations 

A simplified fare structure and heavy reliance upon electronic ticketing will minimize station personnel 
requirements. Station costs include personnel, ticket machines and station operating expenses.  

Staffed stations will be assumed at major stations. All stations will be assumed open for two shifts. The cost for the 
staffed stations includes eight positions at each new location, costing $644,640 total per year, including the cost of 
utilities, ticket machines, cleaning and basic facility maintenance.  

The cost for unstaffed stations covers the cost of utilities, ticket machines, cleaning and basic facility maintenance, 
costing $80,580 per year.  

62 It should be noted that Freight Railroad payments include track maintenance, but also several direct payment for other services that are provided by the 
freight railroads. The 50.8 cents is for train dispatching services only provided by the freight railroads, and has not affiliation with track maintenance. 
63 Electrical catenary does not receive much capital maintenance. Catenary has to be replaced if it is torn down by a pantograph, which is an operating 
expense. As a result, the capital cost of catenary maintenance is a nominal number which is not worth tracking separately from the operating cost. For 
estimation of Cost Benefit ratios, catenary is not expected to be replaced or receive significant capital upgrades within the life of the project, in contrast to 
track however, which does tend to have significant capital maintenance. For this reason the capital track renewals are separately accounted for as cyclic 
capital, but all catenary maintenance is treated as operating expense. 

64 For more information regarding GAAP, visit http://www.fasab.gov/accounting-standards/authoritative-source-of-gaap/. (accessed on 02/27/15)  
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Operations of Alternative 1A and 1B each assume 6 staffed stations and 6 unstaffed stations for a total of $4,270,740 
for all 12 stations together. However, traffic volumes for Alternatives 2 and 3 are much higher than they are for the 
shared-use system. As a result, all stations are assumed staffed for these alternatives including 11 staffed stations 
costing $7,735,680 in total each for Alternative 2A or 2B; and 10 staffed stations costing $6,446,400 in total each for 
Alternative 3A or 3B. 

5.10.1.4  System Overhead Costs 

The category of system overhead largely consists of service administration or management overheads, covering such 
needs as the corporate procurement, human resources, accounting, finance and information technology functions as 
well as call center administration. Based on the previous Midwest Regional Rail Study for which a fully detailed 
administrative cost structure was developed and estimated, the overall financial model for a stand-alone organization 
has $14.35 million annually in fixed cost for administrative, sales and marketing expenses. In addition, the system 
operator was allowed a 10 percent markup on certain direct costs as an allowance for operator profit. 

 Unit Cost Summary 5.10.2

Exhibit 5-90 provides a summary of O&M unit costs for each alternative. 
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Exhibit 5-90: Operating Cost Categories and Primary Cost Drivers and Related Unit Costs ($2012) 

  

65 Cyclic capital are identified as future capital needs 

66 Asterisk indicates that this cost was also included in the 10% operator profit margin, as it is a cost that the operator is responsible for and can directly control. 

Unit Cost Category Unit Cost Driver 
Alternative 

1A 
Alternative 

1B 
Alternative 2A Alternative 2B Alternative 3A Alternative 3B 

Equipment Maintenance Train-Miles $15.43 $15.43 $12.70 $11.27 $12.70 $14.08 

Train Crew * Train-Miles $6.59 $6.59 $4.92 $4.92 $4.92 $4.60 

Fuel or Energy * Train-Miles $8.71 $8.71 $8.71 $2.80 $8.71 $2.80 

On Board Services (Labor) * Train-Miles $3.66 $3.66 $2.56 $2.56 $2.56 $2.41 

On Board Services (Goods Sold) * % of OBS Revenue 50% 50% 50% 50% 50% 50% 

Insurance Passenger-Mile 1.4¢ 1.4¢ 1.4¢ 1.4¢ 1.4¢ 1.4¢ 

Track (Shared) 
Train-Miles over 

Shared Track 
$2.37 $2.37 N/A N/A N/A N/A 

Track and Electrification (Dedicated) 
Dedicated Track 

Miles 
$48,468 $58,438 

$27,924 plus 
Cyclic Capital65 

$54,783 plus 
Cyclic Capital 

$27,924 plus 
Cyclic Capital 

$54,783 plus 
Cyclic Capital 

Operations and Dispatch *66 Train-Miles 50.8¢ 50.8¢ 50.8¢ 50.8¢ 50.8¢ 50.8¢ 

Stations * 
Staffed and 

Unstaffed Stations 
$4.27 M $4.27 M $7.74 M $7.74 M $6.45 M $6.45 M 

Administration and Management (Fixed) * Fixed $14.35 M $14.35 M $14.35 M $14.35 M $14.35 M $14.35 M 

Administration and Management (Variable 
Train-Mile) * 

Train-Miles $1.84 $1.84 $1.84 $1.84 $1.84 $1.84 

Administration and Management (Call 
Center: Variable Riders) * 

Riders 70.9¢ 70.9¢ 70.9¢ 70.9¢ 70.9¢ 70.9¢ 

Credit Card and Travel Agency Commissions 
* 

Percent of Revenue 2.8% 2.8% 2.8% 2.8% 2.8% 2.8% 

Operator Profit Markup Selected (*) Costs 10% 10% 10% 10% 10% 10% 
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 O&M Cost Results 5.10.3

Similar to ridership and revenue estimates, O&M costs were forecasted for two years: 2025 and 2050. The unit costs 
were applied to each alternative and its associated technology options to calculate total O&M costs.  

5.10.3.1  Alternative 1: Southern Crescent 

The highest O&M costs were in areas of administration, equipment and track costs. All of these are largely fixed costs, 
which suffer a lack of economies of scale due to the low service frequency and relatively inefficient asset utilization 
associated with Alternatives 1A and 1B. Not enough train miles are being run to reduce the fixed costs to economical 
levels, so the fixed share of the overall O&M cost is very high. Exhibits 5-91 and 5-92 illustrate the total annual O&M 
costs for Alternatives 1A and 1B, respectively. 

Exhibit 5-91: Alternative 1A Annual O&M Costs for 2025 and 2050 

O&M Costing Category 2025 2050 
Train Crew $4,414,812 $4,414,812 
OBS $3,829,929 $4,063,929 
Equipment $10,336,958 $10,336,958 
Fuel $5,955,642 $9,821,115 
Track $6,817,425 $6,817,425 
Operations and Dispatch $340,322 $340,322 
Insurance $1,443,984 $1,696,829 
Call Center $575,125 $669,926 
Ticket Agents and Credit Card Communications $960,400 $1,128,400 
Stations $4,270,740 $4,270,740 
Administration $15,582,664 $15,582,664 
Operator Profit $3,592,364 $4,029,191 
TOTAL COST $58,114,366 $63,172,313 

Exhibit 5-92: Alternative 1B Annual O&M Costs for 2025 and 2050 

O&M Costing Category 2025 2050 
Train Crew $4,414,812 $4,414,812 
OBS $4,235,929 $4,559,929 
Equipment $10,336,958 $10,336,958 
Fuel $5,955,642 $9,821,115 
Track $8,042,738 $8,042,738 
Operations and Dispatch $340,322 $340,322 
Insurance $1,888,831 $2,234,871 
Call Center $719,941 $836,429 
Ticket Agents and Credit Card Communications $1,248,800 $1,475,600 
Stations $4,270,740 $4,270,740 
Administration $15,582,664 $15,582,664 
Operator Profit $3,676,285 $4,130,161 
TOTAL COST $60,707,664 $66,046,341 

5.10.3.2  Alternative 2: I-85 

Alternative 2 has its largest costs in equipment, fuel administration and track. It should be noted that the 
percentages of track (10 percent of total cost) are less than the percent of track for Alternative 1 (12 percent of total 
cost). This is notable because Alternative 2 accounts for a double track infrastructure, whereas Alternative 1 has 

FINAL DRAFT / OCTOBER 2015  110 



ATLANTA to CHARLOTTE PASSENGER RAIL CORRIDOR INVESTMENT PLAN | ALTERNATIVES DEVELOPMENT REPORT 

about one-third dedicated (single added) track and the rest is proposed as shared with existing freight track 
infrastructure. Exhibit 5-93 and Exhibit 5-94 provide the costs for Alternatives 2A and 2B for 2025 and 2050. 

Exhibit 5-93: Alternative 2A Annual O&M Costs for 2025 and 2050 

O&M Costing Category 2025 2050 
Train Crew $11,842,823 $14,347,216 
OBS $17,482,119 $21,133,218 
Equipment $30,569,888 $37,034,482 
Fuel $21,398,921 $42,750,039 
Track $14,252,410 $14,252,410 
Operations and Dispatch $646,664 $646,664 
Insurance $8,087,781 $9,798,099 
Call Center $3,299,056 $3,902,143 
Ticket Agents and Credit Card Communications $7,924,000 $9,567,600 
Stations $7,735,680 $4,735,680 
Administration $18,779,023 $19,715,626 
Operator Profit $8,910,829 $11,979,819 
TOTAL COST $150,929,193 $192,862,996 

Exhibit 5-94: Alternative 2B Annual O&M Costs for 2025 and 2050 

O&M Costing Category 2025 2050 
Train Crew $12,130,152 $$14,678,773 
OBS $17,899,624 $21,609,736 
Equipment $27,785,938 $33,623,938 
Electricity $6,459,553 $11,128,420 
Track $27,961,243 $27,961,243 
Operations and Dispatch $646,664 $646,664 
Insurance $8,284,006 $10,024,528 
Call Center $3,369,678 $3,985,339 
Ticket Agents and Credit Card Communications $8,111,600 $9,780,400 
Stations $7,735,680 $7,735,680 
Administration $18,886,480 $19,839,623 
Operator Profit $7,523,943 $8,940,463 
TOTAL COST $146,794,561 $169,954,807 

5.10.3.3  Alternative 3: Greenfield 

As discussed in previous sections, Alternative 3 performs better than both Alternatives 1 and 2 from a travel time, 
ridership and revenue perspective due to the geometry of the corridor. O&M costs also reflect these differences. Track 
costs are higher, reflecting the added cost for catenary maintenance in Alternative 3B; however, this is offset by the 
large savings in fuel costs (in spite of their higher overall energy consumption of the electrified train sets).  

Equipment maintenance cost is also higher since ridership is higher, and more trains are required. Finally, the 
electrified trains use more power (e.g., larger transformers, more powerful traction motors) that has to be 
maintained, thereby increasing the average maintenance cost per train set. Exhibit 5-95 and Exhibit 5-96 illustrate 
the costs for Alternatives 3A and 3B for 2025 and 2050. 
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Exhibit 5-95: Alternative 3A Annual O&M Costs for 2025 and 2050 

O&M Costing Category 2025 2050 
Train Crew $13,469,055 $15,565,581 
OBS $19,112,289 $22,835,164 
Equipment $34,767,683 $40,179,446 
Fuel $24,337,378 $46,380,369 
Track $15,313,522 $15,313,522 
Operations and Dispatch $1,390,707 $1,390,707 
Insurance $8,696,013 $10,630,153 
Call Center $3,250,033 $3,812,858 
Ticket Agents and Credit Card Communications $8,472,800 $10,315,200 
Stations $6,446,400 $6,446,400 
Administration $19,387,208 $20,171,274 
Operator Profit $9,586,587 $12,691,755 
TOTAL COST $164,229,673 $205,732,429 

Exhibit 5-96: Alternative 3B Annual O&M Costs for 2025 and 2050 

O&M Costing Category 2025 2050 
Train Crew $17,315,401 $17,512,891 
OBS $23,775,764 $26,799,232 
Equipment $53,000,184 $53,604,677 
Electricity $9,862,250 $14,200,671 
Track $30,042,997 $30,042,997 
Operations and Dispatch $1,912,223 $1,912,223 
Insurance $10,639,655 $12,792,025 
Call Center $3,805,015 $4,463,502 
Ticket Agents and Credit Card Communications $10,292,800 $12,336,800 
Stations $6,446,400 $6,446,400 
Administration $21,276,160 $21,355,157 
Operator Profit $9,468,601 %10,502,688 
TOTAL COST $197,837,451 $211,969,263 

 

Exhibit 5-97 illustrates a summary of annual O&M costs by alternative. 
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Exhibit 5-97: Summary of O&M Annual Costs for 2025 and 2050 (in millions) 

 Alternative 1A Alternative 1B Alternative 2A Alternative 2B Alternative 3A Alternative 3B 
 2025 2050 2025 2050 2025 2050 2025 2050 2025 2050 2025 2050 
Train Crew $4.41 $4.41 $4.41 $4.41 $11.84 $14.35 $12.13 $14.68 $13.47 $15.57 $17.32 $17.51 
OBS $3.83 $4.06 $4.24 $4.56 $17.48 $21.13 $17.90 $21.61 $19.11 $22.84 $23.78 $26.80 
Equipment $10.34 $10.34 $10.34 $10.34 $30.57 $37.03 $27.79 $33.62 $34.77 $40.18 $53.00 $53.60 
Fuel $5.96 $9.82 $5.96 $9.82 $21.40 $42.75 $6.46 $11.13 $24.34 $46.38 $9.86 $14.20 
Track $6.82 $6.82 $8.04 $8.04 $14.25 $14.25 $27.96 $27.96 $15.31 $15.31 $30.04 $30.04 
Operations and Dispatch $0.34 $0.34 $0.34 $0.34 $0.65 $0.65 $0.65 $0.65 $1.39 $1.39 $1.91 $1.91 
Insurance $1.44 $1.70 $1.89 $2.23 $8.09 $9.80 $8.28 $10.02 $8.70 $10.63 $10.64 $12.79 
Call Center $0.58 $0.67 $0.72 $0.84 $3.30 $3.90 $3.37 $3.99 $3.25 $3.81 $3.81 $4.46 
Ticket Agents / Credit Card  $0.96 $1.13 $1.25 $1.48 $7.92 $9.57 $8.11 $9.78 $8.47 $10.32 $10.29 $12.34 
Stations $4.27 $4.27 $4.27 $4.27 $7.74 $4.74 $7.74 $7.74 $6.45 $6.45 $6.45 $6.45 
Administration $15.58 $15.58 $15.58 $15.58 $18.78 $19.72 $18.89 $19.84 $19.39 $20.17 $21.28 $21.36 
Operator Profit $3.59 $4.03 $3.68 $4.13 $8.91 $11.98 $7.52 $8.94 $9.59 $12.69 $9.47 $0.11 
TOTAL COST $58.11 $63.17 $60.71 $66.05 $150.93 $192.86 $146.79 $169.95 $164.23 $205.73 $197.84 $211.97 
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5.11  FINANCIAL RESULTS 
The operating financial performance of the system influences economic evaluation. Financial performance refers to 
the overall revenues, costs, and any surplus or deficits for each alternative. Operating surpluses indicate a positive 
indicator of financial stability, while deficits indicate the need for assistance (e.g., public subsidy). An explanation of 
the revenues and costs that feed into the financial analysis is presented below:  

• System Revenues: include the farebox revenues and revenues from onboard food sales. Revenues were 
derived from the ridership and revenue analysis described in Section 5.5. 

• Operating Costs: These are the O&M costs associated with running the train schedules and include onboard 
service costs. The O&M Costs are described in Section 5.9.3. 

As a result, the operating surplus, which is defined as revenues minus O&M costs, makes an important contribution 
to the overall business case for building the system. 

If the operating surplus is positive, the system will not require an operating subsidy and will be able to make a 
contribution towards its own capital costs. In addition, because the system is generating a positive cash flow, a 
Public-Private Partnership (P3) or other innovative financing method can be used to construct and operate the system. 

If the operating surplus is negative, the system will not only require a grant of capital to build the system, but in 
addition, will require an ongoing operating subsidy. Subsidies reduce the economic performance of the system and 
offset part of the economic benefits. Exhibit 5-98 provides the overall revenues, costs and operating surplus for each 
alternative in 2025 and 2050. 

Following operating surplus, the operating ratio was also calculated for each alternative. Positive operating ratios 
(>1.0) indicate an operating surplus, while negative ratios (<1.0) indicate an operating deficit. Exhibit 5-99 
summarizes the operating financial results, showing Net Present Value (NPV) over the 30-year life of the system as 
well as operating ratios. Refer to Appendix I for the methodology regarding NPV calculations. The NPV is strongly 
influenced by interest rate assumptions as it shows the “up front” amount of capital that would be equivalent to the 
ongoing cash flow generated from operations. In concept, this is the amount of cash that could be raised by issuing a 
revenue bond on the anticipated operating surplus of the system. A three percent interest rate reflects the cost of 
long-term government bonds. An additional rate of seven percent was also applied as a conservative approach that 
understates the value of the project. 
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Exhibit 5-98: Alternative Operating Surplus for 2025 and 2050 (in millions) 

 Alternative 1A Alternative 1B Alternative 2A Alternative 2B Alternative 3A Alternative 3B 
 2025 2050 2025 2050 2025 2050 2025 2050 2025 2050 2025 2050 
Ticket Revenue $34.3 $40.3 $44.6 $52.7 $283.0 $341.7 $289.7 $349.3 $302.6 $368.4 $367.6 $440.6 
OBS Revenue $2.7 $3.2 $3.6 $4.2 $22.6 $27.3 $23.2 $28.0 $24.2 $29.5 $29.4 $35.2 
TOTAL REVENUE $37.0 $43.5 $48.2 $56.9 $305.6 $369.0 $312.8 $377.2 $326.8 $397.9 $397.0 $475.8 
             
TOTAL O&M COST $58.1 $63.2 $60.7 $66.1 $150.9 $192.9 $146.8 $170.0 $164.2 $205.7 $197.8 $212.0 
             
OPERATING SURPLUS 
(DEFICIT) 

($21.1) ($19.6) ($12.5) ($9.1) $154.7 $176.1 $166.1 $207.3 $162.6 $192.1 $199.2 $263.9 
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Exhibit 5-99: Financial Summary of Alternatives (2012$) 

Alternative 
3% Interest Rate 7% Interest Rate 
NPV  

(in millions) 
Operating 

Ratio 
NPV  

(in millions) 
Operating 

Ratio 
Alternative 1A (79 mph) ($250.6) 0.67 ($105.7) 0.66 
Alternative 1B (110 mph) ($133.2) 0.83 ($57.3) 0.82 
Alternative 2A (125 mph) $2,339.6 2.04 $969.2 2.05 
Alternative 2B (220 mph) $2,898.8 2.31 $1,193.4 2.30 
Alternative 3A (125 mph) $2,537.3 2.07 $2,040.5 2.08 
Alternative 3B (220 mph $3,691.8 2.33 $1,521.7 2.32 

Alternatives 1A and 1B have an operating ratio of less than 1.00 and require an operating subsidy equivalent to $57 
million to $250 million over the 30-year life of the system. This operating subsidy amount is in addition to the capital 
needed to construct the system. 

Alternatives 2A and 2B have an operating ratio in the range of 2.04 to 2.31 and generate an operating surplus NPV 
over the 30-year life of the system in the $1 billion to $2 billion range, depending on the interest rate assumption. 

Alternatives 3A and 3B also have an operating ratio in the range of 2.07 to 2.33 and generate an operating surplus 
NPV in the $1.5 billion to $3.7 billion range. Alternative 3B generates about 50 percent more operating surplus than 
Alternative 3A. This suggests that the system could fund between 17 and 44 percent of its own capital requirement 
directly from operating revenues in addition to any capital that might be provided by P3 partners.  

5.12  DEMAND SIDE ECONOMIC ANALYSIS 
The demand side economic analysis develops a cost-benefit evaluation for the project that compares the overall costs 
of the project (i.e., capital and O&M) and overall benefits (e.g., revenue and non-monetary such as congestion 
reduction) to determine if the alternative’s benefit outweighs the cost. The analysis was completed using data 
derived from the ridership and revenue forecasts, capital cost estimates and O&M cost estimates. In addition, the 
benefit-cost analysis calculated other factors, including: 

• Consumer surplus; 

• Highway congestion savings; 

• Airport delay savings; 

• Safety benefits; and 

• Reduced emissions. 

The analysis evaluated economic cash flows for the period of 2025 to 2050 (the assumed life of the project). The 
economic cash flows were discounted at three and seven percent in line with the Office of Management and Budget 
(OMB) requirements. Refer to Appendix I for the methodology on the economic analysis and estimates for each of the 
factors above. 

The benefit-cost ratio was used to evaluate the economic returns of the system. Similar measures, NPV and operating 
ratio, were used to evaluate the financial returns and the potential for franchising the operations. Benefit cost ratios 
are usually expressed as a Present Value of Total Benefit/Present Value of Total Cost over the lifetime of a project.  

The development of each alternative requires the spending of capital over the implementation period. For the 
purpose of this study, it was assumed that the capital costs were spent over a 10-year period with the distribution 
shown in Exhibit 5-100. It can be seen that the costs begin small and gradually build during the planning period to 
2018 and then accelerate during the design and construction period. Over 70 percent of the funds will be spent in the 
last three years of the implementation period as construction occurs. 
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Exhibit 5-100: Capital Cost Distribution 

 

 Alternative 1: Southern Crescent  5.12.1

The demand side economic analysis results for Alternatives 1A and 1B are shown in Exhibit 5-101. It can be seen that 
the present value of the benefits (outlined in Section 5.6) are lower than the present value of the capital and 
operating costs for both 1A (79 mph) and 1B (110 mph). As a result, the NPV for both options are negative, and the 
benefit-cost ratios are less than 1.0 in both scenarios. These low results are in line with the NPV and cost-benefit 
results where track geometry prevents competitive passenger train speeds.  
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Exhibit 5-101: Alternatives 1A and 1B Economic Analysis Results (in millions 2012$) 

Alternatives 1A and 1B 
Alternative 1A Alternative 1B 

3% Discount 
Rate 

7% Discount 
Rate 

3% Discount 
Rate 

7% Discount 
Rate 

Benefits to Users 
System Passenger Revenues 
OBS 
Total Operating Revenues 
Users Consumer Surplus 
Total User Benefits 

 
$461.77 
$36.94 

$498.71 
$501.74 

$1,000.45 

 
$190.91 

$15.27 
$206.18 
$207.47 
$413.65 

 
$601.97 

$48.16 
$650.13 
$645.19 

$1,295.31 

 
$248.75 

$19.90 
$268.65 
$266.65 
$535.30 

Benefits to Public at Large 
Highway Congestion Savings 
Airport Delay Savings 
Safety Benefits 
Highways reduced Emissions 
Total Public at Large Benefits 

 
$105.34 

$51.29 
$160.36 

$33.97 
$350.95 

 
$43.62 
$20.99 
$66.40 
$1383 

$144.84 

 
$128.92 
$84.49 

$204.29 
$43.29 

$460.99 

 
$53.38 
$34.65 
$84.57 
$17.62 

$190.21 
Total Benefits $1,351.41 $558.49 $1,756.30 $725.52 
Costs 

Capital Costs 
O&M Costs 
Cyclic Capital 

 
$1,404.97 

$749.35 
$0.00 

 
$958.69 
$311.87 

$0.00 

 
$1,581.92 

$783.35 
$0.00 

 
$1,079.43 

$325.99 
$0.00 

Total Costs $2,154.32 $1,270.56 $2,356.27 $1,405.42 
Project Benefit/Cost Ratio 0.63 0.44 0.74 0.52 
Benefits Less Costs ($802.91) ($712.07) ($608.97) ($679.90) 

 Alternative 2: I-85 5.12.2

The results for Alternatives 2A and 2B are shown in Exhibit 5-102. It shows that while the present value of the 
benefits are substantial for both Alternative 2A (125 mph) and Alternative 2B (220 mph), the present value of the 
benefits are lower than the present value of the costs. The infrastructure cost for Alternative 2 is quite substantial 
due to the lack of a median through most of South Carolina, compounded by geometric restrictions. Due to the high 
capital costs, Alternatives 2A and 2B result in negative NPV and cost benefit ratios less than 1.0. 
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Exhibit 5-102: Alternatives 2A and 2B Economic Analysis Results (in millions 2012$) 

Alternatives 2A and 2B 

Alternative 2A Alternative 2B 

3% Discount 
Rate 

7% Discount 
Rate 

3% 
Discount 

Rate 

7% 
Discount 

Rate 
Benefits to Users 

System Passenger Revenues 
OBS 
Total Operating Revenues 
Users Consumer Surplus 
Total User Benefits 

 
$4,242.66 

$339.41 
$4,528.08 
$4,162.47 
$8,744.54 

 
$1,750.15 

$140.01 
$1,890.16 
$1,718.23 
$3,608.39 

 
$4,734.95 

$378.80 
$5,113.74 
$4,678.60 
$9,792.34 

 
$1,953.45 

$156.28 
$2,109.72 
$1,933.32 
$4,043.04 

Benefits to Public at Large 
Highway Congestion Savings 
Airport Delay Savings 
Safety Benefits 
Highways reduced Emissions 
Total Public at Large Benefits 

 
$527.31 
$889.25 
$913.30 

$19.44 
$2,349.30 

 
$218.61 
$363.49 
$378.48 

$8.40 
$968.97 

 
$587.26 
$984.73 

$1,022.17 
$21.86 

$2,616.00 

 
$243.45 
$402.95 
$423.60 

$9.44 
$1,079.45 

Total Benefits $11,093.84 $4,577.36 $12,408.34 $5,122.49 
Costs 

Capital Costs 
O&M Costs 
Cyclic Capital 

 
$9,821.99 
$2,242.46 

$0.18 

 
$6,702.11 

$920.93 
$0.06 

 
$11,389.45 
$2,214.95 

$0.18 

 
$7,771.68 

$916.30 
$0.06 

Total Costs $12,064.63 $7,623.10 $13,604.58 $8,688.04 
Project Benefit/Cost Ratio 0.92 0.60 0.91 0.59 
Benefits Less Costs ($970.79) ($3,045.73) ($1,196.24) ($3,565.55) 

 Alternative 3: Greenfield 5.12.3

Alternatives 3A and 3B offer a lower capital cost than Alternatives 2A and 2B. As a result, Alternatives 3A and 3B 
generate positive results. The NPV for both alternatives is positive with Alternative 3B resulting in higher values, 
although lower benefit-cost ratio than Alternative 3A (at the 7 percent discount rate). It should be noted that after 25 
years, the NPV for the project will be especially positive as most elements have a much longer life than the assumed 
25 years. The results are shown in Exhibit 5-103. 
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Exhibit 5-103: Alternatives 3A and 3B Economic Analysis Results (in millions 2012$) 

Alternatives 3A and 3B 

Alternative 3A Alternative 3B 

3% Discount 
Rate 

7% Discount 
Rate 

3% 
Discount 

Rate 

7% 
Discount 

Rate 
Benefits to Users 

System Passenger Revenues 
OBS 
Total Operating Revenues 
Users Consumer Surplus 
Total User Benefits 

 
$4,553.46 

$364.28 
$4,917.74 
$4,347.96 
$9,265.70 

 
$1,877.10 

$150.17 
$2,027.27 
$1,794.33 
$3,821.60 

 
$5,992.11 

$479.37 
$6,471.48 
$5,737.44 

$12,208.92 

 
$2,473.29 

$197.86 
$2,671.15 
$2,369.89 
$5,041.04 

Benefits to Public at Large 
Highway Congestion Savings 
Airport Delay Savings 
Safety Benefits 
Highways reduced Emissions 
Total Public at Large Benefits 

 
$509.40 
$930.87 
$863.96 
$182.94 

$2,487.18 

 
$211.38 
$380.92 
$358.42 

$74.62 
$1,025.34 

 
$651.56 

$1,129.51 
$1,149.37 

$243.39 
$3,173.83 

 
$270.36 
$462.11 
$476.68 

$99.25 
$1,308.40 

Total Benefits $11,752.88 $4,846.93 $15,382.75 $6,349.44 
Costs 

Capital Costs 
O&M Costs 
Cyclic Capital 

 
$4,413.81 
$2,380.43 

$0.18 

 
$3,011.79 

$976.77 
$0.06 

 
$6,105.83 
$2,779.66 

$0.18 

 
$4,166.36 
$1,149.41 

$0.06 
Total Costs $6,794.40 $3,988.61 $8,885.66 $5,315.83 
Project Benefit/Cost Ratio 1.73 1.22 1.73 1.19 
Benefits Less Costs $4,958.48 $858.32 $6,497.09 $1,033.61 

 Summary 5.12.4

The results of the demand side economic evaluation show that Alternative 3B (220 mph) provides the best financial 
and economic results. Exhibit 5-104 shows Alternatives 1A and 1B cannot perform at a level that is competitive with 
other travel modes. This is a result of the numerous curves along the Southern Crescent existing rail corridor, 
preventing trains from attaining an auto-competitive speed. Further, the high capital costs associated with 
Alternatives 2A and 2B are due to long portions of the interstate highway route that lacks a median strip, resulting in 
high costs of an elevated viaduct along a narrow strip of land that remains within the interstate ROW. 

Exhibit 5-104: Benefit-Cost Summary of Alternatives (2012$) 

Alternative 
3% Discount Rate 7% Discount Rate 

NPV  
(in millions)  

B/C Ratio 
NPV  

(in millions) 
B/C Ratio 

Alternative 1 
Alternative 1A (79 mph) 
Alternative 1B (110 mph) 

 
($802.9) 
($609.0) 

 
0.63 
0.74 

 
($712.1) 
($679.9) 

 
0.44 
0.52 

Alternative 2 
Alternative 2A (125 mph) 
Alternative 2B (220 mph) 

 
($970.8) 

($1,196.2) 

 
0.92 
0.91 

 
($3,045.7) 
($3,565.6) 

 
0.60 
0.59 

Alternative 3 
Alternative 3A (125 mph) 
Alternative 3B (220 mph) 

 
$4,958.5 
$6,497.1 

 
1.73 
1.73 

 
$858.3 

$1,033.6 

 
1.22 
1.19 
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5.13  PHASE 2: REFINEMENT SUMMARY 

Exhibit 5-105 provides a summary of the refinement results presented above. 

The full build out of the Southern Crescent alternative (Alternative 1B) provides the lowest level of service with four 
round trips and a travel time that is not competitive with the corridor highway travel time (3 hours, 52 minutes). This 
is reflected in ridership which is the lowest of the three route alternatives. Alternative 1B also generates a significant 
annual operating deficit. On the other hand, it has the lowest capital cost. In spite of its relatively low capital cost, it 
has the lowest benefit-cost ratio of the three alternatives.  

The full build out of the I-85 alternative (Alternative 2B) provides a much improved level of service with 14 round 
trips and a travel time significantly less than auto. It also has the second highest ridership. On the other hand, it has 
the highest capital cost. It generates an annual operating surplus which could be used to finance a portion of its 
project costs (7.7 percent of total capital cost at a NPV discount of 7 percent). Largely because of its relatively high 
capital cost, the benefit-cost ratio for Alternative 2B is less than one for both 7 percent and 3 percent discount rates. 

The full build out of the Greenfield alternative (Alternative 3B) provides the highest level of service with 22 round 
trips and an express travel time of just over 2 hours, significantly less than auto and potentially competitive with air 
when access and security clearance times are included. It has the highest ridership and the second highest capital 
cost. It generates the highest annual operating surplus which could be used to finance a significant portion of its 
project costs (18.1 percent of total capital cost at a NPV discount rate of 7 percent). The benefit-cost ratio for 
Alternative 3B is greater than one for both the 7 percent and 3 percent discount rates. 
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Exhibit 5-105: Summary of Results 

Alternative Frequency 

End to 
End 

Travel 
Time 

(hrs:min) 

2025 
Ridership 

2025 
Revenue

67 

Capital 
Cost 

(2012$) 

2025 
Annual 

O&M 
Cost 

(2012$) 

2025 
Operating 

Surplus 
(Deficit) 
(2012$) 

2025 
Operatin
g Ratio 

NPV Operating 
Surplus (3%/7% 

Rate) 
(2012$) 

Benefit/Cost 
Ratio  

(3%/7% Rate) 

Alternative 1A: Southern 
Crescent (79 mph) 

4 5:34 0.81M $37.0M $2.0B $58.1M ($21.1M) 0.64 ($250.6)/($105.7)M 0.63/0.44 

Alternative 1B: Southern 
Crescent (110 mph) 

4 4:35 1.01M $48.2M $2.3B $60.7M ($12.5M) 0.79 ($133.2)/($57.3)M 0.74/0.52 

Alternative 2A: I-85  
(125 mph) 

14 2:50 4.65M $305.6M $13.3B $150.9M $154.7M 1.98 $2,339.6/$969.2M 0.92/0.60 

Alternative 2B: I-85  
(220 mph) 

14 2:42 4.75M $312.8M $15.4B $146.8M $166.1M 1.88 $2,898.8/$1,193.4M 0.91/0.59 

Alternative 3A: Greenfield  
(125 mph) 

16 2:44 4.58M $326.8M $6.2B $164.2M $162.6M 2.03 $2,537.3/$2,040.5M 1.73/1.22 

Alternative 3B: Greenfield  
(220 mph) 

22 2:06 5.37M $397.0M $8.4B $197.8M $199.2M 1.99 $3,691.8/$1,521.7M 1.73/1.19 

67 Revenue includes tickets and on-board services 
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6. IMPLEMENTATION AND PHASING 
Implementation and phasing plans are important to every passenger rail corridor, as it provides a means to help 
reduce initial capital costs, making these investments more feasible for USDOT as well as states and other funding 
sources. It should be noted that while this ADR discusses potential phasing and implementation strategies, none are 
recommended for the alternatives. Once a preferred alternative is recommended in the Tier 1 EIS, more specific 
strategies will be discussed as a part of the SDP. Further, a detailed implementation and phasing plan will be 
developed as a part of the Tier 2 NEPA documentation once the specific alignment is identified. 

6.1 CORRIDOR PHASING 

 Technology Phasing 6.1.1

As noted earlier in the ADR, the first phasing opportunity for all three alternatives (and any corridor alternative) is 
the phasing of technologies. This report outlines two technology options for each alternative, with the strategy to 
start service with a lower (less expensive) technology and upgrade to the higher speed technologies as ridership and 
revenue increase. It was seen in Chapter 4 of the ADR that the electrification of Alternatives 2 and 3 had significant 
costs. Starting service with a diesel technology would allow for the addition of this electrification (and its associated 
costs) for a later date when more capital investment may be identified. Similarly, infrastructure improvements could 
be made over time to allow top speeds for Alternative 1 to increase from 79 to 110 mph. 

 Section Phasing 6.1.2

Another option for phasing the alternatives is to construct certain sections first as “Independent Operating Sections” 
to deliver HSR service on the corridor as capital funding becomes available or to accommodate the transportation 
needs of the three states along the route. As discussed in Section 4 of this ADR, the Tier 1 EIS contemplates the 
benefits of the full corridor service from Charlotte Gateway Station to H-JAIA; however, the Tier 1 EIS will defer the 
selection of the physical approach alignment into Atlanta to a Tier 2-level study. Depending on the results of the Tier 
2-level study for the Atlanta approach, each alternative could be developed with an initial phase while constructing 
the main corridor alignments between Atlanta and Charlotte. Conversely, depending on the results of the Tier 2 
study, a common urban alignment from H-JAIA to suburban Atlanta or the ex-urban region (Gainesville, Commerce or 
Athens) could be implemented in an earlier phase. On the north end of the corridor, an earlier section could connect 
with the existing passenger rail service in Charlotte and extend to Gastonia or into South Carolina. A central segment 
along the corridor in South Carolina could also be considered. 

 Frequency Phasing 6.1.3

In order to reduce O&M costs in the first few years of operation while ridership “ramps up” or gradually increases to 
full estimated volumes, service frequencies could be reduced from what is projected in this ADR and future operating 
plans. This allows the frequency to meet the demand and help reduce these annual costs, helping to prevent an 
operating subsidy. As ridership increases, frequencies can also increase to meet the demand.  

6.2 INTERIM ACTIVITIES 
In addition to phasing, there are interim activities that can occur along a corridor to help with the successful 
implementation of passenger rail service. 

The first is to develop official maps to preserve routes, especially in areas where ROW must be acquired. The first step 
would be to incorporate the preferred route into a state document (e.g., State Rail Plan), and then coordinate with 
MPOs, districts, regions, counties and local municipalities to include in their transportation plans and land use plans. 
This will help preserve the corridor (although may not prevent) from future development or construction of other 
transportation infrastructure. 
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In conjunction with preserving the corridor, another activity that can start once a preferred alternative is identified, 
is beginning the process of acquiring the necessary additional ROW associated with that route. This can be a long 
process, especially for routes where significant ROW is needed; therefore, in order to help expedite the 
implementation, the earlier this task can get started, the more likely construction will stay on schedule. 

Finally, highway and bridge programs may be adjusted in the future to reflect the structure and ROW needs for 
passenger rail routes. For example, as bridges require replacement, the program may be adjusted so that those 
bridges along a future passenger rail corridor fit the design specifications to accommodate passenger trains. 
Additionally, should interstates expand with additional lanes, the program could be adjusted to take into account the 
space needed for passenger rail. 

While all of these options may help with implementation of passenger rail, details regarding a specific 
implementation and phasing plan will not occur until the preferred alignment within a route is identified in Tier 2 
NEPA documentation. 
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7. ATLANTA TO CHARLOTTE PRCIP NEXT STEPS 
Following this ADR, the Atlanta to Charlotte corridor will undergo Phase 3 of the process in which the refined 
alternatives will be evaluated and compared to one another and will include an environmental analysis in the Tier 1 
EIS. An Administrative Draft EIS (DEIS) will be completed including all environmental technical reports. Following an 
Administrative DEIS, revisions will be made and a full DEIS will become available to the public for comment. During 
this comment period, a series of public meetings will be held along the corridor. Once all comments are received, 
revisions will again be made to develop the Final EIS (FEIS). The FRA will then take the FEIS and draft a Record of 
Decision (ROD).  

Concurrently to the FEIS process, the SDP will be developed for the preferred alternative to outline an updated 
operating plan and forecasts. The SDP will describe the major aspects of the proposed service required to support a 
funding decision. The SDP will include the following elements for the preferred alternative: 

• Refined/updated conceptual engineering and capital cost estimates; 

• Refined/updated operating plan (includes rolling stock, fleet plan, maintenance facility(ies), and stations); 

• Refined/updated ridership and revenue estimates; 

• Refined/updated user and non-user benefits; 

• Detailed corridor phasing and implementation plan describing future environmental, design, equipment 
procurement and construction with annual estimates of associated capital costs ; and 

• Financial plan including a schedule of required capital funding and suggested funding sources for future 
planning, design, construction and capital maintenance based on the phasing and implementation plan. 
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1. OVERVIEW
The Alternatives Screening and Evaluation Methodology for the Atlanta to Charlotte Passenger Rail 

Corridor Investment Plan (PRCIP) is focused on identifying and evaluating corridor alternatives that 

provide high-speed intercity passenger rail service terminating in the Atlanta, GA and Charlotte, NC 

metropolitan areas.   The evaluation of corridor alternatives occurs at three levels (phases) following 

increasingly detailed consideration of technical and environmental factors leading to the selection of a 

preferred alternative and the preparation of a detailed Service Development Plan (SDP).   Three phases of 

analysis are:  1) the identification and evaluation of potentially feasible corridors leading to the selection of 

an initial subset of reasonable corridor alternatives, 2) the refinement of reasonable corridor and service 

alternatives
1
, and 3) the comparative evaluation of the reasonable corridor alternatives to select a preferred

alternative. 

A flow chart summary of the overall alternatives evaluation methodology is shown in Figure 1 on the 

following page.   

This analysis will be performed in compliance with the Federal Railroad Administration’s (FRA) 

Procedures for Considering Environmental Impacts 64 FR 101 (26 May 1999) pp. 28545-28556, the 

Council on Environmental Quality (CEQ) Regulations (40 CFR parts 1500 et seq.), and the U.S. 

Department of Transportation (USDOT) Order 5610.1C.  Since one of the alternatives being considered is 

within and adjacent to I-85 and other alternatives will cross interstates, Federal Highway Administration 

(FHWA) environmental impact and related procedures (23 CFR 771) will be considered as well as USDOT 

FHWA Advisory T6640.8A, Guidance for Preparing and Processing Environmental Documents and Section 

4(F) Documents; Federal-Aid Policy Guide 23 CFR 770, 772, and 777; and SAFETEA-LU, and other 

applicable state and federal regulations. 

1 Service alternatives refers to the frequency, speed, station stops, and other operating characteristics of the high-speed intercity passenger rail 

service. 
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Figure 1-1: Summary of Alternatives Screening and Evaluation Methodology2 

2
Refer to Section 4, Table 4-1 for the various planning factors and environmental impacts (Step 3) to be used in the evaluation 
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2. IDENTIFICATION AND EVALUATION OF THE POTENTIALLY
FEASIBLE ROUTES (PHASE I)

As a first step, the project team will identify an initial universe of potentially feasible corridor alternatives 

within the study area. 

The 2008 Volpe Center Report “Evaluation of High-Speed Rail Options in the Macon-Atlanta-Greenville-

Charlotte Rail Corridor” evaluated a variety of corridor and technology options.   Based on this work, two 

build alternatives have been initially identified:   1) the existing freight rail route owned by Norfolk 

Southern Railroad (NS), which is currently used by Amtrak to provide passenger rail service and 2) the I-85 

interstate highway route which offers the opportunity to take advantage of grade-separated, publicly owned 

right-of-way between Atlanta and Charlotte.  A yet to be identified “greenfield” corridor is a third build 

alternative which offers the opportunity to define a fully grade separated corridor which has optimal 

geometric characteristics for high-speed passenger rail service.   Other potential possible corridors may also 

be identified as part of the scoping and public and stakeholder input process if they meet the basic 

requirements of the Purpose and Need Statement for the study area.

2.1 PHASE I EVALUATION CRITERIA 

The universe of potentially feasible build alternatives will be compared and evaluated by a qualitative 

process to select an initial set of reasonable alternatives for further evaluation based on the following 

qualitative and quantitative criteria:  

2.1.1 Consistency with Purpose and Need 

Does the alternative support the basic requirements of the Purpose and Need Statement for the study area.   

Are there any aspects of the proposed alternative which are inconsistent to the Purpose and Need?  

2.1.2 Regional Linkages and Connectivity 

Does the alternative provide efficient and feasible connectivity between Atlanta and Charlotte, as well as 

other significant metropolitan areas?  Does the alternative have the potential to provide connectivity 

between the existing and planned regional and national rail network?  Does the alternative provide 

intermodal connectivity to other modes such as auto, air and local transit? 

2.1.3 Communities and Population Centers Served  

As a measure of regional linkages and connectivity, which communities, population centers and trip 

generators in the study area are served by the alternative?  Are there important population/community 

centers that are not served?     

2.1.4 Mileage   

What is the alternative’s length?  A comparison of alternative route lengths can serve as a measure of 

potential infrastructure costs, as well as possible indirection.  A more direct route will have better regional 

linkages and connectivity.  Route length also can serve as an indicator of travel time.  
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2.1.5 Travel Time   

What is the estimated travel time for the alternative assuming various rail technologies?  A train 

performance calculator will be used to calculate travel times as appropriate for shared-use operations on 

FRA Class 6 track, diesel-electric operations on FRA Class 7 fully grade separated dedicated track, and 

electrified operations on FRA Class 9 dedicated track.  Next Generation Passenger Rail Equipment 

specifications will be reviewed to aid in establishing equipment performance profiles for train performance 

calculations.  See below to Section 3.1 for a more detailed description of the FRA Railroad Classes. 

2.1.6 Alternative Geometry   

What is the number and severity of curves in the alternative which might limit top speeds and travel times?  

To evaluate this, the number and mileage of curves greater than 1 degree 30 minutes will be identified for 

shared-use alternatives and those greater than 15 minutes will be identified for grade separated alternatives.  

Limiting grades will also be identified as appropriate.     

2.1.7 General Evaluation of Environmental and Social Impacts for Potential Fatal Flaws    

Does the alternative have environmental or social impacts which could be considered fatal flaws, removing 

it from further consideration? 

2.2 PHASE I SELECTION OF REASONABLE ROUTE ALTERNATIVES 

A matrix will be developed comparing each build alternative by the above criteria and other criteria as 

appropriate.  The matrix will be established so that the alternatives can be comparatively evaluated for each 

of the criteria and a subset of initial “reasonable” alternatives can be selected.  Per guidance from the 

Council of Environmental Quality, “reasonable alternatives include those that are practical or feasible from 

the technical and economic standpoint and using common sense, rather than simply desirable from the 

standpoint of the applicant”.
3

3. REFINEMENT OF REASONABLE ALTERNATIVES
(PHASE II)

After the initial selection, the reasonable alternatives will be further refined from a number of perspectives 

before they are comparatively evaluated.  This includes consideration of the technologies that will be 

assigned to each alternative, detailed route options for each alternative and level of service alternatives in 

terms of schedules, frequencies and station stops.  This refinement activity will largely be based on 

technical, engineering, and level of service considerations. 

3.1 PHASE II TECHNOLOGY OPTIONS 

Each build alternative will be evaluated to determine its suitability for the application of three broad 

operating technologies:  

3 46 Fed. Reg. 18026,  “NEPA's Forty Most Asked Questions” 
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1 Diesel-electric equipment, operating primarily on right-of-way owned by existing freight railroads 

on a shared-use basis (Class 6 track).  

2 Diesel-electric equipment, operating on a grade-separated route designed to geometric standards 

which would allow full electrification at a later date (Class 7 track). 

3 Electrified high speed rail equipment, operating on a fully graded-separated route (Class 9 track). 

Next Generation Passenger Rail Equipment specifications will be reviewed as a point of departure for each 

of these equipment categories.  

Evaluation Criteria:    

• Alternative geometry (number and severity of curves greater than technology standard),

• Land takings required to meet minimal geometric standards,

• Impact on freight rail operations, and

• Engineering feasibility.

3.2 PHASE II ALIGNMENT OPTIONS 

Within each route alternative, there are a number of potential route options that may be considered for 

access to potential station locations.     

3.2.1 Access to Atlanta and Charlotte Terminal Areas 

Multimodal Passenger Terminal (MMPT) in Atlanta:  While the NS or CSX right-of-way may offer 

connectivity to the downtown Atlanta area for the I-85 route and greenfield alternatives, the alternative 

routes providing direct access into the MMPT will be determined as a part of the MMPT master 

development project.  

Charlotte Gateway Station (CGS):  There may be multiple approaches that could be used to access the CGS 

from the NS, I-85 or greenfield routes.   

Evaluation Criteria:  

• Engineering feasibility,

• Impact on freight rail operations, and

• Impact on existing development including right-of-way acquisition.

3.2.2 Intermediate Station Access 

Alternative routes will be examined with regard to providing access to potential station locations in 

intermediate cities and towns.   
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Evaluation Criteria:  

• High level analysis of suburban, central business district and other locations based on:

• Ridership potential,

• Intermodal connectivity, and

• Engineering feasibility

3.2.3 Connectivity to Atlanta, Charlotte, and Greenville-Spartanburg Airports 

The Hartsfield-Jackson Atlanta International Airport (H-JAIA) is a major trip generator and intermodal 

connectivity to high-speed rail service at the MMPT can provide additional mobility to intercity travelers 

originating from a variety of national and international locations.  The termination of the service at H-JAIA 

also offers a possible location for a maintenance and layover facility away from the high density downtown 

area.   The Charlotte Douglas International Airport’s location is relatively close to the NS rail corridor and 

may also offer travelers an opportunity for intermodal connectivity.   Also in Charlotte, the NC Department 

of Transportation is planning for a full maintenance facility for passenger rail approximately ½ mile south 

of the proposed CGS site.  The Greenville-Spartanburg Airport additionally offers the possibility of single 

station stop midway between both cities. 

Evaluation Criteria:  

• Ridership potential,

• Intermodal connectivity, and

• Engineering feasibility.

3.2.4 Geometric Improvements 

The presence of numerous and/or severe curves can substantially impact top speeds and travel times 

regardless of the equipment technology used.  Curves can be eased either within existing right-of-ways, or 

by leaving existing highway or freight railroad right-of-ways for some limited distance and then returning in 

tangent sections.          

Evaluation Criteria:  

• Potential travel time improvements,

• Land taking outside of existing right-of-way, and

• Engineering feasibility.

3.2.5 Interchange treatments for highway alignments 

One of the most costly and challenging aspects of establishing a passenger rail within an existing publicly 

owned highway right-of-way is designing a cost-effective route through or around existing highway 

interchanges and other high cost structures.  There are a number of design options that can be pursued 

depending on the complexity of the interchange structure, the amount of development nearby and the impact 
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on rail alignment geometry.  Basic approaches must be identified for interchange treatments must be defined 

to develop build alternative capital cost estimates which can then be refined as required for a preferred 

alternative.   

Evaluation Criteria:  

• Travel time savings,

• Review of best practice design options,

• Land takings outside of publicly owned right-of-way,

• Disruption of highway operations, and

• Engineering feasibility.

3.3 PHASE II LEVEL OF SERVICE OPTIONS 

A realistic service schedule and operating plan must be established to evaluate build alternatives 

comparatively with regard to ridership, revenues, operating costs and capital costs.   The development of an 

initial schedule and operating plan will consider station stops, frequencies, and schedule.  

3.3.1 Station Stops 

High-speed intercity passenger rail service planning for station stops involves balancing the ridership 

derived from a given station stop against the overall impact on corridor ridership and revenues associated 

with an increase in corridor travel times.   Intercity passenger rail riders typically have a high value of time 

and are willing to pay a premium for fast end-to-end corridor service.  Local and express skip-stop 

schedules will be evaluated to balance local and express service needs.    

Evaluation Criteria:  

• Potential ridership, and

• Travel time impacts

3.3.2 Frequencies 

Maximum ridership and revenues are generated by a train schedule that offers multiple and convenient 

departures and arrival times.  The provision of additional train frequencies is tempered by increased 

operating costs which must be offset by increased revenues.   The number of frequencies offered is also 

affected by train seating capacity and the infrastructure required to address freight and passenger rail 

capacity.   

Evaluation Criteria:  

• Potential ridership,

• Train consist size and other operational issues, and
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• Potential infrastructure requirements associated with increased frequencies.

3.3.3 Schedule Stopping Patterns 

Schedule planning using local and express schedules for various frequencies throughout the day is one 

approach to maximizing mobility offered by passenger rail service while still maintaining competitive travel 

times.  

• Express Schedule:  Endpoint service with very limited intermediate stops

• Local Schedule:  Stops at all potential intermediate stations

• Combined Express and Local Schedules:  Alternating express and local stop schedules with express

service generally serving peak morning and evening travel periods

Evaluation Criteria:  

• Potential ridership,

• Communities served,

• Line capacity

• Schedule reliability and

• Travel time.

3.4 FINAL REASONABLE BUILD ALTERNATIVES 

Based upon the technical, engineering and operations planning work conducted, each of the initial 

reasonable alternatives will be refined as appropriate to provide a final list of reasonable alternatives for 

further evaluation.      

4. COMPARATIVE EVALUATION OF REASONABLE
ALTERNATIVES (PHASE III)

Each reasonable build alternative will be analyzed in detail to provide quantitative (where data is available) 

and qualitative planning and environmental impact information which can be used to aid in the selection of 

a preferred alternative.  The key planning and environmental impact criteria which will be comparatively 

analyzed for each alternative are listed below in Table 1.   Others may be identified as the evaluation 

proceeds.  Detailed documentation will be developed for each with regard to methodology, assumptions and 

results.  GIS databases will be used extensively in the evaluation process with detailed field evaluation work 

generally being conducted at a later project level environmental analysis.   A matrix approach will be used 

to summarize and aid in comparing the findings for each alternative, which will be presented to the public in 

the Draft Environmental Impact Statement (DEIS).    



ATLANTA to CHARLOTTE PASSENGER RAIL CORRIDOR INVESTMENT PLAN | 
ALTERNATIVE DEVELOPMENT TECHNICAL MEMORANDUM

  9 

Table 4-1: Summary of Planning and Environmental Evaluation Criteria 

Planning Evaluation Criteria Environmental Evaluation Criteria 

 Capital Costs

 Ridership

 Operating Revenues

 Operating Costs

 Operating Surplus (Deficit)

 Intermodal Connectivity

 Regional and National Rail System Connectivity

 Implimentability

 Benefit-Cost Ratio

Impacts to: 

 Air Quality

 Vibration and Noise

 Water Quality

 Wetlands

 Endangered Species/Wildlife

 Flood Hazards/Floodplain Management

 Coastal Zone Management

 Energy Resources

 Natural Resources

 Aesthetic and Design Quality

 Elderly and Handicapped

 Land Use

 Environmental Justice

 Public Health

 Public Safety

 Recreational Opportunities

 4(f) Protected Properties
4

 Environmental Sustainability

 Socioeconomic Environment

 Transportation

 Historic, Archeological, Architectural or Cultural Sites

 Construction Period

The project team will conduct a comparative evaluation of the above planning and environmental impact 

factors which along with public comments on the DEIS will be used to develop a preliminary prioritization 

of reasonable alternatives and make recommendation for the preferred alternative.  

5. SERVICE DEVELOPMENT PLANNING FOR THE
PREFERRED ROUTE ALTERNATIVE

Service development planning will continue after the preferred alternative is selected.   This will involve 

refining various aspects of the preferred alternative to develop a SDP.  The SDP will document: 

1 Final alternative route: station access and facilities, track alignment, curve and geometric 

improvements, and required structures; 

2 Final schedules and stopping patterns; 

3 Final operating plan addressing maintenance requirements and facility needs; 

4 Final capital cost estimates for infrastructure, facilities and equipment; 

4 For this Tier 1 EIS, the study team will identify locations of those potential 4(f) properties and will limit the properties to Parks/Recreation 

and historic sites on the National Register of Historic Places (NRHP) or identified by the state(s) as eligible for the NRHP. 
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5 Final operating equipment requirements and specifications and cost estimates; 

6 Final ridership, revenue and operating cost forecasts; and 

7 An implementation and financial plan and schedule. 
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1. DESIGN CONCEPTS FOR A HYBRID DUAL-POWERED
HIGH-SPEED PASSENGER TRAIN

There have been a number of recent innovations that establish the technical feasibility of a hybrid diesel-

electric train technology. Hybrid dual powered trains have been produced by Talgo, Hitachi and 

Bombardier. Bombardier, for example, is marketing diesel, electric or hybrid passenger locomotive options, 

all based on its common “ALP” platform. See Exhibit 1-1 below, which was taken from a Bombardier 

marketing brochure.  

Exhibit 1-1: ALP Locomotive Variations 

As can be seen in Exhibit 1-2, the ALP locomotive is an electric locomotive that has supplemental diesel 

“Gen-set” capability for providing power, so the locomotive is able to draw power either from the overhead 

catenary (using the main transformer) or provide its own power using the supplementary Gen-sets. Gen-sets 

are a relative recent innovation and consist of a diesel engine coupled to an alternator. The ALP-45 DP has 

two smaller high-speed Caterpillar diesel engines that can be individually started or stopped as needed. 
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Having multiple small engines instead of a single large engine enables fuels savings and enhances 

reliability, since redundancy is automatically built into the system. However, a dual power locomotive could 

equally be developed using a more traditional single larger diesel engine. This is a detail that could be left 

open to the individual manufacturer. This does not affect the overall concept for a dual power train set. 

The downfall of the ALP-45DP is its weight, which make the current design unsuitable for use as a high-

speed locomotive. The ALP-45DP carries its two Gen-sets, fuel and main transformer on the same chassis, 

so the result is an extremely heavy locomotive: 

• The ALP-45DP weighs 129 metric tons with an axle loading of 29 metric tons.

• The straight electric Tier I ALP-46 weighs 90 metric tons with an axle loading of 22.5 metric tons.

• The Acela Power Car, as a Tier II compliant locomotive, weighs only 93 metric tons. So it can be seen

that Tier II compliance has only added a few tons to the weight of this locomotive as compared to its Tier

I counterpart.

• The TGV Atlantique power car weighs 68 metric tons with an axle loading of 17 metric tons.  This meets

SNCF’s maximum axle loading limit of 17 metric tons which it enforces on all of its high-speed (186-

mph and 220-mph) rail lines.

As a result, it can be seen that the ALP-45DP weighs almost twice as much as the TGV Atlantique power 

car. Its axle loading is unacceptably heavy for a High-Speed train. 
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Exhibit 1-2: ALP Locomotive Design Concept 

However, this weight limitation could easily be overcome simply by moving the diesel power units to an 

adjacent car and using a jumper cable to bring the power on board the electric locomotive. This is what 

Talgo has done with its Talgo 250 Hybrid design. This train has a top speed of 155 mph.  It operates at up to 

112 mph on non-electrified lines, but the top speed could likely be increased by adding more Gen-sets to 

provide additional power. There is no reason why Bombardier or any other manufacturer could not replicate 

this concept. 
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Exhibit 1-3: Talgo 250 Hybrid Power Tender 

The hybrid concept however, is not limited to locomotive hauled trains. Hitachi has developed a distributed 

power hybrid concept
1
 with traction motors under the coaches. It is based on the Shinkansen design and

marketed as “A-Train” or “Hitachi Super Express” as seen in Exhibit 1-4.  To keep the weight down, there 

are no traction motors under the Hitachi lead diesel car, so it functions as a power tender.  

1 See:http://www.agilitytrains.com/assets/pdf/AT-090205-Key_Facts-Released-1_5.pdf 

http://www.railwaystrategies.co.uk/article-page.php?contentid=16439&issueid=463 

http://www.agilitytrains.com/assets/pdf/AT-090205-Key_Facts-Released-1_5.pdf
http://www.railwaystrategies.co.uk/article-page.php?contentid=16439&issueid=463
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Exhibit 1-4: Hitachi Super Express Hybrid Train 

The Talgo 250 and Hitachi Super Express are both examples of existing dual mode high-speed trains, but 

Hitachi’s concept perhaps offers a better technical basis for raising the speed to 220 mph. This is since all 

the latest generation of 220 mph electric trains, like Hitachi’s A-Train, are based on distributed traction 

motors underneath the cars or electric-multiple-unit (EMU) technology. Distributing the traction motors 

allows more power to be placed under the train and reduces the weight.  Since all the other manufacturers 

also have EMU designs, it should in principle be very easy to adapt these designs to accept a leading or 

trailing diesel power tender car.  And Hitachi could itself adapt its A-Train concept to higher speeds, since 

the A-Train platform is fundamentally based on the high-speed Shinkansen design concept. 

It should also be noted that there are no current instances of a locomotive hauled 220 mph train. This speed 

range is represented exclusively by EMU designs. The transition from electric to diesel power can be 

accomplished seamlessly and even at speed
2
. A true dual mode or hybrid train has no need for changing of

locomotive or even stopping the train to accomplish a power transition. 

Perhaps the greatest challenge in developing a dual mode high-speed train will be in holding the axle 

loading of the diesel power tender underneath the 17 metric ton limit. However, a preliminary investigation 

2 See: http://www.rssb.co.uk/sitecollectiondocuments/pdf/reports/research/T778_rpt_final.pdf 

http://www.rssb.co.uk/sitecollectiondocuments/pdf/reports/research/T778_rpt_final.pdf
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has suggested that this can be done. It is recommended that this be discussed with the equipment 

manufacturers to validate this key assumption. 

2. CAPITAL COSTING ASSUMPTIONS FOR TRAINS
A key objective for any high-speed train design is to maintain a low center of gravity (for tilting capability) 

and a low axle load. This would be facilitated by the use of aluminum rather than steel in the trailing cars; 

and for dual power equipment, by distributing the weight of the diesel engines and fuel onto separate power 

tender cars, rather than trying to mount both the diesels and electric equipment on a single chassis. Keeping 

the train’s weight down will also help with the dynamic performance of the train, especially when operating 

under diesel power. 

A benchmarking exercise has been conducted to estimate likely train equipment costs. There are no directly 

comparable benchmarks for the envisioned dual mode hybrid train. This cost will need to be built up based 

on costs for straight diesel and straight electric trains. This is a newly emerging technology and although 

several different manufacturers do have products that could meet the proposed specification, the train 

technology is so new that there are few established benchmarks for it.  Key sources include the Georgia 

Department of Transportation High-Speed Rail Feasibility Study
3
, the RMRA study

4
 and the Railway

Technology journal
5
. However, these sources themselves are based on a long history of experience with

train equipment manufacturer and costs (for example the Equipment Workshop
6
 that was conducted as a

part of the Midwest Regional Rail System study.)  

The diesel powered train is designed to function in the diesel-only mode as a high speed train capable of 

operation at speeds up to 130 mph.  In addition, the concept includes provision for the installation of 

pantographs, high voltage transformers and power conversion packages for use in the dual-mode and the all-

electric versions of the train.  The dual-mode and all-electric versions of the train are to be capable of 

operation at speeds up to 220 mph in the electric mode; therefore, the suspension system must be capable of 

operating satisfactorily at this speed although the maximum speed for the diesel-only version is to be 130 

mph. 

The passenger cars should be equipped with a simplified tilt system that provides two inches of tilt when 

required on curves. This level of tilt would allow for operation of the trains at seven inches of cant 

deficiency around curves. Tilt capability beyond this is not needed, because operations at higher than seven 

inches of cant deficiency would impose significant additional requirements on track maintenance which are 

likely to be resisted by the freight railroads. From the perspective of truck (or bogie) design it is anticipated 

that this very moderate level of tilt can be accommodated, without limiting the high-speed capability of the 

train.  

3 See: http://www.dot.state.ga.us/travelingingeorgia/rail/Documents/HighSpeedRail/Final%20Report.pdf 

4 See: http://rockymountainrail.org/documents/RMRA_HSRBP_Appendix_H_03.2010.pdf 

5 See: http://www.railway-technology.com/features/feature1097/ 

6 See: http://www.dot.state.mn.us/planning/railplan/docs/mwrri/7_Operating_Plan_and_Operating_Costs.pdf pp 7-13. 

http://www.dot.state.ga.us/travelingingeorgia/rail/Documents/HighSpeedRail/Final%20Report.pdf
http://rockymountainrail.org/documents/RMRA_HSRBP_Appendix_H_03.2010.pdf
http://www.railway-technology.com/features/feature1097/
http://www.dot.state.mn.us/planning/railplan/docs/mwrri/7_Operating_Plan_and_Operating_Costs.pdf
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The one U.S. cost benchmark that does exist is for Bombardier’s ALP-45DP locomotive. This locomotive 

sold at a substantial premium over conventional electric or diesel locomotives and cost nearly as much as 

two separate locomotives would have. The negotiated price inevitably included an Engineering/Design 

charge for heavy customizations spread over a very limited production run. However, since the Engineering 

design for the ALP-45DP now exists, we believe that Bombardier could also meet the assumed costs 

parameters on a competitive basis for incremental production quantities. 

The assumed cost is $112 thousand per seat for a train carrying 420 to 450 passengers. To develop this 

estimate, $8.4 million was added to the cost of the 220 mph electric train for adding two diesel power tender 

cars, based on Hitachi’s and Talgo’s approach. Each power tender would incorporate a driving position at 

the outer end. One or more diesel generator set(s) having a total power output of 2,500 horsepower would 

need to be installed in each power tender for operation at the maximum speed of 130 mph.  For operation at 

the alternative maximum speed of 110 mph, diesel generator set(s) having a power output of 1,750 

horsepower would be required for each power tender. For propulsion, electrical power in the form of direct 

current at approximately 1,000-2,000 volts would be fed from each of the power tenders at the ends of the 

train, into a bus line that runs the length of the train. 

It should be noted that these power requirements are based on “worst case” conservative assumptions that 

each of the cars and power tenders will weigh 75 tons, the maximum allowable to meet the European 17 

(metric) ton axle load limitation. However, many of the modern high speed trains (e.g. Bombardier Zefiro or 

Siemens Velaro) weigh substantially less than this. If the train weighs less, then the power requirement will 

be correspondingly reduced and/or a longer train with greater seating capacity could be operated.    

A fuel tank capacity of 1,500 gallons should be more than sufficient to allow the unit to operate all day 

without requiring refueling; and provide an adequate fuel reserve for any unexpected delays or inclement 

weather. (The Talgo T-21 locomotive concept proposed only a 700 gallon fuel tank.)  Potential safety issues 

regarding the carriage of fossil fuel on board a high-speed train will need to be addressed. Firstly, although 

diesel fuel is flammable, unlike gasoline it does not explode and does not release a large amount of 

flammable vapor . There are two recent high profile derailments of passenger trains that involved diesel 

locomotives:   

• The recent Santiago de Compostela derailment in Spain8 resulted in a fuel tank breach and a fire; and

• The Chatsworth collision in the United States
9
 also involved a fuel tank breach which caused a fire.

It should be noted that both of these accidents occurred on conventional lines at conventional speeds. Both 

were considered human failures that could have been prevented by signal system enhancements. 

Additionally, grade crossing hazards on conventional lines are known to pose a risk to trains. Obviously this 

matter will be of concern to safety regulators and equipment designers who should try to mitigate these risks 

as much as possible. However, it should be noted that high-speed rail in general has a fantastic safety 

record, so the probability of an incident on a high-speed line would appear to be vanishingly small.  

7 See: http://en.wikipedia.org/wiki/Diesel_engine 

8 See: http://en.wikipedia.org/wiki/Santiago_de_Compostela_derailment 

9 See: http://en.wikipedia.org/wiki/2008_Chatsworth_train_collision 

http://en.wikipedia.org/wiki/Diesel_engine
http://en.wikipedia.org/wiki/Santiago_de_Compostela_derailment
http://en.wikipedia.org/wiki/2008_Chatsworth_train_collision
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If it were decided to include dual mode trains in a Tier II environmental review for the Atlanta-Charlotte 

corridor, a formal risk assessment for this technology would be recommended as a part of that study. 

However, it could be assumed that the mains risks associated with power tenders would be mostly 

associated with the portion of the operation that would be conducted on conventional lines and at 

conventional speeds. Those risks are not much different than those associated with conventional diesel train 

operations.  The best risk mitigation strategy would seek to develop dedicated high-speed infrastructure 

from end to end at the earliest possible date. 

The weight of the diesel power tender has been benchmarked to comparable diesel locomotives: 

• As shown in the figure below, Talgo and Siemens proposed a diesel locomotive concept (2,720 HP) for a

US Tier I compliant T-21 train that would weigh in at 180,000 pounds for each four axle locomotive – 90

short tons.

• The British HST -125 locomotives diesel (2,250 HP) are reported as 70-tons  or 77 short tons, at 17.5

tons axle load these locomotives would be very close to the 17 ton load limit for high-speed rail lines

lines.

• TRAXX diesel locomotive (3,000 HP) F140 DE weighs 88 short tons.  As an existing locomotive this is

very similar to the weight and power that was proposed for T-21 for the MWRRS, shown in Exhibit 5.

Exhibit 2-1: Talgo T-21 Proposed Locomotive Concept 

10 See: http://en.wikipedia.org/wiki/InterCity_125#cite_note-9  

11 See: http://en.wikipedia.org/wiki/TRAXX#TRAXX_dual-mode_version 

http://en.wikipedia.org/wiki/InterCity_125#cite_note-9
http://en.wikipedia.org/wiki/TRAXX#TRAXX_dual-mode_version
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None of these existing diesel locomotives meets the 17 ton weight limit, although the HST-125 comes close. 

However, the power tender does not need traction motors since these will be underneath the adjoining rail 

cars.  By removing the four traction motors and related power control equipment (estimated at 3 tons each, 

12 tons total) the weight of the TRAXX diesel locomotive would be reduced to 76 short tons. If the HST-

125 locomotive were used as the starting point, removing the traction motors would reduce its weight to 65 

tons, which comes well under the 17 ton axle load limitation for high speed lines. Obviously, these 

calculations could be refined through more detailed engineering. While it is apparent that keeping the axle 

loading of the power tender under 17 tons is going to be a challenge, based on these benchmarks it does 

appear to be a plausible design concept.  

Because a more powerful tender will weigh more and will need more fuel, clearly the ability to minimize 

the weight of the train has a strong impact on the power tender requirements. For example, Siemens’ Velaro 

E12 has 8 cars and 404 seats. It weighs 439 metric tons empty, or 483 short tons. A full passenger load (404 

x 180 lbs./passenger) is 36 tons, so the total train weight is 519 tons, or 65 tons per car. This is substantially 

less than the 75 tons per car upon which the train performance calculations have been based. If this type of 

train were used as the base for the proposed dual-mode train, the power requirements might be reduced. 

This will help in keeping the weight of the power tender beneath the 17 metric tons standard that is required 

for 220-mph top speed operation.    

12 See: http://www.siemens.com/press/pool/de/materials/industry/imo/velaro_e_en.pdf 

http://www.siemens.com/press/pool/de/materials/industry/imo/velaro_e_en.pdf
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1. NCFRP-30 CAPACITY SCREENING 

Consistent with the goal of developing a reasonably conservative screening-level assessment, we note FRA’s 
observation that, “very high annual growth rates (six to 10 percent) are usually not sustained in a mature 
economy.” Recognizing the Atlanta-Charlotte corridor’s strategic position as part of Norfolk Southern’s 
double-stack “Crescent Corridor” initiative, freight traffic volume was estimated as follows: 

• 14 through trains plus six local trains equals 20 freight trains in 2013 Base Year, based on the FRA 
grade crossing database; 

• Applying a 2.5 percent annual traffic growth rate results in 30 trains in 2030: 15 freight trains in 
each direction; and 

• According to the grade crossing database, 2/3 of traffic volume occurs at night (6:00 p.m. to 6:00 
a.m.) and 1/3 occur during the day (6:00 a.m. to 6:00 p.m.). 

A conservative estimate of 8 passenger round trips per day was also included in the screening assessment. 
Although only four daily round trips are currently being proposed, this could allow train frequencies to be 
increased to up to 8 round-trips per day, and the results of the screening assessment would still be valid. 
The analysis resulted in a 10 percent slack and pad requirement. 

 1 
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1. INTRODUCTION
This Ridership and Revenue Methodology Technical Memorandum (Tech Memo) presents an overview of 

the modeling methodology to develop ridership forecasts for the proposed high-speed rail (HSR) service in 

the Atlanta to Charlotte corridor, which passes through parts of Georgia, North Carolina, and South 

Carolina. This work is being performed for the Georgia Department of Transportation (GDOT) as part of 

the Atlanta to Charlotte Passenger Rail Corridor Improvement Plan (PRCIP). 

This study will, to the extent feasible, draw upon the Volpe National Transportation Systems Center’s 

Charlotte to Macon study
1
 (Feasibility Study). This study will also draw upon the recent GDOT study of

high-speed ground transportation services between Atlanta and Chattanooga
2
, and another recent work

assessing the feasibility of high-speed passenger rail service in the Atlanta–Birmingham, Atlanta–

Jacksonville, and Atlanta–Louisville corridors
3
. This includes both the methodology and source data,

including findings from the behavioral surveys undertaken as part of the Atlanta–Chattanooga High Speed 

Ground Transportation Tier I Environmental Impact Statement (EIS). 

This Tech Memo documents, at a high level, the results of the initial investigation into available and 

relevant travel demand forecasting model systems and data, which are some of the resources from which the 

ridership forecasting model for the project will be constructed.  Familiarity with recent studies and available 

relevant data is necessary to orient the modeling methodology at the beginning of the modeling process, and 

for informed and efficient decision-making during the model development.  The Tech Memo also highlights 

the key travel demand modeling issues that have been identified and that will need to be addressed during 

the forecasting analysis.  Lastly and most importantly, the Tech Memo outlines the intended approach for 

developing a ridership forecasting model system for this study. 

While the modeling activities will follow the general approach that is described in this document, some 

adjustments to specific details may be necessary based on knowledge gained during the course of this study 

effort.  This Tech Memo will, in some cases, simply list a variety of methods that will be considered and 

investigated to address specific modeling issues; final selection of a method to be used in the study will be 

based on assessment of the results of the investigations as they are undertaken.   

This chapter provides an overview of the approach, through the following sections: 

• Modeling geography;

• Key potential markets; and

• General modeling approach.

1.1 MODELING GEOGRAPHY 

The study corridor includes portions of three states (Georgia, North Carolina, and South Carolina).  In 

addition to trips to/from Atlanta and Charlotte, trips to/from Greenville, SC and Spartanburg, SC will likely 

be candidates for diversion to high-speed rail due to the on-corridor locations of these cities. 

1 “Evaluation of High-Speed Rail Options in the Macon-Atlanta-Greenville-Charlotte Rail Corridor”, The Volpe Center, August 2008 

2 “Atlanta-Chattanooga High-Speed Ground Transportation Tier I Environmental Impact Statement”, Final Report, Georgia Department of 

Transportation, April 2008 

3 High Speed Rail Planning Services , Final Report, Georgia Department of Transportation, December 2011. 
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The study corridor is illustrated in Figure 1-1. This transportation infrastructure and the services that use it 

will be discussed in depth in subsequent chapters. 

Figure 1-1: Corridor Context Map 

1.2 KEY POTENTIAL MARKETS 

A useful way of thinking about the development of a travel demand model for this study is in terms of the 

issues the model will have to address.  These issues can be characterized as follows: 

• Competition between the rail service and other modes (including auto, air, bus, and existing rail) for

inter-urban travel;

• Competition between the rail service and other modes (including auto and public transit) for intra-

urban travel in large metropolitan areas, specifically Atlanta and Charlotte.  These local markets may

also include airport access travel, if the proposed rail routes have stations that serve the major study

corridor airports (see Section 2.3); and
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• Commercial air trips that shift to other airports due to changes in airport accessibility resulting from

the introduction of the rail service.

In cases where route alternatives include one or multiple stations in a metropolitan downtown area and 

relative suburbs (as is likely to be the case in Atlanta and Charlotte), the methodology includes modified 

versions of the local travel demand models to forecast demand for the local rail travel market, which will be 

overlaid on the inter-urban forecasts. Modifications to the Atlanta and Charlotte models will, at a minimum, 

involve the addition of a new high-speed passenger rail mode. 

Similarly, with respect to airport choice modeling, the team recognizes that air passengers typically choose 

the airport they will use to start (or end) a long-distance trip based on factors that include: access distance 

and travel time; the range of destinations offered; and flight frequencies, times, and fares.  Hub airports offer 

more choices to passengers and are therefore particularly attractive.  Hartsfield-Jackson Atlanta 

International Airport (ATL) and Charlotte/Douglas International Airport (CLT) are major hub airports and, 

with improved rail access, passengers currently flying to them from feeder airports like Greenville-

Spartanburg International Airport (GSP) might divert from feeder air to rail.  Note that passengers driving to 

these airports or between cities fall into one of the other two markets described above. 

1.3 GENERAL MODELING APPROACH 

1.3.1 Inter-Urban Model Overview 

The proposed approach to forecasting the potential ridership and revenue of the proposed rail services 

entails six broad steps: 

• Step 1: Estimate the current market of potentially divertible trips (including trips by air, bus, train,

and automobile).  These estimates are developed on a zone-to-zone basis as outlined in Section 1.3.4

and are disaggregated by trip purpose.

• Step 2: Estimate how this market will grow in the future. These estimates will reflect forecast socio-

economic trends (such as changes in population and employment) and assumptions regarding the

sensitivity of changes in trip making behavior to these trends.

• Step 3: Estimate the Level of Service (LOS) characteristics for each mode and each zone pair.  For a

trip by common carrier (including the proposed HSR service), this takes into account the in-vehicle

time, frequency of service, fare, and time/cost needed to access and egress the mode’s station from

the trip’s actual origin and destination respectively (i.e., the traveler’s home, place of work, or leisure

destination). For a trip by automobile, this takes into account the origin-destination travel time

(including any delays due to road congestion) and vehicle operating costs (largely fuel cost).

• Step 4: Estimate the potential market share that the new service will capture (i.e. the ridership). This

is estimated using the LOS characteristics calculated in the previous step and the established mode

choice models and modeling methodology.  This process is explained in detail in Chapter 4.

• Step 5: Estimate the level of induced demand. These are new inter-urban trips not made in the no-

project situation, but occur as a result of the improved service provided by the proposed project.
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• Step 6: Estimate the rail farebox revenue. This is calculated using the ridership calculated in the

previous two steps and the fare assumptions used for the new rail service from Step 3 above.  Note

that the level of ridership is sensitive to fares.

These forecasting steps assume a number of additional tasks the team will carry out.  These include 

collecting and analyzing data; preparing input assumptions and tables; specifying, building and testing the 

forecasting model; producing and reviewing forecasts; and running sensitivity tests. 

1.3.2 Intra-Urban Model Overview 

Local Metropolitan Planning Organization (MPO) model systems—the Atlanta Regional Commission 

(ARC) Model and Metrolina Regional Model (MRM)—will be used for intra-urban (local) travel in the 

Atlanta and Charlotte metro areas, respectively.  This is discussed in more detail in Chapter 4. 

1.3.3 Airport Choice Model Overview 

The introduction of HSR services can enable easier access to major hub airports, which can in turn cause 

some air passengers to shift trips from the airport they would otherwise choose. The methodology describes 

the approach to forecasting airport choice shifts. This is discussed in more detail in Chapter 4. 

1.3.4 Geographic Scope and Zoning Structure 

The intercity model will cover a geographic area that generally follows the corridor and extends 

approximately 50 miles on each side of the proposed route alternatives, which is a typical planning 

assumption for access catchment for HSR services. However, the 50-mile distance is indicative rather than 

absolute, and may be adjusted as appropriate in specific instances. 

The area within the geographic boundary created by the process described above will be split into a number 

of zones. Given the size of the model coverage area, the methodology will base the zoning structure on 

counties for the area between, and not included within, the Atlanta and Charlotte area travel demand 

models, and on aggregations of traffic analysis zones (TAZs) for the areas covered by the two models.
4
 On

this basis, the project team estimates that the total model coverage area will include approximately 100 

zones
5
; this strikes a good balance between having sufficient granularity to reflect the differences in LOS

characteristics for residents of adjacent areas, and the need to model a large area for a study in its initial 

phase. This also provides a more detailed representation of the urban areas, while maintaining a manageable 

number of zones.  Figure 1-2 illustrates the MPO model coverage areas by county for the most populated 

centers in the study area.   

4 For the intra-urban (local) travel markets in the Atlanta and Charlotte metro areas, the same geographic zone (same numbers of 

TAZs) structures as used in the respective MPO model systems (ARC and MRM) will be used.  This is discussed in more detail 

later in Chapter 4. 

5 As discussed later in Chapter 4, the cell phone data based inter-urban auto trip tables will also be developed for the same 100 

geographic zones. 
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Figure 1-2: MPO Model Coverage Map 

There are two common approaches to estimating travel times employed in travel forecasting.  The first is to 

prepare a representation of the network using network modeling software and then use this to estimate travel 

times. The second is to estimate the times using actual travel time data sources, for example commercial trip 

planning software (MapQuest and Google Maps) supplemented with real time travel alert websites 

(www.sigalert.com, or www.beatthetraffic.com).  These can then be combined with other assumptions 

(regarding vehicle operating costs, fares or service frequencies) to estimate LOS characteristics between all 

relevant zone pairs.  

Regardless of the method used to calculate the LOS characteristics, network modeling software can be 

useful for developing forecasts, as it offers the capability to hold and manipulate the large volumes of data 

created in preparing demand forecasts, and has other useful functionality.  In addition, travel times 

calculated from network modeling software can be used to check the travel times obtained through other 

processes.  

1.3.5 Modeling Alternatives 

1.3.5.1 Routes, Technology, and Service Patterns 

The forecasting model will be flexible and able to model a range of project alternatives.  At a 

minimum, the model will be able to accommodate: 
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Multiple corridor alternatives within the study area as described earlier; 

Multiple train speeds (for example, 79mph, 90-110 mph incremental HSR and 150 to 220 mph 

express HSR, which will deliver different station-to-station travel times); and 

Multiple service patterns (including the number of stops en route—all stop vs. skip stop services, 

frequency of service, and fare levels). 

Note that there are limits to this flexibility.  For example, alternatives with more than one station 

within the same zone could not be easily modeled via the approach proposed here.
6

Ridership and revenue forecasts will be produced for two years: the base year of 2025 where the 

rail service is assumed to become operational, and the horizon year of 2050.  As reliable forecasts 

of socio-economic data for study area counties are only available through 2040 from third party 

vendors such as Woods and Poole, socio-economic forecasts beyond 2040 will be extrapolated.  

Revenues for the base and horizon years will be reported in 2012 constant dollar values. Ridership 

and revenue forecasts for all years between 2025 and 2050 will be produced by interpolation. 

Following this, an adjustment will be made to account for ramp-up in the early years of the service. 

The model will be applied to forecast corridor ridership, revenue and related travel impacts in the 

base and horizon years. At least two forecast runs for each of the three route and station 

alternatives will be made for each the base and horizon year. In addition, up to two additional 

forecast runs will be performed for the final preferred alternative to inform the service 

development plan.  

1.3.5.2 Sensitivity Analysis 

In addition to being able to model project alternatives, the model will be specified to carry out a 

range of sensitivity analyses to determine the effects of the changes in the values of key variables 

(e.g. fares and level of service attributes, competitive factors, fuel prices
7
 and stopping patterns) on

ridership and revenue and consequently on project finances and other project impacts. This 

capability also provides a useful tool for checking the model’s reasonableness and robustness. 

1.4 STRUCTURE OF THE TECHNICAL MEMORANDUM 

The remainder of this Tech Memo is structured as follows: 

• Chapter 2 discusses the key travel markets and their characteristics;

• Chapter 3 discusses the main data sources available;

• Chapter 4 reviews the principal issues regarding the study modeling methodology and their

resolution using the data sources discussed in the previous sections; and

6 Note, however, that as initially set out in section 1.2, the modeling methodology will allow more than one station in a city, for 

example, a downtown station and a suburban or airport station. 

7 Sensitivity to fuel price will be based on auto operating cost, which is in turn based on forecast fuel prices and forecast fuel 

efficiency based on U.S. Energy Department forecasts. 
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• Chapter 5 summarizes the contents of this report and outlines the next steps to be taken in the

modeling effort.

2. CURRENT TRAVEL MARKETS
This chapter describes the characteristics of three main travel markets: 

• Inter-urban travel market;

• Local travel market including airport access market; and

• Airport choice market.

2.1 INTER-URBAN TRAVEL MARKET 

For the purposes of this discussion, the inter-urban market includes travel between the major cities in the 

proposed corridor including Atlanta, Greenville, Spartanburg and Charlotte.  

There are four travel modes by which inter-urban trips can currently be made: 

• Automobile travel;

• Bus service;

• Air service; and

• Rail service.

2.1.1 Automobile Travel 

Automobile is the predominant travel mode in the corridor.  Although some information exists on specific 

aspects of inter-urban travel (such as journey-to-work data available from the year 2000 Census 

Transportation Planning Package [CTPP] and 2006-2008 American Community Survey [ACS]), there is no 

complete and detailed source of information on inter-urban automobile volumes within the corridor. Traffic 

count data are available on major roadways—including I-85—but no readily available source provides an 

estimate of the volume of automobile travel between the major areas identified above or other specific 

origins and destinations in the corridor.  

Table 2-1 sets out some recent relevant traffic count data (annual average daily traffic – AADT) on I-85, the 

main inter-urban highway between Atlanta and Charlotte.  It is important to note that these are total traffic 

volumes on the designated highway sections, and not the origin-destination demand from one section 

endpoint to the other. 
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Table 2-1: Selected Traffic Counts 

Location AADT Year and Count Site Reference 

I-85 Between Atlanta and 

Greenville 
40,000 2011, I-85: Hart County, Traffic Counter: 0287 

I-85 between Greenville and 

Spartanburg 
93,000 2011, I-85: Greenville County, Station: 2303 

I-85 between Greenville and 

Charlotte 
42,000 

2010, I-85: Cherokee County, NC State Line, 

Station: 2351 
Notes: Counts are totals for both directions of travel.  The traffic counts should not be interpreted as the volume of trips between 

these cities. AADTs are rounded to the nearest thousand vehicles.  These traffic count values have been validated against those 

from adjacent count locations to ensure they are not outliers. 

Source: websites for state DOTs: http://www.dot.ga.gov/statistics/stars/Pages/default.aspx, 

http://www.dot.state.sc.us/getting/annualTraffic.aspx 

Table 2-2 shows automobile travel distances and times between the major city pairs in the study corridor. 

The data are sourced from commercial journey planning software and reflect speed limits and representative 

congestion levels on each route. 

Table 2-2: Travel Times and Distances between City Pairs 

Route 
Distance 

(miles) 

Time 

(min) 

Atlanta–Charlotte 245 249 

Atlanta–Greenville 146 148 

Atlanta–Spartanburg 173 180 

Charlotte–Greenville 102 109 

Charlotte–Spartanburg 76 83 

Greenville–

Spartanburg 
30 40 

Source: maps.google.com 

Note: These travel times are believed to be based on current speed limits, and do not account for traffic congestion or rest stops. 

Regardless, these values are presented for illustrative purposes only. 

2.1.2 Bus Service 

A summary of the bus services between Atlanta and Charlotte is set out in Table 2-3.  The locations of the 

main bus (and train) stations, and their proximity to downtown areas, are set out in Table 2-4 for context.

http://www.dot.ga.gov/statistics/stars/Pages/default.aspx
http://www.dot.state.sc.us/getting/annualTraffic.aspx
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Table 2-3: Bus Service Summary 

City Pair Type
2

Operator Travel time Frequency Full fare
1

Atlanta–Charlotte city to city Megabus 4h 15m 2x/day $3-12 

Atlanta–Charlotte city to city Greyhound 
4h 05m  to 6h 00m 

(depending on stops)    
7-9x/day $17-71 

Notes (1) Full or standard weekday and weekend fares. Rounded to nearest dollar 

(2) See Table 4 for descriptions of the locations of the bus stations. 

Source: company websites, including www.greyhound.com and us.megabus.com. 

The table shows two bus services operating in the corridor, operating a total of 9–11 trips per day.  Fares 

vary widely, ranging from $3 for the least expensive Megabus fares to $71 for the most expensive 

Greyhound fares. Megabus trips only serve Atlanta and Charlotte, while many of the Greyhound trips serve 

intermediate stops. As a result, travel times vary significantly by trip.  

There may also be some charter bus operators; however, these operations are not included in the analysis. 

Table 2-4: Bus and Train Station Locations 

City Service Description of Station Location / Pick-up Points 

Atlanta 

Greyhound 
Very central (at Forsyth St SW and Brotherton St SW); near 

transit hub  

Megabus 
Very central (at Civic Center MARTA station on West 

Peachtree St NW); about 2 miles from the Greyhound stop 

Amtrak 
North of the city center (at Peachtree St NW and Deering Rd 

NW); not close to other transit stops 

Charlotte 

Greyhound 
In the city center (at W Trade St and Wilkes Pl); very close 

to the transportation center  

Megabus 
In the city center (E Trade St and S Brevard St); at transit 

hub; about 0.5 miles from the Greyhound stop 

Amtrak 
Northwest outside city center (on N Tryon St); near transit 

hub; about 4 miles from the Greyhound stop 

Greenville 
Greyhound 

Very central (at W McBee St and S Laurens St); near 

Amtrak  

Amtrak Very central (at W Washington St and Mulberry St) 

Spartanburg 

Greyhound In the city center (at Liberty St and Dunbar St) 

Amtrak 
Near the city center (at Magnolia St and N Daniel Morgan 

Ave); 1 mile from the Greyhound stop 
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The table shows that locations (and related convenience) of bus and rail stations vary across the cities along 

the corridor.  

No ridership data is available, but given the service frequencies set out in the table above, bus ridership on 

the corridor is likely to be significantly smaller than the potential auto market.   

2.1.3 Air Service 

The study corridor contains two large hub airports, located in Atlanta and Charlotte, and a regional airport in 

the Greenville area.  Table 2-5 sets out a number of key characteristics of these airports.  The table includes 

each airport’s ranking among U.S. airports in terms of 2011 domestic passenger enplanements, scheduled 

departures, passenger carriers operating at the airport, and enplanements per departure. 

Of particular importance are the two major hub airports: ATL is the busiest airport in the U.S., and a major 

hub for Delta and AirTran (which was acquired by Southwest in 2010), while CLT is also among the busiest 

in the U.S., and is a major hub for U.S. Airways. Both of these airports serve as gateways for passengers 

throughout the southeast to connect to flights to numerous domestic and international destinations, as well 

as connection points for many longer-distance trips.  

Table 2-6 shows the total number of true origin-destination trips between each pair of study area airports by 

direction, with outbound passenger volumes shown to the left of the diagonal and inbound passenger 

volumes shown to the right of the diagonal.  Greenville GSP Airport is primarily served by ‘feeder’ flights 

to hubs that serve various carriers; this obliges passengers traveling to other destinations to make a 

connection.  Services between GSP and the various hub airports are provided with a combination of 

mainline and regional aircraft. 

From Table 2-6, it is evident that the Atlanta–Charlotte air market is by far the largest in the corridor. There 

is little origin–destination traffic between GSP and either of the major hub airports, which makes intuitive 

sense, as most travelers on these markets would be likely to drive, given the short distance. 

Table 2-5: 2011 Airport Characteristics, Domestic Flights Only 

Code Airport 
Passenger 

Enplanements 

Rank Among 

US Airports, 

Enplanements 

Scheduled 

Departures 

Passenger 

Carriers 

Enplanements 

per 

Departure 

ATL 

Hartsfield-

Jackson Atlanta 

Int., GA 

39,574,000 1 414,601 29 95 

CLT 

Charlotte 

Douglas 

International, 

NC 

17,604,000 8 234,631 25 75 

GSP 

Greenville-

Spartanburg 

International, SC 

875,000 89 18,492 22 47 

Source: Airport Snapshots from www.bts.gov 
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Table 2-6: True Origin-Destination Air Trips by Direction, Q1 2001 to Q4 2011 

Destination/Origin ATL CLT GSP 

ATL 76,840 3,260 

CLT 82,820 910 

GSP 2,950 290 
Source: DB1B  Market data for number of passengers between airport pairs for 2011 Q1 to 2011 Q4, extracted from www.bts.gov 

2.1.4 Rail Service 

Amtrak’s Crescent service currently serves the Atlanta–Charlotte corridor.  The Crescent service includes 

one daily train in each direction between New York and New Orleans.  The southbound train leaves 

Charlotte at 2:45am and arrives at Atlanta at 8:13am, calling at Greenville at 4:54am en route.  The 

northbound train leaves Atlanta at 8:04pm and arrives at Charlotte at 1:21am, calling at Greenville at 

10:53pm.  Thus, the scheduled services take between 5 hours 17 minutes and 5 hours 28 minutes.  The adult 

one-way fare quoted on the Amtrak website is between $65 and $85.  The service offers the typical facilities 

provided on Amtrak’s long-distance trains and reservations are required.  

Amtrak maintains detailed station-to-station trip data.  However, given the low frequency of service and 

likely focus of Amtrak’s marketing for this service towards longer-distance (or even end-to-end) trips, the 

mode share of conventional rail for trips between Atlanta and Charlotte is estimated to be negligible. 

2.2 LOCAL TRAVEL MARKET 

There are likely to be three main types of local trips: 

• Journeys to work (most likely to originate in the suburbs and terminate in the city center);

• Trips for leisure purposes; and

• Trips to access the airport, as part of a longer trip (where the ultimate destination is outside the study

corridor and where the longer trip itself is not a candidate for diversion to the new rail service).

As the potential corridor alternatives have not yet been finalized in detail, the project team must assume the 

need to test the attractiveness of stations located in the suburbs of each major city.  In addition, it is 

currently unknown if cities other than Atlanta will have stations both close to their airports and in the city 

center. 

Trips within the Atlanta and Charlotte urban markets will be modeled using modified versions of the 

existing MPO travel demand models. The resulting forecasts will then be overlaid onto the forecasts of 

inter-city trips. Table 2-7 lists the main transit options available in the main cities in the corridor and 

describes some of the key service characteristics.  
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Table 2-7: Local Transit Services in the Main Cities 

City Types of Services Coverage 
Typical 

Fares 

Unlinked 

Trips (2011) 

Unlinked Trips per 

Capita (2011) 

Atlanta 

Metropolitan 

Atlanta Rapid 

Transit Authority 

(MARTA)—bus 

Central Station in downtown with routes 

generally covering area inside I-285 
$2.50/ride 63.10M 13.96 

MARTA—rail 

Four heavy rail lines extending from 

downtown to points near I-285 in the 

north, northeast, east, southwest, and west 

$2.50/ride 76.23M 16.88 

Charlotte 

Charlotte Area 

Transit System 

(CATS)—

bus/trolley 

Extensive coverage in city; a number of 

routes extend farther out into the county 

and its neighbors 

$1.75–

$3.50/ride 
21.77M 17.42 

CATS—light rail 
A 9.6-mile line running from Uptown 

Charlotte south to I-485 
$2.00/ride 4.77M 3.82 

Greenville Greenlink—bus 

Entire downtown region covered, a few 

routes extend out of the city to the north 

and west  

$1.50/ride 0.50M 1.24 

Spartanburg 

Spartanburg Area 

Regional Transit 

Agency 

(SPARTA)—bus 

Entire downtown region covered, there are 

routes extending west to   I-26 and north to 

I-85B 

$1.25/ride 0.51M 2.84 

Sources: http://www.itsmarta.com, http://charmeck.org/city/charlotte/cats/Pages/default.aspx, http://www.greenvillesc.gov/RideGreenlink/, http://www.spartabus.com, and the 

FTA National Transit Database (http://www.ntdprogram.gov) 

Notes: Per capita calculations are based on population of the urbanized area served, as specified by the relevant NTD Transit Profile.

http://www.greenvillesc.gov/RideGreenlink/
http://www.ntdprogram.gov/
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2.3  AIRPORT CHOICE MARKET 

To establish the potential size of the airport choice market, the team has examined data on the total number 

of passengers traveling between the key city pairs.  This differs from the data shown in Table 6, which 

includes only passengers traveling strictly between each point, and does not include those making 

connecting flights to other national and international destinations.   

Table 2-8 presents segment-level traffic information for the three corridor airport pairs. The table includes 

total passengers, scheduled seats, scheduled departures, average daily frequency, average seats per flight, 

and average passengers per flight for 2011. 

Table 2-8: Segment-Level Air Services Summary 

City Pair Passengers Seats 
Scheduled 

Departures 

Flights 

/ Day 

Seats / 

Flight 

Passenger 

/ Flight 

ATL-CLT 801,635 970,669 7,344 20 132 109 

ATL-GSP 198,427 248,496 3,519 10 71 56 

CLT-GSP 107,393 135,753 2,800 8 48 38 

Source: T-100 segment data for scheduled passengers in study corridor for 2011 Q1 to 2011 Q4, extracted from www.bts.gov 

Notes:   Segment-level volumes represent all passengers traveling between two consecutive airports in any travel itinerary as 

opposed to true OD volumes, which are presented in Table 2-6. 

While the Atlanta–Charlotte airport pair is primarily served by mainline aircraft (with typically more than 

100 seats), each of the airport pairs that include GSP are primarily served by regional aircraft. 

Comparing passenger counts on these routes with the true origin-destination traffic on the same airport pairs 

presented above (Table 6) demonstrates how many of the passengers are connecting.  This comparison 

shows a high share of passengers on each of these three airport pairs—particularly those that include GSP—

are making connections. 

Given the high share of connecting traffic and short travel distances (ATL-GSP: ~150 miles, CLT-GSP: 

~100 miles) between the airports, it seems plausible for air travelers in Greenville-Spartanburg to consider 

Atlanta or Charlotte as a possible alternate origin/destination of their air trips as long as they can get to ATL 

or CLT quickly and easily using the proposed HSR system. Given the large volume of connecting traffic, 

there may also be a number of air travelers who switch between ATL and CLT when HSR is introduced. 

3. MAIN DATA SOURCES
This chapter sets out the main primary sources of data for the highway, air and other transportation markets.  

In addition to these data sources, the team will explore potential secondary data sources (specifically 

matrices developed for other studies) that could be useful as supplementary sources. 

http://www.bts.gov/


ATLANTA to CHARLOTTE PASSENGER RAIL CORRIDOR INVESTMENT PLAN | 
RIDERSHIP AND REVENUE METHODOLOGY TECHNICAL MEMORANDUM 

  14 

3.1 HIGHWAY AND SOCIO-ECONOMIC DATA 

This section highlights various sources of data on the highway network and travel patterns in the corridor to 

be used as part of this study. The sources are: 

• State Department of Transportation (DOT) traffic count data;

• American Travel Survey (ATS) and National Household Travel Survey (NHTS) data;

• CTPP and ACS data;

• Socio-economic data from existing MPO travel demand models;

• Other socio-economic data (i.e., population and employment data from Woods & Poole); and

• Journey planning software.

3.1.1 State DOT Traffic Count Data 

The state DOTs maintain GIS-based applications that present traffic count data.  These applications provide 

a web-based interface displaying traffic counts derived from permanent traffic count stations and portable 

traffic count locations on major roads.  The type of counts and the robustness of each source will vary from 

state to state and count site to count site.  In preparing the data for use in the model, these differences will be 

addressed so the data will be consistent across all states within the corridor.  This data will primarily be used 

to validate the trip tables to be developed. 

3.1.2 ATS and NHTS 

The ATS was completed in 1995 and contains information on long-distance (greater than 100 miles) trip 

volumes and patterns as well as other journey characteristics: for example, journey purpose, vehicle 

occupancy, trip durations, and the number of stops en route.  The ATS data was collected over a period of 

one year from 80,000 households across the U.S. that were interviewed during four survey waves.  Although 

the ATS is dated it is also the most recent long-term, large-scale source of U.S. long-distance trip 

information. 

The NHTS was first completed in 2001 and has been updated periodically, with the last round of data 

collection in 2009.  The survey differs from the longer term ATS, with the key difference that the NHTS is 

focused on trips taken in a 24-hour period, which is much shorter than the year used in the ATS.  This is 

important because long-distance trips are typically completed less frequently and thus may be under 

represented in the NHTS.   

The 2009 NHTS must be used in conjunction with other data sources outlined in this chapter to gain 

meaningful insights on the specificities of trip travel patterns in a region; but it is a useful data source for 

adjusting trip tables and for better understanding trends in personal daily travel. 

3.1.3 Census and Related Data 

The CTPP is a set of special tabulations of census data tailored to meet the data needs of transportation 

planners.  Tabulations are provided for various levels of geography including counties.  Three sets of 

tabulations are provided, with those in the third set of particular interest because of the detail that it provides 

about travel choices (e.g. mode, departure time) and network conditions (mean and median travel time) 
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associated with the journey to work (JTW).
8
  The geographic detail allows information on longer-distance

(including interstate) JTW trips to be obtained. 

Through year 2000, the CTPP and earlier related census data products were compiled using data from the 

long form of the decennial census survey, sent to around 15% of households.  The long form has now been 

replaced by the ACS, as described below. 

The ACS is a continuous statistical survey carried out by the U.S. Census Bureau that is sent to 

approximately 3 million households annually.  It is a replacement to the long form decennial census 

questionnaire and is used as a source of more up-to-date information than is possible from a decennial 

census.  The ACS provides less statistically significant data than did long form data due to its smaller 

sample size; nevertheless, 3- and 5-year summaries of the ACS data are a source of reasonably up-to-date 

and statistically significant data.  Going forward, the CTPP will be prepared from ACS data.  The U.S. 

Census Bureau is in the process of using the 2006-2010 ACS data to develop a CTPP based on a 5-year 

summary; this will be the first CTPP using ACS data with tabulations at a more detailed geographic level.  

In July 2010, the Census Bureau delivered the newest update of the CTPP to the American Association of 

State Highway and Transportation Officials (AASHTO) and the Federal Highway Administration (FHWA) 

using the 3-year summary of ACS records, and AASHTO is working to make all the tables web-accessible.  

This update of the CTPP will include JTW data aggregated at the county level, but is restricted to counties 

with at least 20,000 residents
9
.

In addition, some information from the 2010 Census may become available within the timescale for this 

study. The team will attempt to use this data where possible; however, because there is no certainty this data 

will be released in time to be useful to the study, the team will develop the methodology based on the ACS 

data. 

3.1.4 Socio-Economic Data from Existing MPO Travel Demand Models 

One of the primary sources of socio-economic data for the Atlanta and Charlotte areas will be the existing 

MPO travel demand models: the ARC model (Atlanta) and the MRM (Charlotte). Both models contain 

socio-economic data, including estimates of population, households, and employment at the traffic analysis 

zone level for each model year, along with other potentially useful attributes, such as median income.  

The study will use the socio-economic data from the two MPO models in both the inter-urban and intra-

urban modeling phases. 

3.1.5 Other Socio-Economic Data 

3.1.5.1 County Business Patterns Data 

County business patterns data
10

  is an annual series developed by the U.S. Census Bureau that

provides disaggregate economic employment information: employment by county by industry and 

8 Tables in CTPP Part 3 provide information on the workers traveling from place of residence to place of work, along with 

characteristics of their households and their JTW. 

9
 There are at least fifteen counties with fewer than 20,000 residents in the vicinity of the study corridor. The majority of these are 

located in Georgia. 

10 
www.census.gov//econ/cbp//index.html
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business size.  The data has been collected continuously since 1964 and the most recently 

published data is for 2008. 

The aggregated nature of the data helps to maintain confidentiality, but in some instances, data is 

suppressed to meet this requirement. The series also excludes some categories of employed 

persons (i.e. self-employed individuals, employees of private households, railroad employees, 

agricultural production employees, and most government employees).  

3.1.5.2 Woods and Poole Data 

This commercially-prepared source
11

  contains data for population, households, employment and

income by county.  The data includes historical data from 1970 and forecasts to 2040.  The data is 

disaggregated by many factors, for example, population is disaggregated by age and race, 

employment by industry, earnings of employees by industry, personal income by source, and 

households by income bracket.  This data, supplemented with growth elasticities from previous 

studies
12

, can be used to estimate future year trip tables.

Each of the major MPOs in the corridor prepares population and employment forecasts. Given the 

resource and timing constraints for this project, and the need to ensure consistency of assumptions, 

Woods and Poole data is likely to be the best single source of comprehensive socio-economic data 

for the entire study area. However, it will be important to understand the differences between the 

locally developed MPO forecasts and those used in the model. These differences can potentially be 

used to define sensitivity tests.  

3.1.5.3 Trip Planning Software 

A variety of commercial journey planning software can be used to estimate point-to-point travel 

times, including Mapquest and Google Maps.  These can be used to estimate both county-to-

county automobile drive times and county-to-common carrier access point (i.e. airports and 

stations) drive times.  County seats will be used as the center of each zone, unless better 

information about the actual county population center becomes available.  This data will be 

supplemented with data from real time travel alert websites (e.g. www.sigalert.com, 

www.beatthetraffic.com), which can furnish more representative estimates of congestion and delay 

on specific links.  Network modeling software (e.g. TransCAD) can also be used to check the 

travel times derived from these sources. 

3.2 AIR DATA 

This section will highlight various sources of data on corridor airports and air travel patterns that the project 

team intends to use as part of this study.  The sources are: 

• Airline Origin and Destination Survey (DB1B) data;

• Form 41 T-100 air travel data; and

11  www.woodsandpoole.com/main.php?cat=country 

12 For example, previous studies considering trip patterns in the study corridor, or the Interim Traveler Response to 

Transportation System Changes handbook, http://onlinepubs.trb.org/onlinepubs/tcrp/tcrp_webdoc_12.pdf
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• Airline schedules/websites.

3.2.1 DB1B Data 

The Bureau of Transportation Statistics’ (BTS) DB1B database
13

 contains a 10% sample of airline tickets

from reporting carriers (where reporting carriers are those above a certain size threshold).  Data includes 

origin, destination and other itinerary details of passengers transported for both domestic and international 

trips (only the domestic data is required for this study). This database is used to determine air travel patterns, 

air carrier market shares, and passenger flows. 

Data is available for individual travel segments (i.e. each leg of a passenger’s air trip) as well as for markets 

(i.e. the entire air component of a passenger’s trip).  Data for non-reporting carriers can be estimated from 

other data sources (e.g. the T-100 discussed below) and appended. 

3.2.2 T-100 Data 

The BTS’ Air Carrier Statistics database, also known as the T-100 data bank, contains domestic and 

international airline market and segment data.  Certificated U.S. air carriers report monthly travel 

information using Form T-100.  This data contains fewer variables than DB1B, but includes all relevant air 

carriers and thus can be used to in-fill for data missing in DB1B. 

3.2.3 Airline Schedules/Websites 

Airline websites contain information on their services, including scheduled flight times, frequency of 

services and fares.  Note that these will typically be the schedules and an available fare based on the current 

schedule the airline is operating.  Historic pricing information and some service information is available in 

the BTS databases described above.  Assumptions will be made based on historic trends regarding future 

airline pricing and service levels.

4. PROPOSED MODELING METHODOLGY
As noted in Chapter 1, development of a ridership forecasting model system suitable for predicting high-

speed rail ridership volumes in the study corridor will require the resolution of a number of modeling issues.  

The following sections summarize key issues and indicate the proposed methodology for addressing them.  

As noted in the introduction, model development is an inherently exploratory process.  While the modeling 

methodology will follow the general direction indicated here, it is expected that adjustments and 

modifications will be required as the model is developed and tested. 

4.1 MODELING INTER-URBAN TRAVEL 

In this section, the two following issues are discussed: 

• Establishing the current pattern of inter-urban trip-making in the corridor: the zone-to-zone volume

of trips by mode and trip purpose; and

13 www.transtats.bts.gov 
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• Predicting the effects on inter-urban mode splits of introducing new rail services in the corridor.

4.1.1 Current Pattern of Inter-Urban Trip-Making 

4.1.1.1 Air Trips 

Current true origin-destination volumes and patterns of corridor travel by air (local air trips) can be 

determined by reference to standard sources such as the DB1B and T-100 databases from the BTS.  

These local airport-to-airport volumes can be allocated to the zonal level and their trip purpose 

(business vs. non-business) distribution can be estimated using data on trip-making characteristics 

from the Census, County Business Patterns, and Woods and Poole data. 

Similarly, air passengers who are connecting between the three corridor airports during their first 

or final legs of their trips can also be quantified from segment level data of the T-100 databases. 

4.1.1.2 Bus Trips 

As outlined in Chapter 2, bus ridership can be estimated indirectly using service frequencies, 

vehicle capacities and estimated load factors. 

4.1.1.3 Rail Trips 

Trip tables for existing rail services can be prepared using station pair level data from Amtrak, and 

allocated to zones and trip purposes as described above.  However, given the relative sizes of this 

market, as estimated in Chapter 2, the team proposes the passengers currently making trips using 

rail are not modeled explicitly within the modeling framework to be developed.  The project team 

believes it would be more advantageous to focus modeling resources on the modes that seem likely 

to be carrying the overwhelming majority of current inter-urban trips, and to address rail through 

post-model adjustments. 

4.1.1.4 Auto Trips 

There is no standard up-to-date source of information about inter-city auto trip making in the U.S. 

that is sufficiently detailed to be used in project-level forecasting; however, the accuracy of the 

auto trip tables strongly influences the accuracy of ridership and revenue forecasts for new rail 

services. 

The ARC Model and the MRM each incorporate a representation of auto trips that enter/exit the 

model area from/to external locations, but neither contains detailed locations of the external ends 

of these trips.  This information on external trip making is important and useful: for example, 

examination of the trips at external stations on I-85 in the ARC and MRM models will suggest an 

upper bound on the volume of auto travel between Atlanta and Charlotte.  However, data in the 

individual models is not specific enough by itself to allow the individual model trip tables to be 

“woven” together into a single trip table covering the entire corridor and providing information on, 

for example, the number of auto trips from a particular zone in Atlanta to a particular zone in 

Charlotte. 
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Of course, traffic volume and classification counts are available for the major corridor roadways.  

The problem is the traffic counts combine both travel within the corridor and longer-distance 

travel, and travel for different purposes, without distinction.   

Conducting new survey work to establish inter-city automobile travel patterns and levels suffers 

from various issues that may limit the usefulness of results.  On the one hand, intercept surveys 

conducted directly on interstates would likely encounter logistical difficulties and other obstacles, 

while surveys of drivers at off-mainline locations such as rest stops tend to give highly biased 

results.  On the other hand, interview or travel diary surveys of randomly-selected households in 

the corridor would be an inefficient way of collecting information on inter-urban travel because of 

the relative infrequency of these longer-distance trips.   

Given the available data collection options, it was decided that a limited program of cell phone 

based data collection is the best alternative to better understand the origins and destinations of the 

auto travelers in the corridor.  For this effort, the project team will work with AirSage, a firm under 

contract with Verizon to collect and analyze data that identifies Verizon’s subscribers’ locations 

whenever data is transmitted to or from their mobile devices.  Data from Verizon is available from 

January 2012 onward.  AirSage has patented, developed and deployed their Wireless Signal 

Extraction (WiSE) technology which mines anonymous signaling data from wireless networks to 

detect the location and movement of mobile devices.  

The team will work with AirSage to use this time-stamped location data of Verizon subscribers to 

analyze their movements through the corridor. This is a newly available rich source of data with 

great potential given the scale of the sample size, wide geographic coverage, and continual 

collection without intervention by users or network operations staff. It is important to understand 

different cell phone usage patterns without the ability to review individual subscriber’s data points 

because of privacy concerns. This is necessary in order to correctly classify users and properly 

grow the sample trip table to the full population. Though because of its unique qualities and 

potential it is being used as the basis for development of auto trip tables for several long-distance 

intercity studies of rail (e.g. the Chicago-St. Louis HSR Corridor Tier-1 EIS study and the 

XpressWest HSR corridor) and other modes around the United States. 

As part of the agreed upon scope of work with AirSage, AirSage will produce a zone to zone 

intercity auto trip table for 100 geographic zones (to be defined) for a 30-day period (to be defined) 

for resident and non-resident travel in the corridor.    The 100 zones will be selected in such a way 

so that they conform with the existing county, TAZ (in the MPO models) or other commonly used 

(e.g. Census tracts) geographic units.  Care will be taken to have finer level of detail 

representations of the zones in the major urban metro areas (i.e., Atlanta and Charlotte) compared 

to the more rural parts of the corridor.  Further market segmentation (in addition to the resident, 

non-resident provided by AirSage) of the intercity auto trip table will include business and 

nonbusiness trip purposes based on information on the business/nonbusiness splits obtained from 

existing studies (e.g. the Volpe Study) or the MPO models.   

Error! Reference source not found.4-1 illustrates the seasonality in traffic over the course of 

2011 for three locations on I-85 in northeastern Georgia. Using this distribution and other 

historical traffic count data, the 30-day period (May-June, 2012) based on the locations that best 

represent primarily intercity traffic on I-85 between Atlanta and Charlotte will be selected.  The 

representative month will be the one when the traffic level will be closest to the average level of 
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rural interstate traffic for the most recent year for which traffic count data is available on I-85.  The 

monthly intercity auto trip table will be converted to annual figures using the traffic count 

distribution mentioned above. 

Figure 4-1: 2011 I-85 Traffic Seasonality by Location 

Source: Georgia Department of Transportation, Steer Davies Gleave 

The intercity trip table thus developed will be validated against available traffic count data on I-85, 

trip tables from the Volpe Study (if available), as well as from a variety of other sources as 

discussed in Chapter 3 including ATS and NHTS; data derived from the Census and subsequent 

surveys, such as the ACS; other socio-economic data. 

4.1.2 Predicting Effects of Rail Services on Inter-Urban Mode Splits 

Well-tested rail/HSR forecasting methodology will be applied to this study.  This methodology is practical, 

transparent and easily evaluated for the reasonableness and accuracy of its relationships, and it reflects a 

theoretically satisfying choice structure. The approach is similar to that adopted in the Atlanta–Chattanooga 

High Speed Ground Transportation Tier I EIS, in the Volpe Center’s Evaluation of High-Speed Rail 

Options in the Macon-Atlanta-Greenville-Charlotte Rail Corridor, and in many other studies around the 

United States.  Forecasts produced using this methodology have been benchmarked against Amtrak’s Acela 

Express and Northeast Direct ridership and revenue in the Northeast Corridor. 

The key feature of the ridership and revenue forecasting methodology is its use of binary diversion models 

to calculate HSR ridership.  It uses separate binary (two-mode) logit relationships to predict traveler 

diversions from each existing mode to the improved rail/HSR service.  This forecasting approach is 

graphically shown in Figure 4. Travel market segments are carefully defined based on a combination of 

current mode, trip purpose and other traveler and trip characteristics. Market segments typically include: 

• Inter-city private vehicle travel (business and non-business);

• Local air travel (business and non-business);

• Inter-city bus travel (business and non-business); and
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• Conventional rail travel (business and non-business).

Figure 4-2 below shows the typical model segmentation.
14

Figure 4-2: Typical Model Segmentation Structure 

Source: Steer Davies Gleave 

The auto travel market is further segmented into three groups: those who need a vehicle at their final 

destination (“destination-captive”); those who do not (“non-captive”); and those who need to make 

automobile trips at intermediate stops during their trip (“en route-captive”)
15

. The likelihood of selecting rail

for inter-city travel will be different for the three groups. Empirical work suggests that many auto travelers 

are in fact both en-route and destination captive. 

Each diversion model shown in Figure 4 computes, for each combination of trip purpose, market segment 

and current mode, the probability a traveler would choose HSR over his or her current mode of travel as a 

function of the respective modal service attributes.  These probabilities are then multiplied by trip volumes 

14 As noted earlier in this chapter, the project team expects that the PRCIP will focus on the current auto, air (both local and connect), and bus 

markets, but not conventional rail due to the low ridership volumes as outlined in Section 2.1.4. 

15 The en route-captive group includes travelers making stops for leisure or business purposes, and does not include travelers who only make 

stops for fuel, food, bathroom breaks, etc. 
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of existing modes to predict the volume of travel that will divert to HSR. Induced (new) travel on the HSR 

mode is separately forecast (described later) using models based on generalized costs.  Total HSR ridership 

is obtained by summing the predictions for individual market segments. 

Modal service attributes include time, cost, frequency, reliability and quality of service with time and cost 

disaggregated into their access, egress, terminal and line haul components.  Mode-specific constants account 

for the effects of other (not explicitly modeled) characteristics of HSR relative to other modes.  These 

constants represent the inherent attractiveness of a mode, everything else (e.g. time, cost, and other LOS 

attributes) equal. These are considered to represent the average effect of all factors that influence any given 

mode’s attractiveness but are not explicitly included in the utility specification. For example, factors such as 

modal comfort, safety, privacy, and reliability may be accounted for in this way. 

The general utility function specification for each diversion model is as follows: 

U =  + 1Cost + 2Travel Time + 3Access/Egress Time + 4Waiting Time 

where   represents the modal constant, waiting time represents a transformation of service frequency, and 

the s represent a set of fixed-value coefficients for the different level of service variables. 

In order to estimate and calibrate these model parameters, the project team will draw heavily on the recent 

Household Travel Survey conducted in 2009 as part of the Atlanta-Chattanooga High Speed Ground 

Transportation Tier I EIS.  This survey sampled approximately 1,000 households in the Atlanta-

Chattanooga corridor.  Indeed, similar inter-urban binary mode choice models (as described above) were 

estimated for travel between Atlanta and Chattanooga using the survey data.  These models will be used as 

starting points for this analysis.  However, the models will be adapted and modified as required to reflect the 

specificity of the current study corridor, using engineering judgment, readily-available data, and information 

developed in other studies in the study area and experience in other rail/HSR corridors. 

This is a reasonable demand forecasting approach because it allows for different intercity market segments 

to exhibit realistic differences in their tradeoffs between attributes such as time, cost, and comfort; therefore 

accounting for the diversity of travel behavior in the study corridor.  The approach also makes it easy to 

carry out a wide range of sensitivity analyses to determine the effects of various changes on 

competitiveness, financial viability, and benefits.  

The primary advantage of this approach is the confidence derived from the adoption of a model that has 

already demonstrated its utility and applicability in studies elsewhere.  Its robustness and reasonableness in 

these other applications provide considerable assurance it will be a useful and credible tool for this Corridor 

Investment Plan. 

4.2 MODELING INDUCED INTER-URBAN TRAVEL 

Induced travel refers to trips that formerly were not made because of dissuasive travel conditions, but which 

materialize as a result of a transportation system improvement.  Total rail ridership is obtained by summing 

the induced demand and the diverted rail trips described above for the individual market segments. 

Two approaches can be adopted to forecast induced demand resulting from new high-speed rail service: 

• A simple elasticity-based approach, where elasticity is expressed as the percentage impact on travel

volumes resulting from a one percent change in accessibility.  Accessibility, in turn, will be defined

in terms of a generalized cost or logsum variable computed from the mode choice model.
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Reasonable elasticity values (or a range of values for sensitivity testing) will be used to calculate the 

induced demand component. 

• Evidence from the introduction of other high-speed rail services, and from assumptions utilized in

other studies.

The project team recommends using the elasticity-based approach if the necessary data is able to be 

obtained, supplemented by evidence from the introduction of other high-speed rail services. 

4.3 MODELING INTRA-URBAN TRAVEL 

The HSR alternatives being considered as part of this study would possibly include stops at ATL and CLT 

and other stops in the Atlanta and Charlotte metropolitan areas.  Hence, the proposed HSR mode would 

provide urban transportation service from the terminus at ATL and CLT to the Atlanta and Charlotte 

metropolitan areas as well as within these metro areas via other metro stations.
16

  These stations will be

located in the geographic area covered by the ARC and MRM regional travel demand forecasting models.  

For trips that begin and end within these areas, the HSR mode would compete with the variety of available 

urban transportation modes – various kinds of suburban bus services; MARTA heavy rail; MARTA buses; 

CATS buses; LYNX light rail transit (LRT); and with possible future modes such as streetcars, bus rapid 

transit (BRT), LRT and commuter rail—as well as with auto. 

The current ARC Model has been developed to predict the mode choices and volumes of travelers in the 

Atlanta metro area.  The model explicitly recognizes four “premium” transit modes—heavy rail and LRT, 

commuter rail, express bus, and BRT—together with their access/egress options.  In effect, for any 

particular origin-destination trip, the ARC Model assesses the mode choices by considering, for each 

available mode, its time, cost and other service attributes, together with a mode specific constant that 

reflects travelers’ intrinsic preferences for that mode, other things equal.  The modal constants for heavy rail 

and express bus were estimated statistically, in part from surveys of current users of these modes; those that 

represent traveler preferences for BRT/LRT and commuter rail (which do not currently exist in the metro 

Atlanta area) were derived using engineering judgment, by analogy to the corresponding constants for 

existing modes. 

The current MRM has been developed to predict mode choices and volumes of travelers in the Charlotte 

metro area. The model recognizes a “premium” transit mode—which includes LRT, trolley, and commuter 

bus—together with its access/egress options. In effect, for any particular origin-destination trip, the MRM 

assesses mode choices by considering, for each available mode (of auto, bus, and premium transit), its time, 

cost and other service attributes, together with a mode specific constant reflecting travelers’ intrinsic 

preferences for that mode, other things equal. MRM mode choice coefficients are asserted from existing 

studies, and adjusted to better represent traveler preferences in the Charlotte area. 

It is proposed to model metro Atlanta and Charlotte travel demands for HSR using the ARC and the MRM, 

respectively, treating HSR as an additional travel mode in competition with the other available modes by 

making appropriate modifications in their mode choice models or transit assignment procedures, as 

applicable.  This approach makes maximum use of detailed knowledge of Atlanta- and Charlotte-area travel 

16 It is highly unlikely that the Greenville and Spartanburg urban areas will have more than one HSR station each.  Hence, the proposed HSR 

mode will not be an option for travel within each of these urban areas.  However, possible travel by the HSR mode between these urban areas 

will be adequately covered by the proposed inter-urban travel modeling approach described earlier. 
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patterns and behavior already embodied in the ARC and MRM model systems.  This choice does require, 

however, a decision about the appropriate incorporation of HSR within the current mode choice models in 

the ARC and MRM model systems.  HSR service characteristics such as speed and fare translate directly 

into the model’s service attribute variables such as travel time and cost, and so will be accurately 

represented.  However, the HSR modal constant, which translates travelers’ intrinsic preferences for HSR 

compared to other modes, other things equal, would need to be determined.  Two contrasting 

methodological options are: 

• Conduct stated preference surveys designed to generate data that would allow the HSR modal

constant to be estimated statistically.  The surveys could either be stand-alone efforts, or integrated

with other survey work that might be carried out as part of this study, such as the market research

internet panel survey mentioned in the preceding section;

• Apply professional judgment to derive the HSR modal constant (for example, this was done in the

current ARC mode choice model for BRT/LRT and commuter rail modes).  In the extreme case, for

the purposes of predicting urban travel demand, HSR might be assumed to have the same modal

constant as one of the modes already recognized by the mode choice model, such as commuter rail,

albeit with very different modal service characteristics.

The proposed methodology for modeling urban travel is to extend and adapt the ARC and MRM mode 

choice models.  This adaptation will be done using a combination of references to similar adaptations made 

to the model(s) to represent other non-existent modes, references to other HSR mode choice models, and 

engineering judgment. 

4.4 MODELING AIRPORT CHOICE 

It may prove challenging to model the behavior of air travelers who begin/end their trip at ATL, CLT or the 

Greenville Spartanburg (GSP) airports and who have the option of taking a connecting flight to/from ATL 

or CLT to/from their destination/origin, because of the attractiveness of HJAIA and CLT as hubs.  The 

connection at ATL/CLT to/from the destination/origin may be obligatory (because no other flight from 

ATL/CLT/GSP is viable) or optional (because of nonstop flights from ATL/CLT/GSP or viable connecting 

flights via other hubs accessible from ATL/CLT/GSP).  When considering a connection at ATL/CLT, the 

choice is then whether to begin/end the trip at ATL/CLT/GSP, fly to/from CLT/ATL and connect there to 

the onward leg; or to access/egress ATL/CLT via the proposed HSR mode and begin/end the air leg there. 

Note that an airport shift requires an HSR station at the new connecting airport. 

Table 4-1 shows the potential size (i.e. to determine the volume of connecting trips between ATL-CLT, 

GSP-ATL and GSP-CLT) of this airport choice market. However, this does not cover travelers who 

begin/end their trip in the Atlanta/Charlotte/Greenville/Spartanburg areas but choose to access CLT/ATL 

via a surface mode.  These trips will primarily be included in the inter-urban trip tables for the surface 

modes as discussed earlier.   
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Table 4-1: Segment-Level Air Services Summary 

City Pair Passengers Seats 
Scheduled 

Departures 

Flights 

/ Day 

Seats / 

Flight 

Passenger 

/ Flight 

ATL-CLT 800,496 969,408 7,344 20 132 109 

ATL-GSP 197,064 249,849 3,519 10 71 56 

CLT-GSP 106,400 134,400 2,800 8 48 38 
Source: T-100 segment data for scheduled passengers in study corridor for 2011 Q1 to 2011 Q4, extracted from www.bts.gov 

Notes: Segment-level volumes represent all passengers traveling between two consecutive airports in any travel itinerary as opposed 

to true OD volumes, which are presented in Table 2-6. 

The project team proposes to derive a model of airport choice from available research on this topic and from 

similar models that other studies have developed.   

HSR access to/from ATL/CLT may affect trips from Atlanta/Charlotte/Grenville/Spartanburg that have 

other air travel options (direct flights or connecting flights via other hubs).  This is highly dependent on the 

competitive response of the air carriers to the presence of HSR service between ATL and CLT.  The 

analysis will include highest volume airport destinations from ATL/CLT/GSP and, for each of these, 

compare the connecting by air option to a connection accessed via HSR at ATL/CLT.  The comparison will 

incorporate trip cost, together with access, wait, transfer and line haul times, appropriately weighted, and 

will be based on a simple model estimated from current volume shares of different routes, as obtained from 

DB1B sources. 

5. NEXT STEPS
At a strategic level, the proposed methodology is likely to follow the master program agreed upon by the 

project team. 

The immediate next steps are to: 

• Obtain approval from GDOT and FRA on this modeling methodology;

• Improve the team’s understanding of the potential alternatives and alignments;

• Agree on scenarios and alternatives to test;

• Review existing studies in the corridor;

• Collect and start to process all of the data sources outlined in this plan;

• Develop various model elements described in this plan; and

• Apply models with the underlying data to produce detailed ridership and revenue forecasts.

http://www.bts.gov/
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1. OVERVIEW OF THE RIDERSHIP AND REVENUE 
FORECASTING FRAMEWORK 

A well-established travel demand forecasting methodology was applied to analyze ridership and revenue 
for the Atlanta to Charlotte Passenger Rail Corridor Improvement Plan (PRCIP).  Figure 1-1 graphically 
illustrates the forecasting approach. As can be seen, it addresses four distinct travel markets (discussed 
below): 

• The intercity travel market; 

• The Atlanta and Charlotte-area intra-urban travel markets, including the airport access market; 

• The airport choice (or connect air) market; and 

• The induced demand market. 

Figure 1-1: General ridership and revenue forecasting framework 
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To forecast demand for a rail service option (combination of technology and speed, alignment, and stopping 
pattern), the model requires information on the option’s service characteristics. These include: 

• Operating characteristics: stopping patterns, running and dwell times, schedule or frequency; 

• Station-to-station fares; and 

• Station locations and connectivity/accessibility/parking information. 

DRAFT / JANUARY 2013 2 
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2. RIDERSHIP AND REVENUE MODELING FOR THE INTERCITY 
TRAVEL MARKET 

The following describes in detail the travel demand forecasting process, the input data, and the travel 
demand models used to produce ridership and revenue forecasts for the intercity travel market. 

2.1 DEMAND FORECASTING PROCESS 

The travel demand model implements a well-established three-stage process for forecasting intercity 
ridership and revenue for several proposed rail options on the Atlanta-Charlotte corridor as illustrated in 
Figure 2-1.  

Figure 2-1: The Intercity Ridership and Revenue Forecasting Process 
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• Forecast the analysis horizon year (2025 and 2050) demand for travel between corridor origin-
destination (OD) pairs by each existing mode based on exogenous growth; 

• Quantify the amount of travel diversion from each existing mode to the proposed rail mode; and 

• Forecast the amount of induced travel on the proposed rail mode. 

To implement this approach, the travel market was divided into a set of mutually exclusive segments 
(defined by mode and trip purpose) that exhibit distinct patterns of travel behavior:  

• Air travel (by trip purpose); 

• Private vehicle (auto) travel (by trip purpose); and 

• Bus travel (by trip purpose). 

This market segmentation approach to High-Speed and Intercity Passenger Rail (HSIPR) mode choice 
modeling is based on the recognition that mode choices of intercity travelers reveal a great deal about their 
preferences for the various features of those modes. For this reason, it was expected that a market 
segmentation based in part on the current preferences of intercity travelers in the Atlanta to Charlotte 
corridor for intercity air, auto, and bus also captured significant differences between the segments in their 
attitudes and preferences toward the proposed rail mode. Incorporating trip purpose in the market 
segmentation further captured known behavioral differences between people traveling for different 
purposes. 

The market segmentation is further refined by differentiating between three groups of auto travelers: (1) 
those who need a vehicle at their final destination (“destination-captive”), (2) those who do not (“non-
captive”), and (3) those who need to make stops en route during their trip (“en route-captive”). Many 
analyses of intercity travel assume that intercity trip makers are not captive to a particular mode, but 
empirical work indicates that this is not the case, particularly for auto travelers. The likelihood of selecting 
rail for intercity travel will be very different for the three groups of auto travelers since, for example, those 
who need a vehicle at their final destination (Group 1) will have to arrange for other transportation, 
typically by paying for the additional cost of renting a vehicle for the duration of their stay and spending 
extra time renting and returning the vehicle. In addition, auto travelers who need to make stops en route 
during their trip (group 3) are not “choosers”; that is, they are not eligible for diversion to the proposed rail 
mode. 

• Stage 1: estimated the 2025 and 2050 OD travel volume of all relevant intercity modes by growing 
base year OD volumes to 2025 and 2050. The base year auto intercity trip table1 is grown to 2025 
and 2050 using growth rates obtained from direct demand models estimated for this study 
(described later in this chapter). A direct demand model calculates the volume of OD travel by a 
particular mode as a function of socio-economic (e.g. population, income, employment) and level of 
service (e.g. time and cost) data for the OD pair. This way mode-specific trip tables are developed for 
2025 and 2050. 

• Stage 2: applied mode choice models (described in detail later in this section) to predict the share of 
each considered mode in the future years, considering their respective Level of Service (LOS) 
characteristics. Market-specific mode choice models were applied to predict, for 2025 and 2050 and 
for each OD pair, the share of travelers who will use the proposed new rail mode; separate models 
are applied for different travel purposes. For each combination of trip purpose and existing intercity 

1 Obtained from anonymous cell phone movement data in the study area and described in detail later in Section 3. 
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mode, the relationships were calibrated of the following general form as part of the mode choice 
modeling that express the fraction of travelers who would divert from the existing mode to the 
proposed rail mode as a function of the respective modal service attributes. These relationships are 
then applied to predict the volume of travel on the modes that will divert to rail.  

)const,QOS,freq,cost,f(timeS Railm,
OD

Railm,
OD

Railm,
OD

Railm,
OD

Railm,
OD

Railm,
OD =  

where 
Railm,

ODS   = share of existing mode m trips between O and D that will divert to rail; 

Railm,
ODtime  = access, egress, line-haul, and processing time components for mode m and rail; 

Railm,
ODcost  = access, egress, and line-haul travel cost components for mode m and rail; 

Railm,
ODfreq  = measures of the frequency for mode m and rail; 

Railm,
ODQOS  = quality of service measures (comfort, reliability, etc.) for mode m and rail; and 

Railm,
ODconst  = effect of unquantified characteristics of rail relative to the existing mode.  

As shown in Figure 2-1, a set of binary (two-mode) logit models were used to predict diversion to 
rail for each mode and trip purpose; each model compared the attractiveness of rail against one 
existing mode (air, auto, and bus, as applicable) for one trip purpose. This approach avoids many of 
the issues and difficulties that some other HSIPR modeling approaches typically encounter. The 
modeling approach also incorporated alternative system configurations, service levels, service 
features, and capacity. 

These binary models are based on adaptations/modifications of similar models that were used in the 
Atlanta-Chattanooga High Speed Ground Transportation Tier I EIS study. The Atlanta-Chattanooga 
models were estimated using data from a Household Travel Stated Preference (SP) Survey conducted 
in 2009 as part of that study. In that SP survey, travelers expressed their choices in hypothetical 
situations presented to them as well as information pertaining to their travel characteristics in 
actual travel situations for reference trips. These sources were supplemented by results from other 
high-speed and intercity passenger rail studies in the U.S. and elsewhere. 

• Stage 3: estimated the volumes diverted to the new rail mode from each intercity mode by relating 
the diversion percentages to the modal travel volume. It also estimated the volume of new trips that 
result from travel condition improvements (induced travel). The rail diversion percentages computed 
in Stage 2 were applied to the modal trips estimated in Stage 1 to obtain the corresponding rail 
mode’s ridership; this computation is carried out for each OD pair and separately for each market. 
Induced travel volumes were also calculated in this stage; elasticity-based induced demand models, 
which relate a percentage change in demand to a corresponding percentage change in generalized 
cost, were developed and applied for this purpose. The generalized costs used in the induced 
demand models were calculated from the binary diversion models used in Stage 2. For each OD pair 
and travel purpose, the combined results of the mode choice and induced travel models for 2025 and 
2050 provide the new rail mode’s demand forecasts for those years. These OD level ridership 
forecasts are then multiplied by the corresponding fares (for each OD pair, and separately by travel 
purposes) to calculate the ticket revenue. Forecasts for individual OD pairs and purposes are then 
aggregated to calculate intercity ridership/revenue for the Atlanta-Charlotte corridor as a whole. 
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2.2 INPUT DATA 

 Study Area 2.2.1

The intercity model study area is shown in Figure 2-2. The study area extends approximately 50 miles from 
the proposed rail alignments and is divided into geographic units called zones. Zones are important to the 
modeling process because they represent the smallest level of geography defined as trip origins and 
destinations. 

Figure 2-2: Intercity Model Zone System 

 
The zone system is developed in part by combining the zones used in the travel demand models of the 
study area Metropolitan Planning Organizations (MPOs): the Atlanta Regional Commission (ARC), and the 
Mecklenburg-Union Metropolitan Planning Organization (MUMPO). For the portion of the study area that is 
not covered by an MPO model, county lines are used as zonal boundaries. Zones in the MPO model areas 
were further aggregated to form intercity model zones. After these adjustments, the number of zones in the 
study area totals 189. The breakdown of zones by original travel demand model is detailed in Table 2-1. 
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Table 2-1: Intercity Model Zones by Source 

Source Zones 
ARC Model 60 
MRM Model 38 
Outside ARC and MRM Boundaries 91 
Total 189 

 Socioeconomics 2.2.2

Socioeconomic variables, including population, employment, and mean household income, were 
fundamental to forecasting ridership and revenue. Socioeconomic variables serve as inputs into the 
intercity auto direct demand model, which determines the growth factors used to grow the intercity auto 
trip tables from 2012 to 2025 and 2050. As a result, the 2025 and 2050 trip tables are sensitive to county-
level changes in demographic characteristics. 

The MPO travel demand models used to develop the zone system contain corresponding socioeconomic 
data at the zone level. Because each model employs a unique methodology for estimating socioeconomic 
variables and contains different base and forecast years, other sources are also used where necessary to 
establish consistency across the entire study area. These other sources are shown in Table 2-2. 

Table 2-2: Socioeconomic Data Sources 

Data Source 
Population 2010 Census, 

Woods & Poole2 
Employment Woods & Poole 
Mean Household Income Woods & Poole 

Census 2010 data was used for base year population and was aggregated from the block group to the zone 
level. In order to get population for 2025, growth rates calculated from Woods & Poole socioeconomic 
forecasts were applied to the Census 2010 population. For 2025 and 2050, Woods & Poole employment and 
mean household income data was used. Employment and income data was allocated to the zone-level based 
on MPO travel demand model employment and income distributions. Table 2-3 shows the total population, 
total employment, mean household income, and the implied growth rates assumed for the study area.  

Table 2-3: Socioeconomic Study Area Totals and Growth Rates 

 
2012 Total 2025 Total 2050 Total 

CAGR 
2012-2025 

CAGR 
2012-2050 

Population 13,271,000 15,791,000 18,759,000 1.35% 0.91% 

Employment 6,994,000 8,350,000 10,215,000 1.37% 1.00% 

Mean HH Income 79,792 91,956 114,848 1.10% 0.96% 

Figure 2-3, Figure 2-4, and Figure 2-5 illustrate county-level population density, employment density, and 
mean household income in the study area. These figures show the highest population density, employment 
density, and income in the Atlanta and Charlotte metropolitan areas. The maps also show that the areas of 
high population density generally also experience high employment density. It is interesting to note that 
the highest growth rate in the variables considered (especially population) occurs outside of the 

2 Woods & Poole is a well-reputed private company the develops socioeconomic projections through 2050 at the county-level for the entire US. 
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metropolitan areas. Consequently, this trend leads to higher growth rates for trips originating or ending in 
suburban/rural zones from 2012-2025 and 2012-2050. 

Figure 2-3: 2025 Population Density and Growth by County 

   

Figure 2-4: 2025 Employment Density and Growth by County 
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Figure 2-5: 2025 Mean Household Income and Growth by County 

   

 Market Segments 2.2.3

Two distinct market segments based on trip purposes were identified for intercity travel within the study 
area. Each traveler is grouped into one of these two market segments—business and non-business. Table 2-
4 shows the breakdown of study area trips by mode and market segment.  

Table 2-4: Study Area Trips by Mode and Market Segment 

Mode Business Non-Business 

Auto 12% 88% 
Air 25% 75% 
Bus 0% 100% 

 Trip Tables 2.2.4

Trip tables are critical inputs into the mode choice models that calculate the diversion from the existing 
intercity modes (i.e. auto, air and bus) to the proposed rail mode. Separate trip tables were prepared for 
intercity auto, bus, and air travel. The following describes trip table data sources, zone catchment areas, 
and 2025 and 2050 input trips by mode. 

2.2.4.1 Catchment Areas 

For each of the common carrier modes (air and bus), catchment areas are defined for each of the airports 
and bus stops. Catchment size varies by mode to reflect representative access/egress distances. The 
catchment area around the corridor’s largest airport, Hartsfield-Jackson Atlanta International Airport (H-
JAIA) was defined as a 50-mile radius, while the catchment areas for the smaller Charlotte Douglas 
International (CLT) and Greenville-Spartanburg International (GSP) airports were given radii of 30 miles. 
Additional adjustments were made to the airport catchment areas to take into account geography and 
competing airports outside of the study corridor. Bus catchment areas were limited to the city centers, with 
radii of approximately five miles around the bus stops. Trips are distributed to zone pairs in their 
corresponding catchment area based on zonal population. 
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2.2.4.2 Growing Base Year (2012) Trip Tables 

The base year OD trip tables for bus and auto were grown to 2025 and 2050 trips by applying growth 
factors calculated from the auto direct demand models described later in this appendix. The direct demand 
models produced distinct year-to-year growth factors for each zone pair. Air trips were grown to 2025 and 
2050 using growth in enplanements by study area airport, as provided in the Federal Aviation 
Administration (FAA) Terminal Area Forecasts (TAF). 

2.2.4.3 Auto Trip Table Development 

Base year (2012) OD auto trips were developed based on data from cell phone movements in the study area. 
This data was obtained from AirSage, a company that tracks and analyzes cell phone movement while 
preserving user anonymity. Detailed discussion on AirSage data and development of the base year intercity 
auto trip tables is included in Chapter 3 of this appendix. For the long distance intercity market, only trips 
of 75 miles or longer are considered candidate trips that may divert to the rail mode. Based on the market 
segment definitions described above, the auto trip tables were separated into two trip purposes: business 
and non-business. 

The trip tables were also divided into captive and non-captive trips. Captive trips are defined as auto trips 
that need to make en-route stops, thus requiring an automobile for the entire length of the trips. These 
trips were therefore not considered eligible for diversion to rail and are removed from the trip table before 
application of the mode choice model. As illustrated in Table 2-5, the percentage of captive trips varies by 
trip purpose. These values were based on survey data collected as part of the Atlanta-Chattanooga Tier 1 EIS 
study and previous experience modeling intercity travel in the Southeastern U.S..  

Table 2-5: Captive Trips by Trip Purpose 

Trip Purpose 
Percent Captive 

Trips 
Business 35% 
Non-Business 40% 

Auto trips that are eligible for diversion (“in-scope”) to the rail mode are finalized after screening out some 
trips that are considered not to be intercity long-distance in nature and not realistic candidates for rail 
diversion. Trips removed from the “in-scope” intercity trip tables include: 

• All trips less than 75 miles; and 

• All trips where the sum of access and egress distance exceeded auto distance and/or line-haul rail 
distance. 

Because access and egress characteristics vary by the rail options that are analyzed, the number of trips 
eligible for diversion in the intercity mode choice model also changes accordingly. 

Table 2-6 shows the overall intercity auto trips split by trip purpose after trips with distances less than 75 
miles are removed. It does not exclude en-route captive trips, or trips removed based on access/egress 
distance criteria described in the preceding text.  
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Table 2-6: Input Auto Trips by Purpose 

Year 
Business Trips 

(millions) 
Non-Business 

Trips (millions) 
2012 Base Trips 12.4 82.9 
2025 Forecast Trips 13.0 95.7 
2050 Forecast Trips 14.0 105.0 
2012-2050 CAGR 0.30% 0.37% 

2.2.4.4 Bus Trip Table Development 

Supply side information (i.e. frequency of service) from operators’ websites and capacity and load factor 
assumptions were used to estimate intercity bus trip volumes by station pair. Greyhound and Megabus 
were the only bus services considered. The station-pair level trips estimated from this analysis were 
distributed to zones within 5 miles of each station, the assumed catchment area for bus trips. The resulting 
base year OD trip tables were grown to 2025 and 2050 using growth factors from the auto direct demand 
model, as no separate direct demand model is developed for bus as bus volumes are quite insignificant 
compared to auto. Base and future input bus trips are shown in Table 2-7. 

Table 2-7: Input Bus Trips 

Year Trips (millions) 
2011 Base Trips 0.22 
2025 Forecast Trips 0.23 
2050 Forecast Trips 0.26 
2012-2050 CAGR 0.42% 

2.2.4.5 Air Trip Table Development 

The study area is served by two large hub airports, H-JAIA and CLT, and one regional airport, GSP. Table 2-8 
sets out a number of key characteristics of each of these airports, including its ranking among U.S. airports 
in terms of 2012 domestic passenger enplanements, scheduled departures, passenger carriers operating at 
the airport, and enplanements per departure. 

Of particular importance are the two major hub airports: H-JAIA is the busiest airport in the U.S., and a 
major hub for Delta and AirTran (which was acquired by Southwest in 2010), while CLT is also among the 
busiest in the U.S., and is a major hub for US Airways. Both of these airports serve as gateways for 
passengers throughout the Southeastern U.S. to connect to flights to numerous domestic and international 
destinations, as well as connection points for many longer-distance trips. GSP is primarily served by 
“feeder” flights to hub airports; this obliges passengers traveling to other destinations to make a 
connection. Services between GSP and the various hub airports were provided with a combination of 
mainline and regional aircraft. 
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Table 2-8: Study Area Airport Characteristics 

Code Airport 
US 

Airport 
Rank 

2011 
Passenger 

Enplanements 

2011 
Scheduled 
Departures 

2011 
Passenger 

Carriers 

Enplanements 
per Departure 

H-JAIA 
Hartsfield-Jackson 
Atlanta 
International 

1 39,574,000 414,601 29 95 

CLT Charlotte Douglas 
International 

8 17,604,000 234,631 25 75 

GSP 
Greenville-
Spartanburg 
International 

89 875,000 18,492 22 47 

Source: Airport Snapshots from www.bts.gov 

Error! Reference source not found.2-9 shows the total number of true OD (i.e. end to end, not connecting) 
trips between study area airport pairs by direction, with outbound passenger volumes shown to the left of 
the diagonal and inbound passenger volumes shown to the right of the diagonal. The data shown here is as 
reported in the DB1B airline ticket sample database, without additional processing. 

Table 2-9: 2011 Origin-Destination Air Trips by Direction 

 H-JAIA CLT GSP 
H-JAIA  76,840 3,260 

CLT 82,820  910 

GSP 2,950 290  

Source: DB1B Market data for number of passengers between airport pairs for 2011 Q1 to 2011 Q4, extracted from www.bts.gov 

 Level of Service Characteristics 2.2.5

The Level of Service (LOS) characteristics for any mode (e.g. time, cost, service frequency) affect individuals’ 
choices of travel mode. Consequently, LOS characteristics are critical in predicting ridership and revenue for 
the new rail mode. This section describes in detail the LOS characteristics, sources, and assumptions for 
each mode considered for the intercity travel market. 

 Auto LOS characteristics 2.2.6

Auto LOS characteristics include travel time, distance, and toll cost between zone pairs in the study area. 
LOS characteristics are obtained from the projected 2025 and 2050 highway networks that was created for 
this study from the study area MPO models as well as the National Highway Planning Network (NHPN). The 
highway network created this way contains segment-level data on speed, distance, and toll cost. The 
highway route/path between each zone pair is determined by minimizing time of all the possible paths. Per 
mile auto operating costs (~$0.16/mile) were calculated from historical and projected fuel price and fuel 
price efficiency data obtained from the Energy Information Administration (EIA) website, shown in Table 2-
10. This operating cost value was used for all the non-business and/or non-work related travel for the study. 
For business-related travel, an operating cost per mile value of $0.32/mile was used to represent higher 
perceived out-of-pocket auto costs for business travelers. 
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Table 2-10: Auto Operating Cost by Purpose 

Purpose 
Auto Operating 

Cost 
Business $0.32/mile 

Non-business $0.16/mile 

2.2.6.1 Auto Travel Time 

Travel time was calculated from the speed and distance data associated with the highway network. In areas 
covered by the MPO models, congested speed was used to calculate auto travel time. In other areas, free 
flow speed was assumed. The speed fields used to calculate time in the intercity model are shown in Table 
2-11. 

Table 2-11: Highway Speed Assumptions by Source Travel Demand Model 

Model 
Network 

Year 
Congested 
Speed Field 

Adjustments 

ARC 2040 CGSTDSPD 
Model run only with 2025 
improvements for 2025 
speeds 

MUMPO 2025/2035 SPpeak None 

Outside ARC and 
MRM Boundaries 

N/A 
Free flow 
assumed 

None 

Two of three highway networks used for this study, as mentioned above, provide highway networks and 
corresponding data, and therefore did not require travel time adjustments. However, the NHPN does not 
provide travel times, so highway travel times were obtained from each state’s highway speed limit laws.  
Additional congestion on the NHPN links (highway links outside the ARC and MRM boundaries) was 
modeled as part of the sensitivity analysis (discussed in detail later). 

To get the travel time for each zone pair, the average of both directional travel times was assumed to 
represent average daily conditions. Table 2-12 shows approximate auto distance, travel time, and auto cost 
assumptions for select station pairs in 2025 and 2050. Reductions in auto travel time in 2050 compared to 
2025 for some of the city pairs are an artifact of highway improvements that are planned for the study area, 
per the relevant long-range transportation plans. 

Table 2-12: 2025 and 2050 Auto Distances and Travel Times 

City Pair 
Distance 
(miles) 

2025 Travel 
Time 

(minutes) 

2050 
Travel 
Time 

(minutes) 

Atlanta-Charlotte 243.8 314.9 300.0 

Atlanta-Greenville 148.4 196.2 179.1 

Charlotte-Greenville 102.3 105.6 106.9 

2.2.6.2 Auto Cost 

Auto cost is the sum of vehicle operating cost, and toll cost. In order to convert auto cost per vehicle to auto 
cost per person, auto cost was divided by the average auto occupancy, or travel group size as shown in 
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Table 2-13. These values vary by trip purpose, and are based on previous intercity passenger rail modeling 
work throughout the U.S. Figure 2-6 illustrates auto cost per person by trip purpose for major station pairs. 

Table 2-13: Average Auto Occupancy by Trip Purpose 

Purpose 
Auto 

Occupancy 
Business 1.5 

Non-Business 3.1 

Figure 2-6: 2025 Auto Cost per Person by Trip Purpose 

 

 Rail LOS characteristics 2.2.7

The rail LOS characteristics are critical input data necessary to forecast diversion to the rail mode, and in 
turn 2025 and 2050 ridership and revenue. The LOS characteristics were used to calculate the utility of the 
rail, auto, bus, and air modes between each OD pair in the study area. As explained in the mode choice 
section, these utilities were used to calculate the diversion from each of the existing modes—the 
probability that a traveler on an existing mode will divert to the new rail mode depends on the relative 
utilities of the various modes available for his/her travel. 

A person traveling by the rail (or other common carrier mode) actually has several trip components—
accessing a rail station from an origin zone, accessing the station platform, waiting for the train to arrive, 
taking rail from an origin station to destination station, alighting from the train to go a departure point 
within the station, and the ultimate egress from the destination station to a destination zone. In the mode 
choice models, each zone is assigned to the best station in terms of travel time, such that each zone pair is 
associated with a nearby station pair to fulfill the trip by the rail option. To account for all the trip 
components mentioned above, the rail utility in the mode choice models was a function of rail in-vehicle 
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time, transfer time, terminal times (both access and egress), fare, and frequency (in the form of wait time), 
as well as access and egress time. Different components of travel times used for rail LOS characteristics 
were weighted differently in the mode choice model, based on how travelers usually perceive them. For 
example, travelers may perceive wait times to be longer than in-vehicle time. These differential weights for 
the various travel time components were represented by the respective mode choice model coefficients and 
are discussed further in Section 2.3.2. 

2.2.7.1 Rail In-Vehicle Time 

Station to station rail in-vehicle times are calculated from timetables developed for each option by the 
project team. Using the zone-to-station correspondence, each zone pair was assigned the rail in-vehicle 
time of the station pair it is associated with. The following paragraph presents a brief summary of each 
option, along with the station pair travel time comparisons.  

There are three alternatives, each with two technology options. Figure 2-7 shows a map of the route 
alternatives. Alternative 1A: Southern Crescent has a maximum speed of 79 mph while Alternative 1B has a 
maximum speed of 110 mph. Within Alternatives 2 (I-85) and 3 (Greenfield), Alternatives 2A and 3A have 
maximum speeds of 130 mph while Alternatives 2B and 3B have maximum speeds of 220 mph. 

Figure 2-7: Atlanta to Charlotte Alternatives 

 
The alternatives also differ on the total number of stops with Alternative 1 having the most (12) and 
Alternative 3 having the least (10). A comparison of end-to-end travel times for all of the options compared 
to auto is shown in Table 2-14. Alternative 1 utilizes existing track, and is therefore limited in operating 
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speed, resulting in end-to-end travel times that are similar to the auto mode. Alternative 2 follows I-85, and 
has end-to-end travel times much faster than auto. Alternative 3 produces the fastest end-to-end travel 
times, with Alternative 3B producing an end-to-end travel time nearly 3 hours faster than auto. 

Table 2-14: End-to-End Travel Times, Auto and Rail 

Option 
Travel Time 

(minutes) 

Auto 315 

Alternative 1A 334 

Alternative 1B 275 

Alternative 2A 182(170) 

Alternative 2B 176(162) 

Alternative 3A 174(164) 

Alternative 3B 138(126) 

2.2.7.2 Access and Egress Time 

Two methods of station assignment were used to determine access and egress time for each zone or zone 
pair. For alternatives with maximum speed of at least 130 mph, the following method was used. Every rail 
station pair that results in a valid rail trip is considered a possible trip for a given zone pair. Valid rail trips 
must have a total access and egress distance that is less than both the rail line-haul distance and the auto 
distance between the same zones. Once the valid rail trips have been determined, the station pair that 
minimizes total trip time is used for the zone pair in question. 

This method cannot be applied to Alternatives 1A and 1B due to their slower speeds. In these instances, 
each zone in the study area is assigned a rail station that is closest to it in terms of shortest access time. In 
the event of unrealistic station assignments, the process is refined by making manual adjustments. Auto 
characteristics are used to obtain rail station access/egress time assuming auto access for the intercity 
market. 

Just as is done to develop auto OD distances and times, zone-to-station access times and distances, and 
station-to-zone egress times and distances were extracted from the highway network. The station 
assignment is updated for each scenario to reflect changes in the operating plan across each alternative and 
technology.  

2.2.7.3 Frequency/Wait Time 

Daily frequencies for each rail option are shown in Table 2-15. In the mode choice model, rail frequencies 
were converted to time equivalents to represent the time an average passenger would wait at a station 
before a train arrives. As expected, the wait time decreases as train frequency increases. In the intercity 
mode choice model, wait time was calculated as one-fourth of the train headway. 
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Table 2-15: Station Pair Daily Rail Frequency3 

Station Pair 
Alternative 

1A 
Alternative 

1B 
Alternative 

2A 
Alternative 

2B 
Alternative 

3A 
Alternative 

3B 

MMPT-Gateway 4 4 14 14 16 22 

MMPT-GSP/Greenville 4 4 10 10 16 22 

MMPT-Suwanee, GA 4 4 6 6 8 10 

Gateway-
GSP/Greenville 

4 4 10 10 16 22 

2.2.7.4 Rail Cost 

The total cost to travel by the rail mode from an origin zone to a destination zone includes the auto 
operating cost of accessing and egressing a station, access and egress toll costs, and the rail fare between 
the origin and destination stations. The station pair fare is the major driver of the cost of traveling via the 
rail mode. Station pair fares were calculated based on the station pair distances and a distance-based fare of 
$0.25 for Alternative 1, and $0.40 per mile for Alternatives 2 and 3. These distance-based fares were 
determined from revenue-maximizing analysis that is discussed in detail in Chapter 6 of this appendix. A $5 
boarding fee was applied to all fares. 

Figure 2-8 compares the end-to-end total per-person costs between representative origin and destination 
stations for the intercity auto and rail modes in the resident non-business market. Figure 2-9 shows a 
similar comparison for the resident business market. Even though the station pair-level rail fares were the 
same across market segments, the auto operating cost per person varies by market segment type. For the 
same station pair, the auto operating cost per person is lower in the non-business market than in the 
business market. As explained in the auto LOS section, the auto operating cost was calculated based on 
distance, assuming an operating cost of $0.32 per mile for business trips, and $0.16 per mile for non-
business trips. Auto cost is typically significantly lower than the rail fare between any given OD pair, and 
rail competes primarily with auto on travel times. 

Access and egress travel cost are the final cost components of a rail trip. For the access and egress auto 
operating cost and toll cost, auto travel characteristics were used. Just as was done to develop auto OD 
costs, zone-to-station auto access costs, station-to-zone auto egress costs, and access and egress toll costs 
are extracted from highway network skims. 
  

3 Note that the terminal station in Atlanta is H-JAIA; however, MMPT was used as the Atlanta station to show Central Business District (CBD) to CBD 
connections. 
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Figure 2-8: Person Trip Non-Business Cost Comparison 

 

Figure 2-9: Person Trip Business Cost Comparison 
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 Bus LOS Characteristics  2.2.8

Bus station pair-level travel time, distance, fare, and frequency were based on published schedules from 
operators’ websites. Options that require transfers at intermediate bus stations to travel from origin to 
destination were not considered because they are less likely to occur due to the very high travel times 
inherent in such cases. Table 2-16 presents present one-way bus LOS characteristics for city pairs. In 
addition to these characteristics, access/egress time and cost are also inputs into the bus model. 

Table 2-16: Bus LOS Characteristics 

City Pair 
In-Vehicle 

Travel Time 
(Minutes) 

Daily 
Frequency 

Fare (2012$) 

Atlanta–Charlotte 282 10 $20 

Atlanta–Greenville 216 4 $31 

Charlotte–Greenville 120 4 $26 

All Bus LOS characteristics for 2025 and 2050 were assumed to be the same as at present, except for station 
access/egress characteristics, which were determined using the 2025 and 2050 highway networks 
developed from MPO travel demand models, described in more detail in the auto LOS discussion. 

 Air LOS Characteristics 2.2.9

Airport pair travel time, fare and frequency were based on the DB1B airline ticket sample database. Table 2-
17 presents the one-way air LOS characteristics for the airport pairs. The in-vehicle travel time is 
determined from the published departure and arrival times. In addition to these characteristics terminal 
access/egress time, airport access/egress time and costs are also inputs into the air model. The terminal 
access time was approximated at 60 minutes while the terminal egress time was approximated at 15 
minutes.  

Table 2-17: Air LOS Characteristics 

City Pair 
In-Vehicle 

Travel Time 
(Minutes) 

Daily 
Frequency 

Non-business 
Fare (2012$) 

Business Fare 
(2012$) 

Atlanta–Charlotte 77 22 $121 $310 

Atlanta–Greenville 65 9 $187 $410 

Charlotte–Greenville 48 8 $192 $568 

All Air LOS characteristics for 2025 and 2050 were assumed to be the same as at the present, except for 
airport access/egress characteristics, which were determined using the 2025 and 2050 highway networks 
developed from MPO travel demand models, described in more detail in the auto LOS discussion.  

 

2.3 FORECASTING MODELS 

As discussed earlier, three sets of models were used to produce the ridership and revenue forecasts for the 
intercity travel market. These include: 
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• Growth models: Used to calculate the growth rates for the modal trip tables to grow them to the 
years 2025 and 2050; 

• Binary diversion models: Used to calculate the diversion percentages to the new rail mode from 
each of existing intercity modes in 2025 and 2050; and 

• An induced demand model:  Used to calculate induced intercity travel demand (new demand that 
only materializes with the addition of the new rail mode) for the rail mode. 

 Growth Models 2.3.1

Intercity auto travel growth factors were estimated using an auto direct demand model that was developed 
specifically for this study. The 2025 and 2050 travel growth factors were calculated as the ratio of 2025 to 
2012 and 2050 to 2012 auto volumes, respectively as predicted by the direct demand model. These factors 
were then applied to the 2012 intercity auto OD trip tables developed from the cell phone movement data 
to grow them to 2025 and 2050. This incremental application method had the advantage of closely tying 
predicted 2025 and 2050 modal volumes to the 2012 volumes. 

Bus travel growth factors were derived from the auto direct demand model as well, as separate direct 
demand models could not be estimated from the limited data available for the bus mode. 

In general, direct demand (growth) models were estimated using the following input data: 
• Base year auto trip tables; 

• Socio-economic data (population, income, employment); and 

• Auto LOS characteristics at the OD pair level. 

The direct demand model had the following functional form: 

𝐴𝑢𝑡𝑜 𝑉𝑜𝑙𝑢𝑚𝑒  𝑂𝐷
𝑦𝑒𝑎𝑟 2012 = 𝛼 ∗ 𝑃𝑂𝑃 𝑂𝐷

2012 𝛽1 ∗ 𝐿𝑂𝑆 𝑂𝐷
2012 𝛽2

 
∗ 𝑒𝑥𝑝 (−𝐿𝑂𝑆 𝑂𝐷

2012 /𝛽3) ∗ 𝐴𝑇𝐿𝛽4  

where  

𝑃𝑂𝑃 = �𝑃𝑂𝑃𝑂2012 ∗ 𝑃𝑂𝑃𝐷2012 

𝐿𝑂𝑆: generalized cost of traveling between the OD pair and includes auto congestion, travel time, 
fuel, and toll costs; 

𝐴𝑇𝐿: constant representing the presence of Atlanta as a large city. 

Income and employment were highly correlated with population, so it was not possible to include all three 
variables in the model. Nevertheless, the high correlation between these variables indicates that population 
provides an indirect representation of employment and income for the zones used in this study, and 
therefore served as a proxy for them. The other inputs to the direct demand model estimation process were 
socio-economic data obtained from Woods & Poole, and modal LOS data for 2012 developed as part of the 
study effort. 

Table 2-18 shows the variables and the corresponding coefficients of the direct demand model estimated for 
the auto mode. 

Table 2-18: Auto Direct Demand Model Coefficients 

Variable Coefficient 
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Value t-statistic 
Constant 22.82 41.67 
Ln of population* 0.34 27.50 

Ln of generalized auto cost -4.78 -28.98 
Generalized auto cost 0.04 15.94 
Atlanta dummy 0.60 24.67 

* 𝑃𝑜𝑝𝑢𝑙𝑎𝑡𝑖𝑜𝑛 = �𝑃𝑂𝑃𝑂2012 ∗ 𝑃𝑂𝑃𝐷2012 
Note:  [Adj. R-sq. = 27%] 
 

Application of the auto direct demand models resulted in an average Compound Annual Growth Rate 
(CAGR) of 0.37% for total auto trips between 2012 and 2025, and of 0.36% between 2012 and 2050, as 
shown in Table 2-19.  

Table 2-19: Summary of Base and Forecast Intercity Auto Trip Tables 

Purpose 
2012 Base 

Trips 
(Millions) 

2025 
Forecast 

Trips 
(Millions) 

2050 
Forecast 

Trips 
(Millions) 

2012-
2025 
CAGR 

2012-2050 
CAGR 

Business 12.4 13.0 14.0 0.35% 0.30% 

Non-
Business 

91.2 95.7 105.0 0.38% 0.37% 

Total 103.6 108.7 118.9 0.37% 0.36% 

It is difficult to compare the predicted future volume growth in intercity trips over 50 miles with historical 
growth from highway traffic counts because the counts include both the short-distance local and long-
distance intercity travel volumes. Moreover, historical growth rates vary considerably, with periods of high 
growth during good economic times followed in many cases by negative growth in times of recession. 
However, Table 2-20 below presents the growth in historical traffic counts at a few representative locations 
on I-85 (with possible high fractions of longer distance highway travel crossings) in the corridors. The 
traffic growths as experienced in these selected locations indicate that the growth rates implied by the 
direct demand model are well within the reasonable range. Moreover, an average annual growth of 
~0.36% is a reasonable representation of the overall annual growth expected over 40 years. 
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Table 2-20: Historical Study Area Traffic Volumes 

Year 
I-85: Hart County, 
Traffic Counter: 

0287 

I-85: Greenville 
County, Station: 

2303 

I-85: Cherokee 
County, NC State 

Line, Station: 2351 
2006  46,000 21,800 

2007  48,000 22,750 

2008 19,887 45,850 21,650 

2009 19,793 44,700 21,100 

2010 20,007 46,500 20,900 

2011 19,924 46,500 20,750 

2012 19,983 46,500 19,400 

2006(8)-2011 CAGR 0.12% 0.18% -1.93% 

 Mode Choice Models 2.3.2

As described earlier, Step One of the intercity travel demand forecasting process calculated the market size 
in both forecast years for all the existing travel modes by travel market segment. In Step Two, the diversion 
to the proposed rail mode from each existing intercity mode was calculated using mode choice models 
whose coefficients were developed based on local data and data from similar models in other corridors in 
the U.S.  

The following binary logit mode choice models, as shown in Figure 2-10, were used in this study for the 
various travel purposes to forecast rail ridership in the intercity travel market. 

Figure 2-10: Binary Logit Structure Used for Intercity Mode Choice Models 

                 

2.3.2.1 Modeling Framework: Random Utility Model 

Random utility maximization (RUM) models are often used to forecast mode shares. These mode choice 
models relate the overall travel utility experienced by users of each mode to the mode’s price and service 
levels, as well as to trip and user characteristics. The general specification of the utility for each mode i is as 
follows: 

𝑈𝑖 = 𝑉𝑖 + 𝜀𝑖 
where 𝑈𝑖 is the utility of mode i, 𝑉𝑖 the systematic (or deterministic) part of the utility; and 

𝜀𝑖 the stochastic error term. 

It is common to use a linear specification for the systematic utility term, in which case the modal utility can 
be further decomposed as follows: 

𝑈𝑖 = 𝛼𝑖 +  �𝛽𝑖𝑛𝑋𝑖𝑛

𝑁
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+  𝜀𝑖 
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where 𝛼𝑖 is the modal constant of mode 𝑖; 
𝛽𝑖1,𝛽𝑖2, … ,𝛽𝑖𝑁 are mode-specific coefficients for N level of service variables (such as in-vehicle time, 
access time, costs, frequency, on time performance) or socio-economic characteristics (such as 
income, large cities) for mode i; and 
𝑋𝑖1,𝑋𝑖2, … ,𝑋𝑖𝑁 are values of the N level of service variables and socio-economic characteristics. 

A traditional binary logit model for the rail intercity travel mode choice situation assumes that the 
stochastic error terms are uncorrelated. In this case, the probability of choosing the rail mode (or 
equivalently the rail mode share) can be expressed as follows: 

 𝑆ℎ𝑎𝑟𝑒𝑟𝑎𝑖𝑙 =  
𝑒𝑉𝑟𝑎𝑖𝑙

𝑒𝑉𝑟𝑎𝑖𝑙 + 𝑒𝑉𝐸𝑥𝑖𝑠𝑡𝑖𝑛𝑔 𝑚𝑜𝑑𝑒
 

When applying the mode choice models for each market segment, a variety of explanatory variables are 
included in the utility specification, including separate line-haul (in-vehicle) time, access and egress time, 
wait time (calculated as one-fourth of the headway), travel cost (including vehicle operating cost, parking, 
tolls and fare), and transfer time at terminals.  

2.3.2.2 Auto, Air, and Bus Binary Diversion Models 

The intercity auto, air, and bus demand forecasting approaches are very similar to each other. Market-
specific mode choice models were applied to predict, for 2025 and 2050, and for each OD pair, the number 
of auto, air, and bus travelers who will use the proposed rail mode. All of these mode choice models used a 
binary diversion form and computed the probability that an OD specific intercity auto, air, and bus traveler 
makes a particular trip type and will choose the rail mode given the LOS characteristics for each of the 
existing modes. Figure 2-10 above shows the binary diversion model structure for the intercity auto, air, 
and bus modes used to predict the number of rail trips that will divert from these existing modes. 

The coefficients of these mode choice models were asserted based on SP survey data collected in the region 
in 2009 as part of the Atlanta-Chattanooga High Speed Ground Transportation Tier I EIS study as well as 
other high-speed rail forecasting studies in the U.S. The model coefficients for the intercity auto, air and bus 
mode choice models are presented below in Table 2-21 through Table 2-23. 
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Table 2-21: Intercity Auto Mode Choice Model: Model Coefficients and Constant 

Binary Diversion Models Unit 
Business 
Chooser 

Business 
Destination 

Captive 

Non-
Business 
Chooser 

Non-
Business 

Destination 
Captive 

Cost utils/$ in 
2012$ 

-0.01467 -0.01467 -0.02333 -0.02333 

In-vehicle Time utils/min -0.00734 -0.00734 -0.00884 -0.00884 

Access Time utils/min -0.01100 -0.01100 -0.01326 -0.01326 

Wait Time  utils/min -0.00954 -0.00954 -0.01149 -0.01149 

Rail modal constant (>130mph) Utils -0.22005 -0.36675 -0.35360 -0.61880 

Rail modal constant (<130mph) Utils -1.10025 -1.24695 -1.41440 -1.67960 

Source: SDG analysis 

Table 2-22: Intercity Air Mode Choice Model: Model Coefficients and Constant 

Binary Diversion Models Unit Business 
Non-

Business 

Cost 
utils/$ in 
2012$ 

-0.01478 -0.04432 

In-vehicle Time utils/min -0.01746 -0.02886 

Access Time utils/min -0.02619 -0.04329 

Wait Time utils/min -0.02270 -0.03752 

Rail modal constant (>130mph) utils 0.0 0.0 

Rail modal constant (<130mph) Utils -2.0952 -3.4632 

Source: SDG analysis 
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Table 2-23: Intercity Bus Mode Choice Model: Model Coefficients and Constant 

Binary Diversion Models Unit Business 
Non-

Business 

Cost utils/$ in 
2012$ 

-0.03977 -0.03314 

In-vehicle Time utils/min -0.00500 -0.00200 

Access Time utils/min -0.00800 -0.00300 

Wait Time  utils/min -0.01000 -0.00400 

Rail modal constant (>130mph) Utils 0.01300 0.00700 

Rail modal constant (<130mph) Utils -0.58700 -0.25630 

Source: SDG analysis 

2.3.2.3 Discussion of Values of Time 

The coefficient values of different travel time components (in-vehicle, access, and wait) and travel cost were 
used to calculate the implied values of time (VOT). Table 2-24 shows traveler VOTs in each market segment 
for existing intercity travel mode, as calculated from the above mode choice models.  

Table 2-24: Values of Time (in $2012) 

Value of time ($/hr)  Business Non-Business 
Auto travelers 
In-vehicle Time $30 $23 

Access Time $45 $34 

Wait Time $39 $30 

Air travelers 
In-vehicle Time $71 $39 

Access Time $106 $58 

Wait Time $92 $51 

Bus travelers 
In-vehicle Time $8 $4 

Access Time $12 $5 

Wait Time $15 $7 

Source: SDG analysis 

These values of time are consistent with the latest USDOT guidance on values of time for intercity long 
distance travel in the U.S. The USDOT publishes guidance on travel time valuation in the economic analysis 
of transportation projects4. The latest memorandum, dated November 2011, recommends an array of values 
of time for different categories of travel, according to income, purpose, mode and distance. The values of 
time as recommended by the USDOT and adjusted for inflation in $2011 are shown in Table 2-25 below.  

4 “Revised Departmental Guidance on Valuation of Travel Time in Economic Analysis”, U.S. Department of Transportation, Office of the 
Secretary of Transportation, September 28, 2011 
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Table 2-25: USDOT Value Of Time Recommendations (in $2012) 

VOT 
(2011$/hr) 

Surface Modes 
(except High-Speed Rail) Air and High-Speed Rail Travel 

Range Low Avg. High Low Avg. High 

Personal $15.36 $17.95 $23.10 $29.45 $34.29 $44.06 

Business $19.67 $24.61 $29.55 $48.90 $61.47 $73.73 

Source: 2011 USDOT VOT guidance for VOT analysis adjusted for inflation using CPI index. VOT in 2012$/hr for the median U.S. household Income of $49k 
(in $2009) adjusted for inflation using CPI-U US All Items between 2009 and 2012. 

For the auto mode, the business and non-business values of time of $30/hour and $23/hour, respectively, 
are consistent with the corresponding USDOT recommendation shown in Error! Reference source not 
found.. Similarly, for the air mode, the business and non-business values of time of $71/hour and $39/hour, 
respectively are consistent with the corresponding USDOT recommendation.  

Access time is 1.5 times more onerous than in-vehicle time for air and auto trips; while wait time is 1.3 
times more onerous than in-vehicle time. Note that ratios of out-of-vehicle to in-vehicle time are generally 
found to be lower for intercity than for urban travel.5  Bus wait and access times are typically weighted 
even more than in-vehicle time. Factors of 1.5 and 2.0 were used for access and wait times, respectively. 

The USDOT recommends that surface mode walk access, wait, and transfer time in non-business travel 
should be valued about 1.1 to 1.6 times the in-vehicle values of time. Ratios of out-of-vehicle to in-vehicle 
time typically range from 0.7 to 2.0 for passenger rail studies; with wait time usually weighing less than 
access time. This analysis used 1.3 and 1.5 for access time to in-vehicle time and waiting time to in-vehicle 
time, respectively for the air and the auto modes to be consistent with the USDOT recommendations. 

2.3.2.4 Modal Constants 

Mode choice model utility functions often include a constant term, the mode-specific constant, which 
represents the inherent attractiveness of a mode, assuming everything else (e.g. time, cost, and other LOS 
attributes) is equal. Mode-specific constants represent the average effect of all factors that influence its 
attractiveness but are not explicitly included in the utility specification. For example, factors such as modal 
comfort, safety, privacy, and reliability.  

The mode-specific constants as shown in Tables 2-20 through Table 2-22 show the attractiveness of the 
existing modes (auto, air and bus, respectively) relative to the rail mode. A positive mode-specific constant 
indicates that the existing mode is preferred to the rail mode, everything else being the same and vice 
versa. These constants can also be expressed as an equivalent mode-specific travel cost or travel time 
penalty or bonus. 

Two sets of modal constants were used, one for rail service with speeds greater than 130 mph (Alternatives 
2A, 2B, 3A and 3B) and another set for rail service with speeds lower than 130 mph (Alternatives 1A and 1B). 

The 130 mph alternative options was perceived as slightly less attractive, equally attractive, and more 
attractive than the auto, air and bus options, respectively, assuming equal values for the other quantifiable 
LOS characteristics for the respective modes. For example, certain auto attributes (privacy, flexibility) were 
valued very highly relative to the rail mode. Alternative 1A and 1B were perceived to be much less 
attractive than auto, air, and bus options, for equal times and costs. 

5 Intercity travel waiting conditions  are often much improved and the reliability of the scheduled service make the wait time less stressful while the access 
time is also a smaller portion of the overall journey for intercity travel compared to urban travel. 
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Modal constants have different values for choosers and destination captive auto travelers as an additional 
penalty is added for the destination captives who will need to have private vehicles (e.g. rental cars) 
available at their final destination. This “penalty” is intended to reflect the added impedance of changing 
modes to complete a door-to-door trip. With this added penalty, the rail shares for the “destination captive” 
auto travelers are lower than the “chooser” auto travelers. 

 Induced Demand Model 2.3.3

The introduction of a new transportation facility typically results in new trips being made, referred to as 
induced trips. 

The final step in the intercity rail ridership forecasting process was to forecast the volume of induced travel 
brought about by the proposed rail mode. Induced demand was calculated based on the impact the 
introduction of the rail mode has on the transportation system as a whole. For each intercity zone pair, the 
total generalized cost (including all travel modes) was calculated before and after the introduction of the 
rail mode. Differences in generalized costs pre- and post-rail were used to calculate the percent increase in 
total travel for each intercity OD pair as illustrated below; 

New travel induced by the proposed rail mode is: 

𝐼𝑛𝑑𝑢𝑐𝑒𝑑 𝑡𝑟𝑎𝑣𝑒𝑙 = 𝑇𝑤𝑖𝑡ℎ 𝑅𝑎𝑖𝑙 − 𝑇𝑤𝑖𝑡ℎ𝑜𝑢𝑡 𝑅𝑎𝑖𝑙 
where 𝑇𝑤𝑖𝑡ℎ 𝑅𝑎𝑖𝑙 is the total travel with the rail service in place, and correspondingly for 𝑇𝑤𝑖𝑡ℎ𝑜𝑢𝑡 𝑅𝑎𝑖𝑙. 

The volume of induced travel depends on the accessibility changes made possible by the new passenger rail 
service. Total travel on all modes was related to a composite generalized cost, as follows: 

𝑇𝑂𝐷 = 𝑆𝐸𝑂𝐷𝛼  ∗  𝐺𝐶𝑂𝐷
𝑞  

where 𝑇𝑂𝐷 is the total travel volume between a particular origin and destination on all modes; 

𝑆𝐸𝑂𝐷 are socio-economic characteristics of the origin and destination; 

𝐺𝐶 is the generalized cost of travel between the origin and destination; and 

𝛼 and 𝑞 are model coefficients or elasticity values. 

The composite generalized cost used in this model is known as the logsum and was calculated using the 
utility estimates for each mode from the mode choice model. For a logit model, the logsum is simply: 

𝐺𝐶 = 𝑙𝑛(𝑒𝑈𝐸𝑥𝑖𝑠𝑡𝑖𝑛𝑔 𝑚𝑜𝑑𝑒𝑠 + 𝑒𝑈𝑅𝑎𝑖𝑙  ). 

Consequently, it can be written: 

𝑇𝑤𝑖𝑡ℎ𝑜𝑢𝑡 𝑅𝑎𝑖𝑙 = 𝑆𝐸𝛼  ∗  𝐺𝐶𝑤𝑖𝑡ℎ𝑜𝑢𝑡 𝑅𝑎𝑖𝑙
𝑞 

𝑇𝑤𝑖𝑡ℎ 𝑅𝑎𝑖𝑙 = 𝑆𝐸𝛼  ∗  𝐺𝐶𝑤𝑖𝑡ℎ 𝑅𝑎𝑖𝑙
𝑞 

When applied to a given year, the socio-economic variables without and with the rail mode are the same 
and cancel each other so that the percent increase in total travel becomes: 

𝐼𝑛𝑑𝑢𝑐𝑒𝑑 𝑑𝑒𝑚𝑎𝑛𝑑 % =
𝑇𝑤𝑖𝑡ℎ 𝑅𝑎𝑖𝑙 −  𝑇𝑤𝑖𝑡ℎ𝑜𝑢𝑡 𝑅𝑎𝑖𝑙

𝑇𝑤𝑖𝑡ℎ𝑜𝑢𝑡 𝑅𝑎𝑖𝑙
=  
𝐺𝐶𝑤𝑖𝑡ℎ 𝑅𝑎𝑖𝑙

𝑞 − 𝐺𝐶𝑤𝑖𝑡ℎ𝑜𝑢𝑡 𝑅𝑎𝑖𝑙
𝑞

𝐺𝐶𝑤𝑖𝑡ℎ𝑜𝑢𝑡 𝑅𝑎𝑖𝑙
𝑞  

This calculation was completed for each travel purpose and for each OD pair. Application of the induced 
demand model for each OD pair and market segment for the intercity travel market produced the induced 
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travel estimates. Total rail trips for the intercity market are then the sum of the rail trips forecast by the 
mode choice model and the new trips induced by the rail project. 

In model applications, it was verified that the predicted induced demand percentages were reasonable. 
Values in the range of six percent to eight percent were typically found, and are comparable to values found 
in other new high-speed rail studies in the U.S.  
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3. NEW ORIGINAL DATA COLLECTION 

3.1 DATA COLLECTION FOR THE INTERCITY AUTO TRIP TABLE 
DEVELOPMENT 

In forecasting intercity passenger rail ridership and revenue, the accuracy of the auto trip tables strongly 
influenced the overall accuracy of the forecasts. However, in the U.S., relatively little data on intercity 
automobile travel is collected at the national level, and there currently is no standard up-to-date source of 
information about intercity auto trip making that is sufficiently detailed to be used in project-level 
forecasting. 

Furthermore, in the Atlanta-Charlotte corridor study area there is no single source of information on 
intercity auto travel. The estimates of intercity travel volumes used in the Georgia Statewide Model may 
have been a possible source of such data. However, the trip tables used in the statewide model were not 
based on original OD surveys. Moreover, the intercity trip tables from the statewide model are now also 
dated, requiring an update and making their reliability for this study subject questionable. 

Both the ARC and MUMPO MPO travel demand models only cover a portion of the study area geography and 
also incorporate a representation of internal/external and external/internal auto trips (those that enter/exit 
the model area from/to elsewhere), and do not provide detailed identification of the external origins and 
destinations. Data in the individual models is not specific enough to allow the individual model trip tables 
to be combined together into a single trip table covering the entire corridor and providing information on, 
for example, the number of auto trips from a particular zone in Atlanta to a particular zone in Spartanburg 
or in Charlotte. 

The 1995 ATS, which focused on long distance trip making by households, was considered as a possible 
source of data, but is not used for several reasons. First, the information is starting to be quite dated. 
Moreover, the low sample size used in this survey (80,000 households across the U.S.) constrained its 
accuracy at a detailed geographic level, such as a corridor. 

Information on journey-to-work travel in the corridor can be obtained from the year 2000 Census 
Transportation Planning Package (CTPP)6. In particular, within the limits of the Census long form sample 
rate (roughly 15 percent of households), the CTPP gives detailed information on work commute volumes 
and patterns by mode, including auto. Although the information dates from year 2000, with suitable 
factoring it is an adequate basis for establishing current intercity commute travel volumes and patterns, as 
well as checking the estimates made for other modes. 

However, a significant portion of intercity travel in the corridor is auto trips for purposes other than the 
journey to work (e.g. leisure trips by study area residents and by non-residents; long distance business 
trips).  As aforementioned, investigations did not reveal any readily usable source of data on these trip 
types. 

Traffic volume and classification counts are available for the major corridor roadways. However, the traffic 
data combines both travel within the corridor and longer-distance travel, as well as travel for different 
purposes, without distinction or identification of origin and destination. 

The lack of detailed up-to-date data on intercity automobile travel in the study corridor prompted the 
investigation of a new program of original travel data collection. Among possible data collection efforts, 
conducting new surveys to establish intercity automobile travel patterns and levels is result in issues that 

6 The Census long form questionnaire from which the CTPP data is extracted was discontinued following the 2000 Census. 
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may limit the usefulness of new surveys. Intercept surveys conducted directly on major roadway such as I-
85 would likely encounter logistical difficulties and other obstacles, while surveys of drivers at off-mainline 
locations such as rest stops tend to give highly biased results. Interview or travel diary surveys of randomly 
selected households in the corridor would be challenging because of the relative infrequency of these 
longer-distance trips. 

Use of anonymous cell phone data was determined to be the most effective method to understand the 
origins and destinations of auto travelers in the corridor, in which AirSage was engaged for this purpose. 
AirSage obtains the communications protocol data exchanged between mobile devices and communications 
towers; this data allows the movements of mobile devices to be analyzed in a way that preserves the 
anonymity of device owners and the privacy of their communications. Archived data is available beginning 
in January 2010. 

 Trip Table Data 3.1.1

The AirSage data is raw cell phone data that was processed to link cell phone signals to form distinct trips 
classified by type (resident, non-resident,  and through). These trips were then geocoded and aggregated to 
a zone system (effectively anonymizing the data) and expanded from the sample of cell phone users to the 
population as a whole based on census block population and carrier sampling rates. 

It was necessary to identify representative time periods for which cell phone data is obtained and 
processed. Based on an examination of GDOT and SCDOT data on the monthly distribution of traffic 
volumes at rural locations on I-857, it was decided to prepare intercity auto trip tables for a single month-
long period in 2012. Based on cell phone location data from Verizon, AirSage provided auto trip data for 
35,721 OD combinations (189x189 zone pairs) in the study area. The trip tables were segmented by: 

• 4 day types: 

o Mondays-Thursdays; 

o Fridays; 

o Saturdays; 

o Sundays; 

• 3 traveler classifications: 

o Resident: frequent signal occurrence in the study area over the sampling period; 

o Visitor: limited signal occurrence in the study area over the given period; and 

o Through: both trip origin and destination beyond the study area. 

 Trip Table Processing 3.1.2

The intercity model produces annual ridership and revenue forecasts and, accordingly, the input trip tables 
are converted to annual trip tables. Seasonality factors determined from GDOT monthly traffic count data 
(shown in Table 3-1) are used to convert the trip tables provided by AirSage into an annual trip table. A 
factor greater than 1 implies that trip volumes in that month are less than throughout the rest of the year, 
as is seen in January. 

7 It is important to select traffic count locations as rural as possible on I-85, so that the traffic counts represent intercity long-distance travel in the study 
corridor as well as possible. 
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Table 3-1: Trip Table Seasonality Indices 

Month Index 

January 1.14 

May 0.97 

July 0.89 

During the trip table calibration and validation process (refer to Section 3.1.3), some further adjustments 
were made to the trip table. It was determined that the AirSage trip volumes were too high for some of the 
markets, based on recorded traffic counts, so the following factors were applied to these markets in order 
to adjust the volume of trips: 

• A factor of 0.25 was applied to OD auto trips between the Atlanta area and eastern South Carolina; 
and 

• A factor of 0.53 was applied to previously unmodified OD auto trip longer than 75 miles. 

 Trip Table Validation 3.1.3

In order to validate the AirSage trip table, TransCAD’s select link analysis was used to assign AirSage OD 
trips to the study area highway network and determine the volume of trips crossing three designated links. 
These three locations along I-85, as shown in Figure 3-1, correspond to rural GDOT and SCDOT traffic count 
locations. Since the raw AirSage data represent person-level trips, these trips were converted to vehicle 
trips by dividing by average auto occupancy. This allowed a direct comparison to be made between select 
link analysis after assigning the AirSage trips to the highway network and the GDOT and SCDOT counts for 
the same month-long period. As seen in Table 3-2, the assigned AirSage vehicle trips were within three 
percent of GDOT and SCDOT traffic counts for the same period. 
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Figure 3-1: Traffic Count Validation Locations 

 

Table 3-2: Traffic Count Validation 

Count 
Location 

GDOT/SCDOT 
AADT 

AirSage 
AADT 

Percent 
Diff. 

I-85 A 22,256 21,730 -2.4% 

I-85 B 52,661 52,851 0.4% 

I-85 C 19,015 19,279 1.4% 

 Trip Table Segmentation 3.1.4

Once validation of the AirSage trip table was complete, certain trips were removed to prepare the trip table 
subsequently used in the intercity mode choice model. The OD trips that were removed included: 

• Auto trips within the ARC (Atlanta area) and MUMPO (Charlotte area) boundaries, as these are 
captured in the intra-urban modeling effort; 

• Auto trips with an auto in-vehicle distance less than 75 miles, as these are considered to be too short 
to be diverted to an intercity rail mode; 

DRAFT / JANUARY 2013 32 



ATLANTA to CHARLOTTE PASSENGER RAIL CORRIDOR INVESTMENT PLAN |  
RIDERSHIP AND REVENUE RESULT DETAILS 

• Truck trips (29 percent of AirSage OD trips), as determined from GDOT & SCDOT traffic count data; 

• Intercity bus and air trips, as estimated based on supply side information and load factor 
assumptions; and 

• Trips classified by AirSage as Through trips, as these are not divertible to rail.  
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4. RIDERSHIP AND REVENUE MODELING FOR THE INTRA-
URBAN TRAVEL MARKET 

4.1 METHODOLOGY 

All the alternatives considered for this study include multiple stations inside each of the Atlanta and 
Charlotte metropolitan areas. As such, each alternative would provide local rail service via these stations 
and thus would serve as an urban travel option analogous to other existing urban transit modes (bus, 
light rail, and commuter rail). Accordingly, this study investigated the functioning of the proposed rail 
service as a local travel mode within the Atlanta and Charlotte areas. 

In order to examine intra-urban trips, the latest existing MPO travel demand models were modified to 
include the proposed passenger rail service. In both the Atlanta and Charlotte cases, intercity rail service 
is added as an additional transit mode within the already-defined mix of transit modes in each model, 
with proper adjustments, as required. This approach made maximum use of the detailed understanding of 
existing local travel patterns and behavior already embodied in the MPO model systems, as well as 
periodic updates and validation undertaken since the models were created. 

The ARC and MRM models are traditional four-step travel demand models, each including the key 
components of trip generation, trip distribution, mode choice, and network assignment. For this study, 
the zonal characteristics that drive the trip generation and distribution steps remain unchanged across all 
scenarios. The mode choice and trip assignment outputs, on the other hand, varied based on the rail 
characteristics in a given scenario. Because of their relevance to the application of the travel demand 
models for this analysis, the mode choice component of each model is summarized below. 

 ARC Model Mode Choice Component 4.1.1

The ARC mode choice model probabilistically predicts the mode of travel for OD trips based on relative 
times and costs of auto and transit options. Mode shares are estimated for three trip purposes—Home 
Based Work (HBW), Home Based Other (HBO) and Non-Home Based (NHB)—by a nested logit model. This 
model is applied separately to four market segments based on income group and auto ownership. Figure 
4-1 below shows the nesting structure of the mode choice model. 
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Figure 4-1: ARC Model Mode Choice Nesting Structure 

 

 MRM Model Mode Choice Component 4.1.2

Similar to the ARC mode choice model, the MRM mode choice model probabilistically predicts the mode of 
travel for OD trips based on relative times and costs of auto and transit options. Mode shares are 
estimated for the same three trip purposes (HBW, HBO and NHB). The model is applied separately to peak 
and off-peak trips, and for HBW and HBO trips, it is applied separately to households in each of four 
income groups. Figure 4-2 Error! Reference source not found.below shows the nesting structure of the 
model. 
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Figure 4-2: MRM Model Mode Choice Nesting Structure 

 

 Model Adaptation 4.1.3

An important goal in incorporating the rail mode within the ARC and MRM models is to make minimal 
changes in order to avoid compromising the model’s calibration. Consequently, rail service was 
introduced into the models within their respective existing premium transit modes, and was treated as 
commuter rail service. The alternative, along with new model coefficients, within the existing mode 
choice models, was deemed uncertain considering the model was calibrated for its existing structure and 
coefficients. 

Because new rail service was treated as commuter rail, the existing ARC and MRM commuter rail 
parameters and coefficients was applied during skimming, mode choice, and assignment. The new rail 
service was set apart from other routes within the commuter rail mode through travel time, frequency, 
and fare. These service characteristics, therefore, varied for commuter and intercity rail routes, but the 
variables are identically weighted during calculations of generalized cost in skimming and mode shares in 
mode choice. 

In order to add the rail mode into the model, the proposed routes and stations were coded into the input 
transit network. Service characteristics were calculated based on a given option’s operating plan and 
translated as needed into ARC and MRM model inputs: 

• Routes were assigned peak and off-peak headways that correspond to 15-minute wait times; 

• Rail links traversed by each route were assigned speeds corresponding to the travel time and 
distance between adjacent stations; 

• A flat fare of $5.00 was applied to all intra-urban rail trips and 
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• Stations were assigned to nodes, most of which are coded as park-and-ride facilities. The nodes 
were also connected to highway links and nearby transit stations via walk and drive access links. 

Other than the network edits associated with the addition of the rail mode, all future year ARC and MRM 
model inputs remain unchanged, including the zone system, socioeconomic data and forecasts, and future 
highway and transit project assumptions. Daily rail station pair ridership and revenues were annualized 
using a factor of 320. 

Results of the initial runs of each model with the proposed intercity rail routes revealed that some of the 
rail markets—specifically from H-JAIA to downtown Atlanta, and from CLT to downtown Charlotte—
receive no riders due to direct competition with heavy rail and bus. In these cases, due primarily to the 
lower fares and higher frequency of the existing services, the rail routes were not competitive enough to 
be included in the set of paths selected during the transit skim phase of the model. Given that these 
markets both involve airport trips, which are typically made by travelers with relatively high values of 
time, the assumption was made that passengers making these trips will be more sensitive to frequency 
than fare, and as a result, would take the first available trip, regardless of mode. Based on frequencies of 
the relevant modes, the probability that each mode will make the next available trip was calculated and 
assigned the total trips according to these probabilities. 

4.2 RESULTS 

Intra-Atlanta and intra-Charlotte rail trips were each forecasted separately from intercity rail trips using 
modified versions of the local travel demand models, as described above. Note that while results for intra-
urban trips were calculated, it was decided to exclude intra-urban trips from the results due to over use of 
the commuter service, limiting space for intercity travel.  This decision was made before technology 
options were finalized for each alternative; therefore, only one set of forecasts was calculated for each 
alternative. All intra-urban results shown are for 2025. 

 Atlanta-Area Intra-Urban Forecast Results 4.2.1

In the Atlanta area, each of the modeled alternatives (Alternatives 1, 2 and 3) feature the same set of 
stations: H-JAIA, MMPT, Doraville, and Suwanee, and travel times between stations are as follows.  

• H-JAIA–MMPT: 8 minutes for all alternatives 

• MMPT–Doraville: 15 minutes for all alternatives 

• Doraville–Suwanee: 15 minutes for Alternatives 1 and 2, 14 minutes for Alternatives 3 

Table 4-1 below presents the resulting 2025 annual ridership estimates by station for each of the 
alternatives. 
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Table 4-1: Estimated Annual 2025 Intra-Atlanta Area Boardings by Alternative 

Station Alternative 1 Alternative 2 Alternative 3 
H-JAIA 146,485 155,177 170,464 

MMPT 264,270 281,654 296,941 

Doraville 379,130 390,219 390,219 

Suwanee 446,264 466,345 466,345 

Total 1,236,149 1,293,395 1,323,968 

As the rail service is expected to be focused in the peak periods, intra-urban ridership is not very sensitive 
to frequency, which is the main difference in the three alternatives within the Atlanta area. The higher-
frequency services do produce more ridership, but the ridership gains due to additional frequency are 
very small. For all three alternatives, ridership is highest between Suwanee and Doraville, because this is 
the only portion of the route within the urban area with no competing MARTA rail service. 

 Charlotte-Area Intra-Urban Forecast Results 4.2.2

In the Charlotte area, there is one minor difference in stations between alternatives. Alternatives 1 and 2 
include a stop at the existing Gastonia Amtrak station, while the Alternative 3 includes a South Gastonia 
station instead. All alternatives include CLT and Gateway stations. Travel times between stations are as 
follows.  

• Gateway–CLT: 7 minutes for all alternatives 

• CLT–Gastonia (Alternatives 1 and 2 only): 14 minutes for both alternatives 

• CLT–South Gastonia (Alternative 3 only): 11 minutes 

Table 4-2 below presents the resulting 2025 annual ridership estimates by station for each of the 
alternatives. 

Table 4-2: Estimated Annual 2025 Intra-Charlotte Area Boardings by Alternative 

Station Alternative 1 Alternative 2 Alternative 3 
Gateway 123,461 125,418 84,531 

CLT 14,011 15,968 17,638 

Gastonia/South 
Gastonia 

123,773 123,773 77,514 

Total 261,245 265,159 179,683 

As with the Atlanta area, intra-urban ridership is not very sensitive to frequency. Despite offering less-
frequent service, Alternatives 1 and 2 attract more intra-Charlotte riders than Alternative 3, due to the 
relatively better location of the Gastonia station compared with the South Gastonia station. 

As mentioned earlier, the study team decided to exclude intra-urban trips from the alternatives analysis 
process, as it created potential for low-revenue intra-urban trips to take up a significant capacity that 
could be used by higher-revenue intercity passengers. While adding additional capacity to serve this 
demand would be possible, the modest intra-urban fare revenue would not justify the investment needed. 
If intra-urban trips were allowed at all, a pricing strategy would need to be selected that discourages 
most riders from taking the rail service for short trips.  
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5. RIDERSHIP AND REVENUE MODELING FOR THE AIRPORT 
CHOICE (CONNECT AIR) MARKET 

In general, the introduction of a high-speed rail service with one or more stations at hub airports can 
produce changes in levels and patterns of commercial air travel. Air travelers who make trips that include 
one flight segment along the rail corridor and a connection to another flight segment to an off-corridor 
destination may instead prefer to access a hub airport (possibly but not necessarily the same hub) by rail, 
and then connect to a flight to their destination. To forecast these potential shifts, this travel demand 
forecasting study effort developed a new airport choice (connect air) model. 

Because of the attractiveness of H-JAIA and CLT as major hubs, there are two distinct types of connect air 
trips that are strong candidates for diversion to rail. The first, and most prevalent, includes passengers 
traveling from GSP to either H-JAIA or CLT, and then connecting to another flight. The second includes 
passengers traveling between CLT and H-JAIA (in either direction), and then connecting to another flight.  

In both cases, the introduction of rail service presents a choice of whether to begin the trip at the current 
origin airport, fly to the hub, and connect there to the onward leg; or to access H-JAIA or CLT via rail, and 
begin the air trip there. Similar, but reversed choices, confront air travelers who end their trip with an on-
corridor flight leg. 

Rail access to H-JAIA and CLT may also affect trips from corridor airports that have other air travel options 
(nonstop flights or connecting flights via other hubs). This is highly dependent on the competitive 
response of the air carriers to the presence of rail service between airports. The airport choice analysis was 
confined to a limited number of the highest volume airport destinations from each corridor airport, and for 
each of these, compared the off-corridor options to options including rail-air connections at H-JAIA and 
CLT. 

The airport choice model predicted volume shares for possible itineraries that included both air-air and air-
rail connections, based on trip cost, access, wait, transfer and line haul times. Model coefficients were 
estimated based on current volume shares of the available itinerary options, as obtained from USDOT DB1B 
and T-100 databases. 

5.1 CANDIDATE CONNECT AIR TRIPS FOR DIVERSION TO RAIL 

A candidate connect air trip consists of an air leg (or a series of air legs) with one end outside the study 
corridor, connected on the other end to a rail leg within the corridor. An example of such a trip originating 
at GSP and ending at New York LaGuardia is shown in Figure 5-1. 

Figure 5-1: Example of a Connect Air Trip 

 
Connect air trips require a rail station at or near the connecting airports (H-JAIA or CLT). Connect air trips 
can be diverted from 3 main sources: 

GSP ATL LGA

rail air
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• Air trips with connections on the corridor (e.g., GSP–H-JAIA–LGA) 

• Air trips with connections not on the corridor (e.g., GSP–CVG–LGA) 

• Nonstop air trips (e.g., GSP–LGA) 

Each connect air trip has the potential for the on-corridor leg to be switched to rail. These sources of 
diverted connect air trips are illustrated in Figure 5-2 for the GSP–LGA example.  

Figure 5-2: Sources of Diverted Connect Air Trips—GSP–LGA Example 

 
Since it is unlikely that nonstop air travelers will change their travel patterns due to the introduction of 
intercity rail service, the main choice modeled is that of air travelers who have the option of taking a 
connecting flight at H-JAIA or CLT to (or from) their destination (or origin). There are currently more than 
4.8 million annual connecting itineraries originating at the three corridor airports (H-JAIA, CLT, and GSP). 
These are shown in Table 5-1.  

Table 5-1: Annual Connecting Itineraries Originating at Corridor Airports 

Airport 
Originating Connecting 

Itineraries, Q2 2011–Q1 2012 
H-JAIA 2,132,100 

CLT 1,903,320 

GSP 810,360 

Total 4,845,780 

Source: USDOT DB1B data, 2012 

5.2 CONNECT AIR ITINERARY CHOICE MODEL 

Once the new rail service is operational, the following options are available when considering a GSP–LGA 
trip: 

• Fly nonstop from GSP to LGA (this option is not available for most destinations);  

      
■ Air trips with connections on the corridor

■ Air trips with connections not on the corridor

■ Nonstop air trips

GSP LGA

air

GSP ATL LGA

air air

GSP CVG LGA

air air
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• Fly from GSP to a hub airport (possibly H-JAIA or CLT) and connect there to a flight to LGA; or  

• Take rail to H-JAIA or CLT and connect there to a flight to LGA.  

An itinerary choice model was estimated to predict the share of connecting air travelers who would switch 
from all-air trips to air-rail trips due to the introduction of intercity passenger rail on the corridor. The 
model is estimated using real choices made by travelers as recorded in the USDOT’s DB1B 10 percent ticket 
sample, and takes into account trip duration, fare, daily frequency, and the connecting airport. Table 5-2 
shows the coefficients of the estimated itinerary choice model. 

Table 5-2: Connect Air Itinerary Choice Model Coefficients 

Variable 
Coefficient 

Value 
Trip Duration (min) -0.00442 

Fare ($) -0.00709 

Daily Frequency 0.03924 

H-JAIA Connection 
Dummy 

0.14279 

CLT Connection 
Dummy 

0.67339 

The implied value of time of $38/hour validated well against the USDOT benchmark of $42/hour. Since the 
estimated model is based only on connecting trips, it would be expected to see a slightly lower value of 
time than the USDOT benchmark, which includes non-stop and connecting passengers. 

Once the model as estimated, the set of possible air-only itineraries as augmented with a set of feasible 
connections between the rail schedule and current air services. These possible connections assumed a 90-
210 minute feasible connection time window between the air and rail modes and an additional 60-minute 
security time for itineraries with air-to-air connections. Figure 5-3 illustrates these assumptions for a 
Greenville–New York LaGuardia rail-air itinerary. 

Figure 5-3: Connections Between Rail and Air Services 

 
The model was then applied to predict the probability of a traveler choosing each itinerary from the full 
set, given the fares, travel times, as well as other factors, for each option. The probabilities for the possible 
air-rail trips are then multiplied by the original OD volumes, and aggregated across OD pairs to obtain 
estimate of trips diverted from connect air to rail. 

Once the diversion of connect air trips to the rail mode is estimated through the application of the 
itinerary choice model, the trips were grown to 2025 and 2050 using growth rates calculated for each of 
the corridor airports using the FAA’s Terminal Area Forecasts. The trips are then distributed within the H-

Board HSR
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Arrive at 
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for security

Complete security and
wait at gate
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30 min 60 min
Up to 

120 min

Arrive at 
LGA
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JAIA, CLT, and GSP catchment areas according to the forecast population distribution across the relevant 
model zones. 

DRAFT / JANUARY 2013 42 



ATLANTA to CHARLOTTE PASSENGER RAIL CORRIDOR INVESTMENT PLAN | APPENDIX C: RIDERSHIP AND REVENUE 
RESULT DETAILS 

6. REVENUE-MAXIMIZING ANALYSIS 
Detailed analysis was performed to determine the rail fare levels that maximize rail ticket revenue. Separate 
analyses were carried out for each alterative and technologies and the corresponding revenue-maximizing 
fare levels were used as the final rail fares. As part of this analysis, only the per-mile rail fares were varied 
(at $0.01 per mile increments) keeping the $5 boarding fee the same for all options and fare levels tested. 

Figure 6-1 through Figure 6-3 illustrates the results of the revenue-maximizing analysis for the intercity 
travel market for Alternatives 1, 2, and 3, respectively. As expected, with the increase in rail fare, intercity 
rail ridership decreases for all alternatives. However, at the revenue-maximizing fare levels for each 
alternative the ticket revenue generated is the highest and any further increase or decrease in fare levels 
from the revenue-maximizing point is accompanied by a corresponding revenue reduction.  

The revenue-maximizing fare levels for the intercity travel market are approximately $0.25 per mile for the 
Alternatives 1A and 1B, and $0.35 per mile for the Alternatives 2A, 2B, 3A and 3B. This is quite intuitive as 
Alternative 1, being a much slower and less frequent option than Alternatives 2 and 3, was expected to 
charge a lower fare. On the other hand, the Alternative 2 and 3 options are similar in characteristics and 
hence can charge the same fare levels. 

The ticket revenue curves for all six options are flat around the revenue-maximizing fare levels (between 
$0.20 and $0.30 per mile for the Alternative 1A and 1B options, and between $0.30 and $0.40 per mile for 
the Alternative 2A, 2B, 3A and 3B) meaning in the vicinity of the revenue-maximizing fares, the 
corresponding ticket revenue losses are minimal. This follows the same trend that has been observed in 
many other passenger rail studies around the country and abroad. 

The ridership and ticket revenue for the intercity travel market for the different alternatives were different 
even at the same fare levels as a result of differences in other LOS characteristics in these alternatives. 
Alternatives 3A and 3B generated the highest revenue and ridership followed by Alternatives 2A and 2B, 
with Alternatives 1A and 1B significantly behind for any given fare level. This follows the same trend that 
was observed in the ridership and revenue results discussed in Section 5.1 of the Alternatives Development 
Report.  
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Figure 6-1: Revenue-Maximizing Fare Analysis, Alternatives 1A and 1B 
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Figure 6-2: Revenue-Maximizing Fare Analysis, Alternatives 2A and 2B 
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Figure 6-3: Revenue-Maximizing Fare Analysis, Alternative 3 

 
The rail fare levels that maximize rail ticket revenue for the connect air market for the Alternative 2 and 3 
options was also analyzed.8 Table 6-1 and Table 6-2 present the ticket revenue and ridership for the 
intercity and connect air markets and the total market for three fare levels ($0.35, $0.40 and $0.45 per mile, 
all with a $5.00 boarding fee).  

Travelers in the connect air market have higher values of time; as a result, if they are diverted to the 
proposed rail mode, they can be expected to be charged much higher fares than intercity travelers. As seen 
in Table 6-1 and Table 6-2, for all alternatives analyzed, maximum connect air ticket revenue was realized at 
the highest of the three fare levels—$0.45 per mile. 

However, as discussed earlier, the highest ticket revenue values for the intercity market for all Alternatives 
2A, 2B, 3A and 3B correspond to fares of $0.35 per mile. Consequently, the total ticket revenue for the 

8 As discussed earlier, the NS alternatives were not considered competitive enough to attract market share from the connect air market. 
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intercity and the connect air markets combined is maximized at $0.40 per mile for Alternatives 2A, 2B, 3A 
and 3B (as shown in the Total Revenue column). At $0.35 per mile, the revenue increase in the intercity 
market was more than offset by the corresponding decrease in connect air market revenue, resulting in a 
slight decrease in total revenue compared to the $0.40 per mile fare level. Similarly, comparing $0.45 per 
mile with $0.40 per mile, it was seen that a revenue increase for the connect air market, which is more than 
cancelled out by the corresponding revenue, decreased in the intercity market.  The final fare for 
Alternatives 1A and 1B remained unchanged at a rate of $0.25 per mile. 

Table 6-1: Revenue-Maximizing Fare Levels, Alternatives 2A and 2B 

Fare per Mile 
Alternative 2A Alternative 2B 

Ticket Revenue (in $ millions) 
Intercity Connect Air Total Intercity Connect Air Total 

$0.35 $245.1 $42.6 $287.7 $239.4 $42.7 $282.1 
$0.40 $244.3 $45.4 $289.7 $238.6 $44.4 $283.0 
$0.45 $240.5 $47.8 $288.3 $234.8 $46.9 $281.7 

 Ridership (in millions) 
$0.35 4.7 0.6 5.3 4.6 0.6 5.1 
$0.40 4.2 0.5 4.7 4.1 0.5 4.6 
$0.45 3.8 0.5 4.3 3.7 0.5 4.2 

Table 6-2: Revenue-Maximizing Fare Levels, Alternative 3A and 3B 

Fare per Mile 
Alternative 3A Alternative 3B 

Ticket Revenue (in $ millions) 
Intercity Connect Air Total Intercity Connect Air Total 

$0.35 $310.5 $56.7 $367.2 $253.1 $48.5 $301.7 
$0.40 $305.9 $61.6 $367.5 $249.7 $52.8 $302.5 
$0.45 $298.0 $63.3 $361.2 $243.4 $54.2 $297.6 

 Ridership (in millions) 
$0.35 5.3 0.7 6.0 4.5 0.6 5.1 
$0.40 4.7 0.7 5.4 4.0 0.6 4.6 
$0.45 4.2 0.6 4.8 3.6 0.5 4.1 
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7. SENSITIVITY ANALYSIS 
Detailed sensitivity analysis was performed to test the sensitivity of rail ridership with respect to key LOS 
variables, including rail fare, rail in-vehicle time, rail frequency, auto in-vehicle time, and auto operating 
cost. Separate sensitivity analysis was performed for each option under consideration 

Figure 7-1 through Figure 7-5 shows the results of these sensitivity analyses graphically for rail fare, rail in-
vehicle time, rail frequency, auto in-vehicle time and auto operating cost, respectively. For each set of 
sensitivity analyses, the corresponding LOS variable was varied from -90 percent to +100 percent from its 
base level (the value used to produce the final forecasts presented earlier) in 10 percent increments.  

Rail ridership in all sensitivity analysis figures was normalized to the base ridership value (the ridership 
figure with the corresponding LOS variable at the base value). For example, a normalized rail volume of 1.5 
corresponds to a 50 percent increase in rail ridership from the base value. Similarly, a normalized rail 
volume of 0.5 corresponds to a 50 percent decrease in rail ridership from the base value.  

Recognizing that there are many other LOS variables other than the variable in question that impact rail 
ridership, the impact of changes in a single variable was isolated by holding all other LOS variables 
constant at their base values. However, the ridership sensitivity had significant dependence on the values 
of these other variables in absolute terms, as well as in relative terms to the value of the LOS variable in 
question, and may exhibit different sensitivity depending on these. Consequently, rail ridership sensitivity 
can be quite different for different values of the LOS variable (whose sensitivity is being tested) along the 
sensitivity curve on both sides of its base value.  All of the sensitivity analyses were performed for the year 
2025. 
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Figure 7-1: Sensitivity of Rail Ridership With Respect to Rail Fare 

  

Figure 7-1 shows a plot of rail ridership sensitivity with respect to rail fare for all alternatives. As expected, 
Alternative 1 ridership, being much less expensive than Alternatives 2 and 3, is more sensitive to rail fares 
than that of the other alternatives. Moreover, ridership for all alternatives is more sensitive to rail fares 
when fares are below the base levels than when fares are above the base levels. This can be explained by 
comparing rail fares with auto costs. As even the base rail fares calculated at $0.25 or $0.40 per mile 
depending on the alternative (plus a $5.00 boarding fee) are significantly higher than the base auto 
operating cost of approximately $0.16 per mile, ridership sensitivity is relatively lower at higher-than-base 
rail fares. When rail fares are significantly lower than the base levels (especially for Alternative 1), rail starts 
to compete more effectively on cost with auto, which results in higher ridership sensitivity. 
  

DRAFT / JANUARY 2013 49 



ATLANTA to CHARLOTTE PASSENGER RAIL CORRIDOR INVESTMENT PLAN | APPENDIX C: RIDERSHIP AND REVENUE 
RESULT DETAILS 

Figure 7-2: Sensitivity of Rail Ridership With Respect to Rail In-Vehicle Time  

  

Figure 7-2 shows a plot of the sensitivity of rail ridership with respect to rail in-vehicle time. Similar to rail 
fares, given that Alternative 1 is a significantly slower option compared to Alternatives 2 and 3, Alternative 
1 ridership is the most sensitive to changes in rail in-vehicle time. The in-vehicle times for Alternatives 2 
and 3 are always significantly better than those of driving options in the corridor. Therefore, auto cannot 
compete with Alternatives 2 and 3 on travel time. However, Alternatives 1A and 1B are competitive to auto 
in terms of time, which result in greater ridership sensitivity with respect to rail in-vehicle time than the 
other alternatives. 
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Figure 7-3: Sensitivity of Rail Ridership With Respect to Rail Frequency Sensitivity 

  
Figure 7-3 shows a plot of the sensitivity of rail ridership with respect to rail frequency. Rail ridership is less 
sensitive to frequency variation for frequent base service compared to sporadic service throughout the day. 
With more than one train an hour service on average (assuming 14 hours operation in day) for the base 
(trains per day ranging from 14 to 22), Alternatives 2 and 3 have frequent service already in place. As a 
result, any further increases in frequency for these alternatives are not accompanied by proportional 
increases in ridership. However, the sensitivity curves for the Alternative 2 and 3 options become quite 
steep near a 50 percent reduction in base frequency, when these services become more infrequent. On the 
other hand, Alternatives 1A and 1B exhibit considerably higher sensitivity to frequency changes. This makes 
sense, given the very infrequent base service frequency of Alternative 1.  
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Figure 7-4: Sensitivity of Rail Ridership With Respect to Auto In-Vehicle Time 

  
Ridership sensitivity to auto in-vehicle time is shown graphically for all the alternatives in Figure 7-4. 
Similar to Figure 7-2, Alternative 1 ridership is more sensitive to auto in-vehicle time than the other 
alternatives, as Alternatives 1A and 1B run significantly slower. As auto access is assumed for the rail mode, 
any changes in auto in-vehicle time have two opposite impacts on rail ridership. Increases in auto in-vehicle 
times made the rail mode more attractive as rail competes with auto for mode share. At the same time, it 
also increased the access/egress times to/from rail stations, which impacted the rail mode negatively. The 
combined effects of these two opposite impacts dictated the ultimate sensitivity of rail ridership to changes 
in auto in-vehicle time. 
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Figure 7-5: Sensitivity of Rail Ridership With Respect to Auto Operating Cost  

  

Figure 7-5 illustrates ridership sensitivity to per-mile auto operating costs for all alternatives. Rail ridership 
was highly insensitive to auto operating cost changes—especially for the Alternatives 2 and 3. The base 
auto operating cost figure of roughly $0.16 per vehicle-mile is significantly lower than the base rail fares 
(Alternative 1: $0.25 per mile and Alternatives 2 and 3: $0.40 per mile). This per mile auto operating cost is 
even lower as its get divided by the average vehicle occupancy for an average per person cost (occupancy is 
3.07 for nonbusiness travel and 1.48 for business travel). Consequently, at the per person level, rail is 
significantly more expensive than auto. As a result, any variation in auto operating cost within the range 
tested in the above sensitivity analysis do not make the rail mode significantly more or less attractive than 
it is in the base case, hence there was very low sensitivity of rail ridership to changes in auto operating 
cost. 

All ridership and revenue outputs presented earlier in this section assume no increase in auto travel time 
between now and 2025 and 2050 for those sections of the study area that are not part of the ARC and MRM 
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MPO model boundaries.9 In order to test the sensitivity of ridership to increased congestion and in turn 
increased highway travel times outside the Atlanta and Charlotte metro areas in the future years, an 
additional sensitivity analysis was performed. For this analysis, a 15 percent increase in highway travel 
times in 2025 over the base case was assumed for all the highway links in the study area outside the ARC 
and MRM model boundaries and its impact on the underlying ridership and revenue were tested.  

Table 7-1: Sensitivity of Highway Congestion Increase Outside Atlanta and Charlotte Metro 
Areas 

Option 
Ridership 
Change 

Revenue 
Change 

Alternative 1A: Southern Crescent (79 mph) 6% 7% 
Alternative 1B: Southern Crescent (110 mph) 6% 7% 
Alternative 2A: I-85 (130 mph) 4% 6% 
Alternative 2B: I-85 (220 mph) 3% 6% 
Alternative 3A: Greenfield (130 mph) 2% 6% 
Alternative 3B: Greenfield (220 mph) 3% 6% 

The impact of the increase in congestion was relatively small on both rail ridership (2 percent to 6 percent) 
and rail revenue (6 percent to 7 percent). Moreover, this impacts the longer-distance trips 
disproportionately, especially for Alternatives 2 and 3, as evidenced by significantly higher increases in rail 
revenue than ridership. 

 

9 The potential increase in congestion and travel times through 2025 and 2050 in the Atlanta and Charlotte metro areas and other areas of the study 
boundary under the jurisdiction of the ARC and MRM models are explicitly accounted for in the ridership and revenue forecasts per the Long Range 
Transportations Plans (LRTP) of the two metro areas as defined and modeled in the MPO model systems. 
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1. OVERVIEW
The Federal Railroad Administration (FRA) awarded the Georgia Department of Transportation (GDOT) 

funds from the High Speed Intercity Passenger Rail Program (HSIPR).  FRA and GDOT are preparing a 

Passenger Rail Corridor Investment Plan (PRCIP) to evaluate high-speed rail along the 280-mile Atlanta, 

GA to Charlotte, NC corridor.  A Tier 1 Environmental Impact Statement (EIS) and Service Development 

Plan (SDP) will be completed as a part of this PRCIP.  THE FRA AND GDOT, IN COOPERATION WITH SOUTH 
CAROLINA DOT AND NORTH CAROLINA DOT, ARE COORDINATING ON DEVELOPMENT OF BOTH DOCUMENTS.  

The Atlanta to Charlotte Corridor was first introduced as a part of the Southeast High Speed Rail (SEHSR) 

corridor that connects Atlanta to Washington, DC.  GDOT included the corridor in their most recent 2009 

State Rail Plan following the 2008 Volpe Center Report Evaluation of High-Speed Rail Options in the 

Macon-Atlanta-Greenville-Charlotte Rail Corridor (2008 Volpe Center Report). This corridor is part of the 

strategic vision for passenger rail service in Georgia as well as the Southeast, and will include 

considerations for intermodal connections in Atlanta and Charlotte, as well as intermediate cities. 

1.1 OBJECTIVE 

The main objective of this methodology technical memorandum is to provide conceptual engineering design 

criteria and assumptions for various high-speed intercity passenger rail service alternatives being evaluated 

as part of the PRCIP. Included are recommendations for the evaluation of the high-speed rail service 

alternatives between Atlanta and Charlotte and focuses on design elements such as geometrics, clearances, 

at-grade crossing, structures, track infrastructure, hydrology and hydraulics, and stations.  

1.2 GENERAL ASSUMPTIONS 

This analysis includes conceptual design elements and standards, and some engineering design elements 

will depend on factors that cannot be finalized at this time. Following, as a part of a Tier 2 NEPA document, 

a more in-depth analysis of engineering design elements will be conducted on a project level.   

The design and operating criteria contained in this technical document are based on typical industry 

standards for high-speed and intercity passenger rail.  These criteria are presented for planning purposes to 

estimate a preliminary order of magnitude for comparison of each alternative with respect to construction, 

operation and maintenance costs.  FRA and GDOT acknowledge that the specific design criteria for the 

proposed project will be further revised or confirmed with the FRA Office of Railroad Safety, participating 

host railroads, and associated stakeholders after completion of the Environmental Impact Statement (EIS) 

for the proposed project.   

1.3 TERMS AND DEFINITIONS 

• Gage: The measurement between the running rails at right angles to the alignment of the track 5/8”

below the top of rail.

• Circular Curve: A curve of constant radius designed by the chord method of degree of curvature.

• Spiral Curve: A curve of variable radius. Spiral curves may be found between two circular curves,

each of different radius, and between a circular curve and a straight tangent.
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• Superelevation (cant): The vertical distance of the outer rail of a curve above the inner rail. It is

provided to overcome or partially overcome the effects of curvature and speed.

• Equilibrium Superelevation: The elevation that exactly overcomes the effect of negotiating a curve

at a given speed and degree of curvature, by placing the resultant of the centrifugal force and normal

force created by the weight of the equipment in a direction perpendicular to the plane of track.

• Underbalance (cant deficiency): The amount of superelevation less than equilibrium superelevation

for any given combination of speed and curvature.

• Overbalance: The amount of superelevation that exceeds equilibrium elevation and is produced by

the operation of a train around a curve at less than equilibrium speed.

• Rate of Change of cant as a function of length: the amount by which the cant is increased or

decreased in a given transition length. 

• Jerk Rate: Value used to determine passenger comfort while transitioning a curve.

• Maximum Permissible Speed: Maximum speed permitted on a curve with associated transitions

when radius, superelevation, underbalance, spiral length and rates of change of superelevation and

other parameters have been taken into consideration.

• Recommended Values: Values to be applied as the basis of engineering design for each service

alternative. The recommended value will also be seen as the desirable value for existing conditions

during screening various route alternatives.

• Maximum (or minimum) Limiting Values: Extreme permissible values used at maximum speed.

As these values are extreme, it is essential that the use of maximum (or minimum) limiting values is

as infrequent as possible for any service alternative.

• Horizontal Alignment: The projection of the track center line on a horizontal plan. The horizontal

alignment consists of a chain of tangents, spiral curves and circular curves.

• Vertical Alignment:  The elevation along the horizontal alignment. The vertical alignment consists

of a chain of gradients and vertical curves.

1.4 STANDARDS AND GUIDELINES 

Several national and international guidelines and standards are available for reference. The primary purpose 

of these guidelines and standards is safety. These standards are not design standards in the traditional sense, 

but do affect the design of any high-speed rail infrastructure. For the purpose of this Tier I our primary 

references for guidelines and standards are; 

• Code of Federal Regulations Part 213, Track Safety Standards, generally and also particular Subpart

G – Train Operations at Track Classes 6 and Higher; and

• The Manual for Railway Engineering of the American Railway Engineering and Maintenance-of-

Way Association (AREMA Manual).
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2. SERVICE ALTERNATIVES

2.1 ALTERNATIVE 1: EMERGING HIGH-SPEED RAIL 

FRA defines Emerging High-Speed Rail as “developing corridors of 100-500 miles, with strong potential 

for future Regional and/or Express High-Speed Rail  service. Top speeds of up to 90-110 mph primarily on 

track shared by both freight and passenger trains (eventually using positive train control technology), with 

advanced grade crossing protection or separation.  Emerging High-Speed Rail is intended to develop the 

passenger rail market, and provide some relief to other modes.”
1

Emerging High-Speed Rail primarily involves utilizing an existing rail corridor right-of-way owned and 

operated by a freight railroad. This level of service is also commonly called “Shared Use”. Operating, 

service level and maintenance agreements need to be negotiated with the freight railroad owners for 

passenger service to operate. This alternative is very limited in that it is bound to the existing rail network 

between the points of interest and freight railroad operating criteria.  In general, maximum speeds for the 

shared use alternative is 110 mph based acceptance by the freight railroads. Additionally, alternatives with 

maximum speed of 79 mph included in the study will be considered as Emerging High-Speed Rail.  

Emerging High-Speed Rail can typically be accommodated with conventional passenger rail equipment 

using diesel motive power; however, multiple diesel-electric locomotives may be required to achieve 

optimal performance at speeds up to 90-110 mph.  Current FRA regulations support the shared operation of 

both freight and passenger trains at speeds up to 90-110 mph with FRA-compliant Tier-I equipment (for 

speeds up to 125 mph). FRA also recommends for Emerging High-Speed Rail corridors to have active 

protection installed at all crossings where train speeds will exceed 79 mph.   

2.2 ALTERNATIVE 2: REGIONAL HIGH-SPEED RAIL 

FRA defines Regional High-Speed rail as “relatively frequent service between major and moderate 

population centers, 100-500 miles apart, with some intermediate stops. Top speeds are 110-150 mph and the 

corridor is grade separated, with some dedicated and some shared track (eventually using positive train 

control technology). The alternative is intended to relieve highway and to some extent, air capacity 

constraints.”
2

This alternative primarily involves establishing a new passenger rail corridor, typically designated solely to 

high-speed passenger rail service. For the purposes of this PRCIP, the analysis will also take into 

consideration potential partnering opportunities between freight and passenger rail service. In developing 

corridor service alternatives for consideration, the project team will examine existing interstate and state 

highway corridors, private railroad rights-of-way and greenfield alignments.
3
  Regional High-Speed Rail

can typically be accommodated with conventional passenger rail equipment using diesel motive power for 

speeds up to 125 mph, and tilt/articulated equipment and electric motive power above 125 mph; however, 

electric locomotives are recommended to achieve optimal performance at speeds of 110-150 mph.  Current 

FRA regulations support the shared operation of both freight and passenger trains at speeds up of 110-150 

1 Federal Railroad Administration (2009) Vision for High-Speed Rail in America, pp. 10 (http://www.fra.dot.gov/eLib/Details/L02833) 

2 Federal Railroad Administration (2009) Vision for High-Speed Rail in America, pp. 10 (http://www.fra.dot.gov/eLib/Details/L02833) 

3 Greenfield refers to new track on new alignment 
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mph with FRA-compliant Tier-I (for speeds up to 125 mph) and Tier-II (for speeds of 125 to 150 mph) 

equipment. Regional High-Speed Rail also requires all crossings to have protection for speeds up to 125 

mph, and a fully grade-separated corridor above 125 mph.   

2.3 ALTERNATIVE 3: EXPRESS HIGH-SPEED RAIL 

FRA defines Express High-Speed rail as “frequent, express service between major population centers, 200-

600 miles apart, with few intermediate stops. Top speeds will range from 150-220 mph on completely 

grade-separated, dedicated rights-of-way (with the possible exception of some shared track in terminal 

areas).
4
 Express High-Speed rail intends to relieve air and highway capacity constraints.”

5

This alternative primarily involves establishing a new passenger rail corridor, typically designated solely to 

high-speed passenger rail service. For the purposes of this PRCIP, the analysis will also take into 

consideration potential partnering opportunities between freight and passenger rail service. In developing 

corridor service alternatives for consideration, the project team will examine existing interstate and state 

highway corridors, private railroad rights-of-way and greenfield alignments.  Express High-Speed Rail 

requires advanced passenger rail equipment using electric motive power.  Current FRA regulations do 

support the shared operation of both freight and passenger trains at speeds above 150 mph; however FRA 

Office of Railroad Safety may consider a system-specific safety plan for any proposal that is not covered 

under the current law. 

3. DESIGN STANDARDS AND ASSUMPTIONS
Below are tables for each of the service alternatives that define the conceptual engineering design 

parameters relative to horizontal and vertical alignments.  

Table 3-1: Alternative 1 – Emerging High-Speed Rail (90-110 mph ) Horizontal Alignment 

Horizontal Alignment 

Design Element 
Unit Formula 

Recommended 

Limiting Value 

Maximum/Minimum 

Limiting Value 

Distance Between Center of Tracks feet 15’-0” 14’-0” (min) 

Equilibrium Superelevation inch 5” 
½” (min) 

11” (max) 

Minimum Degree of Curvature (D) degree 
( )

0° 30’ 00” 1° 45’ 00” (90mph) 

Maximum Actual Superelevation inches ½” 
½” (min) 

5” (max) 

Maximum Unbalance inches 0” 6”6

Jerk Rate feet/feet 1.63 1.22 

4 Terminal areas refer to destination points including metropolitan areas. 
5 Federal Railroad Administration (2009) Vision for High-Speed Rail in America, pp. 10 (http://www.fra.dot.gov/eLib/Details/L02833) 
6 4” Maximum unbalance for non-tilting rolling stock. 
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Horizontal Alignment 

Design Element 
Unit Formula 

Recommended 

Limiting Value 

Maximum/Minimum 

Limiting Value 

Rate of Change 
( ) (  )

N/A 0.375 

Length of Spiral
7

feet 8 

Minimum Length of Curve and 

Tangent 
feet 500ft 330ft 

9 

V = velocity/speed (mph) Ea = actual superelevation (inch) Lc = length of curve 

D = degree of curve (decimal & chord definition)  Eu = underbalance (inch)      Lt = length of tangent 

E = equilibrium superelevation (inch)  Ls = length of spiral 

Table 3-2: Alternative 1 – Emerging High-Speed Rail (90-110 mph) Vertical Alignment 

Vertical Alignment Design 

Element 
Unit Formula 

Recommended 

Limiting Value 

Maximum/Minimum 

Limiting Value 

Grade
10

% 1% 1.5% 

Vertical Acceleration Constant 0.10 0.60 11 

Length of Vertical Curve degree N/A 100ft (min) 

Rate of Change 

(R-value) ( )

| |

( )

0.06% (sags) 

0.10 (crest) 
0.40% 12 

Minimum Length of Vertical 

Curve and Tangent 
feet 500ft 330ft 

V = velocity/speed (mph) LVT = length of vertical tangent (feet) 

A = vertical acceleration constant Δ = algebraic different in grade 

LVC = length of vertical curve (feet) 

7
Length of spiral will be rounded up to the nearest 31ft increment 

8
Minimum spiral length should be 100ft

9
 Minimum Lc or Lt should be 100ft 

10
Grades will be compensated for horizontal curves. When a horizontal curve is located on a grade, the grade on the curve should be reduced 

at a rate of 0.04% for each degree of curvature. Example, the recommended limiting grade value for a 1° 00’ 00” horizontal curve is 0.96% 

and the maximum limiting value is 1.46%  
11

Maximum vertical acceleration value is for track where passenger trains operate only
12

Maximum R-value is for tracks where passenger trains only operate
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Table 3-3: Alternative 2 – Regional High-Speed Rail (110-150 mph) Horizontal Alignment 

Horizontal Alignment 

Design Element 
Unit Formula 

Recommended 

Limiting Value 

Maximum/Minimum 

Limiting Value 

Distance between center of tracks feet 16’-5” 15’-0” (min) 

Equilibrium Superelevation inch 4” 
½” (min) 

13” (max) 

Minimum Degree of Curvature 

(D) 
degree 

( )
0° 15’ 00” 1° 15’ 00” (110mph) 

Maximum Actual Superelevation inches 4” 
½” (min) 

6” (max) 

Maximum Unbalance inches 0” 7” 10

Jerk Rate feet/feet 1.63 1.22 

Rate of Change 
( ) (  )

N/A 0.25 

Length of Spiral
13

feet 14 

Minimum Length of Curve and 

Tangent 
feet 1000ft 450ft 

15 

V = velocity/speed (mph) Ea = actual superelevation (inch) Ls = length of spiral    

D = degree of curve (decimal & chord definition)  Eu = underbalance (inch) Lt = length of tangent 

E = equilibrium superelevation (inch)   Lc = length of curve 

Table 3-4: Alternative 2 – Regional High-Speed Rail (110-150 mph) Vertical Alignment 

Vertical Alignment Design 

Element 
Unit Formula 

Recommended 

Limiting Value 

Maximum/Minimum 

Limiting Value 

Grade
16

% 1% 4% 

Vertical Acceleration Constant 0.10 0.60 

Length of Vertical Curve degree N/A 100ft (min) 

Rate of Change 

(R-value) ( )

| |

( )

0.06% (sags) 

0.10 (crest) 
0.40% 

Minimum Length of Vertical 

Curve and Tangent 
feet 500ft 330ft 

V = velocity/speed (mph) LVT = length of vertical tangent (feet) 

A = vertical acceleration constant  Δ = algebraic different in grade 

LVC = length of vertical curve (feet) 

13 Length of spiral should be rounded up to the nearest 31ft increment 
14 Absolute minimum spiral length should be 100ft 
15 Absolute minimum Lc or Lt should be 100ft 
16 Grades will be compensated for horizontal curves. When a horizontal curve is located on a grade, the grade on the curve should be reduced 

at the rate of 0.04% for each degree of curvature. Example, the recommended limiting grade value for a 1° 00’ 00” horizontal curve is 0.96% 

and the maximum limiting value is 1.46% 
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Table 3-5: Alternative 3 – Express High-Speed Rail (150-220 mph) Horizontal Alignment 

Horizontal Alignment 

Design Element 
Unit Formula 

Recommended 

Limiting Value 

Maximum/Minimum 

Limiting Value 

Distance between center of tracks feet 16’-5” 15’-0” (min) 

Equilibrium Superelevation inch 4” 
½” (min) 

13” (max) 

Minimum Degree of Curvature 

(D) 
degree 

( )
0° 15’ 00” 1° 15’ 00” (150mph) 

Maximum Actual Superelevation inches 4” 
½” (min) 

6” (max) 

Maximum Unbalance inches 0” 7” 

Jerk Rate feet/feet 1.63 1.22 

Rate of Change 
( ) (  )

N/A 0.25 

Length of Spiral
17

feet 18 

Minimum Length of Curve and 

Tangent 
feet 1000ft 700ft 

19 

V = velocity/speed (mph) Ea = actual superelevation (inch) Ls = length of spiral    

D = degree of curve (decimal & chord definition)  Eu = underbalance (inch) Lt = length of tangent 

E = equilibrium superelevation (inch)   Lc = length of curve 

Table 3-6: Alternative 3 – Express High-Speed Rail (150-220 mph) Vertical Alignment 

Vertical Alignment Design 

Element 
Unit Formula 

Recommended 

Limiting Value 

Maximum/Minimum 

Limiting Value 

Grade
20

% 1% 6% 

Vertical Acceleration Constant 0.10 0.60 

Length of Vertical Curve degree N/A 100ft (min) 

Rate of Change 

(R-value) ( )

| |

( )

0.06% (sags) 

0.10 (crest) 
0.40% 

Minimum Length of Vertical 

Curve and Tangent 
feet 500ft 330ft 

V = velocity/speed (mph) LVT = length of vertical tangent (feet) 

A = vertical acceleration constant  Δ = algebraic different in grade 

LVC = length of vertical curve (feet) 

17 Length of spiral should be rounded up to the nearest 31ft increment 
18 Absolute minimum spiral length should be 100ft 
19 Absolute minimum Lc or Lt should be 100ft 
20 Grades will be compensated for horizontal curves. When a horizontal curve is located on a grade, the grade on the curve should be reduced 

at the rate of 0.04% for each degree of curvature. Example, the recommended limiting grade value for a 1° 00’ 00” horizontal curve is 0.96% 

and the maximum limiting value is 1.46% 
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3.1 CLEARANCES 

For the purposes of the PRCIP, a conscience effort will be made to apply the best horizontal and vertical 

clearance possible given all constraints. Clearances for reconstruction work, or for alteration are dependent 

on existing physical conditions, where reasonably possible, will be improved to meet the requirements for 

new construction.  

3.1.1 Horizontal 

Each state and host railroad has different regulations regarding minimum horizontal clearance. American 

Railway Engineering and Maintenance-of-Way Association (AREMA) recommends a minimum horizontal 

clearance of 9’ from centerline of rail. On curved track, the horizontal each side of the track centerline will 

be increased 1-1/2” per degree of curvature.  

The desirable horizontal clearance of thru bridges will be 25’-0” on tangent track, anything less than 25’-0” 

will require a crashwall. As noted above, additional horizontal clearance is required within areas of curved 

track.   

3.1.2 Vertical 

Each state has different regulations regarding minimum vertical clearance over roadways. American 

Association of Highway and Transportation Officials (AASHTO) states that the minimum vertical clearance 

to be 16’-0” for new construction. GDOT requires a minimum vertical clearance of 16’-6” with a desirable 

vertical clearance 17’-0”. This vertical clearance is the limiting clearance across all three states and will be 

used for the basis of conceptual design (rail over roadway) and applies to all three service alternatives.  

The standard vertical clearance of 23’-0” was established over 40 years ago for roadway over rail and rail 

over rail, based on discussions and agreement between Federal Highway Administration (FHWA), 

AASHTO, and the Association of American Railroads (AAR).  A vertical clearance of 23’-0” accounts for 

routine track maintenance, raising the top of the rail profile slightly per occurrence.  However, the minimum 

vertical clearance associated with possible host railroads is 23’-4” and will be the minimum vertical 

clearance used for the basis of conceptual design for route alternatives that are associated with Emerging 

High-Speed Rail. 

For possible electrification options associated with Emerging High Speed Rail, an increase height of 24’-3” 

will be required. The increase allows host railroads to operate “double-stack” intermodal trains and the 

future installation of overhead catenary electrification. It will be noted that the North Carolina Department 

of Transportation Rail Division (NCDOT Rail) has already proposed a policy to FRA that all new bridges 

built along the proposed SEHSR corridor in North Carolina will be built to the 24’-3” vertical clearance 

height.  Pursuit of a similar initiative for the Atlanta-Charlotte high-speed rail preferred alternative corridor 

will be considered. 

For Regional and Express High-Speed Rail, vertical clearance will be 19’-0”, assuming these corridors will 

be exclusively passenger rail service. This clearance value allows the installation of a catenary system with 

sufficient electrical clearance to bridge overpasses for a 25 thousand volt (kV) power system.  Clearances 

for existing structures may be obtained by rebuilding the structure or lowering the track elevation.  
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Table 3-7: Vertical Clearance Standards and Conceptual Engineering Basis 

Source 
Clearance 

Standard 

Rail over Roadway 

AASHTO 16’-0” 

GDOT (Required) 16’6” 

GDOT (Desired)*
21 17’-0” 

Roadway over Rail/Rail over Rail 

Emerging High-Speed Rail 

FHWA/AASHTO/AAAR 23’-0” 

Class I Railroads* 23’-4” 

NCDOT 24’-3” 

Regional/Express High Speed Rail 

Catenary Design Standard* 19’-0” 

3.2 AT-GRADE CROSSINGS 

Determining the treatments for at-grade crossing will be necessary for all three services alternatives. Each of 

the alternatives has the potential to use a shared track within terminal areas.  At-grade crossing approach 

will be in accordance with FRA Highway-Rail Grade Crossing Guidelines for High-Speed Passenger Rail 

and AREMA Manual (Section 8.2) guidelines for design, construction, or reconstruction of a highway/ 

railway at-grade crossing.  

Crossing surface types will be full depth prefabricated modular concrete panels including integrally pre-

molded or elastomeric flange way fillers. Crossing surfaces will include both gauge and field panel section 

and be designed to fit the horizontal and vertical alignment of the track section as well as compatible with 

the roadway surfaces.  

All grade crossing signal systems will be designed in accordance with federal, state and local laws and 

regulations. Grade crossing warning systems will utilize constant warning time devices to control flashing 

lights, automatic gates, and bells. Each at-grade crossing will require crossing protection. Existing crossing 

protection will be up-graded as necessary for each service alternative.   

For the conceptual engineering phase the following assumptions have been made: 

• Based on the service alternative being evaluated, at-grade crossing will be assessed using

engineering judgment and on a case-by-case basis;

• Roadways will require re-profiling 50’ from the field side of the outer most track rail if the capacity

improvement requires adding additional tracks;

• Private and pedestrian crossings will remain and require crossing protection; and

• Regional and Express High-Speed Rail will require fully grade-separated corridors when operating

speeds are above 110 mph and occurs outside the terminal area approaches.

21 Asterisks refer to the conceptual engineering standard used for the purposes of the PRCIP 
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3.3 STRUCTURES 

The following criteria will be used as a base for the conceptual engineering. These specifications, codes, and 

loads will need to be further evaluated as design progresses for the corridor. Following the alternatives 

development and Tier 1 EIS, specific criteria will be determined for the preferred alternative.    

3.3.1 Specifications and Codes 

The methodology of the various bridge components and other civil structures supporting rail live loads will 

be in accordance with AREMA recommended practices.  

Concrete civil structure and concrete elements of a railroad bridge will be designed using the Load Factor 

Design method. 

Steel railroad bridge structure will be designed using “Allowable Stress Design” per the AREMA code. 

Design of steel structural shapes or members that are not covered by AREMA guidelines will be designed 

using “Allowable Stress Design” in accordance with the current edition of the American Institute of Steel 

Construction Steel Construction Manual and modified as necessary to be equivalent to AREMA allowable 

stresses and safety factors.  

Seismic considerations, as defined by AREMA guidelines, may need to be considered at a later point in 

design. At the conceptual engineering level no consideration for seismic design will be considered.  

Structure carrying vehicular or pedestrian traffic over the railroad will satisfy the appropriate state 

standards. Location of the abutments for these structures will be placed at the existing or proposed railroad 

right-of-way. Otherwise, a desirable distance of 50’ from the nearest track centerline.  

3.3.2 Loads 

Bridges and other civil structures supporting rail live load will be designed for all loads specified in the 

AREMA Manual for Railway Engineering (Chapters 8 and 15). These loads consist of dead load, live load, 

impact load and load distribution.  

3.3.3 Design Considerations 

All railroad bridges will be considered ballasted deck for conceptual engineering. Handrail and walkways 

will be provided on both sides of the bridges and designed in accordance to the AREMA Manual. Handrail 

horizontal clearance will be provided as outlined in previous section.  

Abutments will be placed perpendicular to the track unless constraints do not allow. Special consideration 

will be made to keep excavation to a minimum adjacent to any active railroad tracks. 

Below is a table categorizing types of bridges based on the approximate span length: 

Table 3-8: Bridge Types by Span Length 

Crossing Group Span Type of Bridge Comments 

Roadway

Minor < 76’ Deck Plate Girder clear span 

Major < 156’ Deck Plate Girder includes center pier 

Interstate < 196’ Deck Plate Girder includes center pier 
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Crossing Group Span Type of Bridge Comments 

Waterway 
Minor < 24’ Concrete Slab clear span 

Major < 120’ Deck Plate Girders clear span 

Viaduct 

Guideway 
<  60’ Concrete Box Girder 

Consists of short spans typically of the same 

length built over land and roadways in urban areas 
Note: Other structure types are available for spans less than 120’ and will need to be evaluated during later stages of engineering design. 

The following assumptions have been made regarding bridges for the purposes of the PRCIP: 

• For bridges crossing roadways, the structures will be sized to span the roadway and the roadway

clear zone;

• For bridges crossing waterways, the structure will be sized to span the entire waterway when

permissible;

• Bridge crossing over roadway will be grouped into major, minor, interstate, viaduct guideway

categories; and

• Bridge crossing over waterways will be grouped into major and minor categories.

3.4 TRACK INFRASTRUCTURE 

The track infrastructure consists of everything above the prepared subgrade. This includes the rail, other 

track materials, ties, ballast, and sub-ballast. At the conceptual design phase it is considered that all three 

service alternatives will require the same general track infrastructure.  

Standard gage will be 56-1/2”. All rail will be continuous welded rail.  The rail will be a minimum of 136 

pounds. Smaller weights of rail can be evaluated at later phase of design based on the preferred alternative. 

For traditional ballasted track structure the rail will be supported on 8’-6” concrete ties with standard tie clip 

assembly. The tie will be supported on a minimum ballast thickness of 12” and sub-ballast thickness of 12”. 

Ballasted track structures are sufficient for all levels of service and design speeds.   

There are currently several non-ballast track structure systems available for construction. Non-ballast track 

structures  can be constructed solely on-site or with several pre-fabricated components. Primarily non-

ballast track structure systems involve supporting the rails by embedment or direct fastening to concrete. It 

is recommended that for high-speed rail design speeds at or above 125 MPH that non-ballasted track 

structure be utilized.  

Geotechnical data will need to be gathered in later design phase to further evaluate preferred track 

infrastructure cross section requirements for both ballasted and non-ballasted track structures. 

3.5 HYDROLOGY AND HYDRAULICS 

Criteria for design of drainage facilities (e.g., retention ponds and swales) will be evaluated at a later 

engineering phase based on criteria from federal, state and local authorities. For the PRCIP, the culvert will 

be designed to discharge 1) a 50-year event with the height of the headwater being no more than one and 

one-half times the culvert diameter; and 2) checked for 100-year flood that no overtopping occurs. All 

bridge opening will be sized so that the water surface for a 50-year event will rise no higher than two feet 

below the low chord of the bridge. For a 100-year event, all bridge opening will provide one-foot clearance 
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between the water surface and bridge low chord.   Any crossing of Federal Emergency Management Agency 

(FEMA) designated Special Flood Hazard Area may require a FEMA mandated flood study as well as 

community coordination. Compliance of Municipal Separate Storm Sewer Systems Permit (MS4) may be 

required for storm water conveying structures that are located within MS4 permitted municipalities.     

At the conceptual engineering phase the project team assumes the following for all three service alternative: 

• Minimum diameter of pipe for culverts under the tracks will be 36” and the minimum pipe under any

roadway crossing will be 24”;

• Pipes will need to be jack and/or earth bored under existing railroad tracks at a minimum of 36”

diameter;

• Existing adjacent drainage structures are adequate for the above mentioned minimum criteria and

will be the assumed proposed drainage structure for the alternative;

• A standard 3’ X 5’ wide flat bottom ditch is adequate for longitudinal drainage; and

• Scour protection in the form of rip-rap will be required for each drainage facility.

3.6 STATIONS 

Stations will be sized and categorized based on the methodology outlined in the 2008 Amtrak Station 

Program and Planning – Standard and Guidelines and FRA Station Area Planning for High-Speed and 

Intercity Passenger Rail. Stations will be placed in a category of either minor or major and each category 

will have different elements of design. Design elements to be evaluated will be platform length, platform 

height, platform canopy, station waiting area, and parking.  

End point stations are critical to the success of the high-speed rail corridor linking rail commuters with other 

local transit options such as bus, commuter rail, and streetcar.  The Charlotte Gateway station, with 

procurement already underway, will provide connectivity between the Atlanta-Charlotte and SEHSR 

facilities allowing passengers the opportunity for a seamless trip from Atlanta to Washington, DC with 

future connection to Boston on the Northeast Corridor providing an east coast corridor linkage.  The 

Charlotte Gateway Station will be a transportation hub, not just rail connections alone, but other transit as 

well including commuter rail, streetcar, and bus service.  

Georgia’s MultiModal Passenger Terminal (MMPT) will be a passenger terminal hub serving existing and 

proposed transportation networks, including the existing MARTA rail and bus systems, the Xpress and other 

regional express buses, high-speed intercity passenger rail, and commuter rail systems. 

For the conceptual engineering phase, the project team assumes that any procurement already underway for 

the Charlotte Gateway and MMPT will be adequate for any service alternatives being evaluated for the 

Atlanta to Charlotte Corridor. As both the MMPT and Gateway stations continue in the planning and design 

phases, the high-speed rail project will be updated to reflect changes in track alignment, frequency and other 

factors being communicated to the team. 
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3.7 SIGNAL AND COMMUNICATION 

The federal government recently mandated that Positive Train Control (PTC) signal system needs to be 

implemented for all routes carrying hazardous materials or operating passenger service. Most common 

existing railroad signal systems used for railroad networks are Track Warranted Controlled (TWC), 

Automatic Blocking System (ABS), Centralized Track Control (CTC) or PTC. 

Each alternative could encounter several types of railroad signal and communications. In most cases the 

project team will look to upgrade the existing signal and communications to PTC if applicable. The 

exception to this will occur if it is known that PTC already exists on a particular section of track. Existing 

routes that have TWC and ABS will be completely abandoned and new PTC system infrastructure will be 

implemented.   

CTC is the current standard for Class I railroads and is assumed to be the signal system that will primarily 

be encountered on existing railroad routes to be evaluated. CTC can be upgraded to PTC by installing new 

software and radio devices and towers. This study assumes that the existing CTC signal and communication 

infrastructure will be utilized in upgrading to a PTC system.  

Any routes that are not part of any existing railroad signaling system will require a new PTC system. This 

will primarily apply to the dedicated passenger segments of Regional and Express High-Speed Rail and 

potentially the terminal area segments. 

4. CONCLUSIONS
The design criteria and assumptions for the conceptual engineering elements of geometrics, clearances, at-

grade crossings, structures, track infrastructure, hydraulics and hydrology, and stations provides a consistent 

approach for evaluating each the possible service alternatives and capital cost estimating. Ultimately, the 

alternatives development analysis will lead to a preferred alternative for the Service Development Plan in 

which more detailed design criteria and assumptions will be made. 
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1. OVERVIEW
The Federal Railroad Administration (FRA) awarded the Georgia Department of Transportation (GDOT) 

funds from the High Speed Intercity Passenger Rail Program (HSIPR).  FRA and GDOT are preparing a 

Passenger Rail Corridor Investment Plan (PRCIP) to evaluate high-speed rail along the 280-mile Atlanta, 

GA to Charlotte, NC corridor.  A Tier 1 Environmental Impact Statement (EIS) and Service Development 

Plan (SDP) will be completed as a part of this PRCIP.  The FRA and GDOT, in cooperation with South 

Carolina and North Carolina, are coordinating on development of both documents.  

The Atlanta to Charlotte Corridor was first introduced as a part of the Southeast High Speed Rail (SEHSR) 

corridor that connects Atlanta to Washington, DC.  GDOT included the corridor in their most recent 2009 

State Rail Plan following the 2008 Volpe Center Report Evaluation of High-Speed Rail Options in the 

Macon-Atlanta-Greenville-Charlotte Rail Corridor (2008 Volpe Center Report). This corridor is part of the 

strategic vision for passenger rail service in Georgia as well as the Southeast, and will include 

considerations for intermodal connections in Atlanta and Charlotte, as well as intermediate cities. 

1.1 OBJECTIVE 

The objective of this technical memorandum is to provide a description of the capital costing methodology 

used to develop cost estimates for the three proposed types of service alternatives.  Section 2 describes the 

three types of service alternatives proposed for this PRCIP. 

Creating a capital costing methodology for the three alternatives will provide an accurate conceptual cost 

estimate for GDOT and FRA to: 

• Make sound decisions on high-speed rail technology and level of service;

• Determine feasibility in a benefit-cost context;

• Identify state budgetary and program needs; and

• Prepare future funding applications for environmental and preliminary engineering work.

2. SERVICE ALTERNATIVES
To achieve a consistent costing methodology, the PRCIP will use the FRA Standard Cost Categories (SCC) 

for the development of all capital cost estimates.  Preparing the capital cost estimate according to current 

FRA SCC allows the easy transition and preparation for future funding applications. This approach will 

greatly reduce the need to re-evaluate quantities, unit costs and individual items for future applications. 

2.1 ALTERNATIVE 1: EMERGING HIGH-SPEED RAIL 

FRA defines Emerging High-Speed Rail as “developing corridors of 100-500 miles, with strong potential 

for future Regional and/or Express High-Speed Rail service. Top speeds of up to 90-110 mph on primarily 

shared track (eventually using positive train control technology), with advanced grade crossing protection or 
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separation. Emerging High-Speed Rail is intended to develop the passenger rail market, and provide some 

relief to other modes.”
1

Emerging High-Speed Rail primarily uses existing rail corridor right-of-way owned and operated by a 

freight railroad. This level of service is also commonly called “Shared Use”. Operating, service level and 

maintenance agreements need to be negotiated with the freight railroad owners for passenger service to 

operate. This alternative is very limited in that it is bound to the existing rail network between the points of 

interest.  Maximum speeds for the shared use alternative is 110 mph and based on acceptance by the freight 

railroads. Additionally, alternatives with maximum speed of 79 mph included in the study will be 

considered as Emerging High-Speed Rail. 

2.2 ALTERNATIVE 2: REGIONAL HIGH-SPEED RAIL 

FRA defines Regional High-Speed rail as “relatively frequent service between major and moderate 

population centers, 100–500 miles apart, with some intermediate stops. Top speeds are 110-150 mph in 

which the corridor is grade separated, with some dedicated and some shared track (eventually using positive 

train control technology). This alternative intends to relieve highway and to some extent, air capacity 

constraints.”
2

This alternative primarily involves establishing a new passenger rail corridor, typically designated solely to 

high-speed passenger rail service. For the purposes of this PRCIP, the analysis will also take into 

consideration potential partnering opportunities between freight and passenger rail service. In developing 

corridor service alternatives for consideration, the project team will examine existing interstate and state 

highway corridors, private railroad rights-of-way and greenfield alignments.
3

2.3 ALTERNATIVE 3: EXPRESS HIGH-SPEED RAIL 

FRA defines Express High-Speed rail as “frequent, express service between major population centers, 200-

600 miles apart, with few intermediate stops. Top speeds will range from 150-220 mph on completely 

grade-separated, dedicated rights-of-way (with the possible exception of some shared track in terminal 

areas).
4
 Express High-Speed rail intends to relieve air and highway capacity constraints.”

5

This alternative primarily involves establishing a new passenger rail corridor, typically designated solely to 

high-speed passenger rail service. For the purposes of this PRCIP, the analysis will also take into 

consideration potential partnering opportunities between freight and passenger rail service.  In developing 

corridor service alternatives for consideration, the project team will examine existing interstate and state 

highway corridors, private railroad rights-of-way and greenfield alignments. 

1 Federal Railroad Administration (2009) Vision for High-Speed Rail in America, pp. 10 (http://www.fra.dot.gov/eLib/Details/L02833) 

2 Federal Railroad Administration (2009) Vision for High-Speed Rail in America, pp. 10 (http://www.fra.dot.gov/eLib/Details/L02833) 

3 Greenfield is defined as new track on new alignment 

4 Terminal areas refer to destination points including metropolitan areas. 

5 Federal Railroad Administration (2009) Vision for High-Speed Rail in America, pp. 10 (http://www.fra.dot.gov/eLib/Details/L02833) 



ATLANTA to CHARLOTTE PASSENGER RAIL CORRIDOR INVESTMENT PLAN | 
CAPITAL COSTING METHODOLOGY TECHNICAL MEMORANDUM 

  3 

3. METHODOLOGY
The costing methodology will serve as the backbone for all capital cost estimating. However, as the PRCIP 

progresses, adjustments may be required to the methodology to better reflect specific circumstances and 

costs encountered during the analysis.  

3.1 FRA STANDARD COST CATEGORIES 

FRA’s Standard Costing Category (SCC) is separated into ten categories for capital projects/programs. The 

categories are broad enough to be applied to all three service alternatives. Below are the ten major 

categories: 

Table 3-1: FRA Standard Cost Categories 

Standard Cost Categories 

10    Track Structures and Track 

20    Stations, Terminals, Intermodal 

30    Support Facilities: Yards, Shops, Administration Buildings 

40    Sitework, Right-of-Way, Land, Existing Improvements 

50    Communications and Signaling 

60    Electric Traction 

70    Vehicles 

80    Professional Services 

90    Unallocated Contingencies 

100  Finance Charges 

Each category is broken down into subcategory items that expand upon the capital cost estimate of each 

major category. The PRCIP will only include categories 10 through 80 as categories 90 and 100 do not 

apply to the PRCIP general requirements. The values for these categories will be determined in subsequent 

evaluations associated with a Tier 2 NEPA document. Below is a list of all FRA sub-categories and 

definitions for categories 10: Track Structures & Track through 80: Professional Services: 
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Table 3-2: FRA Cost Items 

Item Definition 

10 Tract Structures and Track 

10.01 Track Structure: Viaduct Includes elevated track structure of significant length, consisting of 

multiple spans of generally equal length. 

10.02 Track Structure: Major/Movable Bridge Includes all elevated track structures with a movable span, and/or a 

span of significant length (generally 400' or longer). 

10.03 Track Structure: Undergrade Bridges Includes elevated track structure greater than 20’ that does not fall 

into cost categories 10.01 and 10.02. 

10.04 Track Structure: Culvert and Drainage 

Structure 

Includes all minor undergrade passageways (generally 20’ or less in 

width). 

10.05 Track Structure: Cut and Fill (greater than 4’ 

height/depth) 

Includes grading and subgrade stabilization of roadbed. 

10.06 Track Structure: At-Grade (grading and 

subgrade stabilization) 

Includes all grading and subgrade stabilization of roadbed not 

included under cost categories 10.01 through 10.05, and 10.07. 

10.07 Track Structure: Tunnel Definition is self-explanatory. 

10.08 Track Structure: Retaining Walls and Systems Definition is self-explanatory. 

10.09 Track New Construction: Conventional 

Ballasted 

Includes all ballasted track construction on prepared subgrade, on new 

or existing rights-of-way. 

10.10 Track New Construction: Non-Ballasted Includes all slab, direct fixation, embedded, and other non-ballasted 

track construction on prepared subgrade, on new or existing rights-of-

way. 

10.11 Track Rehabilitation: Ballast and Surfacing Includes undercutting, ballast cleaning, tamping, and surfacing not 

associated with new track construction. 

10.12 Track Rehabilitation: Ditching and Drainage Definition is self-explanatory. 

10.13 Track Rehabilitation: Component 

Replacement (rails and ties) 

Definition is self-explanatory. 

10.14 Track: Special Track Work (switches, 

turnouts, and insulated joints) 

Includes minor turnouts and interlocking, such as crossovers and 

turnouts at the ends of passing tracks. 

10.15 Track: Major Interlockings Significant interlockings at major stations and where routes converge 

from three or more directions. 

10.16 Track: Switch Heaters (with power and 

control) 

Includes cost of power distribution equipment from commercial 

power source to interlocking location. 

10.17 Track: Vibration and Noise Dampening Definition is self-explanatory. 

10.18 Other Linear Structures (including fence, 

sound walls, and crash barrier)  

Definition is self-explanatory. 

20 Stations, Terminals, Intermodal 

20.01 Station Buildings: Intercity Passenger Rail 

Only 

Definition is self-explanatory. 
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Item Definition 

20.02 Station Buildings: Joint Use (commuter rail 

and intercity bus) 

Definition is self-explanatory. 

20.03 Platforms Definition is self-explanatory. 

20.04 Elevators and Escalators Definition is self-explanatory. 

20.05 Joint Commercial Development Includes construction at station sites intended to support non-

transportation commercial activities (shopping, restaurants, 

residential, office space).  Does not include cost of incidental 

commercial use of station space intended for use by passengers 

(newsstands and snack bars).  Costs may not be allowable for Federal 

reimbursement. 

20.06 Pedestrian/Bike Access and Accommodation, 

Landscaping, and Parking Lots 

Includes sidewalks, paths, plazas, landscape, site and station furniture, 

site lighting, signage, public artwork, bike facilities, and permanent 

fencing. 

20.07 Automobile, Bus, Van Accessways (including 

roads) 

Includes all on-grade paving. 

20.08 Fare Collection Systems and Equipment Includes fare sales and swipe machines, and fare counting equipment. 

20.09 Station Security Definition is self-explanatory. 

30 Support Facilities: Yards, Shops, Administrative Buildings 

30.01 Administration Buildings: Office, Sales, 

Storage, Revenue Counting 

Definition is self-explanatory. 

30.02 Light Maintenance Facility Includes service, inspection, and storage facilities and equipment. 

30.03 Heavy Maintenance Facility Includes heavy maintenance and overhaul facilities and equipment. 

30.04 Storage or Maintenance-of-Way Building Definition is self-explanatory. 

30.05 Yard and Yard Track Includes yard construction and track associated with the yard. 

40 Sitework, Right-of-Way, Land, Existing Improvements 

40.01 Demolition, Clearing, Site Preparation Includes project/program-wide clearing, demolition and fine grading. 

40.02 Site Utilities and Utility Relocation Includes all site utilities - storm, sewer, water, gas, and electric. 

40.03 Hazardous Material, Contaminated Soil 

Removal/Mitigation, Ground Water 

Treatments 

Includes underground storage tanks, fuel tanks, other hazardous 

materials and treatments. 

40.04 Environmental Mitigation: Wetlands, 

Historic/Archeology, Parks 

Includes mitigation costs associated with environmental impacts. 

40.05 Site structures (including retaining walls and 

sound walls) 

Definition is self-explanatory. 

40.06 Temporary Facilities and Other Indirect Costs 

During Construction 

Definition is self-explanatory. 

40.07 Purchase or Lease of Real Estate If the value of right-of-way, land and existing improvements is to be 

used as in-kind local match to the federal funding of the 

project/program, include the total cost on this line item.  In backup 
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Item Definition 
documentation, there will be separate cost for land and cost for 

improvements to the land. Costs will Identify whether items are 

leased, purchased or acquired through payment, or for free. Includes 

the costs for permanent surface and subsurface easements, and 

trackage rights. 

40.08 Highway/Pedestrian Overpass/Grade 

Separations 

Other than the grade separations included in this line item, highway-

rail grade crossing safety enhancements generally fall under 50.06. 

40.09 Relocation of Existing Households and 

Businesses 

Costs are In compliance with Uniform Relocation Act. 

50 Communication and Signaling 

50.01 Wayside Signaling Equipment Definition is self-explanatory 

50.02 Signal Power Access and Distribution Definition is self-explanatory 

50.03 On-Board Signaling Equipment Includes on-board cab signal, Automatic Train Control (ATC), and 

Positive Train Control (PTC) related equipment. 

50.04 Traffic Control and Dispatching Systems Definition is self-explanatory 

50.05 Communications Definition is self-explanatory 

50.06 Grade Crossing Protection Includes all types of highway-rail grade crossing safety enhancements 

except for grade separation projects, which fall under 40.08. 

50.07 Hazard Detectors  (dragging equipment high 

water, and slide) 

Definition is self-explanatory. 

50.08 Station Train Approach Warning System Definition is self-explanatory. 

60 Electric Traction 

60.01 Traction Power Transmission: High Voltage Definition is self-explanatory. 

60.02 Traction Power Supply: Substations Definition is self-explanatory. 

60.03 Traction Power Distribution: Catenary and 

Third Rail 

Definition is self-explanatory. 

60.04 Traction Power Control Definition is self-explanatory. 

70 Vehicles 

70.00 Vehicle Acquisition: Electric Locomotive Definition is self-explanatory. 

70.01 Vehicle Acquisition: Non-Electric 

Locomotive 

Definition is self-explanatory. 

70.02 Vehicle Acquisition: Electric Multiple Unit Definition is self-explanatory. 

70.03 Vehicle Acquisition: Diesel Multiple Unit Definition is self-explanatory. 

70.04 Vehicle Acquisition: Loco-Hauled Passenger 

Cars w/ Ticketed Space 

Includes cars with coach space and sleeping compartments. 

70.05 Vehicle Acquisition: Loco-Hauled Passenger 

Cars w/o Ticketed Space 

Includes dedicated food service, lounge, baggage and other service 

support cars. 

70.06 Vehicle Acquisition: Maintenance-of-Way Definition is self-explanatory. 
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Item Definition 
Vehicles 

70.07 Vehicle Acquisition: Non-Railroad Support 

Vehicles 

Includes hi-rail bucket trucks, and other highway vehicles. 

70.08 Vehicle Refurbishment: Electric Locomotive Definition is self-explanatory. 

70.09 Vehicle Refurbishment: Non-Electric 

Locomotive 

Definition is self-explanatory. 

70.10 Vehicle Refurbishment: Electric Multiple Unit Definition is self-explanatory. 

70.11 Vehicle Refurbishment: Diesel Multiple Unit Definition is self-explanatory. 

70.12 Vehicle Refurbishment: Loco-Hauled 

Passenger Cars w/ Ticketed Space 

Includes coaches and sleeping cars. 

70.13 Vehicle Refurbishment: Non-Passenger Loco-

Hauled Car w/o Ticketed Space 

Includes food service, lounge, baggage and other service support cars. 

70.14 Vehicle Refurbishment: Maintenance-of-Way 

Vehicles 

Definition is self-explanatory. 

70.15 Spare Parts Definition is self-explanatory. 

80 Professional Services 

80.01 Service Development/Service Environmental Definition is self-explanatory. 

80.02 Preliminary Engineering/Project 

Environmental 

Definition is self-explanatory. 

80.03 Final Design Definition is self-explanatory. 

80.04 Project Management for Design and 

Construction 

Definition is self-explanatory. 

80.05 Construction Administration and Management Definition is self-explanatory. 

80.06 Professional Liability and other Non-

Construction Insurance 

Definition is self-explanatory. 

80.07 Legal; Permits; Review Fees by Other 

Agencies and Cities. 

Definition is self-explanatory. 

80.08 Survey, Testing, and Investigation Definition is self-explanatory. 

80.09 Engineering Inspection Definition is self-explanatory. 

80.10 Start Up Definition is self-explanatory. 

The project team will expand several sub-category cost items to capture more detail. Items requiring 

expansion will be decided during the data gathering and capital cost estimate activities. An example of sub-

category expansion is as follows: 



ATLANTA to CHARLOTTE PASSENGER RAIL CORRIDOR INVESTMENT PLAN | 
CAPITAL COSTING METHODOLOGY TECHNICAL MEMORANDUM 

  8 

Table 3-3: FRA Cost Item Expansion 

10.09 Track New Construction: Conventional Ballasted 

10.09.01 Track New Construction: 136LB CWR w/ Concrete Ties 

10.09.02 Track New Construction: 136LB CWR w/ Wood Ties 

3.1.1 Right-of-Way and Real Estate 

The study will include an evaluation of up to four uses of property: existing railroad rights-of-way, highway 

rights-of-way, power and other utility corridors and “greenfield” alignments. 

The costing approach for shared use situations will involve determining the property value of the existing 

railroad right-of-way based on adjacent land values.  This land value will be included in corridor cost 

estimates to address the public use of the privately-owned railroad right-of-way. The project team assumes 

construction of new passenger tracks that could generally occur inside existing railroad right-of-way while 

considering future freight growth. For situations where new passenger track does not fit inside the existing 

railroad right-of-way, additional width of property will be added. In isolated situations where more detailed 

engineering is required as a part of the conceptual analysis, this approach will be modified to better reflect 

the specific area.  

The outright purchase of railroad rights-of-way is not the only method for railroads to receive compensation 

for access and trackage rights. A common option for the passenger service to operate on host railroad tracks 

is to provide up-front capital cost improvements to increase line capacity for more operating freight trains. 

This compensation is determined during negotiation with the host freight railroad. 

The use of state-owned highway and interstate will assume an in-kind contribution by the state for any state 

owned property. The costing methodology assumes that right-of-way or air rights will be granted by the 

various state transportation agencies at no cost to the passenger rail system. 

The costing approach for existing utility rights-of-way will also be based on adjacent property values. A 

right-of-way width of 100’ will be assumed for passenger rail service. Ultimate compensation will be 

determined during negotiations with the host utility company. 

Right-of-way cost approach for a greenfield situations will be based on existing property values. A 

minimum right-of-way width of 100’ will be assumed for passenger rail service. 

The project team will utilize each state’s DOT right-of-way value database and other similar databases as 

appropriate to determine property values. The use of property will be separated into the following 

categories:  
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Table 3-4: Real Estate Cost Items 

40.07 Purchase or Lease of Real Estate 

Subcategory Item Definition 

40.07.01 Railroad Owned– Urban Corridor alignment on urban railroad-owned property 

40.07.02 Railroad Owned - Rural Corridor alignment on rural railroad-owned property 

40.07.03 Utility Owned– Urban Corridor alignment on urban utility-owned property 

40.07.04 Utility Owned– Rural Corridor alignment on rural utility-owned property 

40.07.05 State Owned Existing interstate, highway and GRIP
6
 rights-of-way 

40.07.06 Land Acquisition – Urban Purchase of urban designated property 

40.07.07 Land Acquisition – Rural Purchase of rural designated property 

3.1.2 Rolling Stock 

Vehicle unit cost estimates, based on developed service plans, will be prepared for three generic vehicle 

technologies based on FRA’s HSIPR classifications:  1) 79-110 mph diesel-electric locomotive and tilt 

coach technology, 2) 110-150 mph diesel electric and tilt technology, and 3) 150-220 mph electric multiple 

unit (EMU) technology. 

The diesel-electric technology used in shared-use passenger and freight corridors will be FRA Tier 1 

compliant.   Tilt coach technology has been selected because of the extremely large number of curves in 

existing freight rail routes in the Atlanta to Charlotte Corridor.   Two push pull locomotives will be used for 

90-110 mph operations and one locomotive will be used for 79 mph operations, where appropriate.  

Equipment used will be consistent with FRA Section 305 Next Generation Passenger Equipment 

specifications, where applicable.   It is expected that top speeds for diesel-electric passenger consists with 

two locomotives will be in the 125 mph range depending on track geometry and whether the route used is 

dedicated or shared use with slightly higher speeds potentially possible on dedicated routes.     

Electrified equipment will operate on dedicated right-of-ways and meet European crashworthiness 

standards.  Vehicle purchase costs (including design) will be included in FRA standard cost category 70 on 

a cost-per-trainset basis. The trainset seating capacity will be based on the service plan developed for the 

corridor (typically 400-450 seats) and the trainset will be ADA accessible including restrooms.   Each 

trainset will include a dining/bistro car.  All train consists will feature standard amenities including 2 x 2 

seating, video displays, automated station announcement/displays, audio entertainment availability, Wi-Fi 

internet access and 110 volt power at each seat.  Costs for an appropriate number of spare cars and 

replacement parts will also be included in the estimate.   

The cost of rolling stock includes estimation of both revenue and non-revenue vehicles.  These costs are 

dependent on the vehicle technology that is ultimately selected and will be directly linked to the selected 

preferred alternative.  The cost of vehicles will be determined by using publicly available data regarding 

6 Governor’s Road Improvement Program (GRIP) is a system of economic development highways that will connect 95 percent of Georgia cities 

with populations of 2,500 or more to the Interstate Highway System. 
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recent sales of comparable equipment to other high speed rail projects around the world and by informal 

consultations with the manufacturers.  

3.1.3 Stations 

Station cost estimates will be based on typical station layouts, features and building square footage. Station 

locations will vary in location and number based on each route alternative. Cost will be developed for a 

typical minor and major station. The cost will be a lump sum of individual items associated with each 

typical minor and major station. 

Cost estimates will not be developed for the Charlotte Gateway and Georgia MultiModal Passenger 

Terminal stations. It is assumed that any cost impact due to this project will be included in procurement 

process already underway for these projects.  

3.1.4 Professional Services 

The costing approach for professional services will be based on percentages of the construction cost for 

categories 10 through 60. Cost category 70: Vehicles will be excluded because professional services for 

vehicle procurement, design and manufacturing will be included in the cost of the vehicles. 

These percentages are based upon common practice for programs similar to this PRCIP. The following table 

shows the assumed percentage values that will be used: 

Table 3-5: Professional Services by Percent 

80 Professional Services 

Item Percentage 

80.01 Service Development/Service Environmental 2% 

80.02 Preliminary Engineering/Project Environmental 4% 

80.03 Final Design 6% 

80.04 Project Management for Design and Construction 4% 

80.05 Construction Administration and Management 6% 

80.06 Professional Liability and Other Non-Construction Insurance 0%, Negligible 

80.07 Legal; Permits; Review Fees by other agencies and cities. 0%, Negligible 

80.08 Survey, testing, and investigation 2% 

80.09 Engineering Inspection 2% 

80.10 Start Up Not Applicable 

3.1.5 Contingencies 

The contingency is included to generate a project budget cost that is realistic but conservative and can be 

used to cover the costs of accommodating newly acquired or revised information into the design.  Overall 

contingencies should be adjusted as the project progresses from planning to detailed design.  At the current 
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level of project development, the contingency used will be 30% because there are many unknown conditions 

that may be found as the conceptual engineering progresses. 

For the purposes of this project, contingency is assigned into two major categories – allocated and 

unallocated.  Allocated contingency is added to each cost category, similar to FRA grant applications, based 

on an assessment of the quality of design information, means and methods, and site accessibility available 

for individual items of work. While the PRCIP includes a 30% assumption, future refinement and 

contingencies for each of the categories will adjust.  

Unallocated contingency typically includes more widespread uncertainties like schedule delays, changes in 

contracting environment, or other such issues that are not associated with individual construction activities. 

For the PRCIP, unallocated contingency will not be part of the overall contingency. 

The following table is the percentages the project team assumes for capital cost estimates: 

Table 3-6: Allocated Contingencies 

Cost Category Percentage 

10 Track Structures and Track 30% 

20 Stations, Terminals, Intermodal 30% 

30 Support Facilities: Yards, Shops, Administration Buildings 30% 

40 Sitework, Right-of-Way, Land, Existing Improvements 30% 

50 Communications and Signaling 30% 

60 Electric Traction 30% 

70 Vehicles 30% 

80 Professional Services 0% 

3.2 UNIT COSTS AND UNITS OF MEASURES 

The project team will develop all unit costs in year 2012 dollars for the design and construction of high-

speed passenger rail service. Unit costs will be derived from various sources and publications. The unit costs 

for each of the items will include cost of material, labor, overhead and profit. Below is a list of resources 

that will be reference in developing the unit costs: 

• Published construction documents such as “RSMeans Heavy Construction Cost Data”, current

edition;

• GDOT and other state transportation agencies weighted unit cost;

• Federal Transit Administration website for typical elements cost;

• California and Florida HSR feasibility studies and preliminary design documents;

• Wisconsin and Illinois planning and design documents;

• Various class 1 railroad cost estimates for similar sized projects; and

• Estimating experience and historical costs for similar projects.
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Unit costs will be escalated from previous years to 2012 base year dollars. This will be done utilizing the 

Engineering News Record Construction Cost Index (CCI) for Atlanta, GA.  The CCI uses local prices for 

portland cement and 2x4 lumber and the national average price for structural steel.  It also uses local union 

wages (plus fringes) for carpenters, bricklayers and iron workers.  The following formula will be used to 

escalate unit costs to 2012 dollars: 

(  ) 
(     )   (   )

(   )

All units will be based on U.S. Customary Units defined by the National Institute of Standards and 

Technology. U.S. Customary Units are officially used in the United States, and are also known in the U.S. 

as “English” of “Imperial” units. Actual units of measure for each of the items will be determined during the 

capital cost estimating phase.  

3.2.1 Quantities 

From the various data sources in the data collection plan, the project team will develop conceptual take-off 

quantities for several of FRA cost categories. These quantities are related to earthwork, structures, track 

roadbed, rail, track materials, turnouts, stations, support facilities, sitework, right-of-way, communications 

and signaling, electric traction, and vehicles. 

Take-off quantities will be made from drawings, typical sections and sketches created during the conceptual 

engineering for each alignment and level of service. Take-off quantities are estimated to be within 30% (+/-) 

of actual quantities.  

3.3 ALTERNATIVE ANALYSIS VERSUS SERVICE DEVELOPMENT PLAN 
CAPITAL COST ESTIMATE 

The capital cost estimate associated with the alternative analysis section of the study will not include any 

costs in SCC 30: Support Facilities: Yards, Shops, administration buildings in regards to maintenance 

facilities. Each alternative will require the same number of facilities and should not be deemed a deciding 

factor for choosing a preferred alternative. Detailed capital cost estimates will be created for the 

maintenance facilities during the service development plan phase for the preferred alternative. 

Additionally, nominal costs will be assigned for stations along each alternative in SCC 20: Stations, 

Terminals, Intermodal. The number of stations associated with each alternative varies and will be accounted 

for accordingly in the alternatives development and screening analysis capital cost estimate. During the 

service development phase, more detailed capital cost estimates will be created for each of the station 

locations and included with the final capital cost estimate.  



APPENDIX H: 
ESTIMATED CAPITAL 
COSTS
 May 2014

Prepared on 
behalf of the 



 



Project Name

Corridor Name

Date of Estimate

Technology

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 502,307,780$                       150,692,334$                           653,000,114$                        

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                        -$                                            -$                                         

10.02 Track structure: Major/Movable bridge lump sum 140,025,000.00$           140,025,000$                       42,007,500$                              182,032,500$                        

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                        -$                                            -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                 -$                                        -$                                            -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 135,094,264.95$           135,094,265$                       40,528,279$                              175,622,544$                        

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 0.00 250,000.00$              -$                                        -$                                            -$                                         

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000.00$      -$                                        -$                                            -$                                         

10.08 Track structure: Retaining walls and systems track mile 0.00 960,960.00$              -$                                        -$                                            -$                                         

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties track mile 95.29 1,161,600.00$           110,685,740$                       33,205,722$                              143,891,462$                        

10.09.02 136lb CWR on Wood Ties track mile 20.52 950,400.00$              19,499,580$                          5,849,874$                                25,349,454$                          

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                        -$                                            -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000.00$              -$                                        -$                                            -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000.00$                 -$                                        -$                                            -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000.00$              -$                                        -$                                            -$                                         

10.13.02 50% Track Rehabilitation track mile 0.60 677,545.00$              406,527$                               121,958$                                   528,485$                                *Shift Included

10.13.03 100% Track Rehabilitation track mile 28.07 966,000.00$              27,111,668$                          8,133,500$                                35,245,169$                          

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 9.00 240,000.00$              2,160,000$                            648,000$                                   2,808,000$                            

10.14.02 Turnout; No. 15 each 5.00 260,000.00$              1,300,000$                            390,000$                                   1,690,000$                            

10.14.03 Turnout; No. 20 each 0.00 280,000.00$              -$                                        -$                                            -$                                         

10.14.04 Turnout; No. 24 each 139.00 475,000.00$              66,025,000$                          19,807,500$                              85,832,500$                          

10.15 Track: Major interlockings each 3,000,000.00$           -$                                        -$                                            -$                                         

10.16 Track: Switch heaters (with power and control) each 0.00 45,000.00$                 -$                                        -$                                            -$                                         

10.17 Track: Vibration and noise dampening track mile 0.00 -$                             -$                                        -$                                            -$                                         

10.18 Other linear structures including fencing, sound walls track mile 0.00 316,800.00$              -$                                        -$                                            -$                                         

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 230,400,000$                       69,120,000$                              299,520,000$                        

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 1.00 50,000,000$              50,000,000$                          15,000,000$                              65,000,000$                          

20.01.02 Hartsfield Airport each 1.00 60,000,000$              60,000,000$                          18,000,000$                              78,000,000$                          

20.01.03 Existing Intermediate Station each 6.00 13,400,000$              80,400,000$                          24,120,000$                              104,520,000$                        

20.01.04 New Intermediate Station each 2.00 20,000,000$              40,000,000$                          12,000,000$                              52,000,000$                          

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 0.00 215.00$                      -$                                        -$                                            -$                                         

20.03 Platforms linear feet 0.00 1,080.00$                   -$                                        -$                                            -$                                         

20.04 Elevators, escalators each 0.00 350,000.00$              -$                                        -$                                            -$                                         

20.05 Joint commercial development square foot 0.00 150.00$                      -$                                        -$                                            -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                 -$                                        -$                                            -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                 -$                                        -$                                            -$                                         

20.08 Fare collection systems and equipment each 0.00 250,000.00$              -$                                        -$                                            -$                                         

20.09 Station security

134,000,000$                       40,200,000$                              174,200,000$                        

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum 134,000,000.00$           134,000,000$                       40,200,000$                              174,200,000$                        

30.03 Heavy maintenance facility lump sum -$                                 -$                                        -$                                            -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                 -$                                        -$                                            -$                                         

66,657,110$                          19,997,133$                              86,654,243$                          

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                        -$                                            -$                                         

40.02 Site utilities, utility relocation corridor mile 271.29 59,000.00$                 16,006,110$                          4,801,833$                                20,807,943$                          

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 -$                             -$                                        -$                                            -$                                         

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$                                        -$                                            -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                 -$                                        -$                                            -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                 -$                                        -$                                            -$                                         

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 0.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 50,651,000.00$             50,651,000$                          15,195,300$                              65,846,300$                          

40.09 Relocation of existing households and businesses lump sum -$                                 -$                                        -$                                            -$                                         

40.09.01 Relocation - Urban acre 0.00

40.09.02 Relocation - Rural acre 0.00

358,753,140$                       107,625,942$                           466,379,082$                        

50.01 Wayside signaling equipment track mile 542.58 485,000.00$              263,151,300$                       78,945,390$                              342,096,690$                        

50.02 Signal power access and distribution track mile 542.58 5,500.00$                   2,984,190$                            895,257$                                   3,879,447$                            

50.03 On-board signaling equipment each 0.00 400,000.00$              -$                                        -$                                            -$                                         

50.04 Traffic control and dispatching systems each 1.00 9,000,000.00$           9,000,000$                            2,700,000$                                11,700,000$                          

50.05 Communications corridor mile 271.29 277,500.00$              75,282,975$                          22,584,893$                              97,867,868$                          

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0 500,000$                    -$                                        -$                                            -$                                         

50.06.02 Private At-Grade each 250,000$                    -$                                        -$                                            -$                                         

50.06.03 Private At-Grade each 104 50,000$                      5,200,000$                            1,560,000$                                6,760,000$                            

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 271.29 7,500.00$                   2,034,675$                            610,403$                                   2,645,078$                            

50.08 Station train approach warning system each 8.00 137,500.00$              1,100,000$                            330,000$                                   1,430,000$                            

-$                                        -$                                            -$                                         

60.01 Traction power transmission: High voltage corridor mile 0.00 60,400.00$                 -$                                        -$                                            -$                                         

60.02 Traction power supply: Substations corridor mile 0.00 1,800,000.00$           -$                                        -$                                            -$                                         

60.03 Traction power distribution: Catenary and third rail track mile 0.00 3,600,000.00$           -$                                        -$                                            -$                                         

60.04 Traction power control corridor mile 0.00 1,625,000.00$           -$                                        -$                                            -$                                         

1,292,118,030$       387,635,409$             1,679,753,439$        
Total for Category 70: VEHICLES 99,000,000$                          29,700,000$                              128,700,000$                        

70.00 Vehicle acquisition: Electric locomotive each 8,000,000.00$           -$                                        -$                                            -$                                         

70.01 Vehicle acquisition: Non-electric locomotive each 6.00 4,200,000.00$           25,200,000$                          7,560,000$                                32,760,000$                          

70.02 Vehicle acquisition: Electric multiple unit

70.03 Vehicle acquisition: Diesel multiple unit

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 18.00 4,100,000.00$           73,800,000$                          22,140,000$                              95,940,000$                          

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts

201,570,413$                       -$                                            201,570,413$                        

80.01 Service Development Plan/Service Environmental 16,797,534.39$             16,797,534$                          -$                                            16,797,534$                          

80.02 Preliminary Engineering/Project Environmental 33,595,068.78$             33,595,069$                          -$                                            33,595,069$                          

80.03 Final design 33,595,068.78$             33,595,069$                          -$                                            33,595,069$                          

80.04 Project management for design and construction 33,595,068.78$             33,595,069$                          -$                                            33,595,069$                          

80.05 Construction administration & management 50,392,603.18$             50,392,603$                          -$                                            50,392,603$                          

80.06 Professional liability and other non-construction insurance -$                                 -$                                        -$                                            -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                        -$                                            -$                                         

80.08 Surveys, testing, investigation 16,797,534.39$             16,797,534$                          -$                                            16,797,534$                          

80.09 Engineering inspection 16,797,534.39$             16,797,534$                          -$                                            16,797,534$                          

80.10 Start up

1,592,688,443$                    417,335,409$                           2,010,023,852$                    

2,010,023,852$       

7,409,134$               TOTAL CAPITAL COST/MILE

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Construction Subtotal (Categories 10-60)

Total for Category 60: ELECTRIC TRACTION

TOTAL CAPITAL COSTS (Categories 10-80)

v0

GDOT Atlanta to Charlotte Passenger Rail Corridor Investment Plan

Value Inputs

79MPH Shared Use Service

September 27, 2013

Atlanta - Charlotte

-$                                                                                                                                                     



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 1: Charlotte Gateway (MP 377.70 ) to Greenfield Conn (MP 387.30)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST

 (Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 5,779,227$                            1,733,768$                         7,512,995$                                 

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                         -$                                     -$                                             

10.02 Track structure: Major/Movable bridge lump sum 840,000.00$                   840,000$                                252,000$                            1,092,000$                                 

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                         -$                                     -$                                             

10.04 Track structure: Culverts and drainage structures lump sum -$                                 -$                                         -$                                     -$                                             

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 1,529,147.10$               1,529,147$                            458,744$                            1,987,891$                                 

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$               -$                                         -$                                     -$                                             

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                     -$                                             

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$               -$                                         -$                                     -$                                             

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 1.30 1,161,600.00$           1,510,080$                            453,024$                            1,963,104$                                 

10.09.02 136lb CWR on Wood Ties track mile 0.00 950,400.00$               -$                                         -$                                     -$                                             

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                         -$                                     -$                                             

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                     -$                                             

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                     -$                                             

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                     -$                                             

10.13.02 50% Track Rehabilitation track mile 0.00 677,545.00$               -$                                         -$                                     -$                                             *Shift Included

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                         -$                                     -$                                             

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0 240,000.00$               -$                                         -$                                     -$                                             

10.14.02 Turnout; No. 15 each 0 260,000.00$               -$                                         -$                                     -$                                             

10.14.03 Turnout; No. 20 each 280,000.00$               -$                                         -$                                     -$                                             

10.14.04 Turnout; No. 24 each 4 475,000.00$               1,900,000$                            570,000$                            2,470,000$                                 

10.15 Track: Major interlockings each 3,000,000.00$           -$                                         -$                                     -$                                             

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                     -$                                             

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                     -$                                             

10.18 Other linear structures including fencing, sound walls corridor mile 0.00 316,800.00$               -$                                         -$                                     -$                                             

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 50,000,000$                          15,000,000$                       65,000,000$                               

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 1.00 50,000,000$               50,000,000$                          15,000,000$                       65,000,000$                               Charlotte Airport

20.01.02 Hartsfield Airport each 60,000,000$               -$                                         -$                                     -$                                             

20.01.03 Existing Intermediate Station each 13,400,000$               -$                                         -$                                     -$                                             

20.01.04 New Intermediate Station each 20,000,000$               -$                                         -$                                     -$                                             

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215$                            -$                                         -$                                     -$                                             

20.03 Platforms linear feet 1,080$                         -$                                         -$                                     -$                                             

20.04 Elevators, escalators each 350,000$                    -$                                         -$                                     -$                                             

20.05 Joint commercial development square foot 150$                            -$                                         -$                                     -$                                             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                     -$                                             

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                     -$                                             

20.08 Fare collection systems and equipment each 250,000$                    -$                                         -$                                     -$                                             

20.09 Station security

-$                                         -$                                     -$                                             

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                         -$                                     -$                                             

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                     -$                                             

6,677,970$                            2,003,391$                         8,681,361$                                 

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                         -$                                     -$                                             

40.02 Site utilities, utility relocation corridor mile 9.83 59,000$                       579,970$                                173,991$                            753,961$                                    

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                     -$                                             

40.05 Site structures including retaining walls, sound walls track mile 2,561,000$                 -$                                         -$                                     -$                                             

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                     -$                                             

40.07 Purchase or lease of real estate  lump sum -$                                         -$                                     -$                                             

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 6,098,000$                     6,098,000$                            1,829,400$                         7,927,400$                                 

40.09 Relocation of existing households and businesses lump sum -$                                         -$                                     -$                                             

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

12,444,780$                          3,733,434$                         16,178,214$                               

50.01 Wayside signaling equipment track mile 19.66 485,000$                    9,535,100$                            2,860,530$                         12,395,630$                               

50.02 Signal power access and distribution track mile 19.66 5,500$                         108,130$                                32,439$                               140,569$                                    

50.03 On-board signaling equipment each 400,000$                    -$                                         -$                                     -$                                             

50.04 Traffic control and dispatching systems each 9,000,000$                 -$                                         -$                                     -$                                             

50.05 Communications corridor mile 9.83 277,500$                    2,727,825$                            818,348$                            3,546,173$                                 

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000$                    -$                                         -$                                     -$                                             

50.06.02 Private At-Grade each 250,000$                    -$                                         -$                                     -$                                             

50.06.03 Private At-Grade each 50,000$                       -$                                         -$                                     -$                                             

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 9.83 7,500$                         73,725$                                  22,118$                               95,843$                                       

50.08 Station train approach warning system each 137,500$                    -$                                         -$                                     -$                                             

-$                                         -$                                     -$                                             

60.01 Traction power transmission: High voltage corridor mile 60,400$                       -$                                         -$                                     -$                                             

60.02 Traction power supply: Substations corridor mile 1,800,000$                 -$                                         -$                                     -$                                             

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000$                 -$                                         -$                                     -$                                             

60.04 Traction power control corridor mile 1,625,000$                 -$                                         -$                                     -$                                             

74,901,977$             22,470,593$          97,372,570$                
Total for Category 70: VEHICLES -$                                         -$                                     -$                                             

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000$               -$                                         -$                                     -$                                             

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000$               -$                                         -$                                     -$                                             

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                     -$                                             

11,684,708$                          -$                                     11,684,708$                               

80.01 Service Development Plan/Service Environmental 973,725.70$                   973,726$                                -$                                     973,726$                                    

80.02 Preliminary Engineering/Project Environmental 1,947,451.40$               1,947,451$                            -$                                     1,947,451$                                 

80.03 Final design 1,947,451.40$               1,947,451$                            -$                                     1,947,451$                                 

80.04 Project management for design and construction 1,947,451.40$               1,947,451$                            -$                                     1,947,451$                                 

80.05 Construction administration & management 2,921,177.11$               2,921,177$                            -$                                     2,921,177$                                 

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                     -$                                             

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                     -$                                             

80.08 Surveys, testing, investigation 973,725.70$                   973,726$                                -$                                     973,726$                                    

80.09 Engineering inspection 973,725.70$                   973,726$                                -$                                     973,726$                                    

80.10 Start up

86,586,686$                          22,470,593$                       109,057,279$                            

109,057,279$              

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79MPH Shared Use Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 2: Greenfield Conn (MP 387.30) to I-85 Conn (MP402.37)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 2,805,440.40$                       841,632.12$                       3,647,072.52$                       

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                         -$                                     -$                                         

10.02 Track structure: Major/Movable bridge lump sum -$                                 -$                                         -$                                     -$                                         

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                         -$                                     -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                 -$                                         -$                                     -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 1,411,520.40$               1,411,520$                             423,456$                            1,834,977$                             

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$               -$                                         -$                                     -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                     -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$               -$                                         -$                                     -$                                         

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 1.20 1,161,600.00$           1,393,920$                             418,176$                            1,812,096$                             

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$               -$                                         -$                                     -$                                         

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                         -$                                     -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                     -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                     -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                     -$                                         

10.13.02 50% Track Rehabilitation track mile 0.00 677,545.00$               -$                                         -$                                     -$                                         *Shift Included

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                         -$                                     -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0 240,000.00$               -$                                         -$                                     -$                                         

10.14.02 Turnout; No. 15 each 0 260,000.00$               -$                                         -$                                     -$                                         

10.14.03 Turnout; No. 20 each 0 280,000.00$               -$                                         -$                                     -$                                         

10.14.04 Turnout; No. 24 each 475,000.00$               -$                                         -$                                     -$                                         

10.15 Track: Major interlockings each 0 3,000,000.00$           -$                                         -$                                     -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                     -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                     -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 0.00 316,800.00$               -$                                         -$                                     -$                                         

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$                                         -$                                     -$                                         

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 50,000,000.00$         -$                                         -$                                     -$                                         

20.01.02 Hartsfield Airport each 60,000,000.00$         -$                                         -$                                     -$                                         

20.01.03 Existing Intermediate Station each 13,400,000.00$         -$                                         -$                                     -$                                         

20.01.04 New Intermediate Station each 20,000,000.00$         -$                                         -$                                     -$                                         

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215.00$                       -$                                         -$                                     -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                         -$                                     -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                         -$                                     -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                         -$                                     -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                     -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                     -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                         -$                                     -$                                         

20.09 Station security

-$                                         -$                                     -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                         -$                                     -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                     -$                                         

892,670.00$                          267,801.00$                       1,160,471.00$                       

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                         -$                                     -$                                         

40.02 Site utilities, utility relocation corridor mile 15.13 59,000.00$                 892,670.00$                          267,801.00$                       1,160,471.00$                       

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                     -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                         -$                                     -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                     -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                         -$                                     -$                                         

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$                                 -$                                         -$                                     -$                                         

40.09 Relocation of existing households and businesses lump sum -$                                         -$                                     -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

19,154,580.00$                     5,746,374.00$                   24,900,954.00$                     

50.01 Wayside signaling equipment track mile 30.26 485,000.00$               14,676,100.00$                     4,402,830.00$                   19,078,930.00$                     

50.02 Signal power access and distribution track mile 30.26 5,500.00$                   166,430.00$                          49,929.00$                         216,359.00$                          

50.03 On-board signaling equipment each 400,000.00$               -$                                         -$                                     -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                         -$                                     -$                                         

50.05 Communications corridor mile 15.13 277,500.00$               4,198,575.00$                       1,259,572.50$                   5,458,147.50$                       

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000$                    -$                                         -$                                     -$                                         

50.06.02 Private At-Grade each 250,000$                    -$                                         -$                                     -$                                         

50.06.03 Private At-Grade each 50,000$                       -$                                         -$                                     -$                                         

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 15.13 7,500.00$                   113,475.00$                          34,042.50$                         147,517.50$                          

50.08 Station train approach warning system each 137,500.00$               -$                                         -$                                     -$                                         

-$                                         -$                                     -$                                         

60.01 Traction power transmission: High voltage corridor mile 60,400.00$                 -$                                         -$                                     -$                                         

60.02 Traction power supply: Substations corridor mile 1,800,000.00$           -$                                         -$                                     -$                                         

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000.00$           -$                                         -$                                     -$                                         

60.04 Traction power control corridor mile 1,625,000.00$           -$                                         -$                                     -$                                         

22,852,690.40$        6,855,807.12$       29,708,497.52$        
Total for Category 70: VEHICLES -$                                         -$                                     -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                         -$                                     -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                         -$                                     -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                     -$                                         

3,565,019.70$                       -$                                     3,565,019.70$                       

80.01 Service Development Plan/Service Environmental 297,084.98$                   297,084.98$                          -$                                     297,084.98$                          

80.02 Preliminary Engineering/Project Environmental 594,169.95$                   594,169.95$                          -$                                     594,169.95$                          

80.03 Final design 594,169.95$                   594,169.95$                          -$                                     594,169.95$                          

80.04 Project management for design and construction 594,169.95$                   594,169.95$                          -$                                     594,169.95$                          

80.05 Construction administration & management 891,254.93$                   891,254.93$                          -$                                     891,254.93$                          

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                     -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                     -$                                         

80.08 Surveys, testing, investigation 297,084.98$                   297,084.98$                          -$                                     297,084.98$                          

80.09 Engineering inspection 297,084.98$                   297,084.98$                          -$                                     297,084.98$                          

80.10 Start up

26,417,710.10$                     6,855,807.12$                   33,273,517.22$                     

33,273,518$             

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79MPH Shared Use Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 3: I-85 Conn (MP 402.37) to NC/SC Border (MP 419)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 22,226,348.80$                     6,667,904.64$                   28,894,253.44$                     

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                         -$                                     -$                                         

10.02 Track structure: Major/Movable bridge lump sum 1,044,000.00$               1,044,000$                             313,200$                            1,357,200$                             

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                         -$                                     -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                 -$                                         -$                                     -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 7,528,108.80$               7,528,109$                             2,258,433$                         9,786,541$                             

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$               -$                                         -$                                     -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                     -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$               -$                                         -$                                     -$                                         

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 6.40 1,161,600.00$           7,434,240$                             2,230,272$                         9,664,512$                             

10.09.02 136lb CWR on Wood Ties track mile 0.00 950,400.00$               -$                                         -$                                     -$                                         

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                         -$                                     -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                     -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                     -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                     -$                                         

10.13.02 50% Track Rehabilitation track mile 0.00 677,545.00$               -$                                         -$                                     -$                                         *Shift Included

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                         -$                                     -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0 240,000.00$               -$                                         -$                                     -$                                         

10.14.02 Turnout; No. 15 each 2 260,000.00$               520,000$                                156,000$                            676,000$                                

10.14.03 Turnout; No. 20 each 280,000.00$               -$                                         -$                                     -$                                         

10.14.04 Turnout; No. 24 each 12 475,000.00$               5,700,000$                             1,710,000$                         7,410,000$                             

10.15 Track: Major interlockings each 3,000,000.00$           -$                                         -$                                     -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                     -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                     -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 0.00 316,800.00$               -$                                         -$                                     -$                                         

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 13,400,000.00$                     4,020,000.00$                   17,420,000.00$                     

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 50,000,000.00$         -$                                         -$                                     -$                                         

20.01.02 Hartsfield Airport each 60,000,000.00$         -$                                         -$                                     -$                                         

20.01.03 Existing Intermediate Station each 1.00 13,400,000.00$         13,400,000$                          4,020,000$                         17,420,000$                          Gastonia

20.01.04 New Intermediate Station each 20,000,000.00$         -$                                         -$                                     -$                                         

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215.00$                       -$                                         -$                                     -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                         -$                                     -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                         -$                                     -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                         -$                                     -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                     -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                     -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                         -$                                     -$                                         

20.09 Station security

-$                                         -$                                     -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                         -$                                     -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                     -$                                         

2,990,170.00$                       897,051.00$                       3,887,221.00$                       

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                         -$                                     -$                                         

40.02 Site utilities, utility relocation corridor mile 16.63 59,000.00$                 981,170.00$                          294,351.00$                       1,275,521.00$                       

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                     -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                         -$                                     -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                     -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                         -$                                     -$                                         

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 2,009,000.00$               2,009,000.00$                       602,700.00$                       2,611,700.00$                       

40.09 Relocation of existing households and businesses lump sum -$                                         -$                                     -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

21,741,080.00$                     6,522,324.00$                   28,263,404.00$                     

50.01 Wayside signaling equipment track mile 33.26 485,000.00$               16,131,100.00$                     4,839,330.00$                   20,970,430.00$                     

50.02 Signal power access and distribution track mile 33.26 5,500.00$                   182,930.00$                          54,879.00$                         237,809.00$                          

50.03 On-board signaling equipment each 400,000.00$               -$                                         -$                                     -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                         -$                                     -$                                         

50.05 Communications corridor mile 16.63 277,500.00$               4,614,825.00$                       1,384,447.50$                   5,999,272.50$                       

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0 500,000$                    -$                                         -$                                     -$                                         

50.06.02 Private At-Grade each 250,000$                    -$                                         -$                                     -$                                         

50.06.03 Private At-Grade each 11 50,000$                       550,000$                                165,000$                            715,000$                                

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 16.63 7,500.00$                   124,725.00$                          37,417.50$                         162,142.50$                          

50.08 Station train approach warning system each 1.00 137,500.00$               137,500.00$                          41,250.00$                         178,750.00$                          

-$                                         -$                                     -$                                         

60.01 Traction power transmission: High voltage corridor mile 60,400.00$                 -$                                         -$                                     -$                                         

60.02 Traction power supply: Substations corridor mile 1,800,000.00$           -$                                         -$                                     -$                                         

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000.00$           -$                                         -$                                     -$                                         

60.04 Traction power control corridor mile 1,625,000.00$           -$                                         -$                                     -$                                         

60,357,598.80$        18,107,279.64$     78,464,878.44$        
Total for Category 70: VEHICLES -$                                         -$                                     -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                         -$                                     -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                         -$                                     -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                     -$                                         

9,415,785.41$                       -$                                     9,415,785.41$                       

80.01 Service Development Plan/Service Environmental 784,648.78$                   784,648.78$                          -$                                     784,648.78$                          

80.02 Preliminary Engineering/Project Environmental 1,569,297.57$               1,569,297.57$                       -$                                     1,569,297.57$                       

80.03 Final design 1,569,297.57$               1,569,297.57$                       -$                                     1,569,297.57$                       

80.04 Project management for design and construction 1,569,297.57$               1,569,297.57$                       -$                                     1,569,297.57$                       

80.05 Construction administration & management 2,353,946.35$               2,353,946.35$                       -$                                     2,353,946.35$                       

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                     -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                     -$                                         

80.08 Surveys, testing, investigation 784,648.78$                   784,648.78$                          -$                                     784,648.78$                          

80.09 Engineering inspection 784,648.78$                   784,648.78$                          -$                                     784,648.78$                          

80.10 Start up

69,773,384.21$                     18,107,279.64$                 87,880,663.85$                     

87,880,664$             

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79MPH Shared Use Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 4: NC/SC Border (MP 419) to SC/GA Border (MP 540.85)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 276,015,566.30$                  82,804,669.89$                       358,820,236.19$                    

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$        -$                                        -$                                          -$                                          

10.02 Track structure: Major/Movable bridge lump sum 106,680,000.00$          106,680,000$                        32,004,000$                            138,684,000$                          

10.03 Track structure: Undergrade Bridges lump sum -$                                -$                                        -$                                          -$                                          

10.04 Track structure: Culverts and drainage structures lump sum -$                                -$                                        -$                                          -$                                          

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 69,282,126.30$            69,282,126$                          20,784,638$                            90,066,764$                            

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$              -$                                        -$                                          -$                                          

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$                                        -$                                          -$                                          

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$              -$                                        -$                                          -$                                          

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 58.90 1,161,600.00$           68,418,240$                          20,525,472$                            88,943,712$                            

10.09.02 136lb CWR on Wood Ties track mile 0.50 950,400.00$              475,200$                                142,560$                                  617,760$                                 

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                        -$                                          -$                                          

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$              -$                                        -$                                          -$                                          

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                -$                                        -$                                          -$                                          

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$              -$                                        -$                                          -$                                          

10.13.02 50% Track Rehabilitation track mile 0.00 677,545.00$              -$                                        -$                                          -$                                          *Shift Included

10.13.03 100% Track Rehabilitation track mile 966,000.00$              -$                                        -$                                          -$                                          

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 1 240,000.00$              240,000$                                72,000$                                    312,000$                                 

10.14.02 Turnout; No. 15 each 2 260,000.00$              520,000$                                156,000$                                  676,000$                                 

10.14.03 Turnout; No. 20 each 280,000.00$              -$                                        -$                                          -$                                          

10.14.04 Turnout; No. 24 each 64 475,000.00$              30,400,000$                          9,120,000$                              39,520,000$                            

10.15 Track: Major interlockings each 3,000,000.00$           -$                                        -$                                          -$                                          

10.16 Track: Switch heaters (with power and control) each 45,000.00$                -$                                        -$                                          -$                                          

10.17 Track: Vibration and noise dampening track mile -$                            -$                                        -$                                          -$                                          

10.18 Other linear structures including fencing, sound walls corridor mile 0.00 316,800.00$              -$                                        -$                                          -$                                          

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 40,200,000.00$                     12,060,000.00$                       52,260,000.00$                      

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 50,000,000.00$        -$                                        -$                                          -$                                          

20.01.02 Hartsfield Airport each 60,000,000.00$        -$                                        -$                                          -$                                          

20.01.03 Existing Intermediate Station each 3.00
13,400,000.00$        

40,200,000$                          12,060,000$                            52,260,000$                            
Spartenburg, Greenville, 

Clemson

20.01.04 New Intermediate Station each 20,000,000.00$        -$                                        -$                                          -$                                          

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215.00$                      -$                                        -$                                          -$                                          

20.03 Platforms linear feet 1,080.00$                  -$                                        -$                                          -$                                          

20.04 Elevators, escalators each 350,000.00$              -$                                        -$                                          -$                                          

20.05 Joint commercial development square foot 150.00$                      -$                                        -$                                          -$                                          

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                        -$                                          -$                                          

20.07 Automobile, bus, van accessways including roads lump sum -$                                        -$                                          -$                                          

20.08 Fare collection systems and equipment each 250,000.00$              -$                                        -$                                          -$                                          

20.09 Station security

-$                                        -$                                          -$                                          

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                        -$                                          -$                                          

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                        -$                                          -$                                          

29,501,150.00$                     8,850,345.00$                         38,351,495.00$                      

40.01 Demolition, clearing, site preparation lump sum -$                                -$                                        -$                                          -$                                          

40.02 Site utilities, utility relocation corridor mile 121.85 59,000.00$                7,189,150.00$                       2,156,745.00$                         9,345,895.00$                         

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                            -$                                        -$                                          -$                                          

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                        -$                                          -$                                          

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                        -$                                          -$                                          

40.07 Purchase or lease of real estate  lump sum -$                                        -$                                          -$                                          

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 22,312,000.00$            22,312,000.00$                     6,693,600.00$                         29,005,600.00$                      

40.09 Relocation of existing households and businesses lump sum -$                                        -$                                          -$                                          

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

157,374,600.00$                  47,212,380.00$                       204,586,980.00$                    

50.01 Wayside signaling equipment track mile 243.7 485,000.00$              118,194,500.00$                  35,458,350.00$                       153,652,850.00$                    

50.02 Signal power access and distribution track mile 243.7 5,500.00$                  1,340,350.00$                       402,105.00$                            1,742,455.00$                         

50.03 On-board signaling equipment each 400,000.00$              -$                                        -$                                          -$                                          

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                        -$                                          -$                                          

50.05 Communications corridor mile 121.85 277,500.00$              33,813,375.00$                     10,144,012.50$                       43,957,387.50$                      

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000$                   -$                                        -$                                          -$                                          

50.06.02 Private At-Grade each 250,000$                   -$                                        -$                                          -$                                          

50.06.03 Private At-Grade each 54 50,000$                      2,700,000$                            810,000$                                  3,510,000$                              

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 121.85 7,500.00$                  913,875.00$                          274,162.50$                            1,188,037.50$                         

50.08 Station train approach warning system each 3.00 137,500.00$              412,500.00$                          123,750.00$                            536,250.00$                            

-$                                        -$                                          -$                                          

60.01 Traction power transmission: High voltage corridor mile 60,400.00$                -$                                        -$                                          -$                                          

60.02 Traction power supply: Substations corridor mile 1,800,000.00$           -$                                        -$                                          -$                                          

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000.00$           -$                                        -$                                          -$                                          

60.04 Traction power control corridor mile 1,625,000.00$           -$                                        -$                                          -$                                          

503,091,316.30$     150,927,394.89$      654,018,711.19$      
Total for Category 70: VEHICLES -$                                        -$                                          -$                                          

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$        -$                                        -$                                          -$                                          

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$        -$                                        -$                                          -$                                          

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                        -$                                          -$                                          

78,482,245.34$                     -$                                          78,482,245.34$                      

80.01 Service Development Plan/Service Environmental 6,540,187.11$              6,540,187.11$                       -$                                          6,540,187.11$                         

80.02 Preliminary Engineering/Project Environmental 13,080,374.22$            13,080,374.22$                     -$                                          13,080,374.22$                      

80.03 Final design 13,080,374.22$            13,080,374.22$                     -$                                          13,080,374.22$                      

80.04 Project management for design and construction 13,080,374.22$            13,080,374.22$                     -$                                          13,080,374.22$                      

80.05 Construction administration & management 19,620,561.34$            19,620,561.34$                     -$                                          19,620,561.34$                      

80.06 Professional liability and other non-construction insurance -$                                -$                                        -$                                          -$                                          

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                -$                                        -$                                          -$                                          

80.08 Surveys, testing, investigation 6,540,187.11$              6,540,187.11$                       -$                                          6,540,187.11$                         

80.09 Engineering inspection 6,540,187.11$              6,540,187.11$                       -$                                          6,540,187.11$                         

80.10 Start up

581,573,561.64$                  150,927,394.89$                    732,500,956.53$                    

732,500,957$            

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79MPH Shared Use Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 5: SC/GA Border (MP 540.85) to Suwanee (MP 607)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 88,981,009$                          26,694,303$                            115,675,311$                        

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                         -$                                           -$                                         

10.02 Track structure: Major/Movable bridge lump sum 13,092,000.00$             13,092,000$                          3,927,600$                               17,019,600$                          

10.03 Track structure: Undergrade Bridges lump sum -$                                         -$                                           -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                         -$                                           -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 30,877,008.75$             30,877,009$                          9,263,103$                               40,140,111$                          

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$               -$                                         -$                                           -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                           -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$               -$                                         -$                                           -$                                         

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 26.25 1,161,600.00$           30,492,000$                          9,147,600$                               39,639,600$                          

10.09.02 136lb CWR on Wood Ties track mile 0.00 950,400.00$               -$                                         -$                                           -$                                         

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                         -$                                           -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                           -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                           -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                           -$                                         

10.13.02 50% Track Rehabilitation track mile 0.00 677,545.00$               -$                                         -$                                           -$                                         *Shift Included

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                         -$                                           -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 4 240,000.00$               960,000$                                288,000$                                  1,248,000$                             

10.14.02 Turnout; No. 15 each 1 260,000.00$               260,000$                                78,000$                                    338,000$                                

10.14.03 Turnout; No. 20 each 280,000.00$               -$                                         -$                                           -$                                         

10.14.04 Turnout; No. 24 each 28 475,000.00$               13,300,000$                          3,990,000$                               17,290,000$                          

10.15 Track: Major interlockings each 3,000,000.00$           -$                                         -$                                           -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                           -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                           -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 316,800.00$               -$                                         -$                                           -$                                         

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 26,800,000$                          8,040,000$                               34,840,000$                          

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 50,000,000.00$         -$                                         -$                                           -$                                         

20.01.02 Hartsfield Airport each 60,000,000.00$         -$                                         -$                                           -$                                         

20.01.03 Existing Intermediate Station each 2.00 13,400,000.00$         26,800,000$                          8,040,000$                               34,840,000$                          Toccoa, Gainsville

20.01.04 New Intermediate Station each 20,000,000.00$         -$                                         -$                                           -$                                         

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215.00$                       -$                                         -$                                           -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                         -$                                           -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                         -$                                           -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                         -$                                           -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                           -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                           -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                         -$                                           -$                                         

20.09 Station security

-$                                         -$                                           -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                         -$                                           -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                           -$                                         

24,134,850$                          7,240,455$                               31,375,305$                          

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                         -$                                           -$                                         

40.02 Site utilities, utility relocation corridor mile 66.15 59,000.00$                 3,902,850$                             1,170,855$                               5,073,705$                             

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                           -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                         -$                                           -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                           -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                         -$                                           -$                                         

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 20,232,000.00$             20,232,000$                          6,069,600$                               26,301,600$                          

40.09 Relocation of existing households and businesses lump sum -$                                         -$                                           -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

85,420,900$                          25,626,270$                            111,047,170$                        

50.01 Wayside signaling equipment track mile 132.3 485,000.00$               64,165,500$                          19,249,650$                            83,415,150$                          

50.02 Signal power access and distribution track mile 132.3 5,500.00$                   727,650$                                218,295$                                  945,945$                                

50.03 On-board signaling equipment each 400,000.00$               -$                                         -$                                           -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                         -$                                           -$                                         

50.05 Communications corridor mile 66.15 277,500.00$               18,356,625$                          5,506,988$                               23,863,613$                          

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0 500,000$                    -$                                         -$                                           -$                                         

50.06.02 Private At-Grade each 250,000$                    -$                                         -$                                           -$                                         

50.06.03 Private At-Grade each 28 50,000$                       1,400,000$                             420,000$                                  1,820,000$                             

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 66.15 7,500.00$                   496,125$                                148,838$                                  644,963$                                

50.08 Station train approach warning system each 2.00 137,500.00$               275,000$                                82,500$                                    357,500$                                

-$                                         -$                                           -$                                         

60.01 Traction power transmission: High voltage corridor mile 60,400.00$                 -$                                         -$                                           -$                                         

60.02 Traction power supply: Substations corridor mile 1,800,000.00$           -$                                         -$                                           -$                                         

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000.00$           -$                                         -$                                           -$                                         

60.04 Traction power control corridor mile 1,625,000.00$           -$                                         -$                                           -$                                         

225,336,759$           67,601,028$              292,937,786$           
Total for Category 70: VEHICLES -$                                         -$                                           -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                         -$                                           -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                         -$                                           -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                           -$                                         

35,152,534$                          -$                                           35,152,534$                          

80.01 Service Development Plan/Service Environmental 2,929,377.86$               2,929,378$                             -$                                           2,929,378$                             

80.02 Preliminary Engineering/Project Environmental 5,858,755.73$               5,858,756$                             -$                                           5,858,756$                             

80.03 Final design 5,858,755.73$               5,858,756$                             -$                                           5,858,756$                             

80.04 Project management for design and construction 5,858,755.73$               5,858,756$                             -$                                           5,858,756$                             

80.05 Construction administration & management 8,788,133.59$               8,788,134$                             -$                                           8,788,134$                             

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                           -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                           -$                                         

80.08 Surveys, testing, investigation 2,929,377.86$               2,929,378$                             -$                                           2,929,378$                             

80.09 Engineering inspection 2,929,377.86$               2,929,378$                             -$                                           2,929,378$                             

80.10 Start up

260,489,293$                        67,601,028$                            328,090,321$                        

328,090,321$           

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79MPH Shared Use Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 6: Suwanee, GA (MP 607) to Howell Jct (MP 635)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 69,653,361$                        20,896,008$                       90,549,369$                          

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                      -$                                     -$                                         

10.02 Track structure: Major/Movable bridge lump sum 18,369,000.00$             18,369,000$                        5,510,700$                         23,879,700$                          

10.03 Track structure: Undergrade Bridges lump sum -$                                      -$                                     -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                      -$                                     -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 24,466,353.60$             24,466,354$                        7,339,906$                         31,806,260$                          

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$               -$                                      -$                                     -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                      -$                                     -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$               -$                                      -$                                     -$                                         

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 0.60 1,161,600.00$           696,960$                             209,088$                            906,048$                                

10.09.02 136lb CWR on Wood Ties track mile 17.55 950,400.00$               16,679,520$                        5,003,856$                         21,683,376$                          

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                      -$                                     -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                      -$                                     -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                      -$                                     -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                      -$                                     -$                                         

10.13.02 50% Track Rehabilitation track mile 0.60 677,545.00$               406,527$                             121,958$                            528,485$                                *Shift Included

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                      -$                                     -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 4 240,000.00$               960,000$                             288,000$                            1,248,000$                             

10.14.02 Turnout; No. 15 each 260,000.00$               -$                                      -$                                     -$                                         

10.14.03 Turnout; No. 20 each 280,000.00$               -$                                      -$                                     -$                                         

10.14.04 Turnout; No. 24 each 17 475,000.00$               8,075,000$                          2,422,500$                         10,497,500$                          

10.15 Track: Major interlockings each 3,000,000.00$           -$                                      -$                                     -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                      -$                                     -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                      -$                                     -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 316,800.00$               -$                                      -$                                     -$                                         

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 40,000,000$                        12,000,000$                       52,000,000$                          

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 50,000,000.00$         -$                                      -$                                     -$                                         

20.01.02 Hartsfield Airport each 60,000,000.00$         -$                                      -$                                     -$                                         

20.01.03 Existing Intermediate Station each 13,400,000.00$         -$                                      -$                                     -$                                         

20.01.04 New Intermediate Station each 2.00 20,000,000.00$         40,000,000$                        12,000,000$                       52,000,000$                          Suwanee, Doraville

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215.00$                       -$                                      -$                                     -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                      -$                                     -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                      -$                                     -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                      -$                                     -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                      -$                                     -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                      -$                                     -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                      -$                                     -$                                         

20.09 Station security

-$                                      -$                                     -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                      -$                                     -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                      -$                                     -$                                         

1,746,400$                          523,920$                            2,270,320$                             

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                      -$                                     -$                                         

40.02 Site utilities, utility relocation corridor mile 29.6 59,000.00$                 1,746,400$                          523,920$                            2,270,320$                             

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                      -$                                     -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                      -$                                     -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                      -$                                     -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                      -$                                     -$                                         

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$                                 -$                                      -$                                     -$                                         

40.09 Relocation of existing households and businesses lump sum -$                                      -$                                     -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

38,298,600$                        11,489,580$                       49,788,180$                          

50.01 Wayside signaling equipment track mile 59.2 485,000.00$               28,712,000$                        8,613,600$                         37,325,600$                          

50.02 Signal power access and distribution track mile 59.2 5,500.00$                   325,600$                             97,680$                               423,280$                                

50.03 On-board signaling equipment each 400,000.00$               -$                                      -$                                     -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                      -$                                     -$                                         

50.05 Communications corridor mile 29.6 277,500.00$               8,214,000$                          2,464,200$                         10,678,200$                          

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0 500,000$                    -$                                      -$                                     -$                                         

50.06.02 Private At-Grade each 250,000$                    -$                                      -$                                     -$                                         

50.06.03 Private At-Grade each 11 50,000$                       550,000$                             165,000$                            715,000$                                

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 29.6 7,500.00$                   222,000$                             66,600$                               288,600$                                

50.08 Station train approach warning system each 2.00 137,500.00$               275,000$                             82,500$                               357,500$                                

-$                                      -$                                     -$                                         

60.01 Traction power transmission: High voltage corridor mile 60,400.00$                 -$                                      -$                                     -$                                         

60.02 Traction power supply: Substations corridor mile 1,800,000.00$           -$                                      -$                                     -$                                         

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000.00$           -$                                      -$                                     -$                                         

60.04 Traction power control corridor mile 1,625,000.00$           -$                                      -$                                     -$                                         

149,698,361$         44,909,508$          194,607,869$           
Total for Category 70: VEHICLES -$                                      -$                                     -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                      -$                                     -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                      -$                                     -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                      -$                                     -$                                         

23,352,944$                        -$                                     23,352,944$                          

80.01 Service Development Plan/Service Environmental 1,946,078.69$               1,946,079$                          -$                                     1,946,079$                             

80.02 Preliminary Engineering/Project Environmental 3,892,157.38$               3,892,157$                          -$                                     3,892,157$                             

80.03 Final design 3,892,157.38$               3,892,157$                          -$                                     3,892,157$                             

80.04 Project management for design and construction 3,892,157.38$               3,892,157$                          -$                                     3,892,157$                             

80.05 Construction administration & management 5,838,236.06$               5,838,236$                          -$                                     5,838,236$                             

80.06 Professional liability and other non-construction insurance -$                                 -$                                      -$                                     -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                      -$                                     -$                                         

80.08 Surveys, testing, investigation 1,946,078.69$               1,946,079$                          -$                                     1,946,079$                             

80.09 Engineering inspection 1,946,078.69$               1,946,079$                          -$                                     1,946,079$                             

80.10 Start up

173,051,305$                     44,909,508$                       217,960,813$                        

217,960,814$           

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79MPH Shared Use Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 7: Howell Jct (MP H150) to Atlanta MMPT (MP H152.6)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 9,903,760.00$                    2,971,128.00$                   12,874,888.00$                     

10.01 Track structure: Viaduct corridor mile 50,000,000.00$         -$                                      -$                                     -$                                         

10.02 Track structure: Major/Movable bridge lump sum -$                                 -$                                      -$                                     -$                                         

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                      -$                                     -$                                         

10.04 Track structure: Culverts and drainage structures

10.05 Track structure: Cut and Fill (> 4' height/depth)

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$               -$                                      -$                                     -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                      -$                                     -$                                         

10.08 Track structure: Retaining walls and systems track mile 1,281,000.00$           -$                                      -$                                     -$                                         

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 0.64 1,161,600.00$           740,300.00$                        222,090.00$                      962,390.00$                          

10.09.02 136lb CWR on Wood Ties track mile 2.47 950,400.00$               2,344,860.00$                    703,458.00$                      3,048,318.00$                       

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                      -$                                     -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                      -$                                     -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                      -$                                     -$                                         

10.13.02 50% Track Rehabilitation track mile 677,545.00$               -$                                      -$                                     -$                                         

10.13.03 100% Track Rehabilitation track mile 4.60 966,000.00$               4,443,600.00$                    1,333,080.00$                   5,776,680.00$                       

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 240,000.00$               -$                                      -$                                     -$                                         

10.14.02 Turnout; No. 15 each 260,000.00$               -$                                      -$                                     -$                                         

10.14.03 Turnout; No. 20 each 280,000.00$               -$                                      -$                                     -$                                         

10.14.04 Turnout; No. 24 each 5 475,000.00$               2,375,000$                          712,500$                            3,087,500$                             

10.15 Track: Major interlockings each 3,000,000.00$           -$                                      -$                                     -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                      -$                                     -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                      -$                                     -$                                         

10.18 Other linear structures including fencing, sound walls track mile 122,000.00$               -$                                      -$                                     -$                                         

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$                                      -$                                     -$                                         

20.01 Station buildings: Intercity passenger rail only No Cost for MMPT

20.01.01 Charlotte Airport each 50,000,000.00$         -$                                      -$                                     -$                                         

20.01.02 Hartsfield Airport each 60,000,000.00$         -$                                      -$                                     -$                                         

20.01.03 Existing Intermediate Station each 13,400,000.00$         -$                                      -$                                     -$                                         

20.01.04 New Intermediate Station each 20,000,000.00$         -$                                      -$                                     -$                                         

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215.00$                       -$                                      -$                                     -$                                         

20.02.03 Birmingham Transit Station lump sum -$                                      -$                                     -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                      -$                                     -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                      -$                                     -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                      -$                                     -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                      -$                                     -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                      -$                                     -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                      -$                                     -$                                         

20.09 Station security

-$                                      -$                                     -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                      -$                                     -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                      -$                                     -$                                         

153,400.00$                        46,020.00$                         199,420.00$                          

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                      -$                                     -$                                         

40.02 Site utilities, utility relocation corridor mile 2.6 59,000.00$                 153,400.00$                        46,020.00$                         199,420.00$                          

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                      -$                                     -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                      -$                                     -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                      -$                                     -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                      -$                                     -$                                         

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$                                 -$                                      -$                                     -$                                         

40.09 Relocation of existing households and businesses lump sum -$                                      -$                                     -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

3,291,600.00$                    987,480.00$                      4,279,080.00$                       

50.01 Wayside signaling equipment track mile 5.2 485,000.00$               2,522,000.00$                    756,600.00$                      3,278,600.00$                       

50.02 Signal power access and distribution track mile 5.2 5,500.00$                   28,600.00$                          8,580.00$                           37,180.00$                             

50.03 On-board signaling equipment each 400,000.00$               -$                                      -$                                     -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                      -$                                     -$                                         

50.05 Communications corridor mile 2.6 277,500.00$               721,500.00$                        216,450.00$                      937,950.00$                          

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000$                    -$                                      -$                                     -$                                         

50.06.02 Private At-Grade each 250,000$                    -$                                      -$                                     -$                                         

50.06.03 Private At-Grade each 50,000$                       -$                                      -$                                     -$                                         

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 2.6 7,500.00$                   19,500.00$                          5,850.00$                           25,350.00$                             

50.08 Station train approach warning system each 137,500.00$               -$                                      -$                                     -$                                         

-$                                      -$                                     -$                                         

60.01 Traction power transmission: High voltage corridor mile 60,400.00$                 -$                                      -$                                     -$                                         

60.02 Traction power supply: Substations corridor mile 1,800,000.00$           -$                                      -$                                     -$                                         

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000.00$           -$                                      -$                                     -$                                         

60.04 Traction power control corridor mile 1,625,000.00$           -$                                      -$                                     -$                                         

13,348,760.00$     4,004,628.00$      17,353,388.00$       
Total for Category 70: VEHICLES -$                                      -$                                     -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                      -$                                     -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                      -$                                     -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                      -$                                     -$                                         

2,082,406.56$                    -$                                     2,082,406.56$                       

80.01 Service Development Plan/Service Environmental 173,533.88$                   173,533.88$                        -$                                     173,533.88$                          

80.02 Preliminary Engineering/Project Environmental 347,067.76$                   347,067.76$                        -$                                     347,067.76$                          

80.03 Final design 347,067.76$                   347,067.76$                        -$                                     347,067.76$                          

80.04 Project management for design and construction 347,067.76$                   347,067.76$                        -$                                     347,067.76$                          

80.05 Construction administration & management 520,601.64$                   520,601.64$                        -$                                     520,601.64$                          

80.06 Professional liability and other non-construction insurance -$                                 -$                                      -$                                     -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                      -$                                     -$                                         

80.08 Surveys, testing, investigation 173,533.88$                   173,533.88$                        -$                                     173,533.88$                          

80.09 Engineering inspection 173,533.88$                   173,533.88$                        -$                                     173,533.88$                          

80.10 Start up

15,431,166.56$                  4,004,628.00$                   19,435,794.56$                     

19,435,795$            

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79MPH Shared Use Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 8: Atlanta MMPT (MP S295) to Atlanta Hartsfield Airport (MP S285)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST

 (Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 26,943,068$                          8,082,920$                         35,025,989$                               

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                         -$                                     -$                                             

10.02 Track structure: Major/Movable bridge lump sum -$                                         -$                                     -$                                             

10.03 Track structure: Undergrade Bridges lump sum -$                                         -$                                     -$                                             

10.04 Track structure: Culverts and drainage structures lump sum -$                                         -$                                     -$                                             

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum -$                                         -$                                     -$                                             

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$               -$                                         -$                                     -$                                             

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                     -$                                             

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$               -$                                         -$                                     -$                                             

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 1,161,600.00$           -$                                         -$                                     -$                                             

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$               -$                                         -$                                     -$                                             

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                     -$                                             

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                     -$                                             

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                     -$                                             

10.13.02 50% Track Rehabilitation track mile 677,545.00$               -$                                         -$                                     -$                                             

10.13.03 100% Track Rehabilitation track mile 23.47 966,000.00$               22,668,068$                          6,800,420$                         29,468,489$                               

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 240,000.00$               -$                                         -$                                     -$                                             

10.14.02 Turnout; No. 15 each 260,000.00$               -$                                         -$                                     -$                                             

10.14.03 Turnout; No. 20 each 280,000.00$               -$                                         -$                                     -$                                             

10.14.04 Turnout; No. 24 each 9 475,000.00$               4,275,000$                            1,282,500$                         5,557,500$                                 

10.15 Track: Major interlockings each 3,000,000.00$           -$                                         -$                                     -$                                             

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                     -$                                             

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                     -$                                             

10.18 Other linear structures including fencing, sound walls corridor mile 316,800.00$               -$                                         -$                                     -$                                             

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 60,000,000$                          18,000,000$                       78,000,000$                               

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 50,000,000$               -$                                         -$                                     -$                                             

20.01.02 Hartsfield Airport each 1.00 60,000,000$               60,000,000$                          18,000,000$                       78,000,000$                               Hartsfield Airport

20.01.03 Existing Intermediate Station each 13,400,000$               -$                                         -$                                     -$                                             

20.01.04 New Intermediate Station each 20,000,000$               -$                                         -$                                     -$                                             

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215$                            -$                                         -$                                     -$                                             

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$                                         -$                                     -$                                             

20.02.02 Atlanta Multi-Modal Passenger Terminal (MMPT) lump sum -$                                         -$                                     -$                                             

20.03 Platforms linear feet 1,080$                         -$                                         -$                                     -$                                             

20.04 Elevators, escalators each 350,000$                    -$                                         -$                                     -$                                             

20.05 Joint commercial development square foot 150$                            -$                                         -$                                     -$                                             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                     -$                                             

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                     -$                                             

20.08 Fare collection systems and equipment each 250,000$                    -$                                         -$                                     -$                                             

20.09 Station security

134,000,000$                        40,200,000$                       174,200,000$                            

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum 134,000,000.00$           134,000,000$                        40,200,000$                       174,200,000$                            

30.03 Heavy maintenance facility lump sum -$                                         -$                                     -$                                             

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                     -$                                             

560,500$                                168,150$                            728,650$                                    

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                         -$                                     -$                                             

40.02 Site utilities, utility relocation corridor mile 9.5 59,000$                       560,500$                                168,150$                            728,650$                                    

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                     -$                                             

40.05 Site structures including retaining walls, sound walls track mile 2,561,000$                 -$                                         -$                                     -$                                             

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                     -$                                             

40.07 Purchase or lease of real estate  lump sum -$                                         -$                                     -$                                             

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$                                 -$                                         -$                                     -$                                             

40.09 Relocation of existing households and businesses lump sum -$                                         -$                                     -$                                             

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

12,027,000$                          3,608,100$                         15,635,100$                               

50.01 Wayside signaling equipment track mile 19 485,000$                    9,215,000$                            2,764,500$                         11,979,500$                               

50.02 Signal power access and distribution track mile 19 5,500$                         104,500$                                31,350$                               135,850$                                    

50.03 On-board signaling equipment each 400,000$                    -$                                         -$                                     -$                                             

50.04 Traffic control and dispatching systems each 9,000,000$                 -$                                         -$                                     -$                                             

50.05 Communications corridor mile 9.5 277,500$                    2,636,250$                            790,875$                            3,427,125$                                 

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000$                    -$                                         -$                                     -$                                             

50.06.02 Private At-Grade each 250,000$                    -$                                         -$                                     -$                                             

50.06.03 Private At-Grade each 50,000$                       -$                                         -$                                     -$                                             

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 9.5 7,500$                         71,250$                                  21,375$                               92,625$                                       

50.08 Station train approach warning system each 137,500$                    -$                                         -$                                     -$                                             

-$                                         -$                                     -$                                             

60.01 Traction power transmission: High voltage corridor mile 60,400$                       -$                                         -$                                     -$                                             

60.02 Traction power supply: Substations corridor mile 1,800,000$                 -$                                         -$                                     -$                                             

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000$                 -$                                         -$                                     -$                                             

60.04 Traction power control corridor mile 1,625,000$                 -$                                         -$                                     -$                                             

233,530,568$           70,059,170$          303,589,739$              
Total for Category 70: VEHICLES -$                                         -$                                     -$                                             

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000$               -$                                         -$                                     -$                                             

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000$               -$                                         -$                                     -$                                             

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                     -$                                             

36,430,769$                          -$                                     36,430,769$                               

80.01 Service Development Plan/Service Environmental 3,035,897.39$               3,035,897$                            -$                                     3,035,897$                                 

80.02 Preliminary Engineering/Project Environmental 6,071,794.77$               6,071,795$                            -$                                     6,071,795$                                 

80.03 Final design 6,071,794.77$               6,071,795$                            -$                                     6,071,795$                                 

80.04 Project management for design and construction 6,071,794.77$               6,071,795$                            -$                                     6,071,795$                                 

80.05 Construction administration & management 9,107,692.16$               9,107,692$                            -$                                     9,107,692$                                 

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                     -$                                             

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                     -$                                             

80.08 Surveys, testing, investigation 3,035,897.39$               3,035,897$                            -$                                     3,035,897$                                 

80.09 Engineering inspection 3,035,897.39$               3,035,897$                            -$                                     3,035,897$                                 

80.10 Start up

269,961,337$                        70,059,170$                       340,020,507$                            

340,020,508$              

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

.

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Brimingham

September 27, 2013

79MPH Shared Use Service

v0



 



Project Name

Corridor Name

Date of Estimate

Technology

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 563,434,701$                       169,030,410$                           732,465,111$                        

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                        -$                                            -$                                         

10.02 Track structure: Major/Movable bridge lump sum 140,025,000.00$           140,025,000$                       42,007,500$                              182,032,500$                        

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                        -$                                            -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                 -$                                        -$                                            -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 150,973,869.45$           150,973,869$                       45,292,161$                              196,266,030$                        

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 0.00 250,000.00$              -$                                        -$                                            -$                                         

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000.00$      -$                                        -$                                            -$                                         

10.08 Track structure: Retaining walls and systems track mile 0.00 960,960.00$              -$                                        -$                                            -$                                         

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties track mile 64.62 1,161,600.00$           75,061,360$                          22,518,408$                              97,579,768$                          

10.09.02 136lb CWR on Wood Ties track mile 66.25 950,400.00$              62,964,000$                          18,889,200$                              81,853,200$                          

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                        -$                                            -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000.00$              -$                                        -$                                            -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000.00$                 -$                                        -$                                            -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000.00$              -$                                        -$                                            -$                                         

10.13.02 50% Track Rehabilitation track mile 52.30 677,545.00$              35,435,603$                          10,630,681$                              46,066,285$                          *Shift Included

10.13.03 100% Track Rehabilitation track mile 25.77 966,000.00$              24,889,868$                          7,466,960$                                32,356,829$                          

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 26.00 240,000.00$              6,240,000$                            1,872,000$                                8,112,000$                            

10.14.02 Turnout; No. 15 each 7.00 260,000.00$              1,820,000$                            546,000$                                   2,366,000$                            

10.14.03 Turnout; No. 20 each 0.00 280,000.00$              -$                                        -$                                            -$                                         

10.14.04 Turnout; No. 24 each 139.00 475,000.00$              66,025,000$                          19,807,500$                              85,832,500$                          

10.15 Track: Major interlockings each 3,000,000.00$           -$                                        -$                                            -$                                         

10.16 Track: Switch heaters (with power and control) each 0.00 45,000.00$                 -$                                        -$                                            -$                                         

10.17 Track: Vibration and noise dampening track mile 0.00 -$                             -$                                        -$                                            -$                                         

10.18 Other linear structures including fencing, sound walls track mile 0.00 316,800.00$              -$                                        -$                                            -$                                         

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 230,400,000$                       69,120,000$                              299,520,000$                        

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 1.00 50,000,000$              50,000,000$                          15,000,000$                              65,000,000$                          

20.01.02 Hartsfield Airport each 1.00 60,000,000$              60,000,000$                          18,000,000$                              78,000,000$                          

20.01.03 Existing Intermediate Station each 6.00 13,400,000$              80,400,000$                          24,120,000$                              104,520,000$                        

20.01.04 New Intermediate Station each 2.00 20,000,000$              40,000,000$                          12,000,000$                              52,000,000$                          

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 0.00 215.00$                      -$                                        -$                                            -$                                         

20.03 Platforms linear feet 0.00 1,080.00$                   -$                                        -$                                            -$                                         

20.04 Elevators, escalators each 0.00 350,000.00$              -$                                        -$                                            -$                                         

20.05 Joint commercial development square foot 0.00 150.00$                      -$                                        -$                                            -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                 -$                                        -$                                            -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                 -$                                        -$                                            -$                                         

20.08 Fare collection systems and equipment each 0.00 250,000.00$              -$                                        -$                                            -$                                         

20.09 Station security

134,000,000$                       40,200,000$                              174,200,000$                        

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum 134,000,000.00$           134,000,000$                       40,200,000$                              174,200,000$                        

30.03 Heavy maintenance facility lump sum -$                                 -$                                        -$                                            -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                 -$                                        -$                                            -$                                         

66,657,110$                          19,997,133$                              86,654,243$                          

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                        -$                                            -$                                         

40.02 Site utilities, utility relocation corridor mile 271.29 59,000.00$                 16,006,110$                          4,801,833$                                20,807,943$                          

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 -$                             -$                                        -$                                            -$                                         

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$                                        -$                                            -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                 -$                                        -$                                            -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                 -$                                        -$                                            -$                                         

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 0.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 50,651,000.00$             50,651,000$                          15,195,300$                              65,846,300$                          

40.09 Relocation of existing households and businesses lump sum -$                                 -$                                        -$                                            -$                                         

40.09.01 Relocation - Urban acre 0.00

40.09.02 Relocation - Rural acre 0.00

477,388,115$                       143,216,435$                           620,604,550$                        

50.01 Wayside signaling equipment

50.01.01 Shared-Use track mile 489.38 485,000$                    237,349,300$                       71,204,790$                              308,554,090$                        

50.01.02 110MPH track mile 53.20 970,000$                    51,604,000$                          15,481,200$                              67,085,200$                          

50.02 Signal power access and distribution track mile 542.58 5,500.00$                   2,984,190$                            895,257$                                   3,879,447$                            

50.03 On-board signaling equipment each 0.00 400,000.00$              -$                                        -$                                            -$                                         

50.04 Traffic control and dispatching systems each 1.00 9,000,000.00$           9,000,000$                            2,700,000$                                11,700,000$                          

50.05 Communications corridor mile 271.29 555,000.00$              150,565,950$                       45,169,785$                              195,735,735$                        

50.06 Grade crossing protection

50.06.01 Public At-Grade each 39 500,000$                    19,500,000$                          5,850,000$                                25,350,000$                          

50.06.02 Private At-Grade each 250,000$                    -$                                        -$                                            -$                                         

50.06.03 Private At-Grade each 65 50,000$                      3,250,000$                            975,000$                                   4,225,000$                            

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 271.29 7,500.00$                   2,034,675$                            610,403$                                   2,645,078$                            

50.08 Station train approach warning system each 8.00 137,500.00$              1,100,000$                            330,000$                                   1,430,000$                            

-$                                        -$                                            -$                                         

60.01 Traction power transmission: High voltage corridor mile 0.00 60,400.00$                 -$                                        -$                                            -$                                         

60.02 Traction power supply: Substations corridor mile 0.00 1,800,000.00$           -$                                        -$                                            -$                                         

60.03 Traction power distribution: Catenary and third rail track mile 0.00 3,600,000.00$           -$                                        -$                                            -$                                         

60.04 Traction power control corridor mile 0.00 1,625,000.00$           -$                                        -$                                            -$                                         

1,471,879,926$       441,563,978$             1,913,443,904$        
Total for Category 70: VEHICLES 115,800,000$                       34,740,000$                              150,540,000$                        

70.00 Vehicle acquisition: Electric locomotive each 8,000,000.00$           -$                                        -$                                            -$                                         

70.01 Vehicle acquisition: Non-electric locomotive each 6.00 7,000,000.00$           42,000,000$                          12,600,000$                              54,600,000$                          

70.02 Vehicle acquisition: Electric multiple unit

70.03 Vehicle acquisition: Diesel multiple unit

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 18.00 4,100,000.00$           73,800,000$                          22,140,000$                              95,940,000$                          

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts

229,613,268$                       -$                                            229,613,268$                        

80.01 Service Development Plan/Service Environmental 19,134,439.04$             19,134,439$                          -$                                            19,134,439$                          

80.02 Preliminary Engineering/Project Environmental 38,268,878.08$             38,268,878$                          -$                                            38,268,878$                          

80.03 Final design 38,268,878.08$             38,268,878$                          -$                                            38,268,878$                          

80.04 Project management for design and construction 38,268,878.08$             38,268,878$                          -$                                            38,268,878$                          

80.05 Construction administration & management 57,403,317.12$             57,403,317$                          -$                                            57,403,317$                          

80.06 Professional liability and other non-construction insurance -$                                 -$                                        -$                                            -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                        -$                                            -$                                         

80.08 Surveys, testing, investigation 19,134,439.04$             19,134,439$                          -$                                            19,134,439$                          

80.09 Engineering inspection 19,134,439.04$             19,134,439$                          -$                                            19,134,439$                          

80.10 Start up

1,817,293,195$                    476,303,978$                           2,293,597,172$                    

2,293,597,173$       

8,454,411$               TOTAL CAPITAL COST/MILE

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Construction Subtotal (Categories 10-60)

Total for Category 60: ELECTRIC TRACTION

TOTAL CAPITAL COSTS (Categories 10-80)

GDOT Atlanta to Charlotte Passenger Rail Corridor Investment Plan

Value Inputs

79-110 MPH Shared Use Service

September 27, 2013

Atlanta - Charlotte

-$                                                                                                                                                     

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 1: Charlotte Gateway (MP 377.70 ) to Greenfield Conn (MP 387.30)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST

 (Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 5,779,227$                            1,733,768$                         7,512,995$                                 

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                         -$                                     -$                                             

10.02 Track structure: Major/Movable bridge lump sum 840,000.00$                   840,000$                                252,000$                            1,092,000$                                 

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                         -$                                     -$                                             

10.04 Track structure: Culverts and drainage structures lump sum -$                                 -$                                         -$                                     -$                                             

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 1,529,147.10$               1,529,147$                            458,744$                            1,987,891$                                 

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$               -$                                         -$                                     -$                                             

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                     -$                                             

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$               -$                                         -$                                     -$                                             

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 1.30 1,161,600.00$           1,510,080$                            453,024$                            1,963,104$                                 

10.09.02 136lb CWR on Wood Ties track mile 0.00 950,400.00$               -$                                         -$                                     -$                                             

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                         -$                                     -$                                             

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                     -$                                             

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                     -$                                             

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                     -$                                             

10.13.02 50% Track Rehabilitation track mile 0.00 677,545.00$               -$                                         -$                                     -$                                             *Shift Included

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                         -$                                     -$                                             

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0 240,000.00$               -$                                         -$                                     -$                                             

10.14.02 Turnout; No. 15 each 0 260,000.00$               -$                                         -$                                     -$                                             

10.14.03 Turnout; No. 20 each 280,000.00$               -$                                         -$                                     -$                                             

10.14.04 Turnout; No. 24 each 4 475,000.00$               1,900,000$                            570,000$                            2,470,000$                                 

10.15 Track: Major interlockings each 3,000,000.00$           -$                                         -$                                     -$                                             

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                     -$                                             

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                     -$                                             

10.18 Other linear structures including fencing, sound walls corridor mile 0.00 316,800.00$               -$                                         -$                                     -$                                             

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 50,000,000$                          15,000,000$                       65,000,000$                               

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 1.00 50,000,000$               50,000,000$                          15,000,000$                       65,000,000$                               Charlotte Airport

20.01.02 Hartsfield Airport each 60,000,000$               -$                                         -$                                     -$                                             

20.01.03 Existing Intermediate Station each 13,400,000$               -$                                         -$                                     -$                                             

20.01.04 New Intermediate Station each 20,000,000$               -$                                         -$                                     -$                                             

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215$                            -$                                         -$                                     -$                                             

20.03 Platforms linear feet 1,080$                         -$                                         -$                                     -$                                             

20.04 Elevators, escalators each 350,000$                    -$                                         -$                                     -$                                             

20.05 Joint commercial development square foot 150$                            -$                                         -$                                     -$                                             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                     -$                                             

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                     -$                                             

20.08 Fare collection systems and equipment each 250,000$                    -$                                         -$                                     -$                                             

20.09 Station security

-$                                         -$                                     -$                                             

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                         -$                                     -$                                             

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                     -$                                             

6,677,970$                            2,003,391$                         8,681,361$                                 

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                         -$                                     -$                                             

40.02 Site utilities, utility relocation corridor mile 9.83 59,000$                       579,970$                                173,991$                            753,961$                                    

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                     -$                                             

40.05 Site structures including retaining walls, sound walls track mile 2,561,000$                 -$                                         -$                                     -$                                             

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                     -$                                             

40.07 Purchase or lease of real estate  lump sum -$                                         -$                                     -$                                             

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 6,098,000$                     6,098,000$                            1,829,400$                         7,927,400$                                 

40.09 Relocation of existing households and businesses lump sum -$                                         -$                                     -$                                             

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

15,172,605$                          4,551,782$                         19,724,387$                               

50.01 Wayside signaling equipment

50.01.01 Shared-Use track mile 19.66 485,000$                    9,535,100$                            2,860,530$                         12,395,630$                               

50.01.02 110MPH track mile 0.00 970,000$                    -$                                         -$                                     -$                                             

50.02 Signal power access and distribution track mile 19.66 5,500$                         108,130$                                32,439$                               140,569$                                    

50.03 On-board signaling equipment each 400,000$                    -$                                         -$                                     -$                                             

50.04 Traffic control and dispatching systems each 9,000,000$                 -$                                         -$                                     -$                                             

50.05 Communications corridor mile 9.83 555,000$                    5,455,650$                            1,636,695$                         7,092,345$                                 

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000$                    -$                                         -$                                     -$                                             

50.06.02 Private At-Grade each 250,000$                    -$                                         -$                                     -$                                             

50.06.03 Private At-Grade each 50,000$                       -$                                         -$                                     -$                                             

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 9.83 7,500$                         73,725$                                  22,118$                               95,843$                                       

50.08 Station train approach warning system each 137,500$                    -$                                         -$                                     -$                                             

-$                                         -$                                     -$                                             

60.01 Traction power transmission: High voltage corridor mile 60,400$                       -$                                         -$                                     -$                                             

60.02 Traction power supply: Substations corridor mile 1,800,000$                 -$                                         -$                                     -$                                             

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000$                 -$                                         -$                                     -$                                             

60.04 Traction power control corridor mile 1,625,000$                 -$                                         -$                                     -$                                             

77,629,802$             23,288,941$          100,918,743$              
Total for Category 70: VEHICLES -$                                         -$                                     -$                                             

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000$               -$                                         -$                                     -$                                             

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000$               -$                                         -$                                     -$                                             

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                     -$                                             

12,110,249$                          -$                                     12,110,249$                               

80.01 Service Development Plan/Service Environmental 1,009,187.43$               1,009,187$                            -$                                     1,009,187$                                 

80.02 Preliminary Engineering/Project Environmental 2,018,374.85$               2,018,375$                            -$                                     2,018,375$                                 

80.03 Final design 2,018,374.85$               2,018,375$                            -$                                     2,018,375$                                 

80.04 Project management for design and construction 2,018,374.85$               2,018,375$                            -$                                     2,018,375$                                 

80.05 Construction administration & management 3,027,562.28$               3,027,562$                            -$                                     3,027,562$                                 

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                     -$                                             

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                     -$                                             

80.08 Surveys, testing, investigation 1,009,187.43$               1,009,187$                            -$                                     1,009,187$                                 

80.09 Engineering inspection 1,009,187.43$               1,009,187$                            -$                                     1,009,187$                                 

80.10 Start up

89,740,051$                          23,288,941$                       113,028,992$                            

113,028,992$              

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79-110 MPH Shared Use Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 2: Greenfield Conn (MP 387.30) to I-85 Conn (MP402.37)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 2,805,440.40$                       841,632.12$                       3,647,072.52$                       

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                         -$                                     -$                                         

10.02 Track structure: Major/Movable bridge lump sum -$                                 -$                                         -$                                     -$                                         

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                         -$                                     -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                 -$                                         -$                                     -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 1,411,520.40$               1,411,520$                             423,456$                            1,834,977$                             

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$               -$                                         -$                                     -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                     -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$               -$                                         -$                                     -$                                         

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 1.20 1,161,600.00$           1,393,920$                             418,176$                            1,812,096$                             

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$               -$                                         -$                                     -$                                         

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                         -$                                     -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                     -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                     -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                     -$                                         

10.13.02 50% Track Rehabilitation track mile 0.00 677,545.00$               -$                                         -$                                     -$                                         *Shift Included

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                         -$                                     -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0 240,000.00$               -$                                         -$                                     -$                                         

10.14.02 Turnout; No. 15 each 0 260,000.00$               -$                                         -$                                     -$                                         

10.14.03 Turnout; No. 20 each 0 280,000.00$               -$                                         -$                                     -$                                         

10.14.04 Turnout; No. 24 each 475,000.00$               -$                                         -$                                     -$                                         

10.15 Track: Major interlockings each 0 3,000,000.00$           -$                                         -$                                     -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                     -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                     -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 0.00 316,800.00$               -$                                         -$                                     -$                                         

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$                                         -$                                     -$                                         

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 50,000,000.00$         -$                                         -$                                     -$                                         

20.01.02 Hartsfield Airport each 60,000,000.00$         -$                                         -$                                     -$                                         

20.01.03 Existing Intermediate Station each 13,400,000.00$         -$                                         -$                                     -$                                         

20.01.04 New Intermediate Station each 20,000,000.00$         -$                                         -$                                     -$                                         

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215.00$                       -$                                         -$                                     -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                         -$                                     -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                         -$                                     -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                         -$                                     -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                     -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                     -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                         -$                                     -$                                         

20.09 Station security

-$                                         -$                                     -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                         -$                                     -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                     -$                                         

892,670.00$                          267,801.00$                       1,160,471.00$                       

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                         -$                                     -$                                         

40.02 Site utilities, utility relocation corridor mile 15.13 59,000.00$                 892,670.00$                          267,801.00$                       1,160,471.00$                       

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                     -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                         -$                                     -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                     -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                         -$                                     -$                                         

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$                                 -$                                         -$                                     -$                                         

40.09 Relocation of existing households and businesses lump sum -$                                         -$                                     -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

23,353,155.00$                     7,005,946.50$                   30,359,101.50$                     

50.01 Wayside signaling equipment

50.01.01 Shared-Use track mile 30.26 485,000$                    14,676,100$                          4,402,830$                         19,078,930$                          

50.01.02 110MPH track mile 0.00 970,000$                    -$                                         -$                                     -$                                         

50.02 Signal power access and distribution track mile 30.26 5,500.00$                   166,430.00$                          49,929.00$                         216,359.00$                          

50.03 On-board signaling equipment each 400,000.00$               -$                                         -$                                     -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                         -$                                     -$                                         

50.05 Communications corridor mile 15.13 555,000.00$               8,397,150.00$                       2,519,145.00$                   10,916,295.00$                     

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000$                    -$                                         -$                                     -$                                         

50.06.02 Private At-Grade each 250,000$                    -$                                         -$                                     -$                                         

50.06.03 Private At-Grade each 50,000$                       -$                                         -$                                     -$                                         

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 15.13 7,500.00$                   113,475.00$                          34,042.50$                         147,517.50$                          

50.08 Station train approach warning system each 137,500.00$               -$                                         -$                                     -$                                         

-$                                         -$                                     -$                                         

60.01 Traction power transmission: High voltage corridor mile 60,400.00$                 -$                                         -$                                     -$                                         

60.02 Traction power supply: Substations corridor mile 1,800,000.00$           -$                                         -$                                     -$                                         

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000.00$           -$                                         -$                                     -$                                         

60.04 Traction power control corridor mile 1,625,000.00$           -$                                         -$                                     -$                                         

27,051,265.40$        8,115,379.62$       35,166,645.02$        
Total for Category 70: VEHICLES -$                                         -$                                     -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                         -$                                     -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                         -$                                     -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                     -$                                         

4,219,997.40$                       -$                                     4,219,997.40$                       

80.01 Service Development Plan/Service Environmental 351,666.45$                   351,666.45$                          -$                                     351,666.45$                          

80.02 Preliminary Engineering/Project Environmental 703,332.90$                   703,332.90$                          -$                                     703,332.90$                          

80.03 Final design 703,332.90$                   703,332.90$                          -$                                     703,332.90$                          

80.04 Project management for design and construction 703,332.90$                   703,332.90$                          -$                                     703,332.90$                          

80.05 Construction administration & management 1,054,999.35$               1,054,999.35$                       -$                                     1,054,999.35$                       

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                     -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                     -$                                         

80.08 Surveys, testing, investigation 351,666.45$                   351,666.45$                          -$                                     351,666.45$                          

80.09 Engineering inspection 351,666.45$                   351,666.45$                          -$                                     351,666.45$                          

80.10 Start up

31,271,262.80$                     8,115,379.62$                   39,386,642.42$                     

39,386,643$             

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79-110 MPH Shared Use Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 3: I-85 Conn (MP 402.37) to NC/SC Border (MP 419)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 32,446,378.30$                     9,733,913.49$                   42,180,291.79$                     

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                         -$                                     -$                                         

10.02 Track structure: Major/Movable bridge lump sum 1,044,000.00$               1,044,000$                             313,200$                            1,357,200$                             

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                         -$                                     -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                 -$                                         -$                                     -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 17,526,378.30$             17,526,378$                          5,257,913$                         22,784,292$                          

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$               -$                                         -$                                     -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                     -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$               -$                                         -$                                     -$                                         

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 6.10 1,161,600.00$           7,085,760$                             2,125,728$                         9,211,488$                             

10.09.02 136lb CWR on Wood Ties track mile 0.60 950,400.00$               570,240$                                171,072$                            741,312$                                

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                         -$                                     -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                     -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                     -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                     -$                                         

10.13.02 50% Track Rehabilitation track mile 0.00 677,545.00$               -$                                         -$                                     -$                                         *Shift Included

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                         -$                                     -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0 240,000.00$               -$                                         -$                                     -$                                         

10.14.02 Turnout; No. 15 each 2 260,000.00$               520,000$                                156,000$                            676,000$                                

10.14.03 Turnout; No. 20 each 280,000.00$               -$                                         -$                                     -$                                         

10.14.04 Turnout; No. 24 each 12 475,000.00$               5,700,000$                             1,710,000$                         7,410,000$                             

10.15 Track: Major interlockings each 3,000,000.00$           -$                                         -$                                     -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                     -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                     -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 0.00 316,800.00$               -$                                         -$                                     -$                                         

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 13,400,000.00$                     4,020,000.00$                   17,420,000.00$                     

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 50,000,000.00$         -$                                         -$                                     -$                                         

20.01.02 Hartsfield Airport each 60,000,000.00$         -$                                         -$                                     -$                                         

20.01.03 Existing Intermediate Station each 1.00 13,400,000.00$         13,400,000$                          4,020,000$                         17,420,000$                          Gastonia

20.01.04 New Intermediate Station each 20,000,000.00$         -$                                         -$                                     -$                                         

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215.00$                       -$                                         -$                                     -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                         -$                                     -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                         -$                                     -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                         -$                                     -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                     -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                     -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                         -$                                     -$                                         

20.09 Station security

-$                                         -$                                     -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                         -$                                     -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                     -$                                         

2,990,170.00$                       897,051.00$                       3,887,221.00$                       

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                         -$                                     -$                                         

40.02 Site utilities, utility relocation corridor mile 16.63 59,000.00$                 981,170.00$                          294,351.00$                       1,275,521.00$                       

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                     -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                         -$                                     -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                     -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                         -$                                     -$                                         

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 2,009,000.00$               2,009,000.00$                       602,700.00$                       2,611,700.00$                       

40.09 Relocation of existing households and businesses lump sum -$                                         -$                                     -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

26,951,405.00$                     8,085,421.50$                   35,036,826.50$                     

50.01 Wayside signaling equipment

50.01.01 Shared-Use track mile 32.96 485,000$                    15,985,600$                          4,795,680$                         20,781,280$                          

50.01.02 110MPH track mile 0.30 970,000$                    291,000$                                87,300$                               378,300$                                

50.02 Signal power access and distribution track mile 33.26 5,500.00$                   182,930.00$                          54,879.00$                         237,809.00$                          

50.03 On-board signaling equipment each 400,000.00$               -$                                         -$                                     -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                         -$                                     -$                                         

50.05 Communications corridor mile 16.63 555,000.00$               9,229,650.00$                       2,768,895.00$                   11,998,545.00$                     

50.06 Grade crossing protection

50.06.01 Public At-Grade each 1 500,000$                    500,000$                                150,000$                            650,000$                                

50.06.02 Private At-Grade each 250,000$                    -$                                         -$                                     -$                                         

50.06.03 Private At-Grade each 10 50,000$                       500,000$                                150,000$                            650,000$                                

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 16.63 7,500.00$                   124,725.00$                          37,417.50$                         162,142.50$                          

50.08 Station train approach warning system each 1.00 137,500.00$               137,500.00$                          41,250.00$                         178,750.00$                          

-$                                         -$                                     -$                                         

60.01 Traction power transmission: High voltage corridor mile 60,400.00$                 -$                                         -$                                     -$                                         

60.02 Traction power supply: Substations corridor mile 1,800,000.00$           -$                                         -$                                     -$                                         

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000.00$           -$                                         -$                                     -$                                         

60.04 Traction power control corridor mile 1,625,000.00$           -$                                         -$                                     -$                                         

75,787,953.30$        22,736,385.99$     98,524,339.29$        
Total for Category 70: VEHICLES -$                                         -$                                     -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                         -$                                     -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                         -$                                     -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                     -$                                         

11,822,920.71$                     -$                                     11,822,920.71$                     

80.01 Service Development Plan/Service Environmental 985,243.39$                   985,243.39$                          -$                                     985,243.39$                          

80.02 Preliminary Engineering/Project Environmental 1,970,486.79$               1,970,486.79$                       -$                                     1,970,486.79$                       

80.03 Final design 1,970,486.79$               1,970,486.79$                       -$                                     1,970,486.79$                       

80.04 Project management for design and construction 1,970,486.79$               1,970,486.79$                       -$                                     1,970,486.79$                       

80.05 Construction administration & management 2,955,730.18$               2,955,730.18$                       -$                                     2,955,730.18$                       

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                     -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                     -$                                         

80.08 Surveys, testing, investigation 985,243.39$                   985,243.39$                          -$                                     985,243.39$                          

80.09 Engineering inspection 985,243.39$                   985,243.39$                          -$                                     985,243.39$                          

80.10 Start up

87,610,874.01$                     22,736,385.99$                 110,347,260.00$                  

110,347,261$           

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79-110 MPH Shared Use Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 4: NC/SC Border (MP 419) to SC/GA Border (MP 540.85)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 270,983,933.60$                  81,295,180.08$                       352,279,113.68$                    

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$        -$                                        -$                                          -$                                          

10.02 Track structure: Major/Movable bridge lump sum 106,680,000.00$          106,680,000$                        32,004,000$                            138,684,000$                          

10.03 Track structure: Undergrade Bridges lump sum -$                                -$                                        -$                                          -$                                          

10.04 Track structure: Culverts and drainage structures lump sum -$                                -$                                        -$                                          -$                                          

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 59,166,230.10$            59,166,230$                          17,749,869$                            76,916,099$                            

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$              -$                                        -$                                          -$                                          

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$                                        -$                                          -$                                          

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$              -$                                        -$                                          -$                                          

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 50.70 1,161,600.00$           58,893,120$                          17,667,936$                            76,561,056$                            

10.09.02 136lb CWR on Wood Ties track mile 8.65 950,400.00$              8,220,960$                            2,466,288$                              10,687,248$                            

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                        -$                                          -$                                          

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$              -$                                        -$                                          -$                                          

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                -$                                        -$                                          -$                                          

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$              -$                                        -$                                          -$                                          

10.13.02 50% Track Rehabilitation track mile 8.30 677,545.00$              5,623,624$                            1,687,087$                              7,310,711$                              *Shift Included

10.13.03 100% Track Rehabilitation track mile 966,000.00$              -$                                        -$                                          -$                                          

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 4 240,000.00$              960,000$                                288,000$                                  1,248,000$                              

10.14.02 Turnout; No. 15 each 4 260,000.00$              1,040,000$                            312,000$                                  1,352,000$                              

10.14.03 Turnout; No. 20 each 280,000.00$              -$                                        -$                                          -$                                          

10.14.04 Turnout; No. 24 each 64 475,000.00$              30,400,000$                          9,120,000$                              39,520,000$                            

10.15 Track: Major interlockings each 3,000,000.00$           -$                                        -$                                          -$                                          

10.16 Track: Switch heaters (with power and control) each 45,000.00$                -$                                        -$                                          -$                                          

10.17 Track: Vibration and noise dampening track mile -$                            -$                                        -$                                          -$                                          

10.18 Other linear structures including fencing, sound walls corridor mile 0.00 316,800.00$              -$                                        -$                                          -$                                          

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 40,200,000.00$                     12,060,000.00$                       52,260,000.00$                      

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 50,000,000.00$        -$                                        -$                                          -$                                          

20.01.02 Hartsfield Airport each 60,000,000.00$        -$                                        -$                                          -$                                          

20.01.03 Existing Intermediate Station each 3.00
13,400,000.00$        

40,200,000$                          12,060,000$                            52,260,000$                            
Spartenburg, Greenville, 

Clemson

20.01.04 New Intermediate Station each 20,000,000.00$        -$                                        -$                                          -$                                          

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215.00$                      -$                                        -$                                          -$                                          

20.03 Platforms linear feet 1,080.00$                  -$                                        -$                                          -$                                          

20.04 Elevators, escalators each 350,000.00$              -$                                        -$                                          -$                                          

20.05 Joint commercial development square foot 150.00$                      -$                                        -$                                          -$                                          

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                        -$                                          -$                                          

20.07 Automobile, bus, van accessways including roads lump sum -$                                        -$                                          -$                                          

20.08 Fare collection systems and equipment each 250,000.00$              -$                                        -$                                          -$                                          

20.09 Station security

-$                                        -$                                          -$                                          

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                        -$                                          -$                                          

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                        -$                                          -$                                          

29,501,150.00$                     8,850,345.00$                         38,351,495.00$                      

40.01 Demolition, clearing, site preparation lump sum -$                                -$                                        -$                                          -$                                          

40.02 Site utilities, utility relocation corridor mile 121.85 59,000.00$                7,189,150.00$                       2,156,745.00$                         9,345,895.00$                         

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                            -$                                        -$                                          -$                                          

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                        -$                                          -$                                          

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                        -$                                          -$                                          

40.07 Purchase or lease of real estate  lump sum -$                                        -$                                          -$                                          

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 22,312,000.00$            22,312,000.00$                     6,693,600.00$                         29,005,600.00$                      

40.09 Relocation of existing households and businesses lump sum -$                                        -$                                          -$                                          

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

195,164,975.00$                  58,549,492.50$                       253,714,467.50$                    

50.01 Wayside signaling equipment

50.01.01 Shared-Use track mile 235.5 485,000$                   114,217,500$                        34,265,250$                            148,482,750$                          

50.01.02 110MPH track mile 8.20 970,000$                   7,954,000$                            2,386,200$                              10,340,200$                            

50.02 Signal power access and distribution track mile 243.7 5,500.00$                  1,340,350.00$                       402,105.00$                            1,742,455.00$                         

50.03 On-board signaling equipment each 400,000.00$              -$                                        -$                                          -$                                          

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                        -$                                          -$                                          

50.05 Communications corridor mile 121.85 555,000.00$              67,626,750.00$                     20,288,025.00$                       87,914,775.00$                      

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000$                   -$                                        -$                                          -$                                          

50.06.02 Private At-Grade each 250,000$                   -$                                        -$                                          -$                                          

50.06.03 Private At-Grade each 54 50,000$                      2,700,000$                            810,000$                                  3,510,000$                              

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 121.85 7,500.00$                  913,875.00$                          274,162.50$                            1,188,037.50$                         

50.08 Station train approach warning system each 3.00 137,500.00$              412,500.00$                          123,750.00$                            536,250.00$                            

-$                                        -$                                          -$                                          

60.01 Traction power transmission: High voltage corridor mile 60,400.00$                -$                                        -$                                          -$                                          

60.02 Traction power supply: Substations corridor mile 1,800,000.00$           -$                                        -$                                          -$                                          

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000.00$           -$                                        -$                                          -$                                          

60.04 Traction power control corridor mile 1,625,000.00$           -$                                        -$                                          -$                                          

535,850,058.60$     160,755,017.58$      696,605,076.18$      
Total for Category 70: VEHICLES -$                                        -$                                          -$                                          

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$        -$                                        -$                                          -$                                          

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$        -$                                        -$                                          -$                                          

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                        -$                                          -$                                          

83,592,609.14$                     -$                                          83,592,609.14$                      

80.01 Service Development Plan/Service Environmental 6,966,050.76$              6,966,050.76$                       -$                                          6,966,050.76$                         

80.02 Preliminary Engineering/Project Environmental 13,932,101.52$            13,932,101.52$                     -$                                          13,932,101.52$                      

80.03 Final design 13,932,101.52$            13,932,101.52$                     -$                                          13,932,101.52$                      

80.04 Project management for design and construction 13,932,101.52$            13,932,101.52$                     -$                                          13,932,101.52$                      

80.05 Construction administration & management 20,898,152.29$            20,898,152.29$                     -$                                          20,898,152.29$                      

80.06 Professional liability and other non-construction insurance -$                                -$                                        -$                                          -$                                          

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                -$                                        -$                                          -$                                          

80.08 Surveys, testing, investigation 6,966,050.76$              6,966,050.76$                       -$                                          6,966,050.76$                         

80.09 Engineering inspection 6,966,050.76$              6,966,050.76$                       -$                                          6,966,050.76$                         

80.10 Start up

619,442,667.74$                  160,755,017.58$                    780,197,685.32$                    

780,197,686$            

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79-110 MPH Shared Use Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 5: SC/GA Border (MP 540.85) to Suwanee (MP 607)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 141,175,643$                        42,352,693$                            183,528,336$                        

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                         -$                                           -$                                         

10.02 Track structure: Major/Movable bridge lump sum 13,092,000.00$             13,092,000$                          3,927,600$                               17,019,600$                          

10.03 Track structure: Undergrade Bridges lump sum -$                                         -$                                           -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                         -$                                           -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 48,521,013.75$             48,521,014$                          14,556,304$                            63,077,318$                          

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$               -$                                         -$                                           -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                           -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$               -$                                         -$                                           -$                                         

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 2.20 1,161,600.00$           2,555,520$                             766,656$                                  3,322,176$                             

10.09.02 136lb CWR on Wood Ties track mile 38.20 950,400.00$               36,305,280$                          10,891,584$                            47,196,864$                          

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                         -$                                           -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                           -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                           -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                           -$                                         

10.13.02 50% Track Rehabilitation track mile 35.10 677,545.00$               23,781,829$                          7,134,549$                               30,916,378$                          *Shift Included

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                         -$                                           -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 14 240,000.00$               3,360,000$                             1,008,000$                               4,368,000$                             

10.14.02 Turnout; No. 15 each 1 260,000.00$               260,000$                                78,000$                                    338,000$                                

10.14.03 Turnout; No. 20 each 280,000.00$               -$                                         -$                                           -$                                         

10.14.04 Turnout; No. 24 each 28 475,000.00$               13,300,000$                          3,990,000$                               17,290,000$                          

10.15 Track: Major interlockings each 3,000,000.00$           -$                                         -$                                           -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                           -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                           -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 316,800.00$               -$                                         -$                                           -$                                         

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 26,800,000$                          8,040,000$                               34,840,000$                          

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 50,000,000.00$         -$                                         -$                                           -$                                         

20.01.02 Hartsfield Airport each 60,000,000.00$         -$                                         -$                                           -$                                         

20.01.03 Existing Intermediate Station each 2.00 13,400,000.00$         26,800,000$                          8,040,000$                               34,840,000$                          Toccoa, Gainsville

20.01.04 New Intermediate Station each 20,000,000.00$         -$                                         -$                                           -$                                         

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215.00$                       -$                                         -$                                           -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                         -$                                           -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                         -$                                           -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                         -$                                           -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                           -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                           -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                         -$                                           -$                                         

20.09 Station security

-$                                         -$                                           -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                         -$                                           -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                           -$                                         

24,134,850$                          7,240,455$                               31,375,305$                          

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                         -$                                           -$                                         

40.02 Site utilities, utility relocation corridor mile 66.15 59,000.00$                 3,902,850$                             1,170,855$                               5,073,705$                             

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                           -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                         -$                                           -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                           -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                         -$                                           -$                                         

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 20,232,000.00$             20,232,000$                          6,069,600$                               26,301,600$                          

40.09 Relocation of existing households and businesses lump sum -$                                         -$                                           -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

131,738,525$                        39,521,558$                            171,260,083$                        

50.01 Wayside signaling equipment

50.01.01 Shared-Use track mile 99.7 485,000$                    48,354,500$                          14,506,350$                            62,860,850$                          

50.01.02 110MPH track mile 32.60 970,000$                    31,622,000$                          9,486,600$                               41,108,600$                          

50.02 Signal power access and distribution track mile 132.3 5,500.00$                   727,650$                                218,295$                                  945,945$                                

50.03 On-board signaling equipment each 400,000.00$               -$                                         -$                                           -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                         -$                                           -$                                         

50.05 Communications corridor mile 66.15 555,000.00$               36,713,250$                          11,013,975$                            47,727,225$                          

50.06 Grade crossing protection

50.06.01 Public At-Grade each 27 500,000$                    13,500,000$                          4,050,000$                               17,550,000$                          

50.06.02 Private At-Grade each 250,000$                    -$                                         -$                                           -$                                         

50.06.03 Private At-Grade each 1 50,000$                       50,000$                                  15,000$                                    65,000$                                  

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 66.15 7,500.00$                   496,125$                                148,838$                                  644,963$                                

50.08 Station train approach warning system each 2.00 137,500.00$               275,000$                                82,500$                                    357,500$                                

-$                                         -$                                           -$                                         

60.01 Traction power transmission: High voltage corridor mile 60,400.00$                 -$                                         -$                                           -$                                         

60.02 Traction power supply: Substations corridor mile 1,800,000.00$           -$                                         -$                                           -$                                         

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000.00$           -$                                         -$                                           -$                                         

60.04 Traction power control corridor mile 1,625,000.00$           -$                                         -$                                           -$                                         

323,849,018$           97,154,705$              421,003,724$           
Total for Category 70: VEHICLES -$                                         -$                                           -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                         -$                                           -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                         -$                                           -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                           -$                                         

50,520,447$                          -$                                           50,520,447$                          

80.01 Service Development Plan/Service Environmental 4,210,037.24$               4,210,037$                             -$                                           4,210,037$                             

80.02 Preliminary Engineering/Project Environmental 8,420,074.47$               8,420,074$                             -$                                           8,420,074$                             

80.03 Final design 8,420,074.47$               8,420,074$                             -$                                           8,420,074$                             

80.04 Project management for design and construction 8,420,074.47$               8,420,074$                             -$                                           8,420,074$                             

80.05 Construction administration & management 12,630,111.71$             12,630,112$                          -$                                           12,630,112$                          

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                           -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                           -$                                         

80.08 Surveys, testing, investigation 4,210,037.24$               4,210,037$                             -$                                           4,210,037$                             

80.09 Engineering inspection 4,210,037.24$               4,210,037$                             -$                                           4,210,037$                             

80.10 Start up

374,369,465$                        97,154,705$                            471,524,171$                        

471,524,171$           

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79-110 MPH Shared Use Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 6: Suwanee, GA (MP 607) to Howell Jct (MP 635)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 76,042,210$                        22,812,663$                       98,854,873$                          

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                      -$                                     -$                                         

10.02 Track structure: Major/Movable bridge lump sum 18,369,000.00$             18,369,000$                        5,510,700$                         23,879,700$                          

10.03 Track structure: Undergrade Bridges lump sum -$                                      -$                                     -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                      -$                                     -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 22,819,579.80$             22,819,580$                        6,845,874$                         29,665,454$                          

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$               -$                                      -$                                     -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                      -$                                     -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$               -$                                      -$                                     -$                                         

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 1.85 1,161,600.00$           2,148,960$                          644,688$                            2,793,648$                             

10.09.02 136lb CWR on Wood Ties track mile 17.55 950,400.00$               16,679,520$                        5,003,856$                         21,683,376$                          

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                      -$                                     -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                      -$                                     -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                      -$                                     -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                      -$                                     -$                                         

10.13.02 50% Track Rehabilitation track mile 8.90 677,545.00$               6,030,150$                          1,809,045$                         7,839,196$                             *Shift Included

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                      -$                                     -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 8 240,000.00$               1,920,000$                          576,000$                            2,496,000$                             

10.14.02 Turnout; No. 15 each 260,000.00$               -$                                      -$                                     -$                                         

10.14.03 Turnout; No. 20 each 280,000.00$               -$                                      -$                                     -$                                         

10.14.04 Turnout; No. 24 each 17 475,000.00$               8,075,000$                          2,422,500$                         10,497,500$                          

10.15 Track: Major interlockings each 3,000,000.00$           -$                                      -$                                     -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                      -$                                     -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                      -$                                     -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 316,800.00$               -$                                      -$                                     -$                                         

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 40,000,000$                        12,000,000$                       52,000,000$                          

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 50,000,000.00$         -$                                      -$                                     -$                                         

20.01.02 Hartsfield Airport each 60,000,000.00$         -$                                      -$                                     -$                                         

20.01.03 Existing Intermediate Station each 13,400,000.00$         -$                                      -$                                     -$                                         

20.01.04 New Intermediate Station each 2.00 20,000,000.00$         40,000,000$                        12,000,000$                       52,000,000$                          Suwanee, Doraville

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215.00$                       -$                                      -$                                     -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                      -$                                     -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                      -$                                     -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                      -$                                     -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                      -$                                     -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                      -$                                     -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                      -$                                     -$                                         

20.09 Station security

-$                                      -$                                     -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                      -$                                     -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                      -$                                     -$                                         

1,746,400$                          523,920$                            2,270,320$                             

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                      -$                                     -$                                         

40.02 Site utilities, utility relocation corridor mile 29.6 59,000.00$                 1,746,400$                          523,920$                            2,270,320$                             

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                      -$                                     -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                      -$                                     -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                      -$                                     -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                      -$                                     -$                                         

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$                                 -$                                      -$                                     -$                                         

40.09 Relocation of existing households and businesses lump sum -$                                      -$                                     -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

57,331,100$                        17,199,330$                       74,530,430$                          

50.01 Wayside signaling equipment

50.01.01 Shared-Use track mile 47.1 485,000$                    22,843,500$                        6,853,050$                         29,696,550$                          

50.01.02 110MPH track mile 12.10 970,000$                    11,737,000$                        3,521,100$                         15,258,100$                          

50.02 Signal power access and distribution track mile 59.2 5,500.00$                   325,600$                             97,680$                               423,280$                                

50.03 On-board signaling equipment each 400,000.00$               -$                                      -$                                     -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                      -$                                     -$                                         

50.05 Communications corridor mile 29.6 555,000.00$               16,428,000$                        4,928,400$                         21,356,400$                          

50.06 Grade crossing protection

50.06.01 Public At-Grade each 11 500,000$                    5,500,000$                          1,650,000$                         7,150,000$                             

50.06.02 Private At-Grade each 250,000$                    -$                                      -$                                     -$                                         

50.06.03 Private At-Grade each 0 50,000$                       -$                                      -$                                     -$                                         

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 29.6 7,500.00$                   222,000$                             66,600$                               288,600$                                

50.08 Station train approach warning system each 2.00 137,500.00$               275,000$                             82,500$                               357,500$                                

-$                                      -$                                     -$                                         

60.01 Traction power transmission: High voltage corridor mile 60,400.00$                 -$                                      -$                                     -$                                         

60.02 Traction power supply: Substations corridor mile 1,800,000.00$           -$                                      -$                                     -$                                         

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000.00$           -$                                      -$                                     -$                                         

60.04 Traction power control corridor mile 1,625,000.00$           -$                                      -$                                     -$                                         

175,119,710$         52,535,913$          227,655,623$           
Total for Category 70: VEHICLES -$                                      -$                                     -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                      -$                                     -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                      -$                                     -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                      -$                                     -$                                         

27,318,675$                        -$                                     27,318,675$                          

80.01 Service Development Plan/Service Environmental 2,276,556.23$               2,276,556$                          -$                                     2,276,556$                             

80.02 Preliminary Engineering/Project Environmental 4,553,112.47$               4,553,112$                          -$                                     4,553,112$                             

80.03 Final design 4,553,112.47$               4,553,112$                          -$                                     4,553,112$                             

80.04 Project management for design and construction 4,553,112.47$               4,553,112$                          -$                                     4,553,112$                             

80.05 Construction administration & management 6,829,668.70$               6,829,669$                          -$                                     6,829,669$                             

80.06 Professional liability and other non-construction insurance -$                                 -$                                      -$                                     -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                      -$                                     -$                                         

80.08 Surveys, testing, investigation 2,276,556.23$               2,276,556$                          -$                                     2,276,556$                             

80.09 Engineering inspection 2,276,556.23$               2,276,556$                          -$                                     2,276,556$                             

80.10 Start up

202,438,385$                     52,535,913$                       254,974,298$                        

254,974,299$           

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79-110 MPH Shared Use Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 7: Howell Jct (MP H150) to Atlanta MMPT (MP H152.6)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 7,258,800.00$                    2,177,640.00$                   9,436,440.00$                       

10.01 Track structure: Viaduct corridor mile 50,000,000.00$         -$                                      -$                                     -$                                         

10.02 Track structure: Major/Movable bridge lump sum -$                                 -$                                      -$                                     -$                                         

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                      -$                                     -$                                         

10.04 Track structure: Culverts and drainage structures

10.05 Track structure: Cut and Fill (> 4' height/depth)

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$               -$                                      -$                                     -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                      -$                                     -$                                         

10.08 Track structure: Retaining walls and systems track mile 1,281,000.00$           -$                                      -$                                     -$                                         

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 1.27 1,161,600.00$           1,474,000.00$                    442,200.00$                      1,916,200.00$                       

10.09.02 136lb CWR on Wood Ties track mile 1.25 950,400.00$               1,188,000.00$                    356,400.00$                      1,544,400.00$                       

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                      -$                                     -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                      -$                                     -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                      -$                                     -$                                         

10.13.02 50% Track Rehabilitation track mile 677,545.00$               -$                                      -$                                     -$                                         

10.13.03 100% Track Rehabilitation track mile 2.30 966,000.00$               2,221,800.00$                    666,540.00$                      2,888,340.00$                       

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 240,000.00$               -$                                      -$                                     -$                                         

10.14.02 Turnout; No. 15 each 260,000.00$               -$                                      -$                                     -$                                         

10.14.03 Turnout; No. 20 each 280,000.00$               -$                                      -$                                     -$                                         

10.14.04 Turnout; No. 24 each 5 475,000.00$               2,375,000$                          712,500$                            3,087,500$                             

10.15 Track: Major interlockings each 3,000,000.00$           -$                                      -$                                     -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                      -$                                     -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                      -$                                     -$                                         

10.18 Other linear structures including fencing, sound walls track mile 122,000.00$               -$                                      -$                                     -$                                         

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$                                      -$                                     -$                                         

20.01 Station buildings: Intercity passenger rail only No Cost for MMPT

20.01.01 Charlotte Airport each 50,000,000.00$         -$                                      -$                                     -$                                         

20.01.02 Hartsfield Airport each 60,000,000.00$         -$                                      -$                                     -$                                         

20.01.03 Existing Intermediate Station each 13,400,000.00$         -$                                      -$                                     -$                                         

20.01.04 New Intermediate Station each 20,000,000.00$         -$                                      -$                                     -$                                         

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215.00$                       -$                                      -$                                     -$                                         

20.02.03 Birmingham Transit Station lump sum -$                                      -$                                     -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                      -$                                     -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                      -$                                     -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                      -$                                     -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                      -$                                     -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                      -$                                     -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                      -$                                     -$                                         

20.09 Station security

-$                                      -$                                     -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                      -$                                     -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                      -$                                     -$                                         

153,400.00$                        46,020.00$                         199,420.00$                          

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                      -$                                     -$                                         

40.02 Site utilities, utility relocation corridor mile 2.6 59,000.00$                 153,400.00$                        46,020.00$                         199,420.00$                          

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                      -$                                     -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                      -$                                     -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                      -$                                     -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                      -$                                     -$                                         

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$                                 -$                                      -$                                     -$                                         

40.09 Relocation of existing households and businesses lump sum -$                                      -$                                     -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

4,013,100.00$                    1,203,930.00$                   5,217,030.00$                       

50.01 Wayside signaling equipment

50.01.01 Shared-Use track mile 5.2 485,000$                    2,522,000$                          756,600$                            3,278,600$                             

50.01.02 110MPH track mile 0.00 970,000$                    -$                                      -$                                     -$                                         

50.02 Signal power access and distribution track mile 5.2 5,500.00$                   28,600.00$                          8,580.00$                           37,180.00$                             

50.03 On-board signaling equipment each 400,000.00$               -$                                      -$                                     -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                      -$                                     -$                                         

50.05 Communications corridor mile 2.6 555,000.00$               1,443,000.00$                    432,900.00$                      1,875,900.00$                       

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000$                    -$                                      -$                                     -$                                         

50.06.02 Private At-Grade each 250,000$                    -$                                      -$                                     -$                                         

50.06.03 Private At-Grade each 50,000$                       -$                                      -$                                     -$                                         

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 2.6 7,500.00$                   19,500.00$                          5,850.00$                           25,350.00$                             

50.08 Station train approach warning system each 137,500.00$               -$                                      -$                                     -$                                         

-$                                      -$                                     -$                                         

60.01 Traction power transmission: High voltage corridor mile 60,400.00$                 -$                                      -$                                     -$                                         

60.02 Traction power supply: Substations corridor mile 1,800,000.00$           -$                                      -$                                     -$                                         

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000.00$           -$                                      -$                                     -$                                         

60.04 Traction power control corridor mile 1,625,000.00$           -$                                      -$                                     -$                                         

11,425,300.00$     3,427,590.00$      14,852,890.00$       
Total for Category 70: VEHICLES -$                                      -$                                     -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                      -$                                     -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                      -$                                     -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                      -$                                     -$                                         

1,782,346.80$                    -$                                     1,782,346.80$                       

80.01 Service Development Plan/Service Environmental 148,528.90$                   148,528.90$                        -$                                     148,528.90$                          

80.02 Preliminary Engineering/Project Environmental 297,057.80$                   297,057.80$                        -$                                     297,057.80$                          

80.03 Final design 297,057.80$                   297,057.80$                        -$                                     297,057.80$                          

80.04 Project management for design and construction 297,057.80$                   297,057.80$                        -$                                     297,057.80$                          

80.05 Construction administration & management 445,586.70$                   445,586.70$                        -$                                     445,586.70$                          

80.06 Professional liability and other non-construction insurance -$                                 -$                                      -$                                     -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                      -$                                     -$                                         

80.08 Surveys, testing, investigation 148,528.90$                   148,528.90$                        -$                                     148,528.90$                          

80.09 Engineering inspection 148,528.90$                   148,528.90$                        -$                                     148,528.90$                          

80.10 Start up

13,207,646.80$                  3,427,590.00$                   16,635,236.80$                     

16,635,237$            

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

79-110 MPH Shared Use Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 8: Atlanta MMPT (MP S295) to Atlanta Hartsfield Airport (MP S285)

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST

 (Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 26,943,068$                          8,082,920$                         35,025,989$                               

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                         -$                                     -$                                             

10.02 Track structure: Major/Movable bridge lump sum -$                                         -$                                     -$                                             

10.03 Track structure: Undergrade Bridges lump sum -$                                         -$                                     -$                                             

10.04 Track structure: Culverts and drainage structures lump sum -$                                         -$                                     -$                                             

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum -$                                         -$                                     -$                                             

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 250,000.00$               -$                                         -$                                     -$                                             

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                     -$                                             

10.08 Track structure: Retaining walls and systems corridor mile 960,960.00$               -$                                         -$                                     -$                                             

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 1,161,600.00$           -$                                         -$                                     -$                                             

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$               -$                                         -$                                     -$                                             

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                     -$                                             

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                     -$                                             

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                     -$                                             

10.13.02 50% Track Rehabilitation track mile 677,545.00$               -$                                         -$                                     -$                                             

10.13.03 100% Track Rehabilitation track mile 23.47 966,000.00$               22,668,068$                          6,800,420$                         29,468,489$                               

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 240,000.00$               -$                                         -$                                     -$                                             

10.14.02 Turnout; No. 15 each 260,000.00$               -$                                         -$                                     -$                                             

10.14.03 Turnout; No. 20 each 280,000.00$               -$                                         -$                                     -$                                             

10.14.04 Turnout; No. 24 each 9 475,000.00$               4,275,000$                            1,282,500$                         5,557,500$                                 

10.15 Track: Major interlockings each 3,000,000.00$           -$                                         -$                                     -$                                             

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                     -$                                             

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                     -$                                             

10.18 Other linear structures including fencing, sound walls corridor mile 316,800.00$               -$                                         -$                                     -$                                             

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 60,000,000$                          18,000,000$                       78,000,000$                               

20.01 Station buildings: Intercity passenger rail only

20.01.01 Charlotte Airport each 50,000,000$               -$                                         -$                                     -$                                             

20.01.02 Hartsfield Airport each 1.00 60,000,000$               60,000,000$                          18,000,000$                       78,000,000$                               Hartsfield Airport

20.01.03 Existing Intermediate Station each 13,400,000$               -$                                         -$                                     -$                                             

20.01.04 New Intermediate Station each 20,000,000$               -$                                         -$                                     -$                                             

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 215$                            -$                                         -$                                     -$                                             

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$                                         -$                                     -$                                             

20.02.02 Atlanta Multi-Modal Passenger Terminal (MMPT) lump sum -$                                         -$                                     -$                                             

20.03 Platforms linear feet 1,080$                         -$                                         -$                                     -$                                             

20.04 Elevators, escalators each 350,000$                    -$                                         -$                                     -$                                             

20.05 Joint commercial development square foot 150$                            -$                                         -$                                     -$                                             

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                     -$                                             

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                     -$                                             

20.08 Fare collection systems and equipment each 250,000$                    -$                                         -$                                     -$                                             

20.09 Station security

134,000,000$                        40,200,000$                       174,200,000$                            

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum 134,000,000.00$           134,000,000$                        40,200,000$                       174,200,000$                            

30.03 Heavy maintenance facility lump sum -$                                         -$                                     -$                                             

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                     -$                                             

560,500$                                168,150$                            728,650$                                    

40.01 Demolition, clearing, site preparation lump sum -$                                 -$                                         -$                                     -$                                             

40.02 Site utilities, utility relocation corridor mile 9.5 59,000$                       560,500$                                168,150$                            728,650$                                    

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                     -$                                             

40.05 Site structures including retaining walls, sound walls track mile 2,561,000$                 -$                                         -$                                     -$                                             

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                     -$                                             

40.07 Purchase or lease of real estate  lump sum -$                                         -$                                     -$                                             

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$                                 -$                                         -$                                     -$                                             

40.09 Relocation of existing households and businesses lump sum -$                                         -$                                     -$                                             

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

14,663,250$                          4,398,975$                         19,062,225$                               

50.01 Wayside signaling equipment

50.01.01 Shared-Use track mile 19 485,000$                    9,215,000$                            2,764,500$                         11,979,500$                               

50.01.02 110MPH track mile 0.00 970,000$                    -$                                         -$                                     -$                                             

50.02 Signal power access and distribution track mile 19 5,500$                         104,500$                                31,350$                               135,850$                                    

50.03 On-board signaling equipment each 400,000$                    -$                                         -$                                     -$                                             

50.04 Traffic control and dispatching systems each 9,000,000$                 -$                                         -$                                     -$                                             

50.05 Communications corridor mile 9.5 555,000$                    5,272,500$                            1,581,750$                         6,854,250$                                 

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000$                    -$                                         -$                                     -$                                             

50.06.02 Private At-Grade each 250,000$                    -$                                         -$                                     -$                                             

50.06.03 Private At-Grade each 50,000$                       -$                                         -$                                     -$                                             

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 9.5 7,500$                         71,250$                                  21,375$                               92,625$                                       

50.08 Station train approach warning system each 137,500$                    -$                                         -$                                     -$                                             

-$                                         -$                                     -$                                             

60.01 Traction power transmission: High voltage corridor mile 60,400$                       -$                                         -$                                     -$                                             

60.02 Traction power supply: Substations corridor mile 1,800,000$                 -$                                         -$                                     -$                                             

60.03 Traction power distribution: Catenary and third rail track mile 3,600,000$                 -$                                         -$                                     -$                                             

60.04 Traction power control corridor mile 1,625,000$                 -$                                         -$                                     -$                                             

236,166,818$           70,850,045$          307,016,864$              
Total for Category 70: VEHICLES -$                                         -$                                     -$                                             

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000$               -$                                         -$                                     -$                                             

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000$               -$                                         -$                                     -$                                             

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                     -$                                             

36,842,024$                          -$                                     36,842,024$                               

80.01 Service Development Plan/Service Environmental 3,070,168.64$               3,070,169$                            -$                                     3,070,169$                                 

80.02 Preliminary Engineering/Project Environmental 6,140,337.27$               6,140,337$                            -$                                     6,140,337$                                 

80.03 Final design 6,140,337.27$               6,140,337$                            -$                                     6,140,337$                                 

80.04 Project management for design and construction 6,140,337.27$               6,140,337$                            -$                                     6,140,337$                                 

80.05 Construction administration & management 9,210,505.91$               9,210,506$                            -$                                     9,210,506$                                 

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                     -$                                             

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                     -$                                             

80.08 Surveys, testing, investigation 3,070,168.64$               3,070,169$                            -$                                     3,070,169$                                 

80.09 Engineering inspection 3,070,168.64$               3,070,169$                            -$                                     3,070,169$                                 

80.10 Start up

273,008,842$                        70,850,045$                       343,858,887$                            

343,858,888$              

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

.

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Brimingham

September 27, 2013

79-110 MPH Shared Use Service

v0



 



Project Name  

Corridor Name  

Date of Estimate  

Technology  

Version  

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided?

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 6,964,287,854$                    2,089,286,356$                        9,053,574,210$                    

10.01 Track structure: Viaduct corridor mile 98.31 50,000,000.00$         4,915,500,000$                    1,474,650,000$                        6,390,150,000$                    

10.02 Track structure: Major/Movable bridge lump sum 514,934,000.00$           514,934,000$                       154,480,200$                           669,414,200$                        

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                        -$                                            -$                                         

10.04 Track structure: Culverts and drainage structures lump sum 69,166,628.50$             69,166,629$                          20,749,989$                              89,916,617$                          

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 299,171,286.99$           299,171,287$                       89,751,386$                              388,922,673$                        

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 9.50 715,000.00$              6,792,500$                            2,037,750$                                8,830,250$                            

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000.00$      -$                                        -$                                            -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 254.43 960,960.00$              244,492,248.00$                  73,347,674.40$                        317,839,922.40$                  

10.08.01 Track structure: Crash Barrier corridor mile 1.73 3,437,280.00$           5,946,494.40$                      1,783,948.32$                          7,730,442.72$                       

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 274.21 2,323,200.00$           637,033,056$                       191,109,917$                           828,142,973$                        

10.09.02 136lb CWR on Wood Ties track mile 87.47 950,400.00$              83,126,736$                          24,938,021$                              108,064,757$                        

10.10 Track new construction: Non-ballasted corridor mile 0.00 2,709,000.00$           -$                                        -$                                            -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000.00$              -$                                        -$                                            -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000.00$                 -$                                        -$                                            -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000.00$              -$                                        -$                                            -$                                         

10.13.02 60% Track Rehabilitation track mile 0.00 491,000.00$              -$                                        -$                                            -$                                         

10.13.03 100% Track Rehabilitation track mile 0.00 966,000.00$              -$                                        -$                                            -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 28.00 150,000.00$              4,200,000$                            1,260,000$                                5,460,000$                            

10.14.02 Turnout; No. 15 each 15.00 175,000.00$              2,625,000$                            787,500$                                   3,412,500$                            

10.14.03 Turnout; No. 20 each 21.00 200,000.00$              4,200,000$                            1,260,000$                                5,460,000$                            

10.14.04 Turnout; No. 24 each 202.00 475,000.00$              95,950,000$                          28,785,000$                              124,735,000$                        

10.15 Track: Major interlockings each 39.00 -$                             -$                                        -$                                            -$                                         

10.16 Track: Switch heaters (with power and control) each 0.00 45,000.00$                 -$                                        -$                                            -$                                         

10.17 Track: Vibration and noise dampening track mile 0.00 -$                             -$                                        -$                                            -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 256.16 316,800.00$              81,149,904$                          24,344,971$                              105,494,875$                        

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 410,000,000$                       123,000,000$                           533,000,000$                        

20.01 Station buildings: Intercity passenger rail only each 8.00 37,500,000$              300,000,000$                       90,000,000$                              390,000,000$                        

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 1.00 50,000,000$              50,000,000$                          15,000,000$                              65,000,000$                          

20.02.02 Hartsfield Airport each 1.00 60,000,000$              60,000,000$                          18,000,000$                              78,000,000$                          

20.03 Platforms linear feet 0.00 1,080.00$                   -$                                        -$                                            -$                                         

20.04 Elevators, escalators each 0.00 350,000.00$              -$                                        -$                                            -$                                         

20.05 Joint commercial development square foot 0.00 150.00$                      -$                                        -$                                            -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                 -$                                        -$                                            -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                 -$                                        -$                                            -$                                         

20.08 Fare collection systems and equipment each 0.00 250,000.00$              -$                                        -$                                            -$                                         

20.09 Station security

143,870,000$                       43,161,000$                              187,031,000$                        

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum 134,000,000.00$           134,000,000$                       40,200,000$                              174,200,000$                        

30.03 Heavy maintenance facility lump sum -$                                 -$                                        -$                                            -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum 9,870,000.00$               9,870,000$                            2,961,000$                                12,831,000$                          

498,817,146$                       149,645,144$                           648,462,289$                        

40.01 Demolition, clearing, site preparation lump sum 55,403,829.65$             55,403,830$                          16,621,149$                              72,024,979$                          

40.02 Site utilities, utility relocation corridor mile 265.66 59,000.00$                 15,673,645$                          4,702,094$                                20,375,739$                          

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 -$                             -$                                        -$                                            -$                                         

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$                                        -$                                            -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                 -$                                        -$                                            -$                                         

40.07 Purchase or lease of real estate  lump sum 302,187,670.87$           302,187,671$                       90,656,301$                              392,843,972$                        

40.07.01 Railroad Owned - Urban acre 70.50

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 274.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 125,552,000.00$           125,552,000$                       37,665,600$                              163,217,600$                        

40.09 Relocation of existing households and businesses lump sum -$                                 -$                                        -$                                            -$                                         

40.09.01 Relocation - Urban acre 0.00

40.09.02 Relocation - Rural acre 0.00

690,073,843$                       207,022,153$                           897,095,995$                        

50.01 Wayside signaling equipment track mile 531.31 970,000.00$              515,370,700$                       154,611,210$                           669,981,910$                        

50.02 Signal power access and distribution track mile 531.31 5,500.00$                   2,922,205$                            876,662$                                   3,798,867$                            

50.03 On-board signaling equipment each 0.00 400,000.00$              -$                                        -$                                            -$                                         

50.04 Traffic control and dispatching systems each 0.00 9,000,000.00$           -$                                        -$                                            -$                                         

50.05 Communications corridor mile 265.66 555,000.00$              147,438,525$                       44,231,558$                              191,670,083$                        

50.06 Grade crossing protection

50.06.01 Public At-Grade each 42.00 500,000.00$              21,000,000$                          6,300,000$                                27,300,000$                          

50.06.02 Private At-Grade each 1.00 250,000.00$              250,000$                               75,000$                                      325,000$                                

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 265.66 7,500.00$                   1,992,413$                            597,724$                                   2,590,136$                            

50.08 Station train approach warning system each 8.00 137,500.00$              1,100,000$                            330,000$                                   1,430,000$                            

-$                                        -$                                            -$                                         

60.01 Traction power transmission: High voltage corridor mile 60,400.00$                 -$                                        -$                                            -$                                         

60.02 Traction power supply: Substations corridor mile 1,800,000.00$           -$                                        -$                                            -$                                         

60.03 Traction power distribution: Catenary and third rail corridor mile 3,600,000.00$           -$                                        -$                                            -$                                         

60.04 Traction power control corridor mile 19,000.00$                 -$                                        -$                                            -$                                         

8,707,048,842$       2,612,114,653$          11,319,163,494$     
Total for Category 70: VEHICLES 429,000,000$                       128,700,000$                           557,700,000$                        

70.00 Vehicle acquisition: Electric locomotive each 8,000,000.00$           -$                                        -$                                            -$                                         

70.01 Vehicle acquisition: Non-electric locomotive each 26.00 4,200,000.00$           109,200,000$                       32,760,000$                              141,960,000$                        

70.02 Vehicle acquisition: Electric multiple unit

70.03 Vehicle acquisition: Diesel multiple unit

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 78.00 4,100,000.00$           319,800,000$                       95,940,000$                              415,740,000$                        

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts

1,358,299,619$                    -$                                            1,358,299,619$                    

80.01 Service Development Plan/Service Environmental 113,191,634.94$           113,191,635$                       -$                                            113,191,635$                        

80.02 Preliminary Engineering/Project Environmental 226,383,269.89$           226,383,270$                       -$                                            226,383,270$                        

80.03 Final design 226,383,269.89$           226,383,270$                       -$                                            226,383,270$                        

80.04 Project management for design and construction 226,383,269.89$           226,383,270$                       -$                                            226,383,270$                        

80.05 Construction administration & management 339,574,904.83$           339,574,905$                       -$                                            339,574,905$                        

80.06 Professional liability and other non-construction insurance -$                                 -$                                        -$                                            -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                        -$                                            -$                                         

80.08 Surveys, testing, investigation 113,191,634.94$           113,191,635$                       -$                                            113,191,635$                        

80.09 Engineering inspection 113,191,634.94$           113,191,635$                       -$                                            113,191,635$                        

80.10 Start up

10,494,348,461$                  2,740,814,653$                        13,235,163,114$                  

13,235,163,114$     

49,819,932$             

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

TOTAL CAPITAL COST/MILE

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT Atlanta to Charlotte Passenger Rail Corridor Investment Plan

Atlanta - Charlotte via Interstate 85 and NS Atlanta Approach

September 27, 2013

Interstate-85 130MPH Dedicated Service

v0



Project Name  

Corridor Name  

Date of Estimate  

Technology  

Segment  Segment 1: Charlotte Gateway Station to Greenfield NS Connection

Version  

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST

(Base Yr/FY13 Dollars)

Explanation Provided?

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 139,368,927$                       41,810,678$                     181,179,605$                           

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$        -$                                       -$                                   -$                                           

10.02 Track structure: Major/Movable bridge lump sum 61,230,000$                  61,230,000$                         18,369,000$                     79,599,000$                             

10.03 Track structure: Undergrade Bridges lump sum -$                                -$                                       -$                                   -$                                           

10.04 Track structure: Culverts and drainage structures lump sum -$                                -$                                       -$                                   -$                                           

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 9,758,455$                    9,758,455$                           2,927,537$                        12,685,992$                             

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000$                   -$                                       -$                                   -$                                           

10.07 Track structure: Tunnel corridor mile 116,000,000$            -$                                       -$                                   -$                                           

10.08 Track structure: Retaining walls and systems corridor mile 9.83 960,960.00$              9,441,432.00$                     2,832,429.60$                  12,273,861.60$                        

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 18.38 2,323,200.00$           42,688,800$                         12,806,640$                     55,495,440$                             

10.09.02 136lb CWR on Wood Ties track mile 9.83 950,400.00$              9,337,680$                           2,801,304$                        12,138,984$                             

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                       -$                                   -$                                           

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000$                   -$                                       -$                                   -$                                           

10.12 Track rehabilitation: Ditching and drainage track mile 38,000$                      -$                                       -$                                   -$                                           

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000$                   -$                                       -$                                   -$                                           

10.13.02 60% Track Rehabilitation track mile 491,000$                   -$                                       -$                                   -$                                           

10.13.03 100% Track Rehabilitation track mile 966,000$                   -$                                       -$                                   -$                                           

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000$                   -$                                       -$                                   -$                                           

10.14.03 Turnout; No. 20 each 200,000$                   -$                                       -$                                   -$                                           

10.14.04 Turnout; No. 24 each 8 475,000$                   3,800,000$                           1,140,000$                        4,940,000$                               

10.15 Track: Major interlockings each 2 -$                            -$                                       -$                                   -$                                           

10.16 Track: Switch heaters (with power and control) each 45,000$                      -$                                       -$                                   -$                                           

10.17 Track: Vibration and noise dampening track mile -$                            -$                                       -$                                   -$                                           

10.18 Other linear structures including fencing, sound walls corridor mile 9.83 316,800.00$              3,112,560$                           933,768$                           4,046,328$                               

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 50,000,000$                         15,000,000$                     65,000,000$                             

20.01 Station buildings: Intercity passenger rail only each 37,500,000$              -$                                       -$                                   -$                                           

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 1 50,000,000$              50,000,000$                         15,000,000$                     65,000,000$                             
Charlotte Airport, No cost 

for Gateway Station
20.02.02 Hartsfield Airport each 60,000,000$              -$                                       -$                                   -$                                           

20.03 Platforms linear feet 1,080$                        -$                                       -$                                   -$                                           

20.04 Elevators, escalators each 350,000$                   -$                                       -$                                   -$                                           

20.05 Joint commercial development square foot 150$                           -$                                       -$                                   -$                                           

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                       -$                                   -$                                           

20.07 Automobile, bus, van accessways including roads lump sum -$                                       -$                                   -$                                           

20.08 Fare collection systems and equipment each 250,000$                   -$                                       -$                                   -$                                           

20.09 Station security

-$                                       -$                                   -$                                           

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                       -$                                   -$                                           

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                       -$                                   -$                                           

41,874,430$                         12,562,329$                     54,436,759$                             

40.01 Demolition, clearing, site preparation lump sum 1,235,572$                    1,235,572$                           370,672$                           1,606,244$                               

40.02 Site utilities, utility relocation corridor mile 9.83 59,000$                      579,675$                              173,903$                           753,578$                                   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                            -$                                       -$                                   -$                                           

40.05 Site structures including retaining walls, sound walls track mile 2,561,000$                -$                                       -$                                   -$                                           

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                       -$                                   -$                                           

40.07 Purchase or lease of real estate  lump sum 17,818,182$                  17,818,182$                         5,345,455$                        23,163,637$                             

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 11

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 22,241,000$                  22,241,000$                         6,672,300$                        28,913,300$                             

40.09 Relocation of existing households and businesses lump sum -$                                       -$                                   -$                                           

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

26,695,138$                         8,008,541$                        34,703,679$                             

50.01 Wayside signaling equipment track mile 19.65 970,000$                   19,060,500$                         5,718,150$                        24,778,650$                             

50.02 Signal power access and distribution track mile 19.65 5,500$                        108,075$                              32,423$                             140,498$                                   

50.03 On-board signaling equipment each 400,000$                   -$                                       -$                                   -$                                           

50.04 Traffic control and dispatching systems each 9,000,000$                -$                                       -$                                   -$                                           

50.05 Communications corridor mile 9.83 555,000$                   5,452,875$                           1,635,863$                        7,088,738$                               

50.06 Grade crossing protection

50.06.01 Public At-Grade each 4 500,000$                   2,000,000$                           600,000$                           2,600,000$                               

50.06.02 Private At-Grade each 250,000$                   -$                                       -$                                   -$                                           

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 9.83 7,500$                        73,688$                                22,106$                             95,794$                                     

50.08 Station train approach warning system each 0 137,500$                   -$                                       -$                                   -$                                           

53,835,105$                         16,150,532$                     69,985,637$                             

60.01 Traction power transmission: High voltage corridor mile 9.83 60,400$                      593,430$                              178,029$                           771,459$                                   

60.02 Traction power supply: Substations corridor mile 9.83 1,800,000$                17,685,000$                         5,305,500$                        22,990,500$                             

60.03 Traction power distribution: Catenary and third rail corridor mile 9.83 3,600,000$                35,370,000$                         10,611,000$                     45,981,000$                             

60.04 Traction power control corridor mile 9.83 19,000.00$                186,675$                              56,003$                             242,678$                                   

311,773,600$          93,532,080$         405,305,679$             
Total for Category 70: VEHICLES -$                                       -$                                   -$                                           

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000$              -$                                       -$                                   -$                                           

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000$              -$                                       -$                                   -$                                           

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                       -$                                   -$                                           

48,636,682$                         -$                                   48,636,682$                             

80.01 Service Development Plan/Service Environmental 4,053,056.79$              4,053,057$                           -$                                   4,053,057$                               

80.02 Preliminary Engineering/Project Environmental 8,106,113.59$              8,106,114$                           -$                                   8,106,114$                               

80.03 Final design 8,106,113.59$              8,106,114$                           -$                                   8,106,114$                               

80.04 Project management for design and construction 8,106,113.59$              8,106,114$                           -$                                   8,106,114$                               

80.05 Construction administration & management 12,159,170.38$            12,159,170$                         -$                                   12,159,170$                             

80.06 Professional liability and other non-construction insurance -$                                -$                                       -$                                   -$                                           

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                -$                                       -$                                   -$                                           

80.08 Surveys, testing, investigation 4,053,056.79$              4,053,057$                           -$                                   4,053,057$                               

80.09 Engineering inspection 4,053,056.79$              4,053,057$                           -$                                   4,053,057$                               

80.10 Start up

360,410,281$                       93,532,080$                     453,942,361$                           

453,942,361$             

453,942,361$             

49,819,932$               

TOTAL CAPITAL COSTS (Categories 10-80)

TOTAL CAPITAL COST/MILE

Value Inputs

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

GDOT Atlanta to Charlotte Passenger Rail Investment Plan

Atlanta - Charlotte

September 27, 2013

Interstate-85 130MPH Dedicated Service

v0

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)



Project Name  

Corridor Name  

Date of Estimate  

Technology  

Segment  Segment 2: Greenfield NS Connection to I-85 NS Connection

Version  

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 168,706,153.31$                  50,611,845.99$                 219,317,999.30$                  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                         -$                                     -$                                         

10.02 Track structure: Major/Movable bridge lump sum 68,301,000.00$             68,301,000.00$                     20,490,300.00$                 88,791,300.00$                     

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                         -$                                     -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                 -$                                         -$                                     -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 15,027,524.51$             15,027,524.51$                     4,508,257.35$                   19,535,781.86$                     

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$               -$                                         -$                                     -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                     -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 15.13 960,960.00$               14,539,324.80$                     4,361,797.44$                   18,901,122.24$                     

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 15.13 2,323,200.00$           35,150,016.00$                     10,545,004.80$                 45,695,020.80$                     

10.09.02 136lb CWR on Wood Ties track mile 26.51 950,400.00$               25,195,104.00$                     7,558,531.20$                   32,753,635.20$                     

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                         -$                                     -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                     -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                     -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                     -$                                         

10.13.02 60% Track Rehabilitation track mile 491,000.00$               -$                                         -$                                     -$                                         

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                         -$                                     -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$               -$                                         -$                                     -$                                         

10.14.03 Turnout; No. 20 each 200,000.00$               -$                                         -$                                     -$                                         

10.14.04 Turnout; No. 24 each 12 475,000.00$               5,700,000.00$                       1,710,000.00$                   7,410,000.00$                       

10.15 Track: Major interlockings each 3 -$                             -$                                         -$                                     -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                     -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                     -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 15.13 316,800.00$               4,793,184.00$                       1,437,955.20$                   6,231,139.20$                       

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$                                         -$                                     -$                                         

20.01 Station buildings: Intercity passenger rail only each 37,500,000$               -$                                         -$                                     -$                                         

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$               -$                                         -$                                     -$                                         

20.02.02 Hartsfield Airport each 60,000,000$               -$                                         -$                                     -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                         -$                                     -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                         -$                                     -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                         -$                                     -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                     -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                     -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                         -$                                     -$                                         

20.09 Station security

-$                                         -$                                     -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                         -$                                     -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                     -$                                         

48,592,056.01$                     14,577,616.80$                 63,169,672.81$                     

40.01 Demolition, clearing, site preparation lump sum 1,902,718.54$               1,902,718.54$                       570,815.56$                       2,473,534.10$                       

40.02 Site utilities, utility relocation corridor mile 15.13 59,000.00$                 892,670.00$                          267,801.00$                       1,160,471.00$                       

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                     -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                         -$                                     -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                     -$                                         

40.07 Purchase or lease of real estate  lump sum 25,706,667.47$             25,706,667.47$                     7,712,000.24$                   33,418,667.71$                     

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 14

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 20,090,000.00$             20,090,000.00$                     6,027,000.00$                   26,117,000.00$                     

40.09 Relocation of existing households and businesses lump sum -$                                         -$                                     -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

45,529,255.00$                     13,658,776.50$                 59,188,031.50$                     

50.01 Wayside signaling equipment track mile 30.26 970,000.00$               29,352,200.00$                     8,805,660.00$                   38,157,860.00$                     

50.02 Signal power access and distribution track mile 30.26 5,500.00$                   166,430.00$                          49,929.00$                         216,359.00$                          

50.03 On-board signaling equipment each 400,000.00$               -$                                         -$                                     -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                         -$                                     -$                                         

50.05 Communications corridor mile 15.13 555,000.00$               8,397,150.00$                       2,519,145.00$                   10,916,295.00$                     

50.06 Grade crossing protection

50.06.01 Public At-Grade each 15 500,000.00$               7,500,000.00$                       2,250,000.00$                   9,750,000.00$                       

50.06.02 Private At-Grade each 250,000.00$               -$                                         -$                                     -$                                         

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 15.13 7,500.00$                   113,475.00$                          34,042.50$                         147,517.50$                          

50.08 Station train approach warning system each 0 137,500.00$               -$                                         -$                                     -$                                         

82,903,322.00$                     24,870,996.60$                 107,774,318.60$                  

60.01 Traction power transmission: High voltage corridor mile 15.13 60,400.00$                 913,852.00$                          274,155.60$                       1,188,007.60$                       

60.02 Traction power supply: Substations corridor mile 15.13 1,800,000.00$           27,234,000.00$                     8,170,200.00$                   35,404,200.00$                     

60.03 Traction power distribution: Catenary and third rail corridor mile 15.13 3,600,000.00$           54,468,000.00$                     16,340,400.00$                 70,808,400.00$                     

60.04 Traction power control corridor mile 15.13 19,000.00$                 287,470.00$                          86,241.00$                         373,711.00$                          

345,730,786.32$      103,719,235.90$   449,450,022.22$      
Total for Category 70: VEHICLES -$                                         -$                                     -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                         -$                                     -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                         -$                                     -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                     -$                                         

53,934,002.67$                     -$                                     53,934,002.67$                     

80.01 Service Development Plan/Service Environmental 4,494,500.22$               4,494,500.22$                       -$                                     4,494,500.22$                       

80.02 Preliminary Engineering/Project Environmental 8,989,000.44$               8,989,000.44$                       -$                                     8,989,000.44$                       

80.03 Final design 8,989,000.44$               8,989,000.44$                       -$                                     8,989,000.44$                       

80.04 Project management for design and construction 8,989,000.44$               8,989,000.44$                       -$                                     8,989,000.44$                       

80.05 Construction administration & management 13,483,500.67$             13,483,500.67$                     -$                                     13,483,500.67$                     

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                     -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                     -$                                         

80.08 Surveys, testing, investigation 4,494,500.22$               4,494,500.22$                       -$                                     4,494,500.22$                       

80.09 Engineering inspection 4,494,500.22$               4,494,500.22$                       -$                                     4,494,500.22$                       

80.10 Start up

399,664,788.99$                  103,719,235.90$               503,384,024.88$                  

503,384,025$           

33,270,590$             TOTAL CAPITAL COST/MILE

Value Inputs

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 130MPH Dedicated Service

v0

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 3: I-85 NS Connection to NC/SC Border

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 623,070,096.50$                  186,921,028.95$               809,991,125.45$                  

10.01 Track structure: Viaduct corridor mile 9.50 50,000,000.00$         475,000,000.00$                  142,500,000.00$               617,500,000.00$                  

10.02 Track structure: Major/Movable bridge lump sum 51,220,000.00$             51,220,000.00$                     15,366,000.00$                 66,586,000.00$                     

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                         -$                                     -$                                         

10.04 Track structure: Culverts and drainage structures lump sum 6,253,560.00$               6,253,560.00$                       1,876,068.00$                   8,129,628.00$                       

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 21,879,736.50$             21,879,736.50$                     6,563,920.95$                   28,443,657.45$                     

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$               -$                                         -$                                     -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                     -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 17.50 960,960.00$               16,816,800.00$                     5,045,040.00$                   21,861,840.00$                     

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 17.50 2,323,200.00$           40,656,000.00$                     12,196,800.00$                 52,852,800.00$                     

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$               -$                                         -$                                     -$                                         

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                         -$                                     -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                     -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                     -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                     -$                                         

10.13.02 60% Track Rehabilitation track mile 491,000.00$               -$                                         -$                                     -$                                         

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                         -$                                     -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$               -$                                         -$                                     -$                                         

10.14.03 Turnout; No. 20 each 200,000.00$               -$                                         -$                                     -$                                         

10.14.04 Turnout; No. 24 each 12 475,000.00$               5,700,000.00$                       1,710,000.00$                   7,410,000.00$                       

10.15 Track: Major interlockings each 3.00 -$                             -$                                         -$                                     -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                     -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                     -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 17.50 316,800.00$               5,544,000.00$                       1,663,200.00$                   7,207,200.00$                       

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 37,500,000.00$                     11,250,000.00$                 48,750,000.00$                     

20.01 Station buildings: Intercity passenger rail only each 1 37,500,000$               37,500,000$                          11,250,000$                       48,750,000$                          Gastonia

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$               -$                                         -$                                     -$                                         

20.02.02 Hartsfield Airport each 60,000,000$               -$                                         -$                                     -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                         -$                                     -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                         -$                                     -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                         -$                                     -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                     -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                     -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                         -$                                     -$                                         

20.09 Station security

-$                                         -$                                     -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                         -$                                     -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                     -$                                         

34,158,499.50$                     10,247,549.85$                 44,406,049.35$                     

40.01 Demolition, clearing, site preparation lump sum 10,955,999.50$             10,955,999.50$                     3,286,799.85$                   14,242,799.35$                     

40.02 Site utilities, utility relocation corridor mile 17.50 59,000.00$                 1,032,500.00$                       309,750.00$                       1,342,250.00$                       

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                     -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                         -$                                     -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                     -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                 -$                                         -$                                     -$                                         

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 22,170,000.00$             22,170,000.00$                     6,651,000.00$                   28,821,000.00$                     

40.09 Relocation of existing households and businesses lump sum -$                                 -$                                         -$                                     -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

44,123,750.00$                     13,237,125.00$                 57,360,875.00$                     

50.01 Wayside signaling equipment track mile 35.00 970,000.00$               33,950,000.00$                     10,185,000.00$                 44,135,000.00$                     

50.02 Signal power access and distribution track mile 35.00 5,500.00$                   192,500.00$                          57,750.00$                         250,250.00$                          

50.03 On-board signaling equipment each 400,000.00$               -$                                         -$                                     -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                         -$                                     -$                                         

50.05 Communications corridor mile 17.50 555,000.00$               9,712,500.00$                       2,913,750.00$                   12,626,250.00$                     

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0 500,000.00$               -$                                         -$                                     -$                                         

50.06.02 Private At-Grade each 250,000.00$               -$                                         -$                                     -$                                         

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 17.50 7,500.00$                   131,250.00$                          39,375.00$                         170,625.00$                          

50.08 Station train approach warning system each 1 137,500.00$               137,500.00$                          41,250.00$                         178,750.00$                          

95,889,500.00$                     28,766,850.00$                 124,656,350.00$                  

60.01 Traction power transmission: High voltage corridor mile 17.50 60,400.00$                 1,057,000.00$                       317,100.00$                       1,374,100.00$                       

60.02 Traction power supply: Substations corridor mile 17.50 1,800,000.00$           31,500,000.00$                     9,450,000.00$                   40,950,000.00$                     

60.03 Traction power distribution: Catenary and third rail corridor mile 17.50 3,600,000.00$           63,000,000.00$                     18,900,000.00$                 81,900,000.00$                     

60.04 Traction power control corridor mile 17.50 19,000.00$                 332,500.00$                          99,750.00$                         432,250.00$                          

834,741,846.00$      250,422,553.80$   1,085,164,399.80$  
Total for Category 70: VEHICLES -$                                         -$                                     -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                         -$                                     -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                         -$                                     -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                     -$                                         

130,219,727.98$                  -$                                     130,219,727.98$                  

80.01 Service Development Plan/Service Environmental 10,851,644.00$             10,851,644.00$                     -$                                     10,851,644.00$                     

80.02 Preliminary Engineering/Project Environmental 21,703,288.00$             21,703,288.00$                     -$                                     21,703,288.00$                     

80.03 Final design 21,703,288.00$             21,703,288.00$                     -$                                     21,703,288.00$                     

80.04 Project management for design and construction 21,703,288.00$             21,703,288.00$                     -$                                     21,703,288.00$                     

80.05 Construction administration & management 32,554,931.99$             32,554,931.99$                     -$                                     32,554,931.99$                     

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                     -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                     -$                                         

80.08 Surveys, testing, investigation 10,851,644.00$             10,851,644.00$                     -$                                     10,851,644.00$                     

80.09 Engineering inspection 10,851,644.00$             10,851,644.00$                     -$                                     10,851,644.00$                     

80.10 Start up

964,961,573.98$                  250,422,553.80$               1,215,384,127.78$               

1,215,384,128$        

69,450,522$             TOTAL CAPITAL COST/MILE

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 130MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 4: NC/SC Border to SC/GA Border

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 4,963,925,844.00$               1,489,177,753.20$                 6,453,103,597.20$                 

10.01 Track structure: Viaduct corridor mile 88.00 50,000,000.00$        4,400,000,000.00$               1,320,000,000.00$                 5,720,000,000.00$                 

10.02 Track structure: Major/Movable bridge lump sum -$                                -$                                        -$                                          -$                                          

10.03 Track structure: Undergrade Bridges lump sum -$                                -$                                        -$                                          -$                                          

10.04 Track structure: Culverts and drainage structures lump sum 15,241,141.50$            15,241,141.50$                     4,572,342.45$                         19,813,483.95$                      

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 127,381,502.50$          127,381,502.50$                  38,214,450.75$                       165,595,953.25$                    

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$              -$                                        -$                                          -$                                          

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$                                        -$                                          -$                                          

10.08 Track structure: Retaining walls and systems corridor mile 107.50 960,960.00$              103,303,200.00$                  30,990,960.00$                       134,294,160.00$                    

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 107.50 2,323,200.00$           249,744,000.00$                  74,923,200.00$                       324,667,200.00$                    

10.09.02 136lb CWR on Wood Ties corridor mile 950,400.00$              -$                                        -$                                          -$                                          

10.10 Track new construction: Non-ballasted track mile 2,709,000.00$           -$                                        -$                                          -$                                          

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$              -$                                        -$                                          -$                                          

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                -$                                        -$                                          -$                                          

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$              -$                                        -$                                          -$                                          

10.13.02 60% Track Rehabilitation track mile 491,000.00$              -$                                        -$                                          -$                                          

10.13.03 100% Track Rehabilitation track mile 966,000.00$              -$                                        -$                                          -$                                          

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$              -$                                        -$                                          -$                                          

10.14.03 Turnout; No. 20 each 200,000.00$              -$                                        -$                                          -$                                          

10.14.04 Turnout; No. 24 each 72 475,000.00$              34,200,000.00$                     10,260,000.00$                       44,460,000.00$                      

10.15 Track: Major interlockings each 18 -$                            -$                                        -$                                          -$                                          

10.16 Track: Switch heaters (with power and control) each 45,000.00$                -$                                        -$                                          -$                                          

10.17 Track: Vibration and noise dampening track mile -$                            -$                                        -$                                          -$                                          

10.18 Other linear structures including fencing, sound walls corridor mile 107.50 316,800.00$              34,056,000.00$                     10,216,800.00$                       44,272,800.00$                      

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 150,000,000.00$                  45,000,000.00$                       195,000,000.00$                    

20.01 Station buildings: Intercity passenger rail only each 4 37,500,000$              150,000,000$                        45,000,000$                            195,000,000$                          
Anderson, Greenville, 

GSP, Spartenburg

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$              -$                                        -$                                          -$                                          

20.02.02 Hartsfield Airport each 60,000,000$              -$                                        -$                                          -$                                          

20.03 Platforms linear feet 1,080.00$                  -$                                        -$                                          -$                                          

20.04 Elevators, escalators each 350,000.00$              -$                                        -$                                          -$                                          

20.05 Joint commercial development square foot 150.00$                      -$                                        -$                                          -$                                          

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                        -$                                          -$                                          

20.07 Automobile, bus, van accessways including roads lump sum -$                                        -$                                          -$                                          

20.08 Fare collection systems and equipment each 250,000.00$              -$                                        -$                                          -$                                          

20.09 Station security

-$                                        -$                                          -$                                          

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                        -$                                          -$                                          

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                        -$                                          -$                                          

39,192,317.00$                     11,757,695.10$                       50,950,012.10$                      

40.01 Demolition, clearing, site preparation lump sum 32,849,817.00$            32,849,817.00$                     9,854,945.10$                         42,704,762.10$                      

40.02 Site utilities, utility relocation corridor mile 107.50 59,000.00$                6,342,500.00$                       1,902,750.00$                         8,245,250.00$                         

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                            -$                                        -$                                          -$                                          

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                        -$                                          -$                                          

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                        -$                                          -$                                          

40.07 Purchase or lease of real estate  lump sum -$                                        -$                                          -$                                          

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$                                -$                                        -$                                          -$                                          

40.09 Relocation of existing households and businesses lump sum -$                                        -$                                          -$                                          

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

270,751,250.00$                  81,225,375.00$                       351,976,625.00$                    

50.01 Wayside signaling equipment track mile 215 970,000.00$              208,550,000.00$                  62,565,000.00$                       271,115,000.00$                    

50.02 Signal power access and distribution track mile 215 5,500.00$                  1,182,500.00$                       354,750.00$                            1,537,250.00$                         

50.03 On-board signaling equipment each 400,000.00$              -$                                        -$                                          -$                                          

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                        -$                                          -$                                          

50.05 Communications corridor mile 107.5 555,000.00$              59,662,500.00$                     17,898,750.00$                       77,561,250.00$                      

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000.00$              -$                                        -$                                          -$                                          

50.06.02 Private At-Grade each 250,000.00$              -$                                        -$                                          -$                                          

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 107.5 7,500.00$                  806,250.00$                          241,875.00$                            1,048,125.00$                         

50.08 Station train approach warning system each 4 137,500.00$              550,000.00$                          165,000.00$                            715,000.00$                            

589,035,500.00$                  176,710,650.00$                    765,746,150.00$                    

60.01 Traction power transmission: High voltage corridor mile 107.5 60,400.00$                6,493,000.00$                       1,947,900.00$                         8,440,900.00$                         

60.02 Traction power supply: Substations corridor mile 107.5 1,800,000.00$           193,500,000.00$                  58,050,000.00$                       251,550,000.00$                    

60.03 Traction power distribution: Catenary and third rail corridor mile 107.5 3,600,000.00$           387,000,000.00$                  116,100,000.00$                    503,100,000.00$                    

60.04 Traction power control corridor mile 107.5 19,000.00$                2,042,500.00$                       612,750.00$                            2,655,250.00$                         

6,012,904,911.00$ 1,803,871,473.30$   7,816,776,384.30$   
Total for Category 70: VEHICLES -$                                        -$                                          -$                                          

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 43,450,000.00$        -$                                        -$                                          -$                                          

70.02.02 Maglev Unit each 79,290,000.00$        -$                                        -$                                          -$                                          

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$        -$                                        -$                                          -$                                          

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                        -$                                          -$                                          

938,013,166.12$                  -$                                          938,013,166.12$                    

80.01 Service Development Plan/Service Environmental 78,167,763.84$            78,167,763.84$                     -$                                          78,167,763.84$                      

80.02 Preliminary Engineering/Project Environmental 156,335,527.69$          156,335,527.69$                  -$                                          156,335,527.69$                    

80.03 Final design 156,335,527.69$          156,335,527.69$                  -$                                          156,335,527.69$                    

80.04 Project management for design and construction 156,335,527.69$          156,335,527.69$                  -$                                          156,335,527.69$                    

80.05 Construction administration & management 234,503,291.53$          234,503,291.53$                  -$                                          234,503,291.53$                    

80.06 Professional liability and other non-construction insurance -$                                -$                                        -$                                          -$                                          

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                -$                                        -$                                          -$                                          

80.08 Surveys, testing, investigation 78,167,763.84$            78,167,763.84$                     -$                                          78,167,763.84$                      

80.09 Engineering inspection 78,167,763.84$            78,167,763.84$                     -$                                          78,167,763.84$                      

80.10 Start up

6,950,918,077.12$               1,803,871,473.30$                 8,754,789,550.42$                 

8,754,789,550$         

49,819,932$              TOTAL CAPITAL COST/MILE

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 130MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 5A: SC/GA Border to I-85 Atlanta NS/CSX Approach

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 374,294,445$                        112,288,334$                          486,582,779$                        

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                         -$                                           -$                                         

10.02 Track structure: Major/Movable bridge lump sum 39,480,000.00$             39,480,000$                          11,844,000$                            51,324,000$                          

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                         -$                                           -$                                         

10.04 Track structure: Culverts and drainage structures lump sum 39,935,007.70$             39,935,008$                          11,980,502$                            51,915,510$                          

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 66,725,197.50$             66,725,198$                          20,017,559$                            86,742,757$                          

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$               -$                                         -$                                           -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                           -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 56.50 960,960.00$               54,294,240.00$                     16,288,272.00$                       70,582,512.00$                     

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 56.50 2,323,200.00$           131,260,800$                        39,378,240$                            170,639,040$                        

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$               -$                                         -$                                           -$                                         

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                         -$                                           -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                           -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                           -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                           -$                                         

10.13.02 60% Track Rehabilitation track mile 491,000.00$               -$                                         -$                                           -$                                         

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                         -$                                           -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$               -$                                         -$                                           -$                                         

10.14.03 Turnout; No. 20 each 200,000.00$               -$                                         -$                                           -$                                         

10.14.04 Turnout; No. 24 each 52 475,000.00$               24,700,000$                          7,410,000$                               32,110,000$                          

10.15 Track: Major interlockings each 13 -$                             -$                                         -$                                           -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                           -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                           -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 56.50 316,800.00$               17,899,200$                          5,369,760$                               23,268,960$                          

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 37,500,000$                          11,250,000$                            48,750,000$                          

20.01 Station buildings: Intercity passenger rail only each 1 37,500,000$               37,500,000$                          11,250,000$                            48,750,000$                          Commerce

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$               -$                                         -$                                           -$                                         

20.02.02 Hartsfield Airport each 60,000,000$               -$                                         -$                                           -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                         -$                                           -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                         -$                                           -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                         -$                                           -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                           -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                           -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                         -$                                           -$                                         

20.09 Station security

-$                                         -$                                           -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                         -$                                           -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                           -$                                         

18,896,681$                          5,669,004$                               24,565,685$                          

40.01 Demolition, clearing, site preparation lump sum 1,358,181.00$               1,358,181$                             407,454$                                  1,765,635$                             

40.02 Site utilities, utility relocation corridor mile 56.50 59,000.00$                 3,333,500$                             1,000,050$                               4,333,550$                             

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                           -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                         -$                                           -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                           -$                                         

40.07 Purchase or lease of real estate  lump sum -$                                         -$                                           -$                                         

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 166

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 14,205,000.00$             14,205,000$                          4,261,500$                               18,466,500$                          

40.09 Relocation of existing households and businesses lump sum -$                                         -$                                           -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

142,150,250$                        42,645,075$                            184,795,325$                        

50.01 Wayside signaling equipment track mile 113 970,000.00$               109,610,000$                        32,883,000$                            142,493,000$                        

50.02 Signal power access and distribution track mile 113 5,500.00$                   621,500$                                186,450$                                  807,950$                                

50.03 On-board signaling equipment each 400,000.00$               -$                                         -$                                           -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                         -$                                           -$                                         

50.05 Communications corridor mile 56.5 555,000.00$               31,357,500$                          9,407,250$                               40,764,750$                          

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0 500,000.00$               -$                                         -$                                           -$                                         

50.06.02 Private At-Grade each 250,000.00$               -$                                         -$                                           -$                                         

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 56.5 7,500.00$                   423,750$                                127,125$                                  550,875$                                

50.08 Station train approach warning system each 1 137,500.00$               137,500$                                41,250$                                    178,750$                                

309,586,100$                        92,875,830$                            402,461,930$                        

60.01 Traction power transmission: High voltage corridor mile 56.5 60,400.00$                 3,412,600$                             1,023,780$                               4,436,380$                             

60.02 Traction power supply: Substations corridor mile 56.5 1,800,000.00$           101,700,000$                        30,510,000$                            132,210,000$                        

60.03 Traction power distribution: Catenary and third rail corridor mile 56.5 3,600,000.00$           203,400,000$                        61,020,000$                            264,420,000$                        

60.04 Traction power control corridor mile 56.5 19,000.00$                 1,073,500$                             322,050$                                  1,395,550$                             

882,427,476$           264,728,243$            1,147,155,719$        
Total for Category 70: VEHICLES -$                                         -$                                           -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                         -$                                           -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                         -$                                           -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                           -$                                         

137,658,686$                        -$                                           137,658,686$                        

80.01 Service Development Plan/Service Environmental 11,471,557.19$             11,471,557$                          -$                                           11,471,557$                          

80.02 Preliminary Engineering/Project Environmental 22,943,114.38$             22,943,114$                          -$                                           22,943,114$                          

80.03 Final design 22,943,114.38$             22,943,114$                          -$                                           22,943,114$                          

80.04 Project management for design and construction 22,943,114.38$             22,943,114$                          -$                                           22,943,114$                          

80.05 Construction administration & management 34,414,671.57$             34,414,672$                          -$                                           34,414,672$                          

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                           -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                           -$                                         

80.08 Surveys, testing, investigation 11,471,557.19$             11,471,557$                          -$                                           11,471,557$                          

80.09 Engineering inspection 11,471,557.19$             11,471,557$                          -$                                           11,471,557$                          

80.10 Start up

1,020,086,162$                     264,728,243$                          1,284,814,405$                     

1,284,814,405$        

22,740,078$             TOTAL CAPITAL COST/MILE

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 130MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 5B: I-85 Atlanta NS/CSX Approach to Greenfield Connection

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 25,802,556$                         7,740,767$                             33,543,323$                         

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$        -$                                       -$                                         -$                                       

10.02 Track structure: Major/Movable bridge lump sum -$                                -$                                       -$                                         -$                                       

10.03 Track structure: Undergrade Bridges lump sum -$                                -$                                       -$                                         -$                                       

10.04 Track structure: Culverts and drainage structures lump sum 3,360,480.10$              3,360,480$                           1,008,144$                             4,368,624$                           

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 5,057,948.10$              5,057,948$                           1,517,384$                             6,575,333$                           

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$              -$                                       -$                                         -$                                       

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$                                       -$                                         -$                                       

10.08 Track structure: Retaining walls and systems corridor mile 4.30 960,960.00$              4,132,128.00$                      1,239,638.40$                       5,371,766.40$                      

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 4.30 2,323,200.00$           9,989,760$                           2,996,928$                             12,986,688$                         

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$              -$                                       -$                                         -$                                       

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                       -$                                         -$                                       

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$              -$                                       -$                                         -$                                       

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                -$                                       -$                                         -$                                       

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$              -$                                       -$                                         -$                                       

10.13.02 60% Track Rehabilitation track mile 491,000.00$              -$                                       -$                                         -$                                       

10.13.03 100% Track Rehabilitation track mile 966,000.00$              -$                                       -$                                         -$                                       

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$              -$                                       -$                                         -$                                       

10.14.03 Turnout; No. 20 each 200,000.00$              -$                                       -$                                         -$                                       

10.14.04 Turnout; No. 24 each 4 475,000.00$              1,900,000$                           570,000$                                2,470,000$                           

10.15 Track: Major interlockings each -$                            -$                                       -$                                         -$                                       

10.16 Track: Switch heaters (with power and control) each 45,000.00$                -$                                       -$                                         -$                                       

10.17 Track: Vibration and noise dampening track mile -$                            -$                                       -$                                         -$                                       

10.18 Other linear structures including fencing, sound walls corridor mile 4.30 316,800.00$              1,362,240$                           408,672$                                1,770,912$                           

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$                                       -$                                         -$                                       

20.01 Station buildings: Intercity passenger rail only each 37,500,000$              -$                                       -$                                         -$                                       

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$              -$                                       -$                                         -$                                       

20.02.02 Hartsfield Airport each 60,000,000$              -$                                       -$                                         -$                                       

20.03 Platforms linear feet 1,080.00$                  -$                                       -$                                         -$                                       

20.04 Elevators, escalators each 350,000.00$              -$                                       -$                                         -$                                       

20.05 Joint commercial development square foot 150.00$                      -$                                       -$                                         -$                                       

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                       -$                                         -$                                       

20.07 Automobile, bus, van accessways including roads lump sum -$                                       -$                                         -$                                       

20.08 Fare collection systems and equipment each 250,000.00$              -$                                       -$                                         -$                                       

20.09 Station security

-$                                       -$                                         -$                                       

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                       -$                                         -$                                       

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                       -$                                         -$                                       

1,611,881$                           483,564$                                2,095,445$                           

40.01 Demolition, clearing, site preparation lump sum 1,358,181.00$              1,358,181$                           407,454$                                1,765,635$                           

40.02 Site utilities, utility relocation corridor mile 4.30 59,000.00$                253,700$                               76,110$                                  329,810$                               

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                            -$                                       -$                                         -$                                       

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                       -$                                         -$                                       

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                       -$                                         -$                                       

40.07 Purchase or lease of real estate  lump sum -$                                       -$                                         -$                                       

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$                                       -$                                         -$                                       

40.09 Relocation of existing households and businesses lump sum -$                                       -$                                         -$                                       

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

10,808,050$                         3,242,415$                             14,050,465$                         

50.01 Wayside signaling equipment track mile 8.6 970,000.00$              8,342,000$                           2,502,600$                             10,844,600$                         

50.02 Signal power access and distribution track mile 8.6 5,500.00$                  47,300$                                 14,190$                                  61,490$                                 

50.03 On-board signaling equipment each 400,000.00$              -$                                       -$                                         -$                                       

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                       -$                                         -$                                       

50.05 Communications corridor mile 4.3 555,000.00$              2,386,500$                           715,950$                                3,102,450$                           

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0 500,000.00$              -$                                       -$                                         -$                                       

50.06.02 Private At-Grade each 250,000.00$              -$                                       -$                                         -$                                       

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 4.3 7,500.00$                  32,250$                                 9,675$                                     41,925$                                 

50.08 Station train approach warning system each 0 137,500.00$              -$                                       -$                                         -$                                       

23,561,420$                         7,068,426$                             30,629,846$                         

60.01 Traction power transmission: High voltage corridor mile 4.3 60,400.00$                259,720$                               77,916$                                  337,636$                               

60.02 Traction power supply: Substations corridor mile 4.3 1,800,000.00$           7,740,000$                           2,322,000$                             10,062,000$                         

60.03 Traction power distribution: Catenary and third rail corridor mile 4.3 3,600,000.00$           15,480,000$                         4,644,000$                             20,124,000$                         

60.04 Traction power control corridor mile 4.3 19,000.00$                81,700$                                 24,510$                                  106,210$                               

61,783,907$            18,535,172$             80,319,079$            
Total for Category 70: VEHICLES -$                                       -$                                         -$                                       

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$        -$                                       -$                                         -$                                       

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$        -$                                       -$                                         -$                                       

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                       -$                                         -$                                       

9,638,290$                           -$                                         9,638,290$                           

80.01 Service Development Plan/Service Environmental 803,190.79$                  803,191$                               -$                                         803,191$                               

80.02 Preliminary Engineering/Project Environmental 1,606,381.59$              1,606,382$                           -$                                         1,606,382$                           

80.03 Final design 1,606,381.59$              1,606,382$                           -$                                         1,606,382$                           

80.04 Project management for design and construction 1,606,381.59$              1,606,382$                           -$                                         1,606,382$                           

80.05 Construction administration & management 2,409,572.38$              2,409,572$                           -$                                         2,409,572$                           

80.06 Professional liability and other non-construction insurance -$                                -$                                       -$                                         -$                                       

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                -$                                       -$                                         -$                                       

80.08 Surveys, testing, investigation 803,190.79$                  803,191$                               -$                                         803,191$                               

80.09 Engineering inspection 803,190.79$                  803,191$                               -$                                         803,191$                               

80.10 Start up

71,422,197$                         18,535,172$                           89,957,369$                         

89,957,369$            

20,920,318$            TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 130MPH Dedicated Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 6: Greenfield Connection to NS Atlanta Approach

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 174,611,025$                        52,383,308$                            226,994,333$                        

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$                                         -$                                           -$                                         

10.02 Track structure: Major/Movable bridge lump sum 93,070,000.00$             93,070,000$                          27,921,000$                            120,991,000$                        

10.03 Track structure: Undergrade Bridges lump sum -$                                         -$                                           -$                                         

10.04 Track structure: Culverts and drainage structures lump sum 4,376,439.20$               4,376,439$                             1,312,932$                               5,689,371$                             

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 22,031,914.00$             22,031,914$                          6,609,574$                               28,641,488$                          

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$               -$                                         -$                                           -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                         -$                                           -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 13.20 960,960.00$               12,684,672.00$                     3,805,401.60$                         16,490,073.60$                     

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 13.20 2,323,200.00$           30,666,240$                          9,199,872$                               39,866,112$                          

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$               -$                                         -$                                           -$                                         

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                         -$                                           -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                         -$                                           -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                         -$                                           -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                         -$                                           -$                                         

10.13.02 60% Track Rehabilitation track mile 491,000.00$               -$                                         -$                                           -$                                         

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                         -$                                           -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$               -$                                         -$                                           -$                                         

10.14.03 Turnout; No. 20 each 200,000.00$               -$                                         -$                                           -$                                         

10.14.04 Turnout; No. 24 each 16 475,000.00$               7,600,000$                             2,280,000$                               9,880,000$                             

10.15 Track: Major interlockings each -$                             -$                                         -$                                           -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                         -$                                           -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                         -$                                           -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 13.20 316,800.00$               4,181,760$                             1,254,528$                               5,436,288$                             

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$                                         -$                                           -$                                         

20.01 Station buildings: Intercity passenger rail only each 37,500,000$               -$                                         -$                                           -$                                         

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$               -$                                         -$                                           -$                                         

20.02.02 Hartsfield Airport each 60,000,000$               -$                                         -$                                           -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                         -$                                           -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                         -$                                           -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                         -$                                           -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                         -$                                           -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                         -$                                           -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                         -$                                           -$                                         

20.09 Station security

-$                                         -$                                           -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                         -$                                           -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                         -$                                           -$                                         

9,076,773$                             2,723,032$                               11,799,805$                          

40.01 Demolition, clearing, site preparation lump sum 1,911,514.00$               1,911,514$                             573,454$                                  2,484,968$                             

40.02 Site utilities, utility relocation corridor mile 13.20 59,000.00$                 778,800$                                233,640$                                  1,012,440$                             

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                         -$                                           -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                         -$                                           -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                         -$                                           -$                                         

40.07 Purchase or lease of real estate  lump sum 6,386,459.00$               6,386,459$                             1,915,938$                               8,302,397$                             

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 46 -$                                         -$                                           -$                                         100' corridor width

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$                                 -$                                         -$                                           -$                                         

40.09 Relocation of existing households and businesses lump sum -$                                         -$                                           -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

33,178,200$                          9,953,460$                               43,131,660$                          

50.01 Wayside signaling equipment track mile 26.4 970,000.00$               25,608,000$                          7,682,400$                               33,290,400$                          

50.02 Signal power access and distribution track mile 26.4 5,500.00$                   145,200$                                43,560$                                    188,760$                                

50.03 On-board signaling equipment each 400,000.00$               -$                                         -$                                           -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                         -$                                           -$                                         

50.05 Communications corridor mile 13.2 555,000.00$               7,326,000$                             2,197,800$                               9,523,800$                             

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0 500,000.00$               -$                                         -$                                           -$                                         

50.06.02 Private At-Grade each 250,000.00$               -$                                         -$                                           -$                                         

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 13.2 7,500.00$                   99,000$                                  29,700$                                    128,700$                                

50.08 Station train approach warning system each 0 137,500.00$               -$                                         -$                                           -$                                         

72,328,080$                          21,698,424$                            94,026,504$                          

60.01 Traction power transmission: High voltage corridor mile 13.2 60,400.00$                 797,280$                                239,184$                                  1,036,464$                             

60.02 Traction power supply: Substations corridor mile 13.2 1,800,000.00$           23,760,000$                          7,128,000$                               30,888,000$                          

60.03 Traction power distribution: Catenary and third rail corridor mile 13.2 3,600,000.00$           47,520,000$                          14,256,000$                            61,776,000$                          

60.04 Traction power control corridor mile 13.2 19,000.00$                 250,800$                                75,240$                                    326,040$                                

289,194,078$           86,758,223$              375,952,302$           
Total for Category 70: VEHICLES -$                                         -$                                           -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                         -$                                           -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                         -$                                           -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                         -$                                           -$                                         

45,114,276$                          -$                                           45,114,276$                          

80.01 Service Development Plan/Service Environmental 3,759,523.02$               3,759,523$                             -$                                           3,759,523$                             

80.02 Preliminary Engineering/Project Environmental 7,519,046.03$               7,519,046$                             -$                                           7,519,046$                             

80.03 Final design 7,519,046.03$               7,519,046$                             -$                                           7,519,046$                             

80.04 Project management for design and construction 7,519,046.03$               7,519,046$                             -$                                           7,519,046$                             

80.05 Construction administration & management 11,278,569.05$             11,278,569$                          -$                                           11,278,569$                          

80.06 Professional liability and other non-construction insurance -$                                 -$                                         -$                                           -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                         -$                                           -$                                         

80.08 Surveys, testing, investigation 3,759,523.02$               3,759,523$                             -$                                           3,759,523$                             

80.09 Engineering inspection 3,759,523.02$               3,759,523$                             -$                                           3,759,523$                             

80.10 Start up

334,308,354$                        86,758,223$                            421,066,578$                        

421,066,578$           

31,898,983$             TOTAL CAPITAL COST/MILE

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 130MPH Dedicated Service

v0

Value Inputs

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 7: Atlanta NS Approach to Howell Junction

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 397,169,999.20$                119,150,999.76$              516,320,998.96$                  

10.01 Track structure: Viaduct corridor mile 0.81 50,000,000.00$         40,500,000.00$                  12,150,000.00$                 52,650,000.00$                     

10.02 Track structure: Major/Movable bridge lump sum 155,361,000.00$           155,361,000.00$                46,608,300.00$                 201,969,300.00$                  

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                      -$                                     -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                 -$                                      -$                                     -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 29,399,519.20$             29,399,519.20$                  8,819,855.76$                   38,219,374.96$                     

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$               -$                                      -$                                     -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                      -$                                     -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 29.60 960,960.00$               28,444,416.00$                  8,533,324.80$                   36,977,740.80$                     

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 29.60 2,323,200.00$           68,766,720.00$                  20,630,016.00$                 89,396,736.00$                     

10.09.02 136lb CWR on Wood Ties track mile 47.66 950,400.00$               45,296,064.00$                  13,588,819.20$                 58,884,883.20$                     

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                      -$                                     -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                      -$                                     -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                      -$                                     -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                      -$                                     -$                                         

10.13.02 60% Track Rehabilitation track mile 491,000.00$               -$                                      -$                                     -$                                         

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                      -$                                     -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 28 150,000.00$               4,200,000.00$                    1,260,000.00$                   5,460,000.00$                       

10.14.02 Turnout; No. 15 each 5 175,000.00$               875,000.00$                        262,500.00$                      1,137,500.00$                       

10.14.03 Turnout; No. 20 each 13 200,000.00$               2,600,000.00$                    780,000.00$                      3,380,000.00$                       

10.14.04 Turnout; No. 24 each 26 475,000.00$               12,350,000.00$                  3,705,000.00$                   16,055,000.00$                     

10.15 Track: Major interlockings each -$                             -$                                      -$                                     -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                      -$                                     -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                      -$                                     -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 29.60 316,800.00$               9,377,280.00$                    2,813,184.00$                   12,190,464.00$                     

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 75,000,000.00$                  22,500,000.00$                 97,500,000.00$                     

20.01 Station buildings: Intercity passenger rail only each 2 37,500,000$               75,000,000$                        22,500,000$                       97,500,000$                          Doraville, Suwanee

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$               -$                                      -$                                     -$                                         

20.02.02 Hartsfield Airport each 60,000,000$               -$                                      -$                                     -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                      -$                                     -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                      -$                                     -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                      -$                                     -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                      -$                                     -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                      -$                                     -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                      -$                                     -$                                         

20.09 Station security

9,870,000.00$                    2,961,000.00$                   12,831,000.00$                     

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                      -$                                     -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum 9,870,000.00$               9,870,000.00$                    2,961,000.00$                   12,831,000.00$                     

80,165,595.82$                  24,049,678.75$                 104,215,274.57$                  

40.01 Demolition, clearing, site preparation lump sum 3,722,436.80$               3,722,436.80$                    1,116,731.04$                   4,839,167.84$                       

40.02 Site utilities, utility relocation corridor mile 29.6 59,000.00$                 1,746,400.00$                    523,920.00$                      2,270,320.00$                       

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                      -$                                     -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                      -$                                     -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                      -$                                     -$                                         

40.07 Purchase or lease of real estate  lump sum 46,215,759.02$             46,215,759.02$                  13,864,727.71$                 60,080,486.73$                     

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 36

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 28,481,000.00$             28,481,000.00$                  8,544,300.00$                   37,025,300.00$                     

40.09 Relocation of existing households and businesses lump sum -$                                      -$                                     -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

82,424,600.00$                  24,727,380.00$                 107,151,980.00$                  

50.01 Wayside signaling equipment track mile 59.2 970,000.00$               57,424,000.00$                  17,227,200.00$                 74,651,200.00$                     

50.02 Signal power access and distribution track mile 59.2 5,500.00$                   325,600.00$                        97,680.00$                         423,280.00$                          

50.03 On-board signaling equipment each 400,000.00$               -$                                      -$                                     -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                      -$                                     -$                                         

50.05 Communications corridor mile 29.6 555,000.00$               16,428,000.00$                  4,928,400.00$                   21,356,400.00$                     

50.06 Grade crossing protection

50.06.01 Public At-Grade each 15 500,000.00$               7,500,000.00$                    2,250,000.00$                   9,750,000.00$                       

50.06.02 Private At-Grade each 1 250,000.00$               250,000.00$                        75,000.00$                         325,000.00$                          

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 29.6 7,500.00$                   222,000.00$                        66,600.00$                         288,600.00$                          

50.08 Station train approach warning system each 2 137,500.00$               275,000.00$                        82,500.00$                         357,500.00$                          

162,190,240.00$                48,657,072.00$                 210,847,312.00$                  

60.01 Traction power transmission: High voltage corridor mile 29.6 60,400.00$                 1,787,840.00$                    536,352.00$                      2,324,192.00$                       

60.02 Traction power supply: Substations corridor mile 29.6 1,800,000.00$           53,280,000.00$                  15,984,000.00$                 69,264,000.00$                     

60.03 Traction power distribution: Catenary and third rail corridor mile 29.6 3,600,000.00$           106,560,000.00$                31,968,000.00$                 138,528,000.00$                  

60.04 Traction power control corridor mile 29.6 19,000.00$                 562,400.00$                        168,720.00$                      731,120.00$                          

806,820,435.02$   242,046,130.51$  1,048,866,565.53$ 
Total for Category 70: VEHICLES -$                                      -$                                     -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$                                      -$                                     -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                      -$                                     -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                      -$                                     -$                                         

125,863,987.86$                -$                                     125,863,987.86$                  

80.01 Service Development Plan/Service Environmental 10,488,665.66$             10,488,665.66$                  -$                                     10,488,665.66$                     

80.02 Preliminary Engineering/Project Environmental 20,977,331.31$             20,977,331.31$                  -$                                     20,977,331.31$                     

80.03 Final design 20,977,331.31$             20,977,331.31$                  -$                                     20,977,331.31$                     

80.04 Project management for design and construction 20,977,331.31$             20,977,331.31$                  -$                                     20,977,331.31$                     

80.05 Construction administration & management 31,465,996.97$             31,465,996.97$                  -$                                     31,465,996.97$                     

80.06 Professional liability and other non-construction insurance -$                                 -$                                      -$                                     -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                      -$                                     -$                                         

80.08 Surveys, testing, investigation 10,488,665.66$             10,488,665.66$                  -$                                     10,488,665.66$                     

80.09 Engineering inspection 10,488,665.66$             10,488,665.66$                  -$                                     10,488,665.66$                     

80.10 Start up

932,684,422.88$                242,046,130.51$              1,174,730,553.39$               

1,174,730,553$       

39,686,843$            TOTAL CAPITAL COST/MILE

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 130MPH Dedicated Service

v0

Value Inputs

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 8: Howell Junction to Altlanta MMPT

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 26,129,907.00$                  7,838,972.10$                   33,968,879.10$                     

10.01 Track structure: Viaduct corridor mile 50,000,000.00$         -$                                      -$                                     -$                                         

10.02 Track structure: Major/Movable bridge lump sum 5,376,000.00$               5,376,000.00$                    1,612,800.00$                   6,988,800.00$                       

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                      -$                                     -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                 -$                                      -$                                     -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 1,909,489.40$               1,909,489.40$                    572,846.82$                      2,482,336.22$                       

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$               -$                                      -$                                     -$                                         

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                      -$                                     -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 0.87 960,960.00$               836,035.20$                        250,810.56$                      1,086,845.76$                       

10.08.01 Track structure: Crash Barrier corridor mile 1.73 3,437,280.00$           5,946,494.40$                    1,783,948.32$                   7,730,442.72$                       

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 2.60 2,323,200.00$           6,040,320.00$                    1,812,096.00$                   7,852,416.00$                       

10.09.02 136lb CWR on Wood Ties track mile 3.47 950,400.00$               3,297,888.00$                    989,366.40$                      4,287,254.40$                       

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                      -$                                     -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                      -$                                     -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                      -$                                     -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                      -$                                     -$                                         

10.13.02 60% Track Rehabilitation track mile 491,000.00$               -$                                      -$                                     -$                                         

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                      -$                                     -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$               -$                                      -$                                     -$                                         

10.14.02 Turnout; No. 15 each 4 175,000.00$               700,000.00$                        210,000.00$                      910,000.00$                          

10.14.03 Turnout; No. 20 each 6 200,000.00$               1,200,000.00$                    360,000.00$                      1,560,000.00$                       

10.14.04 Turnout; No. 24 each 475,000.00$               -$                                      -$                                     -$                                         

10.15 Track: Major interlockings each -$                             -$                                      -$                                     -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                      -$                                     -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                      -$                                     -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 2.60 316,800.00$               823,680.00$                        247,104.00$                      1,070,784.00$                       

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$                                      -$                                     -$                                         

20.01 Station buildings: Intercity passenger rail only each 37,500,000$               -$                                      -$                                     -$                                         MMPT No Cost

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$               -$                                      -$                                     -$                                         

20.02.02 Hartsfield Airport each 60,000,000$               -$                                      -$                                     -$                                         

20.03 Platforms linear feet 1,080.00$                   -$                                      -$                                     -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                      -$                                     -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                      -$                                     -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                      -$                                     -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                      -$                                     -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                      -$                                     -$                                         

20.09 Station security

-$                                      -$                                     -$                                         

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$                                      -$                                     -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                      -$                                     -$                                         

40,445,991.96$                  12,133,797.59$                 52,579,789.55$                     

40.01 Demolition, clearing, site preparation lump sum 109,409.46$                   109,409.46$                        32,822.84$                         142,232.30$                          

40.02 Site utilities, utility relocation corridor mile 2.60 59,000.00$                 153,400.00$                        46,020.00$                         199,420.00$                          

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                      -$                                     -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                      -$                                     -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                      -$                                     -$                                         

40.07 Purchase or lease of real estate  lump sum 21,818,182.50$             21,818,182.50$                  6,545,454.75$                   28,363,637.25$                     

40.07.01 Railroad Owned - Urban acre 13

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 1

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 18,365,000.00$             18,365,000.00$                  5,509,500.00$                   23,874,500.00$                     

40.09 Relocation of existing households and businesses lump sum -$                                      -$                                     -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

6,535,100.00$                    1,960,530.00$                   8,495,630.00$                       

50.01 Wayside signaling equipment track mile 5.20 970,000.00$               5,044,000.00$                    1,513,200.00$                   6,557,200.00$                       

50.02 Signal power access and distribution track mile 5.20 5,500.00$                   28,600.00$                          8,580.00$                           37,180.00$                             

50.03 On-board signaling equipment each 400,000.00$               -$                                      -$                                     -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                      -$                                     -$                                         

50.05 Communications corridor mile 2.60 555,000.00$               1,443,000.00$                    432,900.00$                      1,875,900.00$                       

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000.00$               -$                                      -$                                     -$                                         

50.06.02 Private At-Grade each 250,000.00$               -$                                      -$                                     -$                                         

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 2.60 7,500.00$                   19,500.00$                          5,850.00$                           25,350.00$                             

50.08 Station train approach warning system each 0 137,500.00$               -$                                      -$                                     -$                                         

14,246,440.00$                  4,273,932.00$                   18,520,372.00$                     

60.01 Traction power transmission: High voltage corridor mile 2.60 60,400.00$                 157,040.00$                        47,112.00$                         204,152.00$                          

60.02 Traction power supply: Substations corridor mile 2.60 1,800,000.00$           4,680,000.00$                    1,404,000.00$                   6,084,000.00$                       

60.03 Traction power distribution: Catenary and third rail corridor mile 2.60 3,600,000.00$           9,360,000.00$                    2,808,000.00$                   12,168,000.00$                     

60.04 Traction power control corridor mile 2.60 19,000.00$                 49,400.00$                          14,820.00$                         64,220.00$                             

87,357,438.96$     26,207,231.69$    113,564,670.65$     
Total for Category 70: VEHICLES -$                                      -$                                     -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 32,500,000.00$         -$                                      -$                                     -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                      -$                                     -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                      -$                                     -$                                         

13,627,760.48$                  -$                                     13,627,760.48$                     

80.01 Service Development Plan/Service Environmental 1,135,646.71$               1,135,646.71$                    -$                                     1,135,646.71$                       

80.02 Preliminary Engineering/Project Environmental 2,271,293.41$               2,271,293.41$                    -$                                     2,271,293.41$                       

80.03 Final design 2,271,293.41$               2,271,293.41$                    -$                                     2,271,293.41$                       

80.04 Project management for design and construction 2,271,293.41$               2,271,293.41$                    -$                                     2,271,293.41$                       

80.05 Construction administration & management 3,406,940.12$               3,406,940.12$                    -$                                     3,406,940.12$                       

80.06 Professional liability and other non-construction insurance -$                                 -$                                      -$                                     -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                      -$                                     -$                                         

80.08 Surveys, testing, investigation 1,135,646.71$               1,135,646.71$                    -$                                     1,135,646.71$                       

80.09 Engineering inspection 1,135,646.71$               1,135,646.71$                    -$                                     1,135,646.71$                       

80.10 Start up

100,985,199.44$                26,207,231.69$                 127,192,431.13$                  

127,192,431$          

49,819,932$            TOTAL CAPITAL COST/MILE

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 130MPH Dedicated Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 9: Atlanta MMPT to Hartsfield Airport Station

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST                     

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 71,208,900.00$                  21,362,670.00$                 92,571,570.00$                     

10.01 Track structure: Viaduct corridor mile 50,000,000.00$         -$                                      -$                                     -$                                         

10.02 Track structure: Major/Movable bridge lump sum 40,896,000.00$             40,896,000.00$                  12,268,800.00$                 53,164,800.00$                     

10.03 Track structure: Undergrade Bridges lump sum -$                                 -$                                      -$                                     -$                                         

10.04 Track structure: Culverts and drainage structures lump sum -$                                 -$                                      -$                                     -$                                         

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum -$                                 -$                                      -$                                     -$                                         

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 9.50 715,000.00$               6,792,500.00$                    2,037,750.00$                   8,830,250.00$                       

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$                                      -$                                     -$                                         

10.08 Track structure: Retaining walls and systems corridor mile 0.00 960,960.00$               -$                                      -$                                     -$                                         

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 9.50 2,323,200.00$           22,070,400.00$                  6,621,120.00$                   28,691,520.00$                     

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$               -$                                      -$                                     -$                                         

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$                                      -$                                     -$                                         

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$               -$                                      -$                                     -$                                         

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$                 -$                                      -$                                     -$                                         

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$               -$                                      -$                                     -$                                         

10.13.02 60% Track Rehabilitation track mile 491,000.00$               -$                                      -$                                     -$                                         

10.13.03 100% Track Rehabilitation track mile 966,000.00$               -$                                      -$                                     -$                                         

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0 150,000.00$               -$                                      -$                                     -$                                         

10.14.02 Turnout; No. 15 each 6 175,000.00$               1,050,000.00$                    315,000.00$                      1,365,000.00$                       

10.14.03 Turnout; No. 20 each 2 200,000.00$               400,000.00$                        120,000.00$                      520,000.00$                          

10.14.04 Turnout; No. 24 each 0 475,000.00$               -$                                      -$                                     -$                                         

10.15 Track: Major interlockings each -$                             -$                                      -$                                     -$                                         

10.16 Track: Switch heaters (with power and control) each 45,000.00$                 -$                                      -$                                     -$                                         

10.17 Track: Vibration and noise dampening track mile -$                             -$                                      -$                                     -$                                         

10.18 Other linear structures including fencing, sound walls corridor mile 316,800.00$               -$                                      -$                                     -$                                         

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 60,000,000.00$                  18,000,000.00$                 78,000,000.00$                     

20.01 Station buildings: Intercity passenger rail only each 37,500,000$               -$                                      -$                                     -$                                         

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$               -$                                      -$                                     -$                                         

20.02.02 Hartsfield Airport each 1 60,000,000$               60,000,000$                        18,000,000$                       78,000,000$                          Hartsfield Airport

20.03 Platforms linear feet 1,080.00$                   -$                                      -$                                     -$                                         

20.04 Elevators, escalators each 350,000.00$               -$                                      -$                                     -$                                         

20.05 Joint commercial development square foot 150.00$                       -$                                      -$                                     -$                                         

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$                                      -$                                     -$                                         

20.07 Automobile, bus, van accessways including roads lump sum -$                                      -$                                     -$                                         

20.08 Fare collection systems and equipment each 250,000.00$               -$                                      -$                                     -$                                         

20.09 Station security

134,000,000.00$                40,200,000.00$                 174,200,000.00$                  

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum 134,000,000.00$           134,000,000.00$                40,200,000.00$                 174,200,000.00$                  

30.03 Heavy maintenance facility lump sum -$                                      -$                                     -$                                         

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$                                      -$                                     -$                                         

184,802,920.50$                55,440,876.15$                 240,243,796.65$                  

40.01 Demolition, clearing, site preparation lump sum -$                                      -$                                     -$                                         

40.02 Site utilities, utility relocation corridor mile 9.5 59,000.00$                 560,500.00$                        168,150.00$                      728,650.00$                          

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$                             -$                                      -$                                     -$                                         

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$                                      -$                                     -$                                         

40.06 Temporary facilities and other indirect costs during construction lump sum -$                                      -$                                     -$                                         

40.07 Purchase or lease of real estate  lump sum 184,242,420.50$           184,242,420.50$                55,272,726.15$                 239,515,146.65$                  

40.07.01 Railroad Owned - Urban acre 57.5 -$                                      -$                                     -$                                         50' width

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$                                 -$                                      -$                                     -$                                         

40.09 Relocation of existing households and businesses lump sum -$                                      -$                                     -$                                         

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

27,878,250.00$                  8,363,475.00$                   36,241,725.00$                     

50.01 Wayside signaling equipment track mile 19 970,000.00$               18,430,000.00$                  5,529,000.00$                   23,959,000.00$                     

50.02 Signal power access and distribution track mile 19 5,500.00$                   104,500.00$                        31,350.00$                         135,850.00$                          

50.03 On-board signaling equipment each 400,000.00$               -$                                      -$                                     -$                                         

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$                                      -$                                     -$                                         

50.05 Communications corridor mile 9.5 555,000.00$               5,272,500.00$                    1,581,750.00$                   6,854,250.00$                       

50.06 Grade crossing protection

50.06.01 Public At-Grade each 8 500,000.00$               4,000,000.00$                    1,200,000.00$                   5,200,000.00$                       

50.06.02 Private At-Grade each 250,000.00$               -$                                      -$                                     -$                                         

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 9.5 7,500.00$                   71,250.00$                          21,375.00$                         92,625.00$                             

50.08 Station train approach warning system each 0 137,500.00$               -$                                      -$                                     -$                                         

52,054,300.00$                  15,616,290.00$                 67,670,590.00$                     

60.01 Traction power transmission: High voltage corridor mile 9.5 60,400.00$                 573,800.00$                        172,140.00$                      745,940.00$                          

60.02 Traction power supply: Substations corridor mile 9.5 1,800,000.00$           17,100,000.00$                  5,130,000.00$                   22,230,000.00$                     

60.03 Traction power distribution: Catenary and third rail corridor mile 9.5 3,600,000.00$           34,200,000.00$                  10,260,000.00$                 44,460,000.00$                     

60.04 Traction power control corridor mile 9.5 19,000.00$                 180,500.00$                        54,150.00$                         234,650.00$                          

529,944,370.50$   158,983,311.15$  688,927,681.65$     
Total for Category 70: VEHICLES -$                                      -$                                     -$                                         

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 43,450,000.00$         -$                                      -$                                     -$                                         

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$                                      -$                                     -$                                         

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$                                      -$                                     -$                                         

82,671,321.80$                  -$                                     82,671,321.80$                     

80.01 Service Development Plan/Service Environmental 6,889,276.82$               6,889,276.82$                    -$                                     6,889,276.82$                       

80.02 Preliminary Engineering/Project Environmental 13,778,553.63$             13,778,553.63$                  -$                                     13,778,553.63$                     

80.03 Final design 13,778,553.63$             13,778,553.63$                  -$                                     13,778,553.63$                     

80.04 Project management for design and construction 13,778,553.63$             13,778,553.63$                  -$                                     13,778,553.63$                     

80.05 Construction administration & management 20,667,830.45$             20,667,830.45$                  -$                                     20,667,830.45$                     

80.06 Professional liability and other non-construction insurance -$                                 -$                                      -$                                     -$                                         

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$                                 -$                                      -$                                     -$                                         

80.08 Surveys, testing, investigation 6,889,276.82$               6,889,276.82$                    -$                                     6,889,276.82$                       

80.09 Engineering inspection 6,889,276.82$               6,889,276.82$                    -$                                     6,889,276.82$                       

80.10 Start up

612,615,692.30$                158,983,311.15$              771,599,003.45$                  

771,599,003$          

49,819,932$            TOTAL CAPITAL COST/MILE

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 130MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 



 



Project Name  

Corridor Name  

Date of Estimate  

Technology

Version  

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST    

(Base Yr/FY13 Dollars)

Explanation Provided?

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 6,964,287,854$  2,089,286,356$  9,053,574,210$  

10.01 Track structure: Viaduct corridor mile 98.31 50,000,000.00$         4,915,500,000$  1,474,650,000$  6,390,150,000$  

10.02 Track structure: Major/Movable bridge lump sum 514,934,000.00$           514,934,000$  154,480,200$  669,414,200$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$  -$   

10.04 Track structure: Culverts and drainage structures lump sum 69,166,628.50$             69,166,629$   20,749,989$  89,916,617$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 299,171,286.99$           299,171,287$  89,751,386$  388,922,673$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 9.50 715,000.00$  6,792,500$  2,037,750$  8,830,250$  

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000.00$      -$  -$  -$   

10.08 Track structure: Retaining walls and systems corridor mile 254.43 960,960.00$  244,492,248.00$  73,347,674.40$  317,839,922.40$  

10.08.01 Track structure: Crash Barrier corridor mile 1.73 3,437,280.00$           5,946,494.40$  1,783,948.32$  7,730,442.72$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 274.21 2,323,200.00$           637,033,056$  191,109,917$  828,142,973$  

10.09.02 136lb CWR on Wood Ties track mile 87.47 950,400.00$  83,126,736$   24,938,021$  108,064,757$  

10.10 Track new construction: Non-ballasted corridor mile 0.00 2,709,000.00$           -$  -$  -$   

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000.00$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000.00$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000.00$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 0.00 491,000.00$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 0.00 966,000.00$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 28.00 150,000.00$  4,200,000$  1,260,000$  5,460,000$  

10.14.02 Turnout; No. 15 each 15.00 175,000.00$  2,625,000$  787,500$  3,412,500$  

10.14.03 Turnout; No. 20 each 21.00 200,000.00$  4,200,000$  1,260,000$  5,460,000$  

10.14.04 Turnout; No. 24 each 202.00 475,000.00$  95,950,000$   28,785,000$  124,735,000$  

10.15 Track: Major interlockings each 39.00 -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 0.00 45,000.00$  -$  -$  -$   

10.17 Track: Vibration and noise dampening track mile 0.00 -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 256.16 316,800.00$  81,149,904$   24,344,971$  105,494,875$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 410,000,000$  123,000,000$  533,000,000$  

20.01 Station buildings: Intercity passenger rail only each 8.00 37,500,000$  300,000,000$  90,000,000$  390,000,000$  

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 1.00 50,000,000$  50,000,000$   15,000,000$  65,000,000$  

20.02.02 Hartsfield Airport each 1.00 60,000,000$  60,000,000$   18,000,000$  78,000,000$  

20.03 Platforms linear feet 0.00 1,080.00$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000.00$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150.00$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000.00$  -$  -$  -$   

20.09 Station security

143,870,000$  43,161,000$  187,031,000$  

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum 134,000,000.00$           134,000,000$  40,200,000$  174,200,000$  

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum 9,870,000.00$  9,870,000$  2,961,000$  12,831,000$  

498,817,146$  149,645,144$  648,462,289$  

40.01 Demolition, clearing, site preparation lump sum 55,403,829.65$             55,403,830$   16,621,149$  72,024,979$  

40.02 Site utilities, utility relocation corridor mile 265.66 59,000.00$  15,673,645$   4,702,094$  20,375,739$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 -$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 302,187,670.87$           302,187,671$  90,656,301$  392,843,972$  

40.07.01 Railroad Owned - Urban acre 70.50

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 274.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 125,552,000.00$           125,552,000$  37,665,600$  163,217,600$  

40.09 Relocation of existing households and businesses lump sum -$  -$  -$  -$   

40.09.01 Relocation - Urban acre 0.00

40.09.02 Relocation - Rural acre 0.00

690,073,843$  207,022,153$  897,095,995$  

50.01 Wayside signaling equipment track mile 531.31 970,000.00$  515,370,700$  154,611,210$  669,981,910$  

50.02 Signal power access and distribution track mile 531.31 5,500.00$  2,922,205$  876,662$  3,798,867$  

50.03 On-board signaling equipment each 0.00 400,000.00$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000.00$           -$  -$  -$   

50.05 Communications corridor mile 265.66 555,000.00$  147,438,525$  44,231,558$  191,670,083$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 42.00 500,000.00$  21,000,000$   6,300,000$  27,300,000$  

50.06.02 Private At-Grade each 1.00 250,000.00$  250,000$  75,000$   325,000$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 265.66 7,500.00$  1,992,413$  597,724$  2,590,136$  

50.08 Station train approach warning system each 8.00 137,500.00$  1,100,000$  330,000$  1,430,000$  

1,455,630,007$  436,689,002$  1,892,319,009$  

60.01 Traction power transmission: High voltage corridor mile 265.66 60,400.00$  16,045,562$   4,813,669$  20,859,231$  

60.02 Traction power supply: Substations corridor mile 265.66 1,800,000.00$           478,179,000$  143,453,700$  621,632,700$  

60.03 Traction power distribution: Catenary and third rail corridor mile 265.66 3,600,000.00$           956,358,000$  286,907,400$  1,243,265,400$  

60.04 Traction power control corridor mile 265.66 19,000.00$  5,047,445$  1,514,234$  6,561,679$  

10,162,678,849$     3,048,803,655$          13,211,482,504$     
Total for Category 70: VEHICLES 423,800,000$  127,140,000$  550,940,000$  

70.00 Vehicle acquisition: Electric locomotive each 13.00 8,000,000.00$           104,000,000$  31,200,000$  135,200,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 4,200,000.00$           -$  -$  -$   

70.02 Vehicle acquisition: Electric multiple unit

70.03 Vehicle acquisition: Diesel multiple unit

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 78.00 4,100,000.00$           319,800,000$  95,940,000$  415,740,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts

1,585,377,900$  -$  1,585,377,900$  

80.01 Service Development Plan/Service Environmental 132,114,825.04$           132,114,825$  -$  132,114,825$  

80.02 Preliminary Engineering/Project Environmental 264,229,650.07$           264,229,650$  -$  264,229,650$  

80.03 Final design 264,229,650.07$           264,229,650$  -$  264,229,650$  

80.04 Project management for design and construction 264,229,650.07$           264,229,650$  -$  264,229,650$  

80.05 Construction administration & management 396,344,475.11$           396,344,475$  -$  396,344,475$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 132,114,825.04$           132,114,825$  -$  132,114,825$  

80.09 Engineering inspection 132,114,825.04$           132,114,825$  -$  132,114,825$  

80.10 Start up

12,171,856,749$  3,175,943,655$  15,347,800,404$  

15,347,800,404$     

57,772,342$             

September 27, 2013

Atlanta - Charlotte via Interstate 85 and NS Atlanta Approach

Construction Subtotal (Categories 10-60)

Total for Category 60: ELECTRIC TRACTION

GDOT Atlanta to Charlotte Passenger Rail Corridor Investment Plan

Value Inputs

  Interstate-85 180-220MPH Dedicated Service

v0

TOTAL CAPITAL COST/MILE

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 



Project Name  

Corridor Name  

Date of Estimate  

Technology  

Segment  Segment 1: Charlotte Gateway Station to Greenfield NS Connection

Version  

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST

(Base Yr/FY13 Dollars)

Explanation Provided?

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 139,368,927$  41,810,678$  181,179,605$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$        -$  -$  -$  

10.02 Track structure: Major/Movable bridge lump sum 61,230,000$  61,230,000$  18,369,000$  79,599,000$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$  -$  

10.04 Track structure: Culverts and drainage structures lump sum -$  -$  -$  -$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 9,758,455$  9,758,455$  2,927,537$  12,685,992$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000$  -$  -$  -$  

10.07 Track structure: Tunnel corridor mile 116,000,000$            -$  -$  -$  

10.08 Track structure: Retaining walls and systems corridor mile 9.83 960,960.00$  9,441,432.00$  2,832,429.60$  12,273,861.60$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 18.38 2,323,200.00$           42,688,800$  12,806,640$  55,495,440$  

10.09.02 136lb CWR on Wood Ties track mile 9.83 950,400.00$  9,337,680$  2,801,304$  12,138,984$  

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$  -$  -$  

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000$  -$  -$  -$  

10.12 Track rehabilitation: Ditching and drainage track mile 38,000$  -$  -$  -$  

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000$  -$  -$  -$  

10.13.02 60% Track Rehabilitation track mile 491,000$  -$  -$  -$  

10.13.03 100% Track Rehabilitation track mile 966,000$  -$  -$  -$  

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000$  -$  -$  -$  

10.14.03 Turnout; No. 20 each 200,000$  -$  -$  -$  

10.14.04 Turnout; No. 24 each 8 475,000$  3,800,000$  1,140,000$  4,940,000$  

10.15 Track: Major interlockings each 2 -$  -$  -$  -$  

10.16 Track: Switch heaters (with power and control) each 45,000$  -$  -$  -$  

10.17 Track: Vibration and noise dampening track mile -$  -$  -$  -$  

10.18 Other linear structures including fencing, sound walls corridor mile 9.83 316,800.00$  3,112,560$  933,768$  4,046,328$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 50,000,000$  15,000,000$  65,000,000$  

20.01 Station buildings: Intercity passenger rail only each 37,500,000$  -$  -$  -$  

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 1 50,000,000$  50,000,000$  15,000,000$  65,000,000$  
Charlotte Airport, No cost 

for Gateway Station
20.02.02 Hartsfield Airport each 60,000,000$  -$  -$  -$  

20.03 Platforms linear feet 1,080$  -$  -$  -$  

20.04 Elevators, escalators each 350,000$  -$  -$  -$  

20.05 Joint commercial development square foot 150$  -$  -$  -$  

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  

20.08 Fare collection systems and equipment each 250,000$  -$  -$  -$  

20.09 Station security

-$  -$  -$  

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$  -$  -$  

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  

41,874,430$  12,562,329$  54,436,759$  

40.01 Demolition, clearing, site preparation lump sum 1,235,572$  1,235,572$  370,672$  1,606,244$  

40.02 Site utilities, utility relocation corridor mile 9.83 59,000$  579,675$  173,903$  753,578$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$  -$  -$  -$  

40.05 Site structures including retaining walls, sound walls track mile 2,561,000$  -$  -$  -$  

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  

40.07 Purchase or lease of real estate  lump sum 17,818,182$  17,818,182$  5,345,455$  23,163,637$  

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 11

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 22,241,000$  22,241,000$  6,672,300$  28,913,300$  

40.09 Relocation of existing households and businesses lump sum -$  -$  -$  

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

26,695,138$  8,008,541$  34,703,679$  

50.01 Wayside signaling equipment track mile 19.65 970,000$  19,060,500$  5,718,150$  24,778,650$  

50.02 Signal power access and distribution track mile 19.65 5,500$  108,075$  32,423$  140,498$  

50.03 On-board signaling equipment each 400,000$  -$  -$  -$  

50.04 Traffic control and dispatching systems each 9,000,000$  -$  -$  -$  

50.05 Communications corridor mile 9.83 555,000$  5,452,875$  1,635,863$  7,088,738$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 4 500,000$  2,000,000$  600,000$  2,600,000$  

50.06.02 Private At-Grade each 250,000$  -$  -$  -$  

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 9.83 7,500$  73,688$  22,106$  95,794$  

50.08 Station train approach warning system each 0 137,500$  -$  -$  -$  

53,835,105$  16,150,532$  69,985,637$  

60.01 Traction power transmission: High voltage corridor mile 9.83 60,400$  593,430$  178,029$  771,459$  

60.02 Traction power supply: Substations corridor mile 9.83 1,800,000$  17,685,000$  5,305,500$  22,990,500$  

60.03 Traction power distribution: Catenary and third rail corridor mile 9.83 3,600,000$  35,370,000$  10,611,000$  45,981,000$  

60.04 Traction power control corridor mile 9.83 19,000.00$  186,675$  56,003$  242,678$  

311,773,600$          93,532,080$         405,305,679$             
Total for Category 70: VEHICLES -$  -$  -$  

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000$  -$  -$  -$  

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000$  -$  -$  -$  

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$  

48,636,682$  -$  48,636,682$  

80.01 Service Development Plan/Service Environmental 4,053,056.79$  4,053,057$  -$  4,053,057$  

80.02 Preliminary Engineering/Project Environmental 8,106,113.59$  8,106,114$  -$  8,106,114$  

80.03 Final design 8,106,113.59$  8,106,114$  -$  8,106,114$  

80.04 Project management for design and construction 8,106,113.59$  8,106,114$  -$  8,106,114$  

80.05 Construction administration & management 12,159,170.38$            12,159,170$  -$  12,159,170$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$  

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$  

80.08 Surveys, testing, investigation 4,053,056.79$  4,053,057$  -$  4,053,057$  

80.09 Engineering inspection 4,053,056.79$  4,053,057$  -$  4,053,057$  

80.10 Start up

360,410,281$  93,532,080$  453,942,361$  

453,942,361$             

453,942,361$             

49,819,932$  

TOTAL CAPITAL COSTS (Categories 10-80)

TOTAL CAPITAL COST/MILE

Value Inputs

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

GDOT Atlanta to Charlotte Passenger Rail Investment Plan

Atlanta - Charlotte

September 27, 2013

Interstate-85 180-220MPH Dedicated Service

v0

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)



Project Name  

Corridor Name  

Date of Estimate  

Technology

Segment  Segment 2: Greenfield NS Connection to I-85 NS Connection

Version  

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 168,706,153.31$  50,611,845.99$  219,317,999.30$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$   -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 68,301,000.00$             68,301,000.00$  20,490,300.00$  88,791,300.00$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$   -$  -$   

10.04 Track structure: Culverts and drainage structures lump sum -$  -$   -$  -$   

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 15,027,524.51$             15,027,524.51$  4,508,257.35$  19,535,781.86$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$  -$   -$  -$   

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$   -$  -$   

10.08 Track structure: Retaining walls and systems corridor mile 15.13 960,960.00$  14,539,324.80$  4,361,797.44$  18,901,122.24$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 15.13 2,323,200.00$           35,150,016.00$  10,545,004.80$  45,695,020.80$  

10.09.02 136lb CWR on Wood Ties track mile 26.51 950,400.00$  25,195,104.00$  7,558,531.20$  32,753,635.20$  

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$   -$  -$   

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$   -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$   -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$   -$  -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$   -$  -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$   -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$  -$   -$  -$   

10.14.03 Turnout; No. 20 each 200,000.00$  -$   -$  -$   

10.14.04 Turnout; No. 24 each 12 475,000.00$  5,700,000.00$  1,710,000.00$  7,410,000.00$  

10.15 Track: Major interlockings each 3 -$  -$   -$  -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$   -$  -$   

10.17 Track: Vibration and noise dampening track mile -$  -$   -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 15.13 316,800.00$  4,793,184.00$  1,437,955.20$  6,231,139.20$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$   -$  -$   

20.01 Station buildings: Intercity passenger rail only each 37,500,000$  -$   -$  -$   

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$  -$   -$  -$   

20.02.02 Hartsfield Airport each 60,000,000$  -$   -$  -$   

20.03 Platforms linear feet 1,080.00$  -$   -$  -$   

20.04 Elevators, escalators each 350,000.00$  -$   -$  -$   

20.05 Joint commercial development square foot 150.00$  -$   -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$   -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$   -$  -$   

20.08 Fare collection systems and equipment each 250,000.00$  -$   -$  -$   

20.09 Station security

-$   -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$   -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$   -$  -$   

48,592,056.01$  14,577,616.80$  63,169,672.81$  

40.01 Demolition, clearing, site preparation lump sum 1,902,718.54$  1,902,718.54$  570,815.56$  2,473,534.10$  

40.02 Site utilities, utility relocation corridor mile 15.13 59,000.00$  892,670.00$  267,801.00$  1,160,471.00$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$  -$   -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$   -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$   -$  -$   

40.07 Purchase or lease of real estate  lump sum 25,706,667.47$             25,706,667.47$  7,712,000.24$  33,418,667.71$  

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 14

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 20,090,000.00$             20,090,000.00$  6,027,000.00$  26,117,000.00$  

40.09 Relocation of existing households and businesses lump sum -$   -$  -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

45,529,255.00$  13,658,776.50$  59,188,031.50$  

50.01 Wayside signaling equipment track mile 30.26 970,000.00$  29,352,200.00$  8,805,660.00$  38,157,860.00$  

50.02 Signal power access and distribution track mile 30.26 5,500.00$  166,430.00$  49,929.00$  216,359.00$  

50.03 On-board signaling equipment each 400,000.00$  -$   -$  -$   

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$   -$  -$   

50.05 Communications corridor mile 15.13 555,000.00$  8,397,150.00$  2,519,145.00$  10,916,295.00$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 15 500,000.00$  7,500,000.00$  2,250,000.00$  9,750,000.00$  

50.06.02 Private At-Grade each 250,000.00$  -$   -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 15.13 7,500.00$  113,475.00$  34,042.50$  147,517.50$  

50.08 Station train approach warning system each 0 137,500.00$  -$   -$  -$   

82,903,322.00$  24,870,996.60$  107,774,318.60$  

60.01 Traction power transmission: High voltage corridor mile 15.13 60,400.00$  913,852.00$  274,155.60$  1,188,007.60$  

60.02 Traction power supply: Substations corridor mile 15.13 1,800,000.00$           27,234,000.00$  8,170,200.00$  35,404,200.00$  

60.03 Traction power distribution: Catenary and third rail corridor mile 15.13 3,600,000.00$           54,468,000.00$  16,340,400.00$  70,808,400.00$  

60.04 Traction power control corridor mile 15.13 19,000.00$  287,470.00$  86,241.00$  373,711.00$  

345,730,786.32$      103,719,235.90$   449,450,022.22$      
Total for Category 70: VEHICLES -$   -$  -$   

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$   -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$   -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$   -$  -$   

53,934,002.67$  -$  53,934,002.67$  

80.01 Service Development Plan/Service Environmental 4,494,500.22$  4,494,500.22$  -$  4,494,500.22$  

80.02 Preliminary Engineering/Project Environmental 8,989,000.44$  8,989,000.44$  -$  8,989,000.44$  

80.03 Final design 8,989,000.44$  8,989,000.44$  -$  8,989,000.44$  

80.04 Project management for design and construction 8,989,000.44$  8,989,000.44$  -$  8,989,000.44$  

80.05 Construction administration & management 13,483,500.67$             13,483,500.67$  -$  13,483,500.67$  

80.06 Professional liability and other non-construction insurance -$  -$   -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$   -$  -$   

80.08 Surveys, testing, investigation 4,494,500.22$  4,494,500.22$  -$  4,494,500.22$  

80.09 Engineering inspection 4,494,500.22$  4,494,500.22$  -$  4,494,500.22$  

80.10 Start up

399,664,788.99$  103,719,235.90$  503,384,024.88$  

503,384,025$           

33,270,590$             TOTAL CAPITAL COST/MILE

Value Inputs

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

  Interstate-85 180-220MPH Dedicated Service

v0

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 3: I-85 NS Connection to NC/SC Border

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 623,070,096.50$  186,921,028.95$  809,991,125.45$  

10.01 Track structure: Viaduct corridor mile 9.50 50,000,000.00$         475,000,000.00$  142,500,000.00$  617,500,000.00$  

10.02 Track structure: Major/Movable bridge lump sum 51,220,000.00$             51,220,000.00$  15,366,000.00$  66,586,000.00$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$   -$  -$   

10.04 Track structure: Culverts and drainage structures lump sum 6,253,560.00$  6,253,560.00$  1,876,068.00$  8,129,628.00$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 21,879,736.50$             21,879,736.50$  6,563,920.95$  28,443,657.45$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$  -$   -$  -$   

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$   -$  -$   

10.08 Track structure: Retaining walls and systems corridor mile 17.50 960,960.00$  16,816,800.00$  5,045,040.00$  21,861,840.00$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 17.50 2,323,200.00$           40,656,000.00$  12,196,800.00$  52,852,800.00$  

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$  -$   -$  -$   

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$   -$  -$   

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$   -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$   -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$   -$  -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$   -$  -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$   -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$  -$   -$  -$   

10.14.03 Turnout; No. 20 each 200,000.00$  -$   -$  -$   

10.14.04 Turnout; No. 24 each 12 475,000.00$  5,700,000.00$  1,710,000.00$  7,410,000.00$  

10.15 Track: Major interlockings each 3.00 -$  -$   -$  -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$   -$  -$   

10.17 Track: Vibration and noise dampening track mile -$  -$   -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 17.50 316,800.00$  5,544,000.00$  1,663,200.00$  7,207,200.00$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 37,500,000.00$  11,250,000.00$  48,750,000.00$  

20.01 Station buildings: Intercity passenger rail only each 1 37,500,000$  37,500,000$  11,250,000$  48,750,000$  Gastonia

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$  -$   -$  -$   

20.02.02 Hartsfield Airport each 60,000,000$  -$   -$  -$   

20.03 Platforms linear feet 1,080.00$  -$   -$  -$   

20.04 Elevators, escalators each 350,000.00$  -$   -$  -$   

20.05 Joint commercial development square foot 150.00$  -$   -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$   -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$   -$  -$   

20.08 Fare collection systems and equipment each 250,000.00$  -$   -$  -$   

20.09 Station security

-$   -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$   -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$   -$  -$   

34,158,499.50$  10,247,549.85$  44,406,049.35$  

40.01 Demolition, clearing, site preparation lump sum 10,955,999.50$             10,955,999.50$  3,286,799.85$  14,242,799.35$  

40.02 Site utilities, utility relocation corridor mile 17.50 59,000.00$  1,032,500.00$  309,750.00$  1,342,250.00$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$  -$   -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$   -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$   -$  -$   

40.07 Purchase or lease of real estate  lump sum -$  -$   -$  -$   

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 22,170,000.00$             22,170,000.00$  6,651,000.00$  28,821,000.00$  

40.09 Relocation of existing households and businesses lump sum -$  -$   -$  -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

44,123,750.00$  13,237,125.00$  57,360,875.00$  

50.01 Wayside signaling equipment track mile 35.00 970,000.00$  33,950,000.00$  10,185,000.00$  44,135,000.00$  

50.02 Signal power access and distribution track mile 35.00 5,500.00$  192,500.00$  57,750.00$  250,250.00$  

50.03 On-board signaling equipment each 400,000.00$  -$   -$  -$   

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$   -$  -$   

50.05 Communications corridor mile 17.50 555,000.00$  9,712,500.00$  2,913,750.00$  12,626,250.00$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0 500,000.00$  -$   -$  -$   

50.06.02 Private At-Grade each 250,000.00$  -$   -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 17.50 7,500.00$  131,250.00$  39,375.00$  170,625.00$  

50.08 Station train approach warning system each 1 137,500.00$  137,500.00$  41,250.00$  178,750.00$  

95,889,500.00$  28,766,850.00$  124,656,350.00$  

60.01 Traction power transmission: High voltage corridor mile 17.50 60,400.00$  1,057,000.00$  317,100.00$  1,374,100.00$  

60.02 Traction power supply: Substations corridor mile 17.50 1,800,000.00$           31,500,000.00$  9,450,000.00$  40,950,000.00$  

60.03 Traction power distribution: Catenary and third rail corridor mile 17.50 3,600,000.00$           63,000,000.00$  18,900,000.00$  81,900,000.00$  

60.04 Traction power control corridor mile 17.50 19,000.00$  332,500.00$  99,750.00$  432,250.00$  

834,741,846.00$      250,422,553.80$   1,085,164,399.80$  
Total for Category 70: VEHICLES -$   -$  -$   

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$   -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$   -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$   -$  -$   

130,219,727.98$  -$  130,219,727.98$  

80.01 Service Development Plan/Service Environmental 10,851,644.00$             10,851,644.00$  -$  10,851,644.00$  

80.02 Preliminary Engineering/Project Environmental 21,703,288.00$             21,703,288.00$  -$  21,703,288.00$  

80.03 Final design 21,703,288.00$             21,703,288.00$  -$  21,703,288.00$  

80.04 Project management for design and construction 21,703,288.00$             21,703,288.00$  -$  21,703,288.00$  

80.05 Construction administration & management 32,554,931.99$             32,554,931.99$  -$  32,554,931.99$  

80.06 Professional liability and other non-construction insurance -$  -$   -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$   -$  -$   

80.08 Surveys, testing, investigation 10,851,644.00$             10,851,644.00$  -$  10,851,644.00$  

80.09 Engineering inspection 10,851,644.00$             10,851,644.00$  -$  10,851,644.00$  

80.10 Start up

964,961,573.98$  250,422,553.80$  1,215,384,127.78$  

1,215,384,128$        

69,450,522$             TOTAL CAPITAL COST/MILE

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 180-220MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 4: NC/SC Border to SC/GA Border

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 4,963,925,844.00$  1,489,177,753.20$  6,453,103,597.20$  

10.01 Track structure: Viaduct corridor mile 88.00 50,000,000.00$        4,400,000,000.00$  1,320,000,000.00$  5,720,000,000.00$  

10.02 Track structure: Major/Movable bridge lump sum -$  -$  -$  -$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$  -$  

10.04 Track structure: Culverts and drainage structures lump sum 15,241,141.50$            15,241,141.50$  4,572,342.45$  19,813,483.95$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 127,381,502.50$          127,381,502.50$  38,214,450.75$  165,595,953.25$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$  -$  -$  -$  

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$  -$  -$  

10.08 Track structure: Retaining walls and systems corridor mile 107.50 960,960.00$  103,303,200.00$  30,990,960.00$  134,294,160.00$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 107.50 2,323,200.00$           249,744,000.00$  74,923,200.00$  324,667,200.00$  

10.09.02 136lb CWR on Wood Ties corridor mile 950,400.00$  -$  -$  -$  

10.10 Track new construction: Non-ballasted track mile 2,709,000.00$           -$  -$  -$  

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$  -$  -$  

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$  -$  -$  

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$  -$  -$  

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$  -$  -$  

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$  -$  -$  

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$  -$  -$  -$  

10.14.03 Turnout; No. 20 each 200,000.00$  -$  -$  -$  

10.14.04 Turnout; No. 24 each 72 475,000.00$  34,200,000.00$  10,260,000.00$  44,460,000.00$  

10.15 Track: Major interlockings each 18 -$  -$  -$  -$  

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$  -$  -$  

10.17 Track: Vibration and noise dampening track mile -$  -$  -$  -$  

10.18 Other linear structures including fencing, sound walls corridor mile 107.50 316,800.00$  34,056,000.00$  10,216,800.00$  44,272,800.00$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 150,000,000.00$  45,000,000.00$  195,000,000.00$  

20.01 Station buildings: Intercity passenger rail only each 4 37,500,000$  150,000,000$  45,000,000$  195,000,000$  
Anderson, Greenville, 

GSP, Spartenburg

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$  -$  -$  -$  

20.02.02 Hartsfield Airport each 60,000,000$  -$  -$  -$  

20.03 Platforms linear feet 1,080.00$  -$  -$  -$  

20.04 Elevators, escalators each 350,000.00$  -$  -$  -$  

20.05 Joint commercial development square foot 150.00$  -$  -$  -$  

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  

20.08 Fare collection systems and equipment each 250,000.00$  -$  -$  -$  

20.09 Station security

-$  -$  -$  

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$  -$  -$  

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  

39,192,317.00$  11,757,695.10$  50,950,012.10$  

40.01 Demolition, clearing, site preparation lump sum 32,849,817.00$            32,849,817.00$  9,854,945.10$  42,704,762.10$  

40.02 Site utilities, utility relocation corridor mile 107.50 59,000.00$  6,342,500.00$  1,902,750.00$  8,245,250.00$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$  -$  -$  -$  

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$  -$  -$  

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  

40.07 Purchase or lease of real estate  lump sum -$  -$  -$  

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$  -$  -$  -$  

40.09 Relocation of existing households and businesses lump sum -$  -$  -$  

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

270,751,250.00$  81,225,375.00$  351,976,625.00$  

50.01 Wayside signaling equipment track mile 215 970,000.00$  208,550,000.00$  62,565,000.00$  271,115,000.00$  

50.02 Signal power access and distribution track mile 215 5,500.00$  1,182,500.00$  354,750.00$  1,537,250.00$  

50.03 On-board signaling equipment each 400,000.00$  -$  -$  -$  

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$  -$  -$  

50.05 Communications corridor mile 107.5 555,000.00$  59,662,500.00$  17,898,750.00$  77,561,250.00$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000.00$  -$  -$  -$  

50.06.02 Private At-Grade each 250,000.00$  -$  -$  -$  

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 107.5 7,500.00$  806,250.00$  241,875.00$  1,048,125.00$  

50.08 Station train approach warning system each 4 137,500.00$  550,000.00$  165,000.00$  715,000.00$  

589,035,500.00$  176,710,650.00$  765,746,150.00$  

60.01 Traction power transmission: High voltage corridor mile 107.5 60,400.00$  6,493,000.00$  1,947,900.00$  8,440,900.00$  

60.02 Traction power supply: Substations corridor mile 107.5 1,800,000.00$           193,500,000.00$  58,050,000.00$  251,550,000.00$  

60.03 Traction power distribution: Catenary and third rail corridor mile 107.5 3,600,000.00$           387,000,000.00$  116,100,000.00$  503,100,000.00$  

60.04 Traction power control corridor mile 107.5 19,000.00$  2,042,500.00$  612,750.00$  2,655,250.00$  

6,012,904,911.00$ 1,803,871,473.30$   7,816,776,384.30$   
Total for Category 70: VEHICLES -$  -$  -$  

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 43,450,000.00$        -$  -$  -$  

70.02.02 Maglev Unit each 79,290,000.00$        -$  -$  -$  

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$        -$  -$  -$  

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$  

938,013,166.12$  -$  938,013,166.12$  

80.01 Service Development Plan/Service Environmental 78,167,763.84$            78,167,763.84$  -$  78,167,763.84$  

80.02 Preliminary Engineering/Project Environmental 156,335,527.69$          156,335,527.69$  -$  156,335,527.69$  

80.03 Final design 156,335,527.69$          156,335,527.69$  -$  156,335,527.69$  

80.04 Project management for design and construction 156,335,527.69$          156,335,527.69$  -$  156,335,527.69$  

80.05 Construction administration & management 234,503,291.53$          234,503,291.53$  -$  234,503,291.53$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$  

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$  

80.08 Surveys, testing, investigation 78,167,763.84$            78,167,763.84$  -$  78,167,763.84$  

80.09 Engineering inspection 78,167,763.84$            78,167,763.84$  -$  78,167,763.84$  

80.10 Start up

6,950,918,077.12$  1,803,871,473.30$  8,754,789,550.42$  

8,754,789,550$         

49,819,932$  TOTAL CAPITAL COST/MILE

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 180-220MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 5A: SC/GA Border to I-85 Atlanta NS/CSX Approach

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 374,294,445$  112,288,334$  486,582,779$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$   -$   -$   

10.02 Track structure: Major/Movable bridge lump sum 39,480,000.00$             39,480,000$  11,844,000$  51,324,000$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$   -$   -$   

10.04 Track structure: Culverts and drainage structures lump sum 39,935,007.70$             39,935,008$  11,980,502$  51,915,510$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 66,725,197.50$             66,725,198$  20,017,559$  86,742,757$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$  -$   -$   -$   

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$   -$   -$   

10.08 Track structure: Retaining walls and systems corridor mile 56.50 960,960.00$  54,294,240.00$  16,288,272.00$  70,582,512.00$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 56.50 2,323,200.00$           131,260,800$  39,378,240$  170,639,040$  

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$  -$   -$   -$   

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$   -$   -$   

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$   -$   -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$   -$   -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$   -$   -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$   -$   -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$   -$   -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$  -$   -$   -$   

10.14.03 Turnout; No. 20 each 200,000.00$  -$   -$   -$   

10.14.04 Turnout; No. 24 each 52 475,000.00$  24,700,000$  7,410,000$   32,110,000$  

10.15 Track: Major interlockings each 13 -$  -$   -$   -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$   -$   -$   

10.17 Track: Vibration and noise dampening track mile -$  -$   -$   -$   

10.18 Other linear structures including fencing, sound walls corridor mile 56.50 316,800.00$  17,899,200$  5,369,760$   23,268,960$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 37,500,000$  11,250,000$  48,750,000$  

20.01 Station buildings: Intercity passenger rail only each 1 37,500,000$  37,500,000$  11,250,000$  48,750,000$  Commerce

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$  -$   -$   -$   

20.02.02 Hartsfield Airport each 60,000,000$  -$   -$   -$   

20.03 Platforms linear feet 1,080.00$  -$   -$   -$   

20.04 Elevators, escalators each 350,000.00$  -$   -$   -$   

20.05 Joint commercial development square foot 150.00$  -$   -$   -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$   -$   -$   

20.07 Automobile, bus, van accessways including roads lump sum -$   -$   -$   

20.08 Fare collection systems and equipment each 250,000.00$  -$   -$   -$   

20.09 Station security

-$   -$   -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$   -$   -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$   -$   -$   

18,896,681$  5,669,004$   24,565,685$  

40.01 Demolition, clearing, site preparation lump sum 1,358,181.00$  1,358,181$  407,454$  1,765,635$  

40.02 Site utilities, utility relocation corridor mile 56.50 59,000.00$  3,333,500$  1,000,050$   4,333,550$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$  -$   -$   -$   

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$   -$   -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$   -$   -$   

40.07 Purchase or lease of real estate  lump sum -$   -$   -$   

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 166

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 14,205,000.00$             14,205,000$  4,261,500$   18,466,500$  

40.09 Relocation of existing households and businesses lump sum -$   -$   -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

142,150,250$  42,645,075$  184,795,325$  

50.01 Wayside signaling equipment track mile 113 970,000.00$  109,610,000$  32,883,000$  142,493,000$  

50.02 Signal power access and distribution track mile 113 5,500.00$  621,500$  186,450$  807,950$  

50.03 On-board signaling equipment each 400,000.00$  -$   -$   -$   

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$   -$   -$   

50.05 Communications corridor mile 56.5 555,000.00$  31,357,500$  9,407,250$   40,764,750$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0 500,000.00$  -$   -$   -$   

50.06.02 Private At-Grade each 250,000.00$  -$   -$   -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 56.5 7,500.00$  423,750$  127,125$  550,875$  

50.08 Station train approach warning system each 1 137,500.00$  137,500$  41,250$  178,750$  

309,586,100$  92,875,830$  402,461,930$  

60.01 Traction power transmission: High voltage corridor mile 56.5 60,400.00$  3,412,600$  1,023,780$   4,436,380$  

60.02 Traction power supply: Substations corridor mile 56.5 1,800,000.00$           101,700,000$  30,510,000$  132,210,000$  

60.03 Traction power distribution: Catenary and third rail corridor mile 56.5 3,600,000.00$           203,400,000$  61,020,000$  264,420,000$  

60.04 Traction power control corridor mile 56.5 19,000.00$  1,073,500$  322,050$  1,395,550$  

882,427,476$           264,728,243$            1,147,155,719$        
Total for Category 70: VEHICLES -$   -$   -$   

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$   -$   -$   

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$   -$   -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$   -$   -$   

137,658,686$  -$   137,658,686$  

80.01 Service Development Plan/Service Environmental 11,471,557.19$             11,471,557$  -$   11,471,557$  

80.02 Preliminary Engineering/Project Environmental 22,943,114.38$             22,943,114$  -$   22,943,114$  

80.03 Final design 22,943,114.38$             22,943,114$  -$   22,943,114$  

80.04 Project management for design and construction 22,943,114.38$             22,943,114$  -$   22,943,114$  

80.05 Construction administration & management 34,414,671.57$             34,414,672$  -$   34,414,672$  

80.06 Professional liability and other non-construction insurance -$  -$   -$   -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$   -$   -$   

80.08 Surveys, testing, investigation 11,471,557.19$             11,471,557$  -$   11,471,557$  

80.09 Engineering inspection 11,471,557.19$             11,471,557$  -$   11,471,557$  

80.10 Start up

1,020,086,162$  264,728,243$  1,284,814,405$  

1,284,814,405$        

22,740,078$             TOTAL CAPITAL COST/MILE

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 180-220MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 5B: I-85 Atlanta NS/CSX Approach to Greenfield Connection

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST     

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 25,802,556$  7,740,767$  33,543,323$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$        -$  -$  -$  

10.02 Track structure: Major/Movable bridge lump sum -$  -$  -$  -$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$  -$  

10.04 Track structure: Culverts and drainage structures lump sum 3,360,480.10$  3,360,480$  1,008,144$  4,368,624$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 5,057,948.10$  5,057,948$  1,517,384$  6,575,333$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$  -$  -$  -$  

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$  -$  -$  

10.08 Track structure: Retaining walls and systems corridor mile 4.30 960,960.00$  4,132,128.00$  1,239,638.40$  5,371,766.40$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 4.30 2,323,200.00$           9,989,760$  2,996,928$  12,986,688$  

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$  -$  -$  -$  

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$  -$  -$  

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$  -$  -$  

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$  -$  -$  

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$  -$  -$  

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$  -$  -$  

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$  -$  -$  

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$  -$  -$  -$  

10.14.03 Turnout; No. 20 each 200,000.00$  -$  -$  -$  

10.14.04 Turnout; No. 24 each 4 475,000.00$  1,900,000$  570,000$  2,470,000$  

10.15 Track: Major interlockings each -$  -$  -$  -$  

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$  -$  -$  

10.17 Track: Vibration and noise dampening track mile -$  -$  -$  -$  

10.18 Other linear structures including fencing, sound walls corridor mile 4.30 316,800.00$  1,362,240$  408,672$  1,770,912$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$  -$  -$  

20.01 Station buildings: Intercity passenger rail only each 37,500,000$  -$  -$  -$  

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$  -$  -$  -$  

20.02.02 Hartsfield Airport each 60,000,000$  -$  -$  -$  

20.03 Platforms linear feet 1,080.00$  -$  -$  -$  

20.04 Elevators, escalators each 350,000.00$  -$  -$  -$  

20.05 Joint commercial development square foot 150.00$  -$  -$  -$  

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  

20.08 Fare collection systems and equipment each 250,000.00$  -$  -$  -$  

20.09 Station security

-$  -$  -$  

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$  -$  -$  

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  

1,611,881$  483,564$  2,095,445$  

40.01 Demolition, clearing, site preparation lump sum 1,358,181.00$  1,358,181$  407,454$  1,765,635$  

40.02 Site utilities, utility relocation corridor mile 4.30 59,000.00$  253,700$  76,110$  329,810$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$  -$  -$  -$  

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$  -$  -$  

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  

40.07 Purchase or lease of real estate  lump sum -$  -$  -$  

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$  -$  -$  

40.09 Relocation of existing households and businesses lump sum -$  -$  -$  

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

10,808,050$  3,242,415$  14,050,465$  

50.01 Wayside signaling equipment track mile 8.6 970,000.00$  8,342,000$  2,502,600$  10,844,600$  

50.02 Signal power access and distribution track mile 8.6 5,500.00$  47,300$  14,190$  61,490$  

50.03 On-board signaling equipment each 400,000.00$  -$  -$  -$  

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$  -$  -$  

50.05 Communications corridor mile 4.3 555,000.00$  2,386,500$  715,950$  3,102,450$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0 500,000.00$  -$  -$  -$  

50.06.02 Private At-Grade each 250,000.00$  -$  -$  -$  

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 4.3 7,500.00$  32,250$  9,675$  41,925$  

50.08 Station train approach warning system each 0 137,500.00$  -$  -$  -$  

23,561,420$  7,068,426$  30,629,846$  

60.01 Traction power transmission: High voltage corridor mile 4.3 60,400.00$  259,720$  77,916$  337,636$  

60.02 Traction power supply: Substations corridor mile 4.3 1,800,000.00$           7,740,000$  2,322,000$  10,062,000$  

60.03 Traction power distribution: Catenary and third rail corridor mile 4.3 3,600,000.00$           15,480,000$  4,644,000$  20,124,000$  

60.04 Traction power control corridor mile 4.3 19,000.00$  81,700$  24,510$  106,210$  

61,783,907$            18,535,172$             80,319,079$            
Total for Category 70: VEHICLES -$  -$  -$  

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$        -$  -$  -$  

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$        -$  -$  -$  

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$  

9,638,290$  -$  9,638,290$  

80.01 Service Development Plan/Service Environmental 803,190.79$  803,191$  -$  803,191$  

80.02 Preliminary Engineering/Project Environmental 1,606,381.59$  1,606,382$  -$  1,606,382$  

80.03 Final design 1,606,381.59$  1,606,382$  -$  1,606,382$  

80.04 Project management for design and construction 1,606,381.59$  1,606,382$  -$  1,606,382$  

80.05 Construction administration & management 2,409,572.38$  2,409,572$  -$  2,409,572$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$  

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$  

80.08 Surveys, testing, investigation 803,190.79$  803,191$  -$  803,191$  

80.09 Engineering inspection 803,190.79$  803,191$  -$  803,191$  

80.10 Start up

71,422,197$  18,535,172$  89,957,369$  

89,957,369$            

20,920,318$            TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 180-220MPH Dedicated Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 6: Greenfield Connection to NS Atlanta Approach

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 174,611,025$  52,383,308$  226,994,333$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$   -$   -$   

10.02 Track structure: Major/Movable bridge lump sum 93,070,000.00$             93,070,000$  27,921,000$  120,991,000$  

10.03 Track structure: Undergrade Bridges lump sum -$   -$   -$   

10.04 Track structure: Culverts and drainage structures lump sum 4,376,439.20$  4,376,439$  1,312,932$   5,689,371$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 22,031,914.00$             22,031,914$  6,609,574$   28,641,488$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$  -$   -$   -$   

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$   -$   -$   

10.08 Track structure: Retaining walls and systems corridor mile 13.20 960,960.00$  12,684,672.00$  3,805,401.60$  16,490,073.60$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 13.20 2,323,200.00$           30,666,240$  9,199,872$   39,866,112$  

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$  -$   -$   -$   

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$   -$   -$   

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$   -$   -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$   -$   -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$   -$   -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$   -$   -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$   -$   -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$  -$   -$   -$   

10.14.03 Turnout; No. 20 each 200,000.00$  -$   -$   -$   

10.14.04 Turnout; No. 24 each 16 475,000.00$  7,600,000$  2,280,000$   9,880,000$  

10.15 Track: Major interlockings each -$  -$   -$   -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$   -$   -$   

10.17 Track: Vibration and noise dampening track mile -$  -$   -$   -$   

10.18 Other linear structures including fencing, sound walls corridor mile 13.20 316,800.00$  4,181,760$  1,254,528$   5,436,288$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$   -$   -$   

20.01 Station buildings: Intercity passenger rail only each 37,500,000$  -$   -$   -$   

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$  -$   -$   -$   

20.02.02 Hartsfield Airport each 60,000,000$  -$   -$   -$   

20.03 Platforms linear feet 1,080.00$  -$   -$   -$   

20.04 Elevators, escalators each 350,000.00$  -$   -$   -$   

20.05 Joint commercial development square foot 150.00$  -$   -$   -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$   -$   -$   

20.07 Automobile, bus, van accessways including roads lump sum -$   -$   -$   

20.08 Fare collection systems and equipment each 250,000.00$  -$   -$   -$   

20.09 Station security

-$   -$   -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$   -$   -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$   -$   -$   

9,076,773$  2,723,032$   11,799,805$  

40.01 Demolition, clearing, site preparation lump sum 1,911,514.00$  1,911,514$  573,454$  2,484,968$  

40.02 Site utilities, utility relocation corridor mile 13.20 59,000.00$  778,800$  233,640$  1,012,440$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$  -$   -$   -$   

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$   -$   -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$   -$   -$   

40.07 Purchase or lease of real estate  lump sum 6,386,459.00$  6,386,459$  1,915,938$   8,302,397$  

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 46 -$  -$  -$  100' corridor width

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$  -$   -$   -$   

40.09 Relocation of existing households and businesses lump sum -$   -$   -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

33,178,200$  9,953,460$   43,131,660$  

50.01 Wayside signaling equipment track mile 26.4 970,000.00$  25,608,000$  7,682,400$   33,290,400$  

50.02 Signal power access and distribution track mile 26.4 5,500.00$  145,200$  43,560$  188,760$  

50.03 On-board signaling equipment each 400,000.00$  -$   -$   -$   

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$   -$   -$   

50.05 Communications corridor mile 13.2 555,000.00$  7,326,000$  2,197,800$   9,523,800$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0 500,000.00$  -$   -$   -$   

50.06.02 Private At-Grade each 250,000.00$  -$   -$   -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 13.2 7,500.00$  99,000$  29,700$  128,700$  

50.08 Station train approach warning system each 0 137,500.00$  -$   -$   -$   

72,328,080$  21,698,424$  94,026,504$  

60.01 Traction power transmission: High voltage corridor mile 13.2 60,400.00$  797,280$  239,184$  1,036,464$  

60.02 Traction power supply: Substations corridor mile 13.2 1,800,000.00$           23,760,000$  7,128,000$   30,888,000$  

60.03 Traction power distribution: Catenary and third rail corridor mile 13.2 3,600,000.00$           47,520,000$  14,256,000$  61,776,000$  

60.04 Traction power control corridor mile 13.2 19,000.00$  250,800$  75,240$  326,040$  

289,194,078$           86,758,223$  375,952,302$           
Total for Category 70: VEHICLES -$   -$   -$   

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$   -$   -$   

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$   -$   -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$   -$   -$   

45,114,276$  -$   45,114,276$  

80.01 Service Development Plan/Service Environmental 3,759,523.02$  3,759,523$  -$   3,759,523$  

80.02 Preliminary Engineering/Project Environmental 7,519,046.03$  7,519,046$  -$   7,519,046$  

80.03 Final design 7,519,046.03$  7,519,046$  -$   7,519,046$  

80.04 Project management for design and construction 7,519,046.03$  7,519,046$  -$   7,519,046$  

80.05 Construction administration & management 11,278,569.05$             11,278,569$  -$   11,278,569$  

80.06 Professional liability and other non-construction insurance -$  -$   -$   -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$   -$   -$   

80.08 Surveys, testing, investigation 3,759,523.02$  3,759,523$  -$   3,759,523$  

80.09 Engineering inspection 3,759,523.02$  3,759,523$  -$   3,759,523$  

80.10 Start up

334,308,354$  86,758,223$  421,066,578$  

421,066,578$           

31,898,983$             TOTAL CAPITAL COST/MILE

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 180-220MPH Dedicated Service

v0

Value Inputs

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 7: Atlanta NS Approach to Howell Junction

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST     

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 397,169,999.20$   119,150,999.76$  516,320,998.96$  

10.01 Track structure: Viaduct corridor mile 0.81 50,000,000.00$         40,500,000.00$   12,150,000.00$   52,650,000.00$   

10.02 Track structure: Major/Movable bridge lump sum 155,361,000.00$           155,361,000.00$   46,608,300.00$   201,969,300.00$  

10.03 Track structure: Undergrade Bridges lump sum -$   -$   -$   -$   

10.04 Track structure: Culverts and drainage structures lump sum -$   -$   -$   -$   

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 29,399,519.20$             29,399,519.20$   8,819,855.76$   38,219,374.96$   

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$   -$   -$   -$   

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$   -$   -$   

10.08 Track structure: Retaining walls and systems corridor mile 29.60 960,960.00$   28,444,416.00$   8,533,324.80$   36,977,740.80$   

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 29.60 2,323,200.00$           68,766,720.00$   20,630,016.00$   89,396,736.00$   

10.09.02 136lb CWR on Wood Ties track mile 47.66 950,400.00$   45,296,064.00$   13,588,819.20$   58,884,883.20$   

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$   -$   -$   

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$   -$   -$   -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$   -$   -$   -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$   -$   -$   -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$   -$   -$   -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$   -$   -$   -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 28 150,000.00$   4,200,000.00$   1,260,000.00$   5,460,000.00$   

10.14.02 Turnout; No. 15 each 5 175,000.00$   875,000.00$   262,500.00$   1,137,500.00$   

10.14.03 Turnout; No. 20 each 13 200,000.00$   2,600,000.00$   780,000.00$   3,380,000.00$   

10.14.04 Turnout; No. 24 each 26 475,000.00$   12,350,000.00$   3,705,000.00$   16,055,000.00$   

10.15 Track: Major interlockings each -$   -$   -$   -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$   -$   -$   -$   

10.17 Track: Vibration and noise dampening track mile -$   -$   -$   -$   

10.18 Other linear structures including fencing, sound walls corridor mile 29.60 316,800.00$   9,377,280.00$   2,813,184.00$   12,190,464.00$   

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 75,000,000.00$   22,500,000.00$   97,500,000.00$   

20.01 Station buildings: Intercity passenger rail only each 2 37,500,000$   75,000,000$   22,500,000$   97,500,000$   Doraville, Suwanee

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$   -$   -$   -$   

20.02.02 Hartsfield Airport each 60,000,000$   -$   -$   -$   

20.03 Platforms linear feet 1,080.00$   -$   -$   -$   

20.04 Elevators, escalators each 350,000.00$   -$   -$   -$   

20.05 Joint commercial development square foot 150.00$   -$   -$   -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$   -$   -$   

20.07 Automobile, bus, van accessways including roads lump sum -$   -$   -$   

20.08 Fare collection systems and equipment each 250,000.00$   -$   -$   -$   

20.09 Station security

9,870,000.00$   2,961,000.00$   12,831,000.00$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$   -$   -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum 9,870,000.00$  9,870,000.00$   2,961,000.00$   12,831,000.00$   

80,165,595.82$   24,049,678.75$   104,215,274.57$  

40.01 Demolition, clearing, site preparation lump sum 3,722,436.80$  3,722,436.80$   1,116,731.04$   4,839,167.84$   

40.02 Site utilities, utility relocation corridor mile 29.6 59,000.00$   1,746,400.00$   523,920.00$   2,270,320.00$   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$   -$   -$   -$   

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$   -$   -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$   -$   -$   

40.07 Purchase or lease of real estate  lump sum 46,215,759.02$             46,215,759.02$   13,864,727.71$   60,080,486.73$   

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 36

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 28,481,000.00$             28,481,000.00$   8,544,300.00$   37,025,300.00$   

40.09 Relocation of existing households and businesses lump sum -$   -$   -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

82,424,600.00$   24,727,380.00$   107,151,980.00$  

50.01 Wayside signaling equipment track mile 59.2 970,000.00$   57,424,000.00$   17,227,200.00$   74,651,200.00$   

50.02 Signal power access and distribution track mile 59.2 5,500.00$   325,600.00$   97,680.00$   423,280.00$   

50.03 On-board signaling equipment each 400,000.00$   -$   -$   -$   

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$   -$   -$   

50.05 Communications corridor mile 29.6 555,000.00$   16,428,000.00$   4,928,400.00$   21,356,400.00$   

50.06 Grade crossing protection

50.06.01 Public At-Grade each 15 500,000.00$   7,500,000.00$   2,250,000.00$   9,750,000.00$   

50.06.02 Private At-Grade each 1 250,000.00$   250,000.00$   75,000.00$   325,000.00$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 29.6 7,500.00$   222,000.00$   66,600.00$   288,600.00$   

50.08 Station train approach warning system each 2 137,500.00$   275,000.00$   82,500.00$   357,500.00$   

162,190,240.00$   48,657,072.00$   210,847,312.00$  

60.01 Traction power transmission: High voltage corridor mile 29.6 60,400.00$   1,787,840.00$   536,352.00$   2,324,192.00$   

60.02 Traction power supply: Substations corridor mile 29.6 1,800,000.00$           53,280,000.00$   15,984,000.00$   69,264,000.00$   

60.03 Traction power distribution: Catenary and third rail corridor mile 29.6 3,600,000.00$           106,560,000.00$   31,968,000.00$   138,528,000.00$  

60.04 Traction power control corridor mile 29.6 19,000.00$   562,400.00$   168,720.00$   731,120.00$   

806,820,435.02$   242,046,130.51$  1,048,866,565.53$ 
Total for Category 70: VEHICLES -$   -$   -$   

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 43,450,000.00$         -$   -$   -$   

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$   -$   -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$   -$   -$   

125,863,987.86$   -$   125,863,987.86$  

80.01 Service Development Plan/Service Environmental 10,488,665.66$             10,488,665.66$   -$   10,488,665.66$   

80.02 Preliminary Engineering/Project Environmental 20,977,331.31$             20,977,331.31$   -$   20,977,331.31$   

80.03 Final design 20,977,331.31$             20,977,331.31$   -$   20,977,331.31$   

80.04 Project management for design and construction 20,977,331.31$             20,977,331.31$   -$   20,977,331.31$   

80.05 Construction administration & management 31,465,996.97$             31,465,996.97$   -$   31,465,996.97$   

80.06 Professional liability and other non-construction insurance -$   -$   -$   -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$   -$   -$   -$   

80.08 Surveys, testing, investigation 10,488,665.66$             10,488,665.66$   -$   10,488,665.66$   

80.09 Engineering inspection 10,488,665.66$             10,488,665.66$   -$   10,488,665.66$   

80.10 Start up

932,684,422.88$   242,046,130.51$  1,174,730,553.39$  

1,174,730,553$       

39,686,843$            TOTAL CAPITAL COST/MILE

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 180-220MPH Dedicated Service

v0

Value Inputs

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 8: Howell Junction to Altlanta MMPT

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST     

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 26,129,907.00$   7,838,972.10$   33,968,879.10$   

10.01 Track structure: Viaduct corridor mile 50,000,000.00$         -$   -$   -$   

10.02 Track structure: Major/Movable bridge lump sum 5,376,000.00$  5,376,000.00$   1,612,800.00$   6,988,800.00$   

10.03 Track structure: Undergrade Bridges lump sum -$   -$   -$   -$   

10.04 Track structure: Culverts and drainage structures lump sum -$   -$   -$   -$   

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 1,909,489.40$  1,909,489.40$   572,846.82$   2,482,336.22$   

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$   -$   -$   -$   

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$   -$   -$   

10.08 Track structure: Retaining walls and systems corridor mile 0.87 960,960.00$   836,035.20$   250,810.56$   1,086,845.76$   

10.08.01 Track structure: Crash Barrier corridor mile 1.73 3,437,280.00$           5,946,494.40$   1,783,948.32$   7,730,442.72$   

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 2.60 2,323,200.00$           6,040,320.00$   1,812,096.00$   7,852,416.00$   

10.09.02 136lb CWR on Wood Ties track mile 3.47 950,400.00$   3,297,888.00$   989,366.40$   4,287,254.40$   

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$   -$   -$   

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$   -$   -$   -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$   -$   -$   -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$   -$   -$   -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$   -$   -$   -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$   -$   -$   -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$   -$   -$   -$   

10.14.02 Turnout; No. 15 each 4 175,000.00$   700,000.00$   210,000.00$   910,000.00$   

10.14.03 Turnout; No. 20 each 6 200,000.00$   1,200,000.00$   360,000.00$   1,560,000.00$   

10.14.04 Turnout; No. 24 each 475,000.00$   -$   -$   -$   

10.15 Track: Major interlockings each -$   -$   -$   -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$   -$   -$   -$   

10.17 Track: Vibration and noise dampening track mile -$   -$   -$   -$   

10.18 Other linear structures including fencing, sound walls corridor mile 2.60 316,800.00$   823,680.00$   247,104.00$   1,070,784.00$   

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$   -$   -$   

20.01 Station buildings: Intercity passenger rail only each 37,500,000$   -$   -$   -$   MMPT No Cost

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$   -$   -$   -$   

20.02.02 Hartsfield Airport each 60,000,000$   -$   -$   -$   

20.03 Platforms linear feet 1,080.00$   -$   -$   -$   

20.04 Elevators, escalators each 350,000.00$   -$   -$   -$   

20.05 Joint commercial development square foot 150.00$   -$   -$   -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$   -$   -$   

20.07 Automobile, bus, van accessways including roads lump sum -$   -$   -$   

20.08 Fare collection systems and equipment each 250,000.00$   -$   -$   -$   

20.09 Station security

-$   -$   -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility 

30.03 Heavy maintenance facility lump sum -$   -$   -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$   -$   -$   

40,445,991.96$   12,133,797.59$   52,579,789.55$   

40.01 Demolition, clearing, site preparation lump sum 109,409.46$   109,409.46$   32,822.84$   142,232.30$   

40.02 Site utilities, utility relocation corridor mile 2.60 59,000.00$   153,400.00$   46,020.00$   199,420.00$   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$   -$   -$   -$   

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$   -$   -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$   -$   -$   

40.07 Purchase or lease of real estate  lump sum 21,818,182.50$             21,818,182.50$   6,545,454.75$   28,363,637.25$   

40.07.01 Railroad Owned - Urban acre 13

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 1

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 18,365,000.00$             18,365,000.00$   5,509,500.00$   23,874,500.00$   

40.09 Relocation of existing households and businesses lump sum -$   -$   -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

6,535,100.00$   1,960,530.00$   8,495,630.00$   

50.01 Wayside signaling equipment track mile 5.20 970,000.00$   5,044,000.00$   1,513,200.00$   6,557,200.00$   

50.02 Signal power access and distribution track mile 5.20 5,500.00$   28,600.00$   8,580.00$   37,180.00$   

50.03 On-board signaling equipment each 400,000.00$   -$   -$   -$   

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$   -$   -$   

50.05 Communications corridor mile 2.60 555,000.00$   1,443,000.00$   432,900.00$   1,875,900.00$   

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000.00$   -$   -$   -$   

50.06.02 Private At-Grade each 250,000.00$   -$   -$   -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 2.60 7,500.00$   19,500.00$   5,850.00$   25,350.00$   

50.08 Station train approach warning system each 0 137,500.00$   -$   -$   -$   

14,246,440.00$   4,273,932.00$   18,520,372.00$   

60.01 Traction power transmission: High voltage corridor mile 2.60 60,400.00$   157,040.00$   47,112.00$   204,152.00$   

60.02 Traction power supply: Substations corridor mile 2.60 1,800,000.00$           4,680,000.00$   1,404,000.00$   6,084,000.00$   

60.03 Traction power distribution: Catenary and third rail corridor mile 2.60 3,600,000.00$           9,360,000.00$   2,808,000.00$   12,168,000.00$   

60.04 Traction power control corridor mile 2.60 19,000.00$   49,400.00$   14,820.00$   64,220.00$   

87,357,438.96$     26,207,231.69$    113,564,670.65$     
Total for Category 70: VEHICLES -$   -$   -$   

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit each 32,500,000.00$         -$   -$   -$   

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$   -$   -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$   -$   -$   

13,627,760.48$   -$   13,627,760.48$   

80.01 Service Development Plan/Service Environmental 1,135,646.71$  1,135,646.71$   -$   1,135,646.71$   

80.02 Preliminary Engineering/Project Environmental 2,271,293.41$  2,271,293.41$   -$   2,271,293.41$   

80.03 Final design 2,271,293.41$  2,271,293.41$   -$   2,271,293.41$   

80.04 Project management for design and construction 2,271,293.41$  2,271,293.41$   -$   2,271,293.41$   

80.05 Construction administration & management 3,406,940.12$  3,406,940.12$   -$   3,406,940.12$   

80.06 Professional liability and other non-construction insurance -$   -$   -$   -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$   -$   -$   -$   

80.08 Surveys, testing, investigation 1,135,646.71$  1,135,646.71$   -$   1,135,646.71$   

80.09 Engineering inspection 1,135,646.71$  1,135,646.71$   -$   1,135,646.71$   

80.10 Start up

100,985,199.44$   26,207,231.69$   127,192,431.13$  

127,192,431$          

49,819,932$            TOTAL CAPITAL COST/MILE

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 180-220MPH Dedicated Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 9: Atlanta MMPT to Hartsfield Airport Station

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST     

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 71,208,900.00$   21,362,670.00$   92,571,570.00$   

10.01 Track structure: Viaduct corridor mile 50,000,000.00$         -$   -$   -$   

10.02 Track structure: Major/Movable bridge lump sum 40,896,000.00$             40,896,000.00$   12,268,800.00$   53,164,800.00$   

10.03 Track structure: Undergrade Bridges lump sum -$   -$   -$   -$   

10.04 Track structure: Culverts and drainage structures lump sum -$   -$   -$   -$   

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum -$   -$   -$   -$   

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 9.50 715,000.00$   6,792,500.00$   2,037,750.00$   8,830,250.00$   

10.07 Track structure: Tunnel corridor mile 116,000,000.00$       -$   -$   -$   

10.08 Track structure: Retaining walls and systems corridor mile 0.00 960,960.00$   -$   -$   -$   

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 9.50 2,323,200.00$           22,070,400.00$   6,621,120.00$   28,691,520.00$   

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$   -$   -$   -$   

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$   -$   -$   

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$   -$   -$   -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$   -$   -$   -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$   -$   -$   -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$   -$   -$   -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$   -$   -$   -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0 150,000.00$   -$   -$   -$   

10.14.02 Turnout; No. 15 each 6 175,000.00$   1,050,000.00$   315,000.00$   1,365,000.00$   

10.14.03 Turnout; No. 20 each 2 200,000.00$   400,000.00$   120,000.00$   520,000.00$   

10.14.04 Turnout; No. 24 each 0 475,000.00$   -$   -$   -$   

10.15 Track: Major interlockings each -$   -$   -$   -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$   -$   -$   -$   

10.17 Track: Vibration and noise dampening track mile -$   -$   -$   -$   

10.18 Other linear structures including fencing, sound walls corridor mile 316,800.00$   -$   -$   -$   

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 60,000,000.00$   18,000,000.00$   78,000,000.00$   

20.01 Station buildings: Intercity passenger rail only each 37,500,000$   -$   -$   -$   

20.02 Station buildings: Joint use (commuter rail, intercity bus)

20.02.01 Charlotte Airport each 50,000,000$   -$   -$   -$   

20.02.02 Hartsfield Airport each 1 60,000,000$   60,000,000$   18,000,000$   78,000,000$   Hartsfield Airport

20.03 Platforms linear feet 1,080.00$   -$   -$   -$   

20.04 Elevators, escalators each 350,000.00$   -$   -$   -$   

20.05 Joint commercial development square foot 150.00$   -$   -$   -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$   -$   -$   

20.07 Automobile, bus, van accessways including roads lump sum -$   -$   -$   

20.08 Fare collection systems and equipment each 250,000.00$   -$   -$   -$   

20.09 Station security

134,000,000.00$   40,200,000.00$   174,200,000.00$  

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum 134,000,000.00$           134,000,000.00$   40,200,000.00$   174,200,000.00$  

30.03 Heavy maintenance facility lump sum -$   -$   -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$   -$   -$   

184,802,920.50$   55,440,876.15$   240,243,796.65$  

40.01 Demolition, clearing, site preparation lump sum -$   -$   -$   

40.02 Site utilities, utility relocation corridor mile 9.5 59,000.00$   560,500.00$   168,150.00$   728,650.00$   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$   -$   -$   -$   

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$   -$   -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$   -$   -$   

40.07 Purchase or lease of real estate  lump sum 184,242,420.50$           184,242,420.50$   55,272,726.15$   239,515,146.65$  

40.07.01 Railroad Owned - Urban acre 57.5 -$   -$   -$   50' width

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum -$   -$   -$   -$   

40.09 Relocation of existing households and businesses lump sum -$   -$   -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

27,878,250.00$   8,363,475.00$   36,241,725.00$   

50.01 Wayside signaling equipment track mile 19 970,000.00$   18,430,000.00$   5,529,000.00$   23,959,000.00$   

50.02 Signal power access and distribution track mile 19 5,500.00$   104,500.00$   31,350.00$   135,850.00$   

50.03 On-board signaling equipment each 400,000.00$   -$   -$   -$   

50.04 Traffic control and dispatching systems each 9,000,000.00$           -$   -$   -$   

50.05 Communications corridor mile 9.5 555,000.00$   5,272,500.00$   1,581,750.00$   6,854,250.00$   

50.06 Grade crossing protection

50.06.01 Public At-Grade each 8 500,000.00$   4,000,000.00$   1,200,000.00$   5,200,000.00$   

50.06.02 Private At-Grade each 250,000.00$   -$   -$   -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 9.5 7,500.00$   71,250.00$   21,375.00$   92,625.00$   

50.08 Station train approach warning system each 0 137,500.00$   -$   -$   -$   

52,054,300.00$   15,616,290.00$   67,670,590.00$   

60.01 Traction power transmission: High voltage corridor mile 9.5 60,400.00$   573,800.00$   172,140.00$   745,940.00$   

60.02 Traction power supply: Substations corridor mile 9.5 1,800,000.00$           17,100,000.00$   5,130,000.00$   22,230,000.00$   

60.03 Traction power distribution: Catenary and third rail corridor mile 9.5 3,600,000.00$           34,200,000.00$   10,260,000.00$   44,460,000.00$   

60.04 Traction power control corridor mile 9.5 19,000.00$   180,500.00$   54,150.00$   234,650.00$   

529,944,370.50$   158,983,311.15$  688,927,681.65$     
Total for Category 70: VEHICLES -$   -$   -$   

70.00 Vehicle acquisition: Electric locomotive

70.01 Vehicle acquisition: Non-electric locomotive

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 43,450,000.00$         -$   -$   -$   

70.03 Vehicle acquisition: Diesel multiple unit each 32,500,000.00$         -$   -$   -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$   -$   -$   

82,671,321.80$   -$   82,671,321.80$   

80.01 Service Development Plan/Service Environmental 6,889,276.82$  6,889,276.82$   -$   6,889,276.82$   

80.02 Preliminary Engineering/Project Environmental 13,778,553.63$             13,778,553.63$   -$   13,778,553.63$   

80.03 Final design 13,778,553.63$             13,778,553.63$   -$   13,778,553.63$   

80.04 Project management for design and construction 13,778,553.63$             13,778,553.63$   -$   13,778,553.63$   

80.05 Construction administration & management 20,667,830.45$             20,667,830.45$   -$   20,667,830.45$   

80.06 Professional liability and other non-construction insurance -$   -$   -$   -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$   -$   -$   -$   

80.08 Surveys, testing, investigation 6,889,276.82$  6,889,276.82$   -$   6,889,276.82$   

80.09 Engineering inspection 6,889,276.82$  6,889,276.82$   -$   6,889,276.82$   

80.10 Start up

612,615,692.30$   158,983,311.15$  771,599,003.45$  

771,599,003$          

49,819,932$            TOTAL CAPITAL COST/MILE

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Interstate-85 180-220MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 



 



Project Name

Corridor Name

Date of Estimate

Technology

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST  

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 2,176,316,722$     652,895,017$     2,829,211,739$     

10.01 Track structure: Viaduct corridor mile 0.81 50,000,000$     40,500,000$     12,150,000$     52,650,000$     

10.02 Track structure: Major/Movable bridge lump sum 846,391,000$     846,391,000$     253,917,300$     1,100,308,300$     

10.03 Track structure: Undergrade Bridges lump sum 13,392,000$     13,392,000$     4,017,600$     17,409,600$     

10.04 Track structure: Culverts and drainage structures lump sum 21,704,439$     21,704,439$     6,511,332$     28,215,771$     

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 316,255,523$     316,255,523$     94,876,657$     411,132,179$     

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 39.23 715,000$     28,049,450$     8,414,835$     36,464,285$     

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000$     -$     -$     -$     

10.08 Track structure: Retaining walls and systems track mile 53.70 960,960$     51,603,552$     15,481,066$     67,084,618$     

10.08.01 Track structure: Crash Barrier corridor mile 1.73 3,437,280.00$     5,946,494.40$     1,783,948.32$     7,730,442.72$     

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 273.16 2,323,200$     634,605,312$     190,381,594$     824,986,906$     

10.09.02 136lb CWR on Wood Ties corridor mile 61.16 950,400$     58,126,464$     17,437,939$     75,564,403$     

10.10 Track new construction: Non-ballasted 

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000$     -$     -$     -$     

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000$     -$     -$     -$     

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000$     -$     -$     -$     

10.13.02 60% Track Rehabilitation track mile 0.00 491,000$     -$     -$     -$     

10.13.03 100% Track Rehabilitation track mile 0.00 966,000$     -$     -$     -$     

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 28.00 150,000$     4,200,000$     1,260,000$     5,460,000$     

10.14.02 Turnout; No. 15 each 15.00 175,000$     2,625,000$     787,500$     3,412,500$     

10.14.03 Turnout; No. 20 each 21.00 200,000$     4,200,000$     1,260,000$     5,460,000$     

10.14.04 Turnout; No. 24 each 129.00 475,000$     61,275,000$     18,382,500$     79,657,500$     

10.15 Track: Major interlockings each 0.00 -$     -$     -$     -$     

10.16 Track: Switch heaters (with power and control) each 87.00 45,000$     3,915,000$     1,174,500$     5,089,500$     

10.17 Track: Vibration and noise dampening track mile 0.00 -$     -$     -$     -$     

10.18 Other linear structures including fencing, sound walls corridor mile 263.66 316,800$     83,527,488$     25,058,246$     108,585,734$     

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 347,500,000$     104,250,000$     451,750,000$     

20.01 Station buildings: Intercity passenger rail only each 5.00 25,000,000$     125,000,000$     37,500,000$     162,500,000$     

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 0.00 215$     -$     -$     -$     

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum 60,000,000$     60,000,000$     18,000,000.00$     78,000,000$     

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum 37,500,000$     37,500,000$     11,250,000.00$     48,750,000$     

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum 50,000,000$     50,000,000$     15,000,000.00$     65,000,000$     

20.02.04 Intercity Approach Building each 2.00 37,500,000$     75,000,000$     22,500,000$     97,500,000$     

20.03 Platforms linear feet 0.00 1,080$     -$     -$     -$     

20.04 Elevators, escalators each 0.00 350,000$     -$     -$     -$     

20.05 Joint commercial development square foot 0.00 150$     -$     -$     -$     

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$     -$     -$     -$     

20.07 Automobile, bus, van accessways including roads lump sum -$     -$     -$     -$     

20.08 Fare collection systems and equipment each 0.00 250,000$     -$     -$     -$     

20.09 Station security

143,870,000$     43,161,000$     187,031,000$     

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum 134,000,000$     134,000,000$     40,200,000$     174,200,000$     

30.03 Heavy maintenance facility lump sum -$     -$     -$     -$     

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum 9,870,000$     9,870,000$     2,961,000$     12,831,000$     

531,171,369$     159,351,411$     690,522,780$     

40.01 Demolition, clearing, site preparation lump sum 62,370,171$     62,370,171$     18,711,051$     81,081,222$     

40.02 Site utilities, utility relocation corridor mile 273.16 59,000$     16,116,440$     4,834,932$     20,951,372$     

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 -$     -$     -$     -$     

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000$     -$     -$     -$     

40.06 Temporary facilities and other indirect costs during construction lump sum -$     -$     -$     -$     

40.07 Purchase or lease of real estate  lump sum 323,300,758$     323,300,758$     96,990,228$     420,290,986$     

40.07.01 Railroad Owned - Urban acre 13.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 191.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 126,374,000$     126,374,000$     37,912,200$     164,286,200$     

40.09 Relocation of existing households and businesses lump sum 3,010,000$     3,010,000$     903,000$     3,913,000$     

40.09.01 Relocation - Urban acre 0.00

40.09.02 Relocation - Rural acre 0.00

701,300,160$     210,390,048$     911,690,208$     

50.01 Wayside signaling equipment track mile 546.32 970,000$     529,930,400$     158,979,120$     688,909,520$     

50.02 Signal power access and distribution track mile 546.32 5,500$     3,004,760$     901,428$     3,906,188$     

50.03 On-board signaling equipment each 0.00 400,000$     -$     -$     -$     

50.04 Traffic control and dispatching systems each 0.00 9,000,000$     -$     -$     -$     

50.05 Communications corridor mile 273.16 555,000$     151,603,800$     45,481,140$     197,084,940$     

50.06 Grade crossing protection

50.06.01 Public At-Grade each 27.00 500,000$     13,500,000$     4,050,000$     17,550,000$     

50.06.02 Private At-Grade each 1.00 250,000$     250,000$     75,000$     325,000$     

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 273.16 7,500$     2,048,700$     614,610$     2,663,310$     

50.08 Station train approach warning system each 7.00 137,500$     962,500$     288,750$     1,251,250$     

-$     -$     -$     

60.01 Traction power transmission: High voltage corridor mile 0.00 60,400$     -$     -$     -$     

60.02 Traction power supply: Substations corridor mile 0.00 1,800,000$     -$     -$     -$     

60.03 Traction power distribution: Catenary and third rail corridor mile 0.00 3,600,000$     -$     -$     -$     

60.04 Traction power control corridor mile 0.00 19,000$     -$     -$     -$     

3,900,158,251$      1,170,047,475$     5,070,205,727$      
Total for Category 70: VEHICLES 375,700,000$     112,710,000$     488,410,000$     

70.00 Vehicle acquisition: Electric locomotive each 8,000,000$     -$     -$     -$     

70.01 Vehicle acquisition: Non-electric locomotive each 26.00 4,200,000$     109,200,000$     32,760,000$     141,960,000$     

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$     -$     -$     -$     

70.02.02 Maglev Unit each 0.00 79,290,000$     -$     -$     -$     

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$     -$     -$     -$     

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 65.00 4,100,000$     266,500,000$     79,950,000$     346,450,000$     

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$     -$     -$     -$     

608,424,687$     -$     608,424,687$     

80.01 Service Development Plan/Service Environmental 50,702,057.27$     50,702,057$     -$     50,702,057$     

80.02 Preliminary Engineering/Project Environmental 101,404,114.53$     101,404,115$     -$     101,404,115$     

80.03 Final design 101,404,114.53$     101,404,115$     -$     101,404,115$     

80.04 Project management for design and construction 101,404,114.53$     101,404,115$     -$     101,404,115$     

80.05 Construction administration & management 152,106,171.80$     152,106,172$     -$     152,106,172$     

80.06 Professional liability and other non-construction insurance -$     -$     -$     -$     

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$     -$     -$     -$     

80.08 Surveys, testing, investigation 50,702,057.27$     50,702,057$     -$     50,702,057$     

80.09 Engineering inspection 50,702,057.27$     50,702,057$     -$     50,702,057$     

80.10 Start up

4,884,282,938$     1,282,757,475$     6,167,040,414$     

6,167,040,414$      

22,576,660$     TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

TOTAL CAPITAL COSTS (Categories 10-80)

Subtotal (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 130MPH Dedicated Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 1: Charlotte Gateway to NS/Greenfield Split

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 119,950,601$  35,985,180$  155,935,781$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000$  -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 60,600,000$  60,600,000$   18,180,000$  78,780,000$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$  -$   

10.04 Track structure: Culverts and drainage structures lump sum 513,000$  513,000$  153,900$  666,900$   

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 9,677,460$  9,677,460$  2,903,238$  12,580,698$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 2.00 715,000$  1,430,000$  429,000$  1,859,000$  

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000$            -$  -$  -$   

10.08 Track structure: Retaining walls and systems track mile 10.03 960,960$  9,638,429$  2,891,529$  12,529,957$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 10.03 2,323,200$  23,301,696$   6,990,509$  30,292,205$  

10.09.02 136lb CWR on Wood Ties corridor mile 10.03 950,400$  9,532,512$  2,859,754$  12,392,266$  

10.10 Track new construction: Non-ballasted 

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 0.00 491,000$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 0.00 966,000$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0.00 150,000$  -$  -$  -$   

10.14.02 Turnout; No. 15

10.14.03 Turnout; No. 20 each 0.00 200,000$  -$  -$  -$   

10.14.04 Turnout; No. 24 each 4.00 475,000$  1,900,000$  570,000$  2,470,000$  

10.15 Track: Major interlockings each 0.00 -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 4.00 45,000$  180,000$  54,000$   234,000$   

10.17 Track: Vibration and noise dampening track mile 0.00 -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 10.03 316,800$  3,177,504$  953,251$  4,130,755$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 50,000,000$   15,000,000$  65,000,000$  

20.01 Station buildings: Intercity passenger rail only each 0.00 25,000,000$  -$  -$  -$   

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum 50,000,000$  50,000,000$   15,000,000.00$  65,000,000$  

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

60,393,525$   18,118,057$  78,511,582$  

40.01 Demolition, clearing, site preparation lump sum 1,235,572$  1,235,572$  370,672$  1,606,244$  

40.02 Site utilities, utility relocation corridor mile 10.03 59,000$  591,770$  177,531$  769,301$   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 17,818,182$  17,818,182$   5,345,455$  23,163,637$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 0.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 40,748,000$  40,748,000$   12,224,400$  52,972,400$  

40.09 Relocation of existing households and businesses lump sum -$  -$  -$  -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

27,210,405$   8,163,122$  35,373,527$  

50.01 Wayside signaling equipment track mile 20.06 970,000$  19,458,200$   5,837,460$  25,295,660$  

50.02 Signal power access and distribution track mile 20.06 5,500$  110,330$  33,099$   143,429$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 10.03 555,000$  5,566,650$  1,669,995$  7,236,645$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 4.00 500,000$  2,000,000$  600,000$  2,600,000$  

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 10.03 7,500$  75,225$   22,568$   97,793$  

50.08 Station train approach warning system each 0.00 137,500$  -$  -$  -$   

54,958,382$   16,487,515$  71,445,897$  

60.01 Traction power transmission: High voltage corridor mile 10.03 60,400$  605,812$  181,744$  787,556$   

60.02 Traction power supply: Substations corridor mile 10.03 1,800,000$  18,054,000$   5,416,200$  23,470,200$  

60.03 Traction power distribution: Catenary and third rail corridor mile 10.03 3,600,000$  36,108,000$   10,832,400$  46,940,400$  

60.04 Traction power control corridor mile 10.03 19,000$  190,570$  57,171$   247,741$   

312,512,913$          93,753,874$  406,266,786$           
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

48,752,014$   -$  48,752,014$  

80.01 Service Development Plan/Service Environmental 4,062,667.86$  4,062,668$  -$  4,062,668$  

80.02 Preliminary Engineering/Project Environmental 8,125,335.73$  8,125,336$  -$  8,125,336$  

80.03 Final design 8,125,335.73$  8,125,336$  -$  8,125,336$  

80.04 Project management for design and construction 8,125,335.73$  8,125,336$  -$  8,125,336$  

80.05 Construction administration & management 12,188,003.59$             12,188,004$   -$  12,188,004$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 4,062,667.86$  4,062,668$  -$  4,062,668$  

80.09 Engineering inspection 4,062,667.86$  4,062,668$  -$  4,062,668$  

80.10 Start up

361,264,927$  93,753,874$  455,018,801$  

455,018,801$           

45,365,783$             

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 130MPH Dedicated Service

v0

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 60: ELECTRIC TRACTION

Total for Category 50: COMMUNICATIONS & SIGNALING

Construction Subtotal (Categories 10-60)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 3: NS/Greenfield Split to SC State Line

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 97,313,400$   29,194,020$  126,507,420$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000$  -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 46,560,000$  46,560,000$   13,968,000$  60,528,000$  

10.03 Track structure: Undergrade Bridges lump sum 1,368,000$  1,368,000$  410,400$  1,778,400$  

10.04 Track structure: Culverts and drainage structures lump sum 1,026,000$  1,026,000$  307,800$  1,333,800$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 16,605,800$  16,605,800$   4,981,740$  21,587,540$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 0.00 715,000$  -$  -$  -$   

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000$            -$  -$  -$   

10.08 Track structure: Retaining walls and systems track mile 960,960$  -$  -$  -$   

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 11.24 2,323,200$  26,112,768$   7,833,830$  33,946,598$  

10.09.02 136lb CWR on Wood Ties corridor mile 950,400$  -$  -$  -$   

10.10 Track new construction: Non-ballasted 

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 0.00 491,000$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 0.00 966,000$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0.00 150,000$  -$  -$  -$   

10.14.02 Turnout; No. 15

10.14.03 Turnout; No. 20 each 0.00 200,000$  -$  -$  -$   

10.14.04 Turnout; No. 24 each 4.00 475,000$  1,900,000$  570,000$  2,470,000$  

10.15 Track: Major interlockings each 0.00 -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 4.00 45,000$  180,000$  54,000$   234,000$   

10.17 Track: Vibration and noise dampening track mile 0.00 -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 11.24 316,800$  3,560,832$  1,068,250$  4,629,082$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 25,000,000$   7,500,000$  32,500,000$  

20.01 Station buildings: Intercity passenger rail only each 1.00 25,000,000$  25,000,000$   7,500,000$  32,500,000$  

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

9,737,379$  2,921,214$  12,658,592$  

40.01 Demolition, clearing, site preparation lump sum 3,383,865$  3,383,865$  1,015,159$  4,399,024$  

40.02 Site utilities, utility relocation corridor mile 11.24 59,000$  663,160$  198,948$  862,108$   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 3,745,354$  3,745,354$  1,123,606$  4,868,960$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 0.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 1,785,000$  1,785,000$  535,500$  2,320,500$  

40.09 Relocation of existing households and businesses lump sum 160,000$  160,000$  48,000$   208,000$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

28,389,240$   8,516,772$  36,906,012$  

50.01 Wayside signaling equipment track mile 22.48 970,000$  21,805,600$   6,541,680$  28,347,280$  

50.02 Signal power access and distribution track mile 22.48 5,500$  123,640$  37,092$   160,732$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 11.24 555,000$  6,238,200$  1,871,460$  8,109,660$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0.00 500,000$  -$  -$  -$   

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 11.24 7,500$  84,300$   25,290$   109,590$   

50.08 Station train approach warning system each 1.00 137,500$  137,500$  41,250$   178,750$   

61,588,456$   18,476,537$  80,064,993$  

60.01 Traction power transmission: High voltage corridor mile 11.24 60,400$  678,896$  203,669$  882,565$   

60.02 Traction power supply: Substations corridor mile 11.24 1,800,000$  20,232,000$   6,069,600$  26,301,600$  

60.03 Traction power distribution: Catenary and third rail corridor mile 11.24 3,600,000$  40,464,000$   12,139,200$  52,603,200$  

60.04 Traction power control corridor mile 11.24 19,000$  213,560$  64,068$   277,628$   

222,028,475$          66,608,542$  288,637,017$           
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

34,636,442$   -$  34,636,442$  

80.01 Service Development Plan/Service Environmental 2,886,370.17$  2,886,370$  -$  2,886,370$  

80.02 Preliminary Engineering/Project Environmental 5,772,740.34$  5,772,740$  -$  5,772,740$  

80.03 Final design 5,772,740.34$  5,772,740$  -$  5,772,740$  

80.04 Project management for design and construction 5,772,740.34$  5,772,740$  -$  5,772,740$  

80.05 Construction administration & management 8,659,110.51$  8,659,111$  -$  8,659,111$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 2,886,370.17$  2,886,370$  -$  2,886,370$  

80.09 Engineering inspection 2,886,370.17$  2,886,370$  -$  2,886,370$  

80.10 Start up

256,664,917$  66,608,542$  323,273,459$  

323,273,459$           

28,760,984$             

TOTAL CAPITAL COSTS (Categories 10-80)

TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 130MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 8: NC State Line to GA State Line

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 888,521,040$  266,556,312$  1,155,077,352$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000$  -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 335,424,000$  335,424,000$  100,627,200$  436,051,200$  

10.03 Track structure: Undergrade Bridges lump sum 10,224,000$  10,224,000$   3,067,200$  13,291,200$  

10.04 Track structure: Culverts and drainage structures lump sum 10,659,000$  10,659,000$   3,197,700$  13,856,700$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 161,101,140$  161,101,140$  48,330,342$  209,431,482$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 17.74 715,000$  12,684,100$   3,805,230$  16,489,330$  

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000$            -$  -$  -$   

10.08 Track structure: Retaining walls and systems track mile 960,960$  -$  -$  -$   

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 125.92 2,323,200$  292,537,344$  87,761,203$  380,298,547$  

10.09.02 136lb CWR on Wood Ties corridor mile 950,400$  -$  -$  -$   

10.10 Track new construction: Non-ballasted 

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 0.00 491,000$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 0.00 966,000$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0.00 150,000$  -$  -$  -$   

10.14.02 Turnout; No. 15

10.14.03 Turnout; No. 20 each 0.00 200,000$  -$  -$  -$   

10.14.04 Turnout; No. 24 each 50.00 475,000$  23,750,000$   7,125,000$  30,875,000$  

10.15 Track: Major interlockings each 0.00 -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 50.00 45,000$  2,250,000$  675,000$  2,925,000$  

10.17 Track: Vibration and noise dampening track mile 0.00 -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 125.92 316,800$  39,891,456$   11,967,437$  51,858,893$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 112,500,000$  33,750,000$  146,250,000$  

20.01 Station buildings: Intercity passenger rail only each 3.00 25,000,000$  75,000,000$   22,500,000$  97,500,000$  

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum 37,500,000$  37,500,000$   11,250,000.00$  48,750,000$  

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

99,302,329$   29,790,699$  129,093,027$  

40.01 Demolition, clearing, site preparation lump sum 34,176,459$  34,176,459$   10,252,938$  44,429,396$  

40.02 Site utilities, utility relocation corridor mile 125.92 59,000$  7,429,280$  2,228,784$  9,658,064$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 26,326,590$  26,326,590$   7,897,977$  34,224,567$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 0.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 29,890,000$  29,890,000$   8,967,000$  38,857,000$  

40.09 Relocation of existing households and businesses lump sum 1,480,000$  1,480,000$  444,000$  1,924,000$  

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

316,912,420$  95,073,726$  411,986,146$  

50.01 Wayside signaling equipment track mile 251.84 970,000$  244,284,800$  73,285,440$  317,570,240$  

50.02 Signal power access and distribution track mile 251.84 5,500$  1,385,120$  415,536$  1,800,656$  

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 125.92 555,000$  69,885,600$   20,965,680$  90,851,280$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0.00 500,000$  -$  -$  -$   

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 125.92 7,500$  944,400$  283,320$  1,227,720$  

50.08 Station train approach warning system each 3.00 137,500$  412,500$  123,750$  536,250$   

689,966,048$  206,989,814$  896,955,862$  

60.01 Traction power transmission: High voltage corridor mile 125.92 60,400$  7,605,568$  2,281,670$  9,887,238$  

60.02 Traction power supply: Substations corridor mile 125.92 1,800,000$  226,656,000$  67,996,800$  294,652,800$  

60.03 Traction power distribution: Catenary and third rail track mile 125.92 3,600,000$  453,312,000$  135,993,600$  589,305,600$  

60.04 Traction power control track mile 125.92 19,000$  2,392,480$  717,744$  3,110,224$  

2,107,201,837$       632,160,551$             2,739,362,387$        
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

328,723,486$  -$  328,723,486$  

80.01 Service Development Plan/Service Environmental 27,393,623.87$             27,393,624$   -$  27,393,624$  

80.02 Preliminary Engineering/Project Environmental 54,787,247.75$             54,787,248$   -$  54,787,248$  

80.03 Final design 54,787,247.75$             54,787,248$   -$  54,787,248$  

80.04 Project management for design and construction 54,787,247.75$             54,787,248$   -$  54,787,248$  

80.05 Construction administration & management 82,180,871.62$             82,180,872$   -$  82,180,872$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 27,393,623.87$             27,393,624$   -$  27,393,624$  

80.09 Engineering inspection 27,393,623.87$             27,393,624$   -$  27,393,624$  

80.10 Start up

2,435,925,323$  632,160,551$  3,068,085,874$  

3,068,085,874$       

24,365,358$             

TOTAL CAPITAL COSTS (Categories 10-80)

TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 130MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 11: SC State Line to NS/CSX Split

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 341,002,250$  102,300,675$  443,302,925$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000$  -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 90,000,000$  90,000,000$   27,000,000$  117,000,000$  

10.03 Track structure: Undergrade Bridges lump sum 1,584,000$  1,584,000$  475,200$  2,059,200$  

10.04 Track structure: Culverts and drainage structures lump sum 4,218,000$  4,218,000$  1,265,400$  5,483,400$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 63,729,200$  63,729,200$   19,118,760$  82,847,960$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 8.99 715,000$  6,427,850$  1,928,355$  8,356,205$  

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000$            -$  -$  -$   

10.08 Track structure: Retaining walls and systems track mile 960,960$  -$  -$  -$   

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 61.38 2,323,200$  142,598,016$  42,779,405$  185,377,421$  

10.09.02 136lb CWR on Wood Ties corridor mile 950,400$  -$  -$  -$   

10.10 Track new construction: Non-ballasted 

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 0.00 491,000$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 0.00 966,000$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0.00 150,000$  -$  -$  -$   

10.14.02 Turnout; No. 15

10.14.03 Turnout; No. 20 each 0.00 200,000$  -$  -$  -$   

10.14.04 Turnout; No. 24 each 25.00 475,000$  11,875,000$   3,562,500$  15,437,500$  

10.15 Track: Major interlockings each 0.00 -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 25.00 45,000$  1,125,000$  337,500$  1,462,500$  

10.17 Track: Vibration and noise dampening track mile 0.00 -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 61.38 316,800$  19,445,184$   5,833,555$  25,278,739$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 25,000,000$   7,500,000$  32,500,000$  

20.01 Station buildings: Intercity passenger rail only each 1.00 25,000,000$  25,000,000$   7,500,000$  32,500,000$  

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

38,367,156$   11,510,147$  49,877,303$  

40.01 Demolition, clearing, site preparation lump sum 15,354,413$  15,354,413$   4,606,324$  19,960,737$  

40.02 Site utilities, utility relocation corridor mile 61.38 59,000$  3,621,420$  1,086,426$  4,707,846$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 12,236,323$  12,236,323$   3,670,897$  15,907,220$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 0.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 6,055,000$  6,055,000$  1,816,500$  7,871,500$  

40.09 Relocation of existing households and businesses lump sum 1,100,000$  1,100,000$  330,000$  1,430,000$  

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

154,416,130$  46,324,839$  200,740,969$  

50.01 Wayside signaling equipment track mile 122.76 970,000$  119,077,200$  35,723,160$  154,800,360$  

50.02 Signal power access and distribution track mile 122.76 5,500$  675,180$  202,554$  877,734$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 61.38 555,000$  34,065,900$   10,219,770$  44,285,670$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0.00 500,000$  -$  -$  -$   

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 61.38 7,500$  460,350$  138,105$  598,455$   

50.08 Station train approach warning system each 1.00 137,500$  137,500$  41,250$   178,750$   

336,325,572$  100,897,672$  437,223,244$  

60.01 Traction power transmission: High voltage corridor mile 61.38 60,400$  3,707,352$  1,112,206$  4,819,558$  

60.02 Traction power supply: Substations corridor mile 61.38 1,800,000$  110,484,000$  33,145,200$  143,629,200$  

60.03 Traction power distribution: Catenary and third rail corridor mile 61.38 3,600,000$  220,968,000$  66,290,400$  287,258,400$  

60.04 Traction power control corridor mile 61.38 19,000$  1,166,220$  349,866$  1,516,086$  

895,111,108$          268,533,332$             1,163,644,440$        
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

139,637,333$  -$  139,637,333$  

80.01 Service Development Plan/Service Environmental 11,636,444.40$             11,636,444$   -$  11,636,444$  

80.02 Preliminary Engineering/Project Environmental 23,272,888.81$             23,272,889$   -$  23,272,889$  

80.03 Final design 23,272,888.81$             23,272,889$   -$  23,272,889$  

80.04 Project management for design and construction 23,272,888.81$             23,272,889$   -$  23,272,889$  

80.05 Construction administration & management 34,909,333.21$             34,909,333$   -$  34,909,333$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 11,636,444.40$             11,636,444$   -$  11,636,444$  

80.09 Engineering inspection 11,636,444.40$             11,636,444$   -$  11,636,444$  

80.10 Start up

1,034,748,441$  268,533,332$  1,303,281,773$  

1,303,281,773$       

21,233,004$             

TOTAL CAPITAL COSTS (Categories 10-80)

TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 130MPH Dedicated Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 13: Greenfield to I-85

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 60,409,600$   18,122,880$  78,532,480$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000$  -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 19,104,000$  19,104,000$   5,731,200$  24,835,200$  

10.03 Track structure: Undergrade Bridges lump sum 216,000$  216,000$  64,800$   280,800$   

10.04 Track structure: Culverts and drainage structures lump sum 912,000$  912,000$  273,600$  1,185,600$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 11,801,000$  11,801,000$   3,540,300$  15,341,300$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 1.00 715,000$  715,000$  214,500$  929,500$   

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000$            -$  -$  -$   

10.08 Track structure: Retaining walls and systems track mile 960,960$  -$  -$  -$   

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 9.69 2,323,200$  22,511,808$   6,753,542$  29,265,350$  

10.09.02 136lb CWR on Wood Ties corridor mile 950,400$  -$  -$  -$   

10.10 Track new construction: Non-ballasted 

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 0.00 491,000$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 0.00 966,000$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0.00 150,000$  -$  -$  -$   

10.14.02 Turnout; No. 15

10.14.03 Turnout; No. 20 each 0.00 200,000$  -$  -$  -$   

10.14.04 Turnout; No. 24 each 4.00 475,000$  1,900,000$  570,000$  2,470,000$  

10.15 Track: Major interlockings each 0.00 -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 4.00 45,000$  180,000$  54,000$   234,000$   

10.17 Track: Vibration and noise dampening track mile 0.00 -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 9.69 316,800$  3,069,792$  920,938$  3,990,730$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$  -$  -$   

20.01 Station buildings: Intercity passenger rail only each 0.00 25,000,000$  -$  -$  -$   

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

8,879,700$  2,663,910$  11,543,610$  

40.01 Demolition, clearing, site preparation lump sum 2,476,502$  2,476,502$  742,951$  3,219,453$  

40.02 Site utilities, utility relocation corridor mile 9.69 59,000$  571,710$  171,513$  743,223$   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 4,511,488$  4,511,488$  1,353,446$  5,864,934$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 108.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 1,050,000$  1,050,000$  315,000$  1,365,000$  

40.09 Relocation of existing households and businesses lump sum 270,000$  270,000$  81,000$   351,000$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

24,355,815$   7,306,745$  31,662,560$  

50.01 Wayside signaling equipment track mile 19.38 970,000$  18,798,600$   5,639,580$  24,438,180$  

50.02 Signal power access and distribution track mile 19.38 5,500$  106,590$  31,977$   138,567$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 9.69 555,000$  5,377,950$  1,613,385$  6,991,335$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0.00 500,000$  -$  -$  -$   

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 9.69 7,500$  72,675$   21,803$   94,478$  

50.08 Station train approach warning system each 0.00 137,500$  -$  -$  -$   

53,095,386$   15,928,616$  69,024,002$  

60.01 Traction power transmission: High voltage corridor mile 9.69 60,400$  585,276$  175,583$  760,859$   

60.02 Traction power supply: Substations corridor mile 9.69 1,800,000$  17,442,000$   5,232,600$  22,674,600$  

60.03 Traction power distribution: Catenary and third rail corridor mile 9.69 3,600,000$  34,884,000$   10,465,200$  45,349,200$  

60.04 Traction power control corridor mile 9.69 19,000$  184,110$  55,233$   239,343$   

146,740,501$          44,022,150$  190,762,651$           
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

22,891,518$   -$  22,891,518$  

80.01 Service Development Plan/Service Environmental 1,907,626.51$  1,907,627$  -$  1,907,627$  

80.02 Preliminary Engineering/Project Environmental 3,815,253.03$  3,815,253$  -$  3,815,253$  

80.03 Final design 3,815,253.03$  3,815,253$  -$  3,815,253$  

80.04 Project management for design and construction 3,815,253.03$  3,815,253$  -$  3,815,253$  

80.05 Construction administration & management 5,722,879.54$  5,722,880$  -$  5,722,880$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 1,907,626.51$  1,907,627$  -$  1,907,627$  

80.09 Engineering inspection 1,907,626.51$  1,907,627$  -$  1,907,627$  

80.10 Start up

169,632,019$  44,022,150$  213,654,169$  

213,654,169$           

22,048,934$             TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs
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v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 16: I-85/Greenfield Merge to NS

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 174,611,025$  52,383,308$  226,994,333$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 93,070,000.00$             93,070,000$   27,921,000$  120,991,000$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$   

10.04 Track structure: Culverts and drainage structures lump sum 4,376,439.20$  4,376,439$  1,312,932$  5,689,371$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 22,031,914.00$             22,031,914$   6,609,574$  28,641,488$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$  -$  -$  -$   

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$  -$  -$   

10.08 Track structure: Retaining walls and systems corridor mile 13.20 960,960.00$  12,684,672$   3,805,402$  16,490,074$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 13.20 2,323,200.00$           30,666,240$   9,199,872$  39,866,112$  

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$  -$  -$  -$   

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$  -$  -$  -$   

10.14.02 Turnout; No. 15 each 175,000.00$  -$  -$  -$   

10.14.02 Turnout; No. 20 each 200,000.00$  -$  -$  -$   

10.14.03 Turnout; No. 24 each 16 475,000.00$  7,600,000$  2,280,000$  9,880,000$  

10.15 Track: Major interlockings each -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$  -$  -$   

10.17 Track: Vibration and noise dampening track mile -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 13.20 316,800.00$  4,181,760$  1,254,528$  5,436,288$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$  -$  -$   

20.01 Station buildings: Intercity passenger rail only each 0.00 25,000,000$  -$  -$  -$   

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

9,076,773$  2,723,032$  11,799,805$  

40.01 Demolition, clearing, site preparation lump sum 1,911,514$  1,911,514$  573,454$  2,484,968$  

40.02 Site utilities, utility relocation corridor mile 13.20 59,000$  778,800$  233,640$  1,012,440$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 6,386,459$  6,386,459$  1,915,938$  8,302,397$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 46.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum -$  -$  -$   

40.09 Relocation of existing households and businesses lump sum -$  -$  -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

33,178,200$   9,953,460$  43,131,660$  

50.01 Wayside signaling equipment track mile 26.40 970,000$  25,608,000$   7,682,400$  33,290,400$  

50.02 Signal power access and distribution track mile 26.40 5,500$  145,200$  43,560$   188,760$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 13.20 555,000$  7,326,000$  2,197,800$  9,523,800$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0.00 500,000$  -$  -$  -$   

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 13.20 7,500$  99,000$   29,700$   128,700$   

50.08 Station train approach warning system each 0.00 137,500$  -$  -$  -$   

72,328,080$   21,698,424$  94,026,504$  

60.01 Traction power transmission: High voltage corridor mile 13.20 60,400$  797,280$  239,184$  1,036,464$  

60.02 Traction power supply: Substations corridor mile 13.20 1,800,000$  23,760,000$   7,128,000$  30,888,000$  

60.03 Traction power distribution: Catenary and third rail corridor mile 13.20 3,600,000$  47,520,000$   14,256,000$  61,776,000$  

60.04 Traction power control corridor mile 13.20 19,000$  250,800$  75,240$   326,040$   

289,194,078$          86,758,223$  375,952,302$           
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

45,114,276$   -$  45,114,276$  

80.01 Service Development Plan/Service Environmental 3,759,523.02$  3,759,523$  -$  3,759,523$  

80.02 Preliminary Engineering/Project Environmental 7,519,046.03$  7,519,046$  -$  7,519,046$  

80.03 Final design 7,519,046.03$  7,519,046$  -$  7,519,046$  

80.04 Project management for design and construction 7,519,046.03$  7,519,046$  -$  7,519,046$  

80.05 Construction administration & management 11,278,569.05$             11,278,569$   -$  11,278,569$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 3,759,523.02$  3,759,523$  -$  3,759,523$  

80.09 Engineering inspection 3,759,523.02$  3,759,523$  -$  3,759,523$  

80.10 Start up

334,308,354$  86,758,223$  421,066,578$  

421,066,578$           

31,898,983$             

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 130MPH Dedicated Service

v0

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 18: NS to Altanta

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 397,169,999$  119,151,000$  516,320,999$  

10.01 Track structure: Viaduct corridor mile 0.81 50,000,000.00$         40,500,000$   12,150,000$  52,650,000$  

10.02 Track structure: Major/Movable bridge lump sum 155,361,000.00$           155,361,000$  46,608,300$  201,969,300$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$  -$   

10.04 Track structure: Culverts and drainage structures lump sum -$  -$  -$  -$   

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 29,399,519.20$             29,399,519$   8,819,856$  38,219,375$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$  -$  -$  -$   

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$  -$  -$   

10.08 Track structure: Retaining walls and systems corridor mile 29.60 960,960.00$  28,444,416$   8,533,325$  36,977,741$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 29.60 2,323,200.00$           68,766,720$   20,630,016$  89,396,736$  

10.09.02 136lb CWR on Wood Ties track mile 47.66 950,400.00$  45,296,064$   13,588,819$  58,884,883$  

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 28 150,000.00$  4,200,000$  1,260,000$  5,460,000$  

10.14.02 Turnout; No. 15 each 5 175,000.00$  875,000$  262,500$  1,137,500$  

10.14.03 Turnout; No. 20 each 13 200,000.00$  2,600,000$  780,000$  3,380,000$  

10.14.04 Turnout; No. 24 each 26 475,000.00$  12,350,000$   3,705,000$  16,055,000$  

10.15 Track: Major interlockings each -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$  -$  -$   

10.17 Track: Vibration and noise dampening track mile -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 29.60 316,800.00$  9,377,280$  2,813,184$  12,190,464$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 75,000,000$   22,500,000$  97,500,000$  

20.01 Station buildings: Intercity passenger rail only each 2.00 37,500,000$  75,000,000$   22,500,000$  97,500,000$  

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

9,870,000$  2,961,000$  12,831,000$  

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum 9,870,000$  9,870,000$  2,961,000$  12,831,000$  

80,165,596$   24,049,679$  104,215,275$  

40.01 Demolition, clearing, site preparation lump sum 3,722,436.80$  3,722,437$  1,116,731$  4,839,168$  

40.02 Site utilities, utility relocation corridor mile 29.6 59,000.00$  1,746,400$  523,920$  2,270,320$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 46,215,759.02$             46,215,759$   13,864,728$  60,080,487$  

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 36

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 28,481,000.00$             28,481,000$   8,544,300$  37,025,300$  

40.09 Relocation of existing households and businesses lump sum -$  -$  -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

82,424,600$   24,727,380$  107,151,980$  

50.01 Wayside signaling equipment track mile 59.20 970,000$  57,424,000$   17,227,200$  74,651,200$  

50.02 Signal power access and distribution track mile 59.20 5,500$  325,600$  97,680$   423,280$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 29.60 555,000$  16,428,000$   4,928,400$  21,356,400$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 15.00 500,000$  7,500,000$  2,250,000$  9,750,000$  

50.06.02 Private At-Grade each 1.00 250,000$  250,000$  75,000$   325,000$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 29.60 7,500$  222,000$  66,600$   288,600$   

50.08 Station train approach warning system each 2.00 137,500$  275,000$  82,500$   357,500$   

162,190,240$  48,657,072$  210,847,312$  

60.01 Traction power transmission: High voltage corridor mile 29.60 60,400$  1,787,840$  536,352$  2,324,192$  

60.02 Traction power supply: Substations corridor mile 29.60 1,800,000$  53,280,000$   15,984,000$  69,264,000$  

60.03 Traction power distribution: Catenary and third rail corridor mile 29.60 3,600,000$  106,560,000$  31,968,000$  138,528,000$  

60.04 Traction power control corridor mile 29.60 19,000$  562,400$  168,720$  731,120$   

806,820,435$          242,046,131$             1,048,866,566$        
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

125,863,988$  -$  125,863,988$  

80.01 Service Development Plan/Service Environmental 10,488,665.66$             10,488,666$   -$  10,488,666$  

80.02 Preliminary Engineering/Project Environmental 20,977,331.31$             20,977,331$   -$  20,977,331$  

80.03 Final design 20,977,331.31$             20,977,331$   -$  20,977,331$  

80.04 Project management for design and construction 20,977,331.31$             20,977,331$   -$  20,977,331$  

80.05 Construction administration & management 31,465,996.97$             31,465,997$   -$  31,465,997$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 10,488,665.66$             10,488,666$   -$  10,488,666$  

80.09 Engineering inspection 10,488,665.66$             10,488,666$   -$  10,488,666$  

80.10 Start up

932,684,423$  242,046,131$  1,174,730,553$  

1,174,730,553$       

39,686,843$             TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 130MPH Dedicated Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 20: NS/CSX to MMPT

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 26,129,907$   7,838,972$  33,968,879$  

10.01 Track structure: Viaduct corridor mile 50,000,000.00$         -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 5,376,000.00$  5,376,000.00$  1,612,800.00$  6,988,800.00$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$  -$   

10.04 Track structure: Culverts and drainage structures lump sum -$  -$  -$  -$   

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 1,909,489.40$  1,909,489.40$  572,846.82$  2,482,336.22$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$  -$  -$  -$   

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$  -$  -$   

10.08 Track structure: Retaining walls and systems corridor mile 0.87 960,960.00$  836,035.20$   250,810.56$  1,086,845.76$  

10.08.01 Track structure: Crash Barrier corridor mile 1.73 3,437,280.00$           5,946,494.40$  1,783,948.32$  7,730,442.72$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 2.60 2,323,200.00$           6,040,320.00$  1,812,096.00$  7,852,416.00$  

10.09.02 136lb CWR on Wood Ties track mile 3.47 950,400.00$  3,297,888.00$  989,366.40$  4,287,254.40$  

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$  -$  -$   

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$  -$  -$  -$   

10.14.02 Turnout; No. 15 each 4 175,000.00$  700,000.00$   210,000.00$  910,000.00$  

10.14.03 Turnout; No. 20 each 6 200,000.00$  1,200,000.00$  360,000.00$  1,560,000.00$  

10.14.04 Turnout; No. 24 each 475,000.00$  -$  -$  -$   

10.15 Track: Major interlockings each -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$  -$  -$   

10.17 Track: Vibration and noise dampening track mile -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 2.60 316,800.00$  823,680.00$   247,104.00$  1,070,784.00$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$  -$  -$   

20.01 Station buildings: Intercity passenger rail only each 0.00 25,000,000$  -$  -$  -$   

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

40,445,992$   12,133,798$  52,579,790$  

40.01 Demolition, clearing, site preparation lump sum 109,409$  109,409$  32,823$   142,232$   

40.02 Site utilities, utility relocation corridor mile 2.60 59,000$  153,400$  46,020$   199,420$   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 21,818,183$  21,818,183$   6,545,455$  28,363,637$  

40.07.01 Railroad Owned - Urban acre 13.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 1.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 18,365,000$  18,365,000$   5,509,500$  23,874,500$  

40.09 Relocation of existing households and businesses lump sum -$  -$  -$  -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

6,535,100$  1,960,530$  8,495,630$  

50.01 Wayside signaling equipment track mile 5.20 970,000$  5,044,000$  1,513,200$  6,557,200$  

50.02 Signal power access and distribution track mile 5.20 5,500$  28,600$   8,580$   37,180$  

50.03 On-board signaling equipment each 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 2.60 555,000$  1,443,000$  432,900$  1,875,900$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000$  -$  -$  -$   

50.06.02 Private At-Grade each 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 2.60 7,500$  19,500$   5,850$   25,350$  

50.08 Station train approach warning system each 0.00 137,500$  -$  -$  -$   

14,246,440$   4,273,932$  18,520,372$  

60.01 Traction power transmission: High voltage corridor mile 2.60 60,400$  157,040$  47,112$   204,152$   

60.02 Traction power supply: Substations corridor mile 2.60 1,800,000$  4,680,000$  1,404,000$  6,084,000$  

60.03 Traction power distribution: Catenary and third rail corridor mile 2.60 3,600,000$  9,360,000$  2,808,000$  12,168,000$  

60.04 Traction power control corridor mile 2.60 19,000$  49,400$   14,820$   64,220$  

87,357,439$            26,207,232$  113,564,671$           
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

13,627,760$   -$  13,627,760$  

80.01 Service Development Plan/Service Environmental 1,135,646.71$  1,135,647$  -$  1,135,647$  

80.02 Preliminary Engineering/Project Environmental 2,271,293.41$  2,271,293$  -$  2,271,293$  

80.03 Final design 2,271,293.41$  2,271,293$  -$  2,271,293$  

80.04 Project management for design and construction 2,271,293.41$  2,271,293$  -$  2,271,293$  

80.05 Construction administration & management 3,406,940.12$  3,406,940$  -$  3,406,940$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 1,135,646.71$  1,135,647$  -$  1,135,647$  

80.09 Engineering inspection 1,135,646.71$  1,135,647$  -$  1,135,647$  

80.10 Start up

100,985,199$  26,207,232$  127,192,431$  

127,192,431$           

48,920,166$             TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 130MPH Dedicated Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 22: MMPT to Altanta Airport

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 71,208,900$   21,362,670$  92,571,570$  

10.01 Track structure: Viaduct corridor mile 50,000,000.00$         -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 40,896,000.00$             40,896,000.00$  12,268,800.00$  53,164,800.00$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$  -$   

10.04 Track structure: Culverts and drainage structures lump sum -$  -$  -$  -$   

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum -$  -$  -$  -$   

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 9.50 715,000.00$  6,792,500.00$  2,037,750.00$  8,830,250.00$  

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$  -$  -$   

10.08 Track structure: Retaining walls and systems corridor mile 0.00 960,960.00$  -$  -$  -$   

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 9.50 2,323,200.00$           22,070,400.00$  6,621,120.00$  28,691,520.00$  

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$  -$  -$  -$   

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$  -$  -$   

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0 150,000.00$  -$  -$  -$   

10.14.02 Turnout; No. 15 each 6 175,000.00$  1,050,000.00$  315,000.00$  1,365,000.00$  

10.14.03 Turnout; No. 20 each 2 200,000.00$  400,000.00$   120,000.00$  520,000.00$  

10.14.04 Turnout; No. 24 each 0 475,000.00$  -$  -$  -$   

10.15 Track: Major interlockings each -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$  -$  -$   

10.17 Track: Vibration and noise dampening track mile -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 316,800.00$  -$  -$  -$   

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 60,000,000$   18,000,000$  78,000,000$  

20.01 Station buildings: Intercity passenger rail only each 0.00 25,000,000$  -$  -$  -$   

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum 60,000,000$  60,000,000$   18,000,000.00$  78,000,000$  

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

134,000,000$  40,200,000$  174,200,000$  

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum 134,000,000$  134,000,000$  40,200,000$  174,200,000$  

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

184,802,921$  55,440,876$  240,243,797$  

40.01 Demolition, clearing, site preparation lump sum -$  -$  -$   

40.02 Site utilities, utility relocation corridor mile 9.50 59,000$  560,500$  168,150$  728,650$   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 184,242,421$  184,242,421$  55,272,726$  239,515,147$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 0.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum -$  -$  -$   

40.09 Relocation of existing households and businesses lump sum -$  -$  -$  -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

27,878,250$   8,363,475$  36,241,725$  

50.01 Wayside signaling equipment track mile 19.00 970,000$  18,430,000$   5,529,000$  23,959,000$  

50.02 Signal power access and distribution track mile 19.00 5,500$  104,500$  31,350$   135,850$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 9.50 555,000$  5,272,500$  1,581,750$  6,854,250$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 8.00 500,000$  4,000,000$  1,200,000$  5,200,000$  

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 9.50 7,500$  71,250$   21,375$   92,625$  

50.08 Station train approach warning system each 0.00 137,500$  -$  -$  -$   

52,054,300$   15,616,290$  67,670,590$  

60.01 Traction power transmission: High voltage corridor mile 9.50 60,400$  573,800$  172,140$  745,940$   

60.02 Traction power supply: Substations corridor mile 9.50 1,800,000$  17,100,000$   5,130,000$  22,230,000$  

60.03 Traction power distribution: Catenary and third rail corridor mile 9.50 3,600,000$  34,200,000$   10,260,000$  44,460,000$  

60.04 Traction power control corridor mile 9.50 19,000$  180,500$  54,150$   234,650$   

529,944,371$          158,983,311$             688,927,682$           
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

82,671,322$   -$  82,671,322$  

80.01 Service Development Plan/Service Environmental 6,889,276.82$  6,889,277$  -$  6,889,277$  

80.02 Preliminary Engineering/Project Environmental 13,778,553.63$             13,778,554$   -$  13,778,554$  

80.03 Final design 13,778,553.63$             13,778,554$   -$  13,778,554$  

80.04 Project management for design and construction 13,778,553.63$             13,778,554$   -$  13,778,554$  

80.05 Construction administration & management 20,667,830.45$             20,667,830$   -$  20,667,830$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 6,889,276.82$  6,889,277$  -$  6,889,277$  

80.09 Engineering inspection 6,889,276.82$  6,889,277$  -$  6,889,277$  

80.10 Start up

612,615,692$  158,983,311$  771,599,003$  

771,599,003$           

81,220,948$             TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 130MPH Dedicated Service

v0





Project Name

Corridor Name

Date of Estimate

Technology

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost 

(Base Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST  

(Base Yr/FY13 Dollars)

Explanation Provided? 

(if so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 2,176,316,722$     652,895,017$     2,829,211,739$     

10.01 Track structure: Viaduct corridor mile 0.81 50,000,000$     40,500,000$     12,150,000$     52,650,000$     

10.02 Track structure: Major/Movable bridge lump sum 846,391,000$     846,391,000$     253,917,300$     1,100,308,300$     

10.03 Track structure: Undergrade Bridges lump sum 13,392,000$     13,392,000$     4,017,600$     17,409,600$     

10.04 Track structure: Culverts and drainage structures lump sum 21,704,439$     21,704,439$     6,511,332$     28,215,771$     

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 316,255,523$     316,255,523$     94,876,657$     411,132,179$     

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 39.23 715,000$     28,049,450$     8,414,835$     36,464,285$     

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000$     -$     -$     -$     

10.08 Track structure: Retaining walls and systems track mile 53.70 960,960$     51,603,552$     15,481,066$     67,084,618$     

10.08.01 Track structure: Crash Barrier corridor mile 1.73 3,437,280.00$     5,946,494.40$     1,783,948.32$     7,730,442.72$     

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 273.16 2,323,200$     634,605,312$     190,381,594$     824,986,906$     

10.09.02 136lb CWR on Wood Ties corridor mile 61.16 950,400$     58,126,464$     17,437,939$     75,564,403$     

10.10 Track new construction: Non-ballasted 

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000$     -$     -$     -$     

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000$     -$     -$     -$     

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000$     -$     -$     -$     

10.13.02 60% Track Rehabilitation track mile 0.00 491,000$     -$     -$     -$     

10.13.03 100% Track Rehabilitation track mile 0.00 966,000$     -$     -$     -$     

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 28.00 150,000$     4,200,000$     1,260,000$     5,460,000$     

10.14.02 Turnout; No. 15 each 15.00 175,000$     2,625,000$     787,500$     3,412,500$     

10.14.03 Turnout; No. 20 each 21.00 200,000$     4,200,000$     1,260,000$     5,460,000$     

10.14.04 Turnout; No. 24 each 129.00 475,000$     61,275,000$     18,382,500$     79,657,500$     

10.15 Track: Major interlockings each 0.00 -$     -$     -$     -$     

10.16 Track: Switch heaters (with power and control) each 87.00 45,000$     3,915,000$     1,174,500$     5,089,500$     

10.17 Track: Vibration and noise dampening track mile 0.00 -$     -$     -$     -$     

10.18 Other linear structures including fencing, sound walls corridor mile 263.66 316,800$     83,527,488$     25,058,246$     108,585,734$     

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 347,500,000$     104,250,000$     451,750,000$     

20.01 Station buildings: Intercity passenger rail only each 5.00 25,000,000$     125,000,000$     37,500,000$     162,500,000$     

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 0.00 215$     -$     -$     -$     

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum 60,000,000$     60,000,000$     18,000,000.00$     78,000,000$     

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum 37,500,000$     37,500,000$     11,250,000.00$     48,750,000$     

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum 50,000,000$     50,000,000$     15,000,000.00$     65,000,000$     

20.02.04 Intercity Approach Building each 2.00 37,500,000$     75,000,000$     22,500,000$     97,500,000$     

20.03 Platforms linear feet 0.00 1,080$     -$     -$     -$     

20.04 Elevators, escalators each 0.00 350,000$     -$     -$     -$     

20.05 Joint commercial development square foot 0.00 150$     -$     -$     -$     

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$     -$     -$     -$     

20.07 Automobile, bus, van accessways including roads lump sum -$     -$     -$     -$     

20.08 Fare collection systems and equipment each 0.00 250,000$     -$     -$     -$     

20.09 Station security

143,870,000$     43,161,000$     187,031,000$     

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum 134,000,000$     134,000,000$     40,200,000$     174,200,000$     

30.03 Heavy maintenance facility lump sum -$     -$     -$     -$     

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum 9,870,000$     9,870,000$     2,961,000$     12,831,000$     

531,171,369$     159,351,411$     690,522,780$     

40.01 Demolition, clearing, site preparation lump sum 62,370,171$     62,370,171$     18,711,051$     81,081,222$     

40.02 Site utilities, utility relocation corridor mile 273.16 59,000$     16,116,440$     4,834,932$     20,951,372$     

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 -$     -$     -$     -$     

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000$     -$     -$     -$     

40.06 Temporary facilities and other indirect costs during construction lump sum -$     -$     -$     -$     

40.07 Purchase or lease of real estate  lump sum 323,300,758$     323,300,758$     96,990,228$     420,290,986$     

40.07.01 Railroad Owned - Urban acre 13.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 191.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 126,374,000$     126,374,000$     37,912,200$     164,286,200$     

40.09 Relocation of existing households and businesses lump sum 3,010,000$     3,010,000$     903,000$     3,913,000$     

40.09.01 Relocation - Urban acre 0.00

40.09.02 Relocation - Rural acre 0.00

701,300,160$     210,390,048$     911,690,208$     

50.01 Wayside signaling equipment track mile 546.32 970,000$     529,930,400$     158,979,120$     688,909,520$     

50.02 Signal power access and distribution track mile 546.32 5,500$     3,004,760$     901,428$     3,906,188$     

50.03 On-board signaling equipment each 0.00 400,000$     -$     -$     -$     

50.04 Traffic control and dispatching systems each 0.00 9,000,000$     -$     -$     -$     

50.05 Communications corridor mile 273.16 555,000$     151,603,800$     45,481,140$     197,084,940$     

50.06 Grade crossing protection

50.06.01 Public At-Grade each 27.00 500,000$     13,500,000$     4,050,000$     17,550,000$     

50.06.02 Private At-Grade each 1.00 250,000$     250,000$     75,000$     325,000$     

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 273.16 7,500$     2,048,700$     614,610$     2,663,310$     

50.08 Station train approach warning system each 7.00 137,500$     962,500$     288,750$     1,251,250$     

1,496,752,904$     449,025,871$     1,945,778,775$     

60.01 Traction power transmission: High voltage corridor mile 273.16 60,400$     16,498,864$     4,949,659$     21,448,523$     

60.02 Traction power supply: Substations corridor mile 273.16 1,800,000$     491,688,000$     147,506,400$     639,194,400$     

60.03 Traction power distribution: Catenary and third rail corridor mile 273.16 3,600,000$     983,376,000$     295,012,800$     1,278,388,800$     

60.04 Traction power control corridor mile 273.16 19,000$     5,190,040$     1,557,012$     6,747,052$     

5,396,911,155$      1,619,073,347$     7,015,984,502$      
Total for Category 70: VEHICLES 453,600,000$     136,080,000$     589,680,000$     

70.00 Vehicle acquisition: Electric locomotive each 28.00 8,000,000$     224,000,000$     67,200,000$     291,200,000$     

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 4,200,000$     -$     -$     -$     

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$     -$     -$     -$     

70.02.02 Maglev Unit each 0.00 79,290,000$     -$     -$     -$     

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$     -$     -$     -$     

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 56.00 4,100,000$     229,600,000$     68,880,000$     298,480,000$     

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$     -$     -$     -$     

841,918,140$     -$     841,918,140$     

80.01 Service Development Plan/Service Environmental 70,159,845.02$     70,159,845$     -$     70,159,845$     

80.02 Preliminary Engineering/Project Environmental 140,319,690.04$     140,319,690$     -$     140,319,690$     

80.03 Final design 140,319,690.04$     140,319,690$     -$     140,319,690$     

80.04 Project management for design and construction 140,319,690.04$     140,319,690$     -$     140,319,690$     

80.05 Construction administration & management 210,479,535.05$     210,479,535$     -$     210,479,535$     

80.06 Professional liability and other non-construction insurance -$     -$     -$     -$     

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$     -$     -$     -$     

80.08 Surveys, testing, investigation 70,159,845.02$     70,159,845$     -$     70,159,845$     

80.09 Engineering inspection 70,159,845.02$     70,159,845$     -$     70,159,845$     

80.10 Start up

6,692,429,295$     1,755,153,347$     8,447,582,642$     

8,447,582,642$      

30,925,401$     

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 180-220 MPH Dedicated Service

v0

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 1: Charlotte Gateway to NS/Greenfield Split

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 119,950,601$  35,985,180$  155,935,781$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000$  -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 60,600,000$  60,600,000$   18,180,000$  78,780,000$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$  -$   

10.04 Track structure: Culverts and drainage structures lump sum 513,000$  513,000$  153,900$  666,900$   

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 9,677,460$  9,677,460$  2,903,238$  12,580,698$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 2.00 715,000$  1,430,000$  429,000$  1,859,000$  

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000$            -$  -$  -$   

10.08 Track structure: Retaining walls and systems track mile 10.03 960,960$  9,638,429$  2,891,529$  12,529,957$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 10.03 2,323,200$  23,301,696$   6,990,509$  30,292,205$  

10.09.02 136lb CWR on Wood Ties corridor mile 10.03 950,400$  9,532,512$  2,859,754$  12,392,266$  

10.10 Track new construction: Non-ballasted 

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 0.00 491,000$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 0.00 966,000$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0.00 150,000$  -$  -$  -$   

10.14.02 Turnout; No. 15

10.14.03 Turnout; No. 20 each 0.00 200,000$  -$  -$  -$   

10.14.04 Turnout; No. 24 each 4.00 475,000$  1,900,000$  570,000$  2,470,000$  

10.15 Track: Major interlockings each 0.00 -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 4.00 45,000$  180,000$  54,000$   234,000$   

10.17 Track: Vibration and noise dampening track mile 0.00 -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 10.03 316,800$  3,177,504$  953,251$  4,130,755$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 50,000,000$   15,000,000$  65,000,000$  

20.01 Station buildings: Intercity passenger rail only each 0.00 25,000,000$  -$  -$  -$   

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum 50,000,000$  50,000,000$   15,000,000.00$  65,000,000$  

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

60,393,525$   18,118,057$  78,511,582$  

40.01 Demolition, clearing, site preparation lump sum 1,235,572$  1,235,572$  370,672$  1,606,244$  

40.02 Site utilities, utility relocation corridor mile 10.03 59,000$  591,770$  177,531$  769,301$   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 17,818,182$  17,818,182$   5,345,455$  23,163,637$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 0.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 40,748,000$  40,748,000$   12,224,400$  52,972,400$  

40.09 Relocation of existing households and businesses lump sum -$  -$  -$  -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

27,210,405$   8,163,122$  35,373,527$  

50.01 Wayside signaling equipment track mile 20.06 970,000$  19,458,200$   5,837,460$  25,295,660$  

50.02 Signal power access and distribution track mile 20.06 5,500$  110,330$  33,099$   143,429$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 10.03 555,000$  5,566,650$  1,669,995$  7,236,645$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 4.00 500,000$  2,000,000$  600,000$  2,600,000$  

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 10.03 7,500$  75,225$   22,568$   97,793$  

50.08 Station train approach warning system each 0.00 137,500$  -$  -$  -$   

54,958,382$   16,487,515$  71,445,897$  

60.01 Traction power transmission: High voltage corridor mile 10.03 60,400$  605,812$  181,744$  787,556$   

60.02 Traction power supply: Substations corridor mile 10.03 1,800,000$  18,054,000$   5,416,200$  23,470,200$  

60.03 Traction power distribution: Catenary and third rail corridor mile 10.03 3,600,000$  36,108,000$   10,832,400$  46,940,400$  

60.04 Traction power control corridor mile 10.03 19,000$  190,570$  57,171$   247,741$   

312,512,913$          93,753,874$  406,266,786$           
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

48,752,014$   -$  48,752,014$  

80.01 Service Development Plan/Service Environmental 4,062,667.86$  4,062,668$  -$  4,062,668$  

80.02 Preliminary Engineering/Project Environmental 8,125,335.73$  8,125,336$  -$  8,125,336$  

80.03 Final design 8,125,335.73$  8,125,336$  -$  8,125,336$  

80.04 Project management for design and construction 8,125,335.73$  8,125,336$  -$  8,125,336$  

80.05 Construction administration & management 12,188,003.59$             12,188,004$   -$  12,188,004$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 4,062,667.86$  4,062,668$  -$  4,062,668$  

80.09 Engineering inspection 4,062,667.86$  4,062,668$  -$  4,062,668$  

80.10 Start up

361,264,927$  93,753,874$  455,018,801$  

455,018,801$           

45,365,783$             

Construction Subtotal (Categories 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 60: ELECTRIC TRACTION

Total for Category 50: COMMUNICATIONS & SIGNALING

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 180-220 MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 3: NS/Greenfield Split to SC State Line

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 97,313,400$   29,194,020$  126,507,420$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000$  -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 46,560,000$  46,560,000$   13,968,000$  60,528,000$  

10.03 Track structure: Undergrade Bridges lump sum 1,368,000$  1,368,000$  410,400$  1,778,400$  

10.04 Track structure: Culverts and drainage structures lump sum 1,026,000$  1,026,000$  307,800$  1,333,800$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 16,605,800$  16,605,800$   4,981,740$  21,587,540$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 0.00 715,000$  -$  -$  -$   

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000$            -$  -$  -$   

10.08 Track structure: Retaining walls and systems track mile 960,960$  -$  -$  -$   

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 11.24 2,323,200$  26,112,768$   7,833,830$  33,946,598$  

10.09.02 136lb CWR on Wood Ties corridor mile 950,400$  -$  -$  -$   

10.10 Track new construction: Non-ballasted 

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 0.00 491,000$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 0.00 966,000$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0.00 150,000$  -$  -$  -$   

10.14.02 Turnout; No. 15

10.14.03 Turnout; No. 20 each 0.00 200,000$  -$  -$  -$   

10.14.04 Turnout; No. 24 each 4.00 475,000$  1,900,000$  570,000$  2,470,000$  

10.15 Track: Major interlockings each 0.00 -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 4.00 45,000$  180,000$  54,000$   234,000$   

10.17 Track: Vibration and noise dampening track mile 0.00 -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 11.24 316,800$  3,560,832$  1,068,250$  4,629,082$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 25,000,000$   7,500,000$  32,500,000$  

20.01 Station buildings: Intercity passenger rail only each 1.00 25,000,000$  25,000,000$   7,500,000$  32,500,000$  

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

9,737,379$  2,921,214$  12,658,592$  

40.01 Demolition, clearing, site preparation lump sum 3,383,865$  3,383,865$  1,015,159$  4,399,024$  

40.02 Site utilities, utility relocation corridor mile 11.24 59,000$  663,160$  198,948$  862,108$   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 3,745,354$  3,745,354$  1,123,606$  4,868,960$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 0.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 1,785,000$  1,785,000$  535,500$  2,320,500$  

40.09 Relocation of existing households and businesses lump sum 160,000$  160,000$  48,000$   208,000$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

28,389,240$   8,516,772$  36,906,012$  

50.01 Wayside signaling equipment track mile 22.48 970,000$  21,805,600$   6,541,680$  28,347,280$  

50.02 Signal power access and distribution track mile 22.48 5,500$  123,640$  37,092$   160,732$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 11.24 555,000$  6,238,200$  1,871,460$  8,109,660$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0.00 500,000$  -$  -$  -$   

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 11.24 7,500$  84,300$   25,290$   109,590$   

50.08 Station train approach warning system each 1.00 137,500$  137,500$  41,250$   178,750$   

61,588,456$   18,476,537$  80,064,993$  

60.01 Traction power transmission: High voltage corridor mile 11.24 60,400$  678,896$  203,669$  882,565$   

60.02 Traction power supply: Substations corridor mile 11.24 1,800,000$  20,232,000$   6,069,600$  26,301,600$  

60.03 Traction power distribution: Catenary and third rail corridor mile 11.24 3,600,000$  40,464,000$   12,139,200$  52,603,200$  

60.04 Traction power control corridor mile 11.24 19,000$  213,560$  64,068$   277,628$   

222,028,475$          66,608,542$  288,637,017$           
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

34,636,442$   -$  34,636,442$  

80.01 Service Development Plan/Service Environmental 2,886,370.17$  2,886,370$  -$  2,886,370$  

80.02 Preliminary Engineering/Project Environmental 5,772,740.34$  5,772,740$  -$  5,772,740$  

80.03 Final design 5,772,740.34$  5,772,740$  -$  5,772,740$  

80.04 Project management for design and construction 5,772,740.34$  5,772,740$  -$  5,772,740$  

80.05 Construction administration & management 8,659,110.51$  8,659,111$  -$  8,659,111$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 2,886,370.17$  2,886,370$  -$  2,886,370$  

80.09 Engineering inspection 2,886,370.17$  2,886,370$  -$  2,886,370$  

80.10 Start up

256,664,917$  66,608,542$  323,273,459$  

323,273,459$           

28,760,984$             

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs
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Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 8: NC State Line to GA State Line

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 888,521,040$  266,556,312$  1,155,077,352$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000$  -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 335,424,000$  335,424,000$  100,627,200$  436,051,200$  

10.03 Track structure: Undergrade Bridges lump sum 10,224,000$  10,224,000$   3,067,200$  13,291,200$  

10.04 Track structure: Culverts and drainage structures lump sum 10,659,000$  10,659,000$   3,197,700$  13,856,700$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 161,101,140$  161,101,140$  48,330,342$  209,431,482$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 17.74 715,000$  12,684,100$   3,805,230$  16,489,330$  

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000$            -$  -$  -$   

10.08 Track structure: Retaining walls and systems track mile 960,960$  -$  -$  -$   

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 125.92 2,323,200$  292,537,344$  87,761,203$  380,298,547$  

10.09.02 136lb CWR on Wood Ties corridor mile 950,400$  -$  -$  -$   

10.10 Track new construction: Non-ballasted 

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 0.00 491,000$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 0.00 966,000$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0.00 150,000$  -$  -$  -$   

10.14.02 Turnout; No. 15

10.14.03 Turnout; No. 20 each 0.00 200,000$  -$  -$  -$   

10.14.04 Turnout; No. 24 each 50.00 475,000$  23,750,000$   7,125,000$  30,875,000$  

10.15 Track: Major interlockings each 0.00 -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 50.00 45,000$  2,250,000$  675,000$  2,925,000$  

10.17 Track: Vibration and noise dampening track mile 0.00 -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 125.92 316,800$  39,891,456$   11,967,437$  51,858,893$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 112,500,000$  33,750,000$  146,250,000$  

20.01 Station buildings: Intercity passenger rail only each 3.00 25,000,000$  75,000,000$   22,500,000$  97,500,000$  

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum 37,500,000$  37,500,000$   11,250,000.00$  48,750,000$  

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

99,302,329$   29,790,699$  129,093,027$  

40.01 Demolition, clearing, site preparation lump sum 34,176,459$  34,176,459$   10,252,938$  44,429,396$  

40.02 Site utilities, utility relocation corridor mile 125.92 59,000$  7,429,280$  2,228,784$  9,658,064$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 26,326,590$  26,326,590$   7,897,977$  34,224,567$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 0.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 29,890,000$  29,890,000$   8,967,000$  38,857,000$  

40.09 Relocation of existing households and businesses lump sum 1,480,000$  1,480,000$  444,000$  1,924,000$  

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

316,912,420$  95,073,726$  411,986,146$  

50.01 Wayside signaling equipment track mile 251.84 970,000$  244,284,800$  73,285,440$  317,570,240$  

50.02 Signal power access and distribution track mile 251.84 5,500$  1,385,120$  415,536$  1,800,656$  

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 125.92 555,000$  69,885,600$   20,965,680$  90,851,280$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0.00 500,000$  -$  -$  -$   

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 125.92 7,500$  944,400$  283,320$  1,227,720$  

50.08 Station train approach warning system each 3.00 137,500$  412,500$  123,750$  536,250$   

689,966,048$  206,989,814$  896,955,862$  

60.01 Traction power transmission: High voltage corridor mile 125.92 60,400$  7,605,568$  2,281,670$  9,887,238$  

60.02 Traction power supply: Substations corridor mile 125.92 1,800,000$  226,656,000$  67,996,800$  294,652,800$  

60.03 Traction power distribution: Catenary and third rail track mile 125.92 3,600,000$  453,312,000$  135,993,600$  589,305,600$  

60.04 Traction power control track mile 125.92 19,000$  2,392,480$  717,744$  3,110,224$  

2,107,201,837$       632,160,551$             2,739,362,387$        
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

328,723,486$  -$  328,723,486$  

80.01 Service Development Plan/Service Environmental 27,393,623.87$             27,393,624$   -$  27,393,624$  

80.02 Preliminary Engineering/Project Environmental 54,787,247.75$             54,787,248$   -$  54,787,248$  

80.03 Final design 54,787,247.75$             54,787,248$   -$  54,787,248$  

80.04 Project management for design and construction 54,787,247.75$             54,787,248$   -$  54,787,248$  

80.05 Construction administration & management 82,180,871.62$             82,180,872$   -$  82,180,872$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 27,393,623.87$             27,393,624$   -$  27,393,624$  

80.09 Engineering inspection 27,393,623.87$             27,393,624$   -$  27,393,624$  

80.10 Start up

2,435,925,323$  632,160,551$  3,068,085,874$  

3,068,085,874$       

24,365,358$             

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 180-220 MPH Dedicated Service

v0

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 11: SC State Line to NS/CSX Split

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 341,002,250$  102,300,675$  443,302,925$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000$  -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 90,000,000$  90,000,000$   27,000,000$  117,000,000$  

10.03 Track structure: Undergrade Bridges lump sum 1,584,000$  1,584,000$  475,200$  2,059,200$  

10.04 Track structure: Culverts and drainage structures lump sum 4,218,000$  4,218,000$  1,265,400$  5,483,400$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 63,729,200$  63,729,200$   19,118,760$  82,847,960$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 8.99 715,000$  6,427,850$  1,928,355$  8,356,205$  

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000$            -$  -$  -$   

10.08 Track structure: Retaining walls and systems track mile 960,960$  -$  -$  -$   

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 61.38 2,323,200$  142,598,016$  42,779,405$  185,377,421$  

10.09.02 136lb CWR on Wood Ties corridor mile 950,400$  -$  -$  -$   

10.10 Track new construction: Non-ballasted 

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 0.00 491,000$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 0.00 966,000$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0.00 150,000$  -$  -$  -$   

10.14.02 Turnout; No. 15

10.14.03 Turnout; No. 20 each 0.00 200,000$  -$  -$  -$   

10.14.04 Turnout; No. 24 each 25.00 475,000$  11,875,000$   3,562,500$  15,437,500$  

10.15 Track: Major interlockings each 0.00 -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 25.00 45,000$  1,125,000$  337,500$  1,462,500$  

10.17 Track: Vibration and noise dampening track mile 0.00 -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 61.38 316,800$  19,445,184$   5,833,555$  25,278,739$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 25,000,000$   7,500,000$  32,500,000$  

20.01 Station buildings: Intercity passenger rail only each 1.00 25,000,000$  25,000,000$   7,500,000$  32,500,000$  

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

38,367,156$   11,510,147$  49,877,303$  

40.01 Demolition, clearing, site preparation lump sum 15,354,413$  15,354,413$   4,606,324$  19,960,737$  

40.02 Site utilities, utility relocation corridor mile 61.38 59,000$  3,621,420$  1,086,426$  4,707,846$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 12,236,323$  12,236,323$   3,670,897$  15,907,220$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 0.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 6,055,000$  6,055,000$  1,816,500$  7,871,500$  

40.09 Relocation of existing households and businesses lump sum 1,100,000$  1,100,000$  330,000$  1,430,000$  

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

154,416,130$  46,324,839$  200,740,969$  

50.01 Wayside signaling equipment track mile 122.76 970,000$  119,077,200$  35,723,160$  154,800,360$  

50.02 Signal power access and distribution track mile 122.76 5,500$  675,180$  202,554$  877,734$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 61.38 555,000$  34,065,900$   10,219,770$  44,285,670$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0.00 500,000$  -$  -$  -$   

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 61.38 7,500$  460,350$  138,105$  598,455$   

50.08 Station train approach warning system each 1.00 137,500$  137,500$  41,250$   178,750$   

336,325,572$  100,897,672$  437,223,244$  

60.01 Traction power transmission: High voltage corridor mile 61.38 60,400$  3,707,352$  1,112,206$  4,819,558$  

60.02 Traction power supply: Substations corridor mile 61.38 1,800,000$  110,484,000$  33,145,200$  143,629,200$  

60.03 Traction power distribution: Catenary and third rail corridor mile 61.38 3,600,000$  220,968,000$  66,290,400$  287,258,400$  

60.04 Traction power control corridor mile 61.38 19,000$  1,166,220$  349,866$  1,516,086$  

895,111,108$          268,533,332$             1,163,644,440$        
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

139,637,333$  -$  139,637,333$  

80.01 Service Development Plan/Service Environmental 11,636,444.40$             11,636,444$   -$  11,636,444$  

80.02 Preliminary Engineering/Project Environmental 23,272,888.81$             23,272,889$   -$  23,272,889$  

80.03 Final design 23,272,888.81$             23,272,889$   -$  23,272,889$  

80.04 Project management for design and construction 23,272,888.81$             23,272,889$   -$  23,272,889$  

80.05 Construction administration & management 34,909,333.21$             34,909,333$   -$  34,909,333$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 11,636,444.40$             11,636,444$   -$  11,636,444$  

80.09 Engineering inspection 11,636,444.40$             11,636,444$   -$  11,636,444$  

80.10 Start up

1,034,748,441$  268,533,332$  1,303,281,773$  

1,303,281,773$       

21,233,004$             

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 180-220 MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Subtotal (Categories 10-80)

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

TOTAL CAPITAL COSTS (Categories 10-80)

TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 13: Greenfield to I-85

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 60,409,600$   18,122,880$  78,532,480$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000$  -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 19,104,000$  19,104,000$   5,731,200$  24,835,200$  

10.03 Track structure: Undergrade Bridges lump sum 216,000$  216,000$  64,800$   280,800$   

10.04 Track structure: Culverts and drainage structures lump sum 912,000$  912,000$  273,600$  1,185,600$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 11,801,000$  11,801,000$   3,540,300$  15,341,300$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 1.00 715,000$  715,000$  214,500$  929,500$   

10.07 Track structure: Tunnel corridor mile 0.00 116,000,000$            -$  -$  -$   

10.08 Track structure: Retaining walls and systems track mile 960,960$  -$  -$  -$   

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 9.69 2,323,200$  22,511,808$   6,753,542$  29,265,350$  

10.09.02 136lb CWR on Wood Ties corridor mile 950,400$  -$  -$  -$   

10.10 Track new construction: Non-ballasted 

10.11 Track rehabilitation: Ballast and surfacing track mile 0.00 132,000$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 0.00 38,000$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 0.00 427,000$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 0.00 491,000$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 0.00 966,000$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0.00 150,000$  -$  -$  -$   

10.14.02 Turnout; No. 15

10.14.03 Turnout; No. 20 each 0.00 200,000$  -$  -$  -$   

10.14.04 Turnout; No. 24 each 4.00 475,000$  1,900,000$  570,000$  2,470,000$  

10.15 Track: Major interlockings each 0.00 -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 4.00 45,000$  180,000$  54,000$   234,000$   

10.17 Track: Vibration and noise dampening track mile 0.00 -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 9.69 316,800$  3,069,792$  920,938$  3,990,730$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$  -$  -$   

20.01 Station buildings: Intercity passenger rail only each 0.00 25,000,000$  -$  -$  -$   

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

8,879,700$  2,663,910$  11,543,610$  

40.01 Demolition, clearing, site preparation lump sum 2,476,502$  2,476,502$  742,951$  3,219,453$  

40.02 Site utilities, utility relocation corridor mile 9.69 59,000$  571,710$  171,513$  743,223$   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 4,511,488$  4,511,488$  1,353,446$  5,864,934$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 108.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 1,050,000$  1,050,000$  315,000$  1,365,000$  

40.09 Relocation of existing households and businesses lump sum 270,000$  270,000$  81,000$   351,000$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

24,355,815$   7,306,745$  31,662,560$  

50.01 Wayside signaling equipment track mile 19.38 970,000$  18,798,600$   5,639,580$  24,438,180$  

50.02 Signal power access and distribution track mile 19.38 5,500$  106,590$  31,977$   138,567$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 9.69 555,000$  5,377,950$  1,613,385$  6,991,335$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0.00 500,000$  -$  -$  -$   

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 9.69 7,500$  72,675$   21,803$   94,478$  

50.08 Station train approach warning system each 0.00 137,500$  -$  -$  -$   

53,095,386$   15,928,616$  69,024,002$  

60.01 Traction power transmission: High voltage corridor mile 9.69 60,400$  585,276$  175,583$  760,859$   

60.02 Traction power supply: Substations corridor mile 9.69 1,800,000$  17,442,000$   5,232,600$  22,674,600$  

60.03 Traction power distribution: Catenary and third rail corridor mile 9.69 3,600,000$  34,884,000$   10,465,200$  45,349,200$  

60.04 Traction power control corridor mile 9.69 19,000$  184,110$  55,233$   239,343$   

146,740,501$          44,022,150$  190,762,651$           
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

22,891,518$   -$  22,891,518$  

80.01 Service Development Plan/Service Environmental 1,907,626.51$  1,907,627$  -$  1,907,627$  

80.02 Preliminary Engineering/Project Environmental 3,815,253.03$  3,815,253$  -$  3,815,253$  

80.03 Final design 3,815,253.03$  3,815,253$  -$  3,815,253$  

80.04 Project management for design and construction 3,815,253.03$  3,815,253$  -$  3,815,253$  

80.05 Construction administration & management 5,722,879.54$  5,722,880$  -$  5,722,880$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 1,907,626.51$  1,907,627$  -$  1,907,627$  

80.09 Engineering inspection 1,907,626.51$  1,907,627$  -$  1,907,627$  

80.10 Start up

169,632,019$  44,022,150$  213,654,169$  

213,654,169$           

22,048,934$             

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 180-220 MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 16: I-85/Greenfield Merge to NS

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 174,611,025$  52,383,308$  226,994,333$  

10.01 Track structure: Viaduct corridor mile 0.00 50,000,000.00$         -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 93,070,000.00$             93,070,000$   27,921,000$  120,991,000$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$   

10.04 Track structure: Culverts and drainage structures lump sum 4,376,439.20$  4,376,439$  1,312,932$  5,689,371$  

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 22,031,914.00$             22,031,914$   6,609,574$  28,641,488$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$  -$  -$  -$   

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$  -$  -$   

10.08 Track structure: Retaining walls and systems corridor mile 13.20 960,960.00$  12,684,672$   3,805,402$  16,490,074$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 13.20 2,323,200.00$           30,666,240$   9,199,872$  39,866,112$  

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$  -$  -$  -$   

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$  -$  -$  -$   

10.14.02 Turnout; No. 15 each 175,000.00$  -$  -$  -$   

10.14.02 Turnout; No. 20 each 200,000.00$  -$  -$  -$   

10.14.03 Turnout; No. 24 each 16 475,000.00$  7,600,000$  2,280,000$  9,880,000$  

10.15 Track: Major interlockings each -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$  -$  -$   

10.17 Track: Vibration and noise dampening track mile -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 13.20 316,800.00$  4,181,760$  1,254,528$  5,436,288$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$  -$  -$   

20.01 Station buildings: Intercity passenger rail only each 0.00 25,000,000$  -$  -$  -$   

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

9,076,773$  2,723,032$  11,799,805$  

40.01 Demolition, clearing, site preparation lump sum 1,911,514$  1,911,514$  573,454$  2,484,968$  

40.02 Site utilities, utility relocation corridor mile 13.20 59,000$  778,800$  233,640$  1,012,440$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 6,386,459$  6,386,459$  1,915,938$  8,302,397$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 46.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum -$  -$  -$   

40.09 Relocation of existing households and businesses lump sum -$  -$  -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

33,178,200$   9,953,460$  43,131,660$  

50.01 Wayside signaling equipment track mile 26.40 970,000$  25,608,000$   7,682,400$  33,290,400$  

50.02 Signal power access and distribution track mile 26.40 5,500$  145,200$  43,560$   188,760$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 13.20 555,000$  7,326,000$  2,197,800$  9,523,800$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 0.00 500,000$  -$  -$  -$   

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 13.20 7,500$  99,000$   29,700$   128,700$   

50.08 Station train approach warning system each 0.00 137,500$  -$  -$  -$   

72,328,080$   21,698,424$  94,026,504$  

60.01 Traction power transmission: High voltage corridor mile 13.20 60,400$  797,280$  239,184$  1,036,464$  

60.02 Traction power supply: Substations corridor mile 13.20 1,800,000$  23,760,000$   7,128,000$  30,888,000$  

60.03 Traction power distribution: Catenary and third rail corridor mile 13.20 3,600,000$  47,520,000$   14,256,000$  61,776,000$  

60.04 Traction power control corridor mile 13.20 19,000$  250,800$  75,240$   326,040$   

289,194,078$          86,758,223$  375,952,302$           
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

45,114,276$   -$  45,114,276$  

80.01 Service Development Plan/Service Environmental 3,759,523.02$  3,759,523$  -$  3,759,523$  

80.02 Preliminary Engineering/Project Environmental 7,519,046.03$  7,519,046$  -$  7,519,046$  

80.03 Final design 7,519,046.03$  7,519,046$  -$  7,519,046$  

80.04 Project management for design and construction 7,519,046.03$  7,519,046$  -$  7,519,046$  

80.05 Construction administration & management 11,278,569.05$             11,278,569$   -$  11,278,569$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 3,759,523.02$  3,759,523$  -$  3,759,523$  

80.09 Engineering inspection 3,759,523.02$  3,759,523$  -$  3,759,523$  

80.10 Start up

334,308,354$  86,758,223$  421,066,578$  

421,066,578$           

31,898,983$             TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 180-220 MPH Dedicated Service

v0



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 18: NS to Altanta

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 397,169,999$  119,151,000$  516,320,999$  

10.01 Track structure: Viaduct corridor mile 0.81 50,000,000.00$         40,500,000$   12,150,000$  52,650,000$  

10.02 Track structure: Major/Movable bridge lump sum 155,361,000.00$           155,361,000$  46,608,300$  201,969,300$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$  -$   

10.04 Track structure: Culverts and drainage structures lump sum -$  -$  -$  -$   

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 29,399,519.20$             29,399,519$   8,819,856$  38,219,375$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$  -$  -$  -$   

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$  -$  -$   

10.08 Track structure: Retaining walls and systems corridor mile 29.60 960,960.00$  28,444,416$   8,533,325$  36,977,741$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 29.60 2,323,200.00$           68,766,720$   20,630,016$  89,396,736$  

10.09.02 136lb CWR on Wood Ties track mile 47.66 950,400.00$  45,296,064$   13,588,819$  58,884,883$  

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 28 150,000.00$  4,200,000$  1,260,000$  5,460,000$  

10.14.02 Turnout; No. 15 each 5 175,000.00$  875,000$  262,500$  1,137,500$  

10.14.03 Turnout; No. 20 each 13 200,000.00$  2,600,000$  780,000$  3,380,000$  

10.14.04 Turnout; No. 24 each 26 475,000.00$  12,350,000$   3,705,000$  16,055,000$  

10.15 Track: Major interlockings each -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$  -$  -$   

10.17 Track: Vibration and noise dampening track mile -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 29.60 316,800.00$  9,377,280$  2,813,184$  12,190,464$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 75,000,000$   22,500,000$  97,500,000$  

20.01 Station buildings: Intercity passenger rail only each 2.00 37,500,000$  75,000,000$   22,500,000$  97,500,000$  

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

9,870,000$  2,961,000$  12,831,000$  

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum 9,870,000$  9,870,000$  2,961,000$  12,831,000$  

80,165,596$   24,049,679$  104,215,275$  

40.01 Demolition, clearing, site preparation lump sum 3,722,436.80$  3,722,437$  1,116,731$  4,839,168$  

40.02 Site utilities, utility relocation corridor mile 29.6 59,000.00$  1,746,400$  523,920$  2,270,320$  

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre -$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 46,215,759.02$             46,215,759$   13,864,728$  60,080,487$  

40.07.01 Railroad Owned - Urban acre

40.07.02 Railroad Owned - Rural acre

40.07.03 State Owned acre

40.07.04 Land Acquisition - Urban acre 36

40.07.05 Land Acquisition - Rural acre

40.08 Highway/pedestrian overpass/grade separations lump sum 28,481,000.00$             28,481,000$   8,544,300$  37,025,300$  

40.09 Relocation of existing households and businesses lump sum -$  -$  -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

82,424,600$   24,727,380$  107,151,980$  

50.01 Wayside signaling equipment track mile 59.20 970,000$  57,424,000$   17,227,200$  74,651,200$  

50.02 Signal power access and distribution track mile 59.20 5,500$  325,600$  97,680$   423,280$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 29.60 555,000$  16,428,000$   4,928,400$  21,356,400$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 15.00 500,000$  7,500,000$  2,250,000$  9,750,000$  

50.06.02 Private At-Grade each 1.00 250,000$  250,000$  75,000$   325,000$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 29.60 7,500$  222,000$  66,600$   288,600$   

50.08 Station train approach warning system each 2.00 137,500$  275,000$  82,500$   357,500$   

162,190,240$  48,657,072$  210,847,312$  

60.01 Traction power transmission: High voltage corridor mile 29.60 60,400$  1,787,840$  536,352$  2,324,192$  

60.02 Traction power supply: Substations corridor mile 29.60 1,800,000$  53,280,000$   15,984,000$  69,264,000$  

60.03 Traction power distribution: Catenary and third rail corridor mile 29.60 3,600,000$  106,560,000$  31,968,000$  138,528,000$  

60.04 Traction power control corridor mile 29.60 19,000$  562,400$  168,720$  731,120$   

806,820,435$          242,046,131$             1,048,866,566$        
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

125,863,988$  -$  125,863,988$  

80.01 Service Development Plan/Service Environmental 10,488,665.66$             10,488,666$   -$  10,488,666$  

80.02 Preliminary Engineering/Project Environmental 20,977,331.31$             20,977,331$   -$  20,977,331$  

80.03 Final design 20,977,331.31$             20,977,331$   -$  20,977,331$  

80.04 Project management for design and construction 20,977,331.31$             20,977,331$   -$  20,977,331$  

80.05 Construction administration & management 31,465,996.97$             31,465,997$   -$  31,465,997$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 10,488,665.66$             10,488,666$   -$  10,488,666$  

80.09 Engineering inspection 10,488,665.66$             10,488,666$   -$  10,488,666$  

80.10 Start up

932,684,423$  242,046,131$  1,174,730,553$  

1,174,730,553$       

39,686,843$             

Value Inputs

GDOT High-Speed Rail Feasibility Study

Atlanta - Charlotte

September 27, 2013

Greenfield 180-220 MPH Dedicated Service

v0

Total for Category 30: SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS

Total for Category 40,:SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS 

Total for Category 50: COMMUNICATIONS & SIGNALING

Total for Category 60: ELECTRIC TRACTION

Construction Subtotal (Categories 10-60)

TOTAL CAPITAL COST/MILE

Total for Category 80: PROFESSIONAL SERVICES (applies to Cats. 10-60)

Subtotal (Categories 10-80)

TOTAL CAPITAL COSTS (Categories 10-80)



Project Name

Corridor Name

Date of Estimate

Technology

Segment Segment 20: NS/CSX to MMPT

Version

Unit Quantity
 Unit Cost

 (Base Yr/FY13*)
Non-Unit Based Costs

 Total Allocated Cost (Base 

Yr/FY13 Dollars) 

Allocated Contingency

 (Base Yr/FY13 Dollars)

TOTAL COST      

(Base Yr/FY13 Dollars)

Explanation Provided? (if 

so use *)

Total for Category 10: TRACK STRUCTURES AND TRACK 26,129,907$   7,838,972$  33,968,879$  

10.01 Track structure: Viaduct corridor mile 50,000,000.00$         -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 5,376,000.00$  5,376,000.00$  1,612,800.00$  6,988,800.00$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$  -$   

10.04 Track structure: Culverts and drainage structures lump sum -$  -$  -$  -$   

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum 1,909,489.40$  1,909,489.40$  572,846.82$  2,482,336.22$  

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 715,000.00$  -$  -$  -$   

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$  -$  -$   

10.08 Track structure: Retaining walls and systems corridor mile 0.87 960,960.00$  836,035.20$   250,810.56$  1,086,845.76$  

10.08.01 Track structure: Crash Barrier corridor mile 1.73 3,437,280.00$           5,946,494.40$  1,783,948.32$  7,730,442.72$  

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 2.60 2,323,200.00$           6,040,320.00$  1,812,096.00$  7,852,416.00$  

10.09.02 136lb CWR on Wood Ties track mile 3.47 950,400.00$  3,297,888.00$  989,366.40$  4,287,254.40$  

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$  -$  -$   

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 150,000.00$  -$  -$  -$   

10.14.02 Turnout; No. 15 each 4 175,000.00$  700,000.00$   210,000.00$  910,000.00$  

10.14.03 Turnout; No. 20 each 6 200,000.00$  1,200,000.00$  360,000.00$  1,560,000.00$  

10.14.04 Turnout; No. 24 each 475,000.00$  -$  -$  -$   

10.15 Track: Major interlockings each -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$  -$  -$   

10.17 Track: Vibration and noise dampening track mile -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 2.60 316,800.00$  823,680.00$   247,104.00$  1,070,784.00$  

Total for Category 20: STATIONS, TERMINALS, INTERMODAL -$  -$  -$   

20.01 Station buildings: Intercity passenger rail only each 0.00 25,000,000$  -$  -$  -$   

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum -$  -$  -$  -$   

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

-$  -$  -$   

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum -$  -$  -$  -$   

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

40,445,992$   12,133,798$  52,579,790$  

40.01 Demolition, clearing, site preparation lump sum 109,409$  109,409$  32,823$   142,232$   

40.02 Site utilities, utility relocation corridor mile 2.60 59,000$  153,400$  46,020$   199,420$   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 21,818,183$  21,818,183$   6,545,455$  28,363,637$  

40.07.01 Railroad Owned - Urban acre 13.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 1.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum 18,365,000$  18,365,000$   5,509,500$  23,874,500$  

40.09 Relocation of existing households and businesses lump sum -$  -$  -$  -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

6,535,100$  1,960,530$  8,495,630$  

50.01 Wayside signaling equipment track mile 5.20 970,000$  5,044,000$  1,513,200$  6,557,200$  

50.02 Signal power access and distribution track mile 5.20 5,500$  28,600$   8,580$   37,180$  

50.03 On-board signaling equipment each 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 2.60 555,000$  1,443,000$  432,900$  1,875,900$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 500,000$  -$  -$  -$   

50.06.02 Private At-Grade each 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 2.60 7,500$  19,500$   5,850$   25,350$  

50.08 Station train approach warning system each 0.00 137,500$  -$  -$  -$   

14,246,440$   4,273,932$  18,520,372$  

60.01 Traction power transmission: High voltage corridor mile 2.60 60,400$  157,040$  47,112$   204,152$   

60.02 Traction power supply: Substations corridor mile 2.60 1,800,000$  4,680,000$  1,404,000$  6,084,000$  

60.03 Traction power distribution: Catenary and third rail corridor mile 2.60 3,600,000$  9,360,000$  2,808,000$  12,168,000$  

60.04 Traction power control corridor mile 2.60 19,000$  49,400$   14,820$   64,220$  

87,357,439$            26,207,232$  113,564,671$           
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

13,627,760$   -$  13,627,760$  

80.01 Service Development Plan/Service Environmental 1,135,646.71$  1,135,647$  -$  1,135,647$  

80.02 Preliminary Engineering/Project Environmental 2,271,293.41$  2,271,293$  -$  2,271,293$  

80.03 Final design 2,271,293.41$  2,271,293$  -$  2,271,293$  

80.04 Project management for design and construction 2,271,293.41$  2,271,293$  -$  2,271,293$  

80.05 Construction administration & management 3,406,940.12$  3,406,940$  -$  3,406,940$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 1,135,646.71$  1,135,647$  -$  1,135,647$  

80.09 Engineering inspection 1,135,646.71$  1,135,647$  -$  1,135,647$  

80.10 Start up

100,985,199$  26,207,232$  127,192,431$  

127,192,431$           

48,920,166$             
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Total for Category 10: TRACK STRUCTURES AND TRACK 71,208,900$   21,362,670$  92,571,570$  

10.01 Track structure: Viaduct corridor mile 50,000,000.00$         -$  -$  -$   

10.02 Track structure: Major/Movable bridge lump sum 40,896,000.00$             40,896,000.00$  12,268,800.00$  53,164,800.00$  

10.03 Track structure: Undergrade Bridges lump sum -$  -$  -$  -$   

10.04 Track structure: Culverts and drainage structures lump sum -$  -$  -$  -$   

10.05 Track structure: Cut and Fill (> 4' height/depth) lump sum -$  -$  -$  -$   

10.06 Track structure: At-grade (grading and subgrade stabilization) corridor mile 9.50 715,000.00$  6,792,500.00$  2,037,750.00$  8,830,250.00$  

10.07 Track structure: Tunnel corridor mile 116,000,000.00$      -$  -$  -$   

10.08 Track structure: Retaining walls and systems corridor mile 0.00 960,960.00$  -$  -$  -$   

10.09 Track new construction: Conventional ballasted 

10.09.01 136lb CWR on Concrete Ties corridor mile 9.50 2,323,200.00$           22,070,400.00$  6,621,120.00$  28,691,520.00$  

10.09.02 136lb CWR on Wood Ties track mile 950,400.00$  -$  -$  -$   

10.10 Track new construction: Non-ballasted corridor mile 2,709,000.00$           -$  -$  -$   

10.11 Track rehabilitation: Ballast and surfacing track mile 132,000.00$  -$  -$  -$   

10.12 Track rehabilitation: Ditching and drainage track mile 38,000.00$  -$  -$  -$   

10.13 Track rehabilitation: Component replacement (rail, ties, etc)

10.13.01 30% Track Rehabilitation track mile 427,000.00$  -$  -$  -$   

10.13.02 60% Track Rehabilitation track mile 491,000.00$  -$  -$  -$   

10.13.03 100% Track Rehabilitation track mile 966,000.00$  -$  -$  -$   

10.14 Track: Special track work (switches, turnouts, insulated joints)

10.14.01 Turnout; No. 11 each 0 150,000.00$  -$  -$  -$   

10.14.02 Turnout; No. 15 each 6 175,000.00$  1,050,000.00$  315,000.00$  1,365,000.00$  

10.14.03 Turnout; No. 20 each 2 200,000.00$  400,000.00$   120,000.00$  520,000.00$  

10.14.04 Turnout; No. 24 each 0 475,000.00$  -$  -$  -$   

10.15 Track: Major interlockings each -$  -$  -$  -$   

10.16 Track: Switch heaters (with power and control) each 45,000.00$  -$  -$  -$   

10.17 Track: Vibration and noise dampening track mile -$  -$  -$  -$   

10.18 Other linear structures including fencing, sound walls corridor mile 316,800.00$  -$  -$  -$   

Total for Category 20: STATIONS, TERMINALS, INTERMODAL 60,000,000$   18,000,000$  78,000,000$  

20.01 Station buildings: Intercity passenger rail only each 0.00 25,000,000$  -$  -$  -$   

20.02 Station buildings: Joint use (commuter rail, intercity bus) square foot 50,000,000$  -$  -$  -$   

20.02.01 Hartsfield-Jackson Atlanta International Airport (HJAIA) lump sum 60,000,000$  60,000,000$   18,000,000.00$  78,000,000$  

20.02.02 Greenville-Spartanburg International Airport (GSP) lump sum -$  -$  -$  -$   

20.02.03 Charlotte-Douglas International Airport (CLT) lump sum -$  -$  -$  -$   

20.03 Platforms linear feet 0.00 1,080$  -$  -$  -$   

20.04 Elevators, escalators each 0.00 350,000$  -$  -$  -$   

20.05 Joint commercial development square foot 0.00 150$  -$  -$  -$   

20.06 Pedestrian / bike access and accommodation, landscaping, parking lots lump sum -$  -$  -$  -$   

20.07 Automobile, bus, van accessways including roads lump sum -$  -$  -$  -$   

20.08 Fare collection systems and equipment each 0.00 250,000$  -$  -$  -$   

20.09 Station security

134,000,000$  40,200,000$  174,200,000$  

30.01 Administration building: Office, sales, storage, revenue counting

30.02 Light maintenance facility lump sum 134,000,000$  134,000,000$  40,200,000$  174,200,000$  

30.03 Heavy maintenance facility lump sum -$  -$  -$  -$   

30.04 Storage or maintenance-of-way building/bases

30.05 Yard and yard track lump sum -$  -$  -$  -$   

184,802,921$  55,440,876$  240,243,797$  

40.01 Demolition, clearing, site preparation lump sum -$  -$  -$   

40.02 Site utilities, utility relocation corridor mile 9.50 59,000$  560,500$  168,150$  728,650$   

40.03 Hazardous material, contaminated soil removal/mitigation, ground water treatments

40.04 Environmental mitigation: wetlands, historic/archeology, parks acre 0.00 1.00$  -$  -$  -$   

40.05 Site structures including retaining walls, sound walls track mile 0.00 2,561,000.00$           -$  -$  -$   

40.06 Temporary facilities and other indirect costs during construction lump sum -$  -$  -$  -$   

40.07 Purchase or lease of real estate  lump sum 184,242,421$  184,242,421$  55,272,726$  239,515,147$  

40.07.01 Railroad Owned - Urban acre 0.00

40.07.02 Railroad Owned - Rural acre 0.00

40.07.03 State Owned acre 0.00

40.07.04 Land Acquisition - Urban acre 0.00

40.07.05 Land Acquisition - Rural acre 0.00

40.08 Highway/pedestrian overpass/grade separations lump sum -$  -$  -$   

40.09 Relocation of existing households and businesses lump sum -$  -$  -$  -$   

40.09.01 Relocation - Urban acre

40.09.02 Relocation - Rural acre

27,878,250$   8,363,475$  36,241,725$  

50.01 Wayside signaling equipment track mile 19.00 970,000$  18,430,000$   5,529,000$  23,959,000$  

50.02 Signal power access and distribution track mile 19.00 5,500$  104,500$  31,350$   135,850$   

50.03 On-board signaling equipment each 0.00 400,000$  -$  -$  -$   

50.04 Traffic control and dispatching systems each 0.00 9,000,000$  -$  -$  -$   

50.05 Communications corridor mile 9.50 555,000$  5,272,500$  1,581,750$  6,854,250$  

50.06 Grade crossing protection

50.06.01 Public At-Grade each 8.00 500,000$  4,000,000$  1,200,000$  5,200,000$  

50.06.02 Private At-Grade each 0.00 250,000$  -$  -$  -$   

50.07 Hazard detectors (dragging equipment, high water, slide, etc.) corridor mile 9.50 7,500$  71,250$   21,375$   92,625$  

50.08 Station train approach warning system each 0.00 137,500$  -$  -$  -$   

52,054,300$   15,616,290$  67,670,590$  

60.01 Traction power transmission: High voltage corridor mile 9.50 60,400$  573,800$  172,140$  745,940$   

60.02 Traction power supply: Substations corridor mile 9.50 1,800,000$  17,100,000$   5,130,000$  22,230,000$  

60.03 Traction power distribution: Catenary and third rail corridor mile 9.50 3,600,000$  34,200,000$   10,260,000$  44,460,000$  

60.04 Traction power control corridor mile 9.50 19,000$  180,500$  54,150$   234,650$   

529,944,371$          158,983,311$             688,927,682$           
Total for Category 70: VEHICLES -$  -$  -$   

70.00 Vehicle acquisition: Electric locomotive each 0.00 8,000,000$  

70.01 Vehicle acquisition: Non-electric locomotive each 0.00 -$  

70.02 Vehicle acquisition: Electric multiple unit

70.02.01 Electric Multiple Unit (EMU) each 0.00 43,450,000$  -$  -$  -$   

70.02.02 Maglev Unit each 0.00 79,290,000$  -$  -$  -$   

70.03 Vehicle acquisition: Diesel multiple unit each 0.00 32,500,000$  -$  -$  -$   

70.04 Veh acq:  Loco-hauled passenger cars w/ ticketed space each 0.00 4,100,000$  

70.05 Veh acq:  Loco-hauled passenger cars w/o ticketed space

70.06 Vehicle acquisition: Maintenance of way vehicles

70.07 Vehicle acquisition: Non-railroad support vehicles

70.08 Vehicle refurbishment: Electric locomotive

70.09 Vehicle refurbishment: Non-electric locomotive

70.10 Vehicle refurbishment: Electric multiple unit

70.11 Vehicle refurbishment: Diesel multiple unit

70.12 Veh refurb: Passeng. loco-hauled car w/ ticketed space

70.13 Veh refurb: Non-passeng loco-hauled car w/o ticketed space

70.14 Vehicle refurbishment: Maintenance of way vehicles

70.15 Spare parts lump sum -$  -$  -$   

82,671,322$   -$  82,671,322$  

80.01 Service Development Plan/Service Environmental 6,889,276.82$  6,889,277$  -$  6,889,277$  

80.02 Preliminary Engineering/Project Environmental 13,778,553.63$             13,778,554$   -$  13,778,554$  

80.03 Final design 13,778,553.63$             13,778,554$   -$  13,778,554$  

80.04 Project management for design and construction 13,778,553.63$             13,778,554$   -$  13,778,554$  

80.05 Construction administration & management 20,667,830.45$             20,667,830$   -$  20,667,830$  

80.06 Professional liability and other non-construction insurance -$  -$  -$  -$   

80.07 Legal; Permits; Review Fees by other agencies, cities, etc. -$  -$  -$  -$   

80.08 Surveys, testing, investigation 6,889,276.82$  6,889,277$  -$  6,889,277$  

80.09 Engineering inspection 6,889,276.82$  6,889,277$  -$  6,889,277$  

80.10 Start up

612,615,692$  158,983,311$  771,599,003$  

771,599,003$           

81,220,948$             

Value Inputs
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1. ECONOMIC ANALYSIS FRAMEWORK 

The Financial and Economic Analysis describes the U.S. Department of Transportation (USDOT) Federal 
Railroad Administration (FRA) criteria used to assess the route and technology options. It defines the 
criteria and describes the process used to estimate the financial and economic benefits of the system. It 
provides both the financial and economic results for each option. 

1.1 EVALUATION OF ALTERNATIVES 

 Study Objectives 1.1.1

This analysis used the same criteria (updated to include TIGER Grant criteria) and structure as the 1997 FRA 
Commercial Feasibility Study.   This study set out criteria for establishing a public-private partnership 
between the Federal government, State and local communities, and the private sector for intercity rail 
projects. The study described two conditions that were considered essential for receiving Federal funding 
support for proposed intercity passenger rail projects: 

• An operating cost ratio of at least 1.0, defined as a pre-condition for an effective public/private 
partnership, so that once the system has been constructed, a private operator could operate the 
system on a day-to-day basis without requiring an operating subsidy, and 

• A benefits/cost ratio greater than 1.0, to ensure that the project makes an overall positive 
contribution to the economy, at both the regional and national levels. 

The Commercial Feasibility Study made it clear that “federal consideration of specific High-Speed Ground 
Transportation project proposals could apply additional criteria that could differ from, and be much more 
stringent than, this report’s threshold indicators for partnership potential.”  

Operating ratios are usually expressed on a year-by-year basis, but they can also be expressed as: 

Present Value of Revenue / Present Value of Operating Cost 

over the lifetime of a project.  

Benefit Cost ratios are usually expressed as:  

Present Value of Total Benefit / Present Value of Total Cost 

over the lifetime of a project.   

At a feasibility level of study, analysis is based on a number of assumptions that are needed to carry out the 
analysis. These assumptions include such factors as:  

• Rate of socioeconomic growth; 

• Rate of demographic growth; 

• Rate of energy price increase; and  

• The capital cash flows in accordance with a multi-year, implementation plan.  

Once more detailed assessments are made and more specific information on the rate of ridership and 
revenue growth and a system implementation plan detailing the capital cash flows become available, then 
that information can be included to further refine the initial estimates of the financial return and benefit 
cost ratio.  
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This appendix describes the process by which the alternatives were evaluated and how this analysis lead to 
the identification of financially feasible options based on the economic and financial criteria adopted.  

1.2 FINANCIAL AND ECONOMIC OBJECTIVES 

For each alternative being evaluated, measures of financial and economic efficiency were calculated.  These 
measures were determined from assessments integrating the forecasted capital, operating and 
maintenance costs with the forecasted revenue projections over the lifetime of the project.  Specifically, the 
analysis was based on the following components: 

• Operating and implementation plans for the alternative passenger rail service options; 

• Cost estimates for operations, infrastructure and acquisition of rolling stock; 

• Ridership and revenue estimates based on projected travel demand1; and   

• Cash flow analysis that includes statements of revenues and expenses for each alternative. 

Two measures, net present value (NPV) and Benefit Cost ratio were used to evaluate the economic returns 
of the system. Similar measures, NPV and Operating ratio, were used to evaluate the financial returns and 
the potential for franchising the operations 

Both measures require the development of a project’s year-by-year financial and economic returns, which 
are then discounted to the base year to estimate present values (PV) over the lifetime of the project.  For 
this analysis, a 25-year project life from 2025 to 2050 was assumed, with a ten year implementation period 
from 2015-2024. Revenues and cost cash flows were discounted to the 2013 base year using two discount 
rates: three percent and seven percent. The three percent discount rate reflects the real cost of money in 
the market as reflected by the long term bond markets, and the seven percent discount rate reflects the 
Federal government’s desire to establish a benchmark comparison by discounting long term benefits at a 
greater rate than the market for public securities.   

The operating ratios reported in the ADR follow a commercial criteria definition; but, are different from the 
commercial operating ratio calculations that are typically presented by freight railroads and intercity bus 
companies. For the current analysis, the selected feasibility criteria were as follows: 

• The Operating Ratio as calculated here includes direct operating costs only. The operating ratio do 
not include capital costs, depreciation or interest. The costs used are incremental costs. 

• The Operating Ratio presented here is defined as Revenues/Costs. It should be noted that freight 
railroads and intercity bus companies typically define it as the reciprocal Costs/Revenues.  

As defined by this analysis, a positive operating ratio does not imply that a passenger service can attain full 
financial profitability by covering its capital costs, but it does allow the operation to be franchised and 
operated by the private sector. The definition puts passenger rail on the same basis as other passenger 
transportation modes, such as intercity bus and air, where the private sector operates the system but does 
not build or own the infrastructure it uses. It does, however, pay access fees to the freight railroads where 
they own the track. In the case of passenger rail, these would include track access costs. All calculations are 
performed using the standard financial formula, as follows: 

Financial Measure: 

1 These forecasts include assumptions regarding fare levels and oil prices, highway congestion and the responsiveness of the air industry to the 
introduction of the diesel 130 mph and electric 220 mph alternatives. 
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𝑂𝑝𝑒𝑟𝑎𝑡𝑖𝑛𝑔 𝑅𝑎𝑡𝑖𝑜 =
𝐹𝑖𝑛𝑎𝑛𝑐𝑖𝑎𝑙 𝑅𝑒𝑣𝑒𝑛𝑢𝑒𝑠
𝑂𝑝𝑒𝑟𝑎𝑡𝑖𝑛𝑔 𝐶𝑜𝑠𝑡𝑠

  

Economic Measures: 

𝑁𝑒𝑡 𝑃𝑟𝑒𝑠𝑒𝑛𝑡 𝑉𝑎𝑙𝑢𝑒 = 𝑃𝑟𝑒𝑠𝑒𝑛𝑡 𝑉𝑎𝑙𝑢𝑒 𝑜𝑓 𝐵𝑒𝑛𝑒𝑓𝑖𝑡𝑠 − 𝑃𝑟𝑒𝑠𝑒𝑛𝑡 𝑉𝑎𝑙𝑢𝑒𝑠 𝑜𝑓 𝐶𝑜𝑠𝑡𝑠 

𝐵𝑒𝑛𝑒𝑓𝑖𝑡 𝐶𝑜𝑠𝑡 𝑅𝑎𝑡𝑖𝑜 =
𝑃𝑟𝑒𝑠𝑒𝑛𝑡 𝑉𝑎𝑙𝑢𝑒 𝑜𝑓 𝑅𝑒𝑣𝑒𝑛𝑢𝑒𝑠
𝑃𝑟𝑒𝑠𝑒𝑛𝑡 𝑉𝑎𝑙𝑢𝑒 𝑜𝑓 𝐶𝑜𝑠𝑡𝑠

 

Present Value is defined as: 

𝑃𝑉 =  �
𝐶𝑡

�1 + 𝑟�𝑡𝑡
 

Where: 

 PV = Present value of all future cash flows 

 Ct = Cash flow for period t 

 r = Discount rate reflecting the opportunity cost of money 

 t = Time 

 

In terms of economic benefits, a positive NPV and benefit cost ratio imply that the project makes a positive 
contribution to the economy. Consistent with standard practice, benefit Cost ratios are calculated from the 
perspective of the overall society without regard to who owns particular assets receives specific benefits or 
incurs particular costs. 

 Key Assumptions 1.2.1

The analysis projects travel demand, operating revenues and operating and maintenance costs for all years 
from 2025 through 2050. The financial analysis was conducted in real terms using constant 2013 dollars.  
Accordingly, no inflation factor was included and a real discounting rate of three to seven percent was 
used.  Revenues and operating costs were also projected in constant dollars over the time frame of the 
financial analysis. A summary of the key efficiency measure inputs are presented below. 

1.2.1.1 Ridership and Revenue Forecasts 

Ridership and revenue forecasts were prepared for 2025 and 2050. Revenues in intervening years were 
projected based on interpolations, reflecting projected annual growth in ridership. Revenues included not 
only passenger fares, but also onboard service revenues.  Because of this, the revenues in the benefit cost 
calculations were slightly higher than those that were forecasted in Chapter 5.1 of the ADR.  
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1.2.1.2 Capital Costs 

Capital costs include rolling stock, track, freight railroad right-of-way purchase or easement fees, bridges, 
fencing, signaling, grade crossings, maintenance facilities and station improvements.  The capital cost 
projections are based on year-by-year projections of each cost element. A high-level implementation 
schedule was developed which outlined capital cash flows and funding requirements for the initial build-
out of the system.  Additionally, selected elements of additional capital costs as needed to support future-
year capacity expansion of the system, along with projected capital needs for track maintenance have been 
identified as a separate “cyclic capital” category. These costs are identified as future capital needs and are 
included in the benefit cost calculation but not as part of operating expense. Typically, cyclic capital has 
only a minor impact on the benefit Cost ratios because of the discounting of capital costs that are many 
years in the future.  

1.2.1.3 Operating and Maintenance Expenses 

Major operating and maintenance (O&M) expenses include equipment maintenance, track and right-of-way 
maintenance, administration, fuel and energy, train crew and other relevant expenses. O&M expenses were 
estimated in 2013 constant dollars so that they would remain comparable to revenues. However, these 
costs do reflect the year-by-year increase in expense that is needed to handle the forecasted ridership 
growth, in terms of not only directly variable expenses such as credit card commissions, but also the need 
to add train capacity and operate either larger trains, or more train-miles every year in order to 
accommodate anticipated ridership growth.   

O&M costs are included as a cost, whereas system revenues are included as a benefit in the discounting 
calculation over the life of the system.  In this way they directly offset one another in the NPV calculation 
and are also reflected in the benefit cost calculation.  It can be seen that a system that requires an operating 
subsidy (e.g., where costs exceed revenues) will tend also to reflect this in the benefit cost ratio. This is why 
slow speed options such as conventional Amtrak services often fail on both the operating ratio and benefit 
cost ratio criteria. 

1.2.1.4 Implementation Period 

According to the high-level construction schedule, the planning and construction period for this corridor 
will take up to ten years with the start-up of full system operations not occurring until 2025. This 
represents a very slow and conservative planning process. If the start-up can be achieved earlier, then both 
the financial and economic returns would be enhanced. 

 Estimate of Economic Benefits 1.2.2

A key requirement for successful passenger rail implementation is a need for public capital investment to 
be supported by the economic benefit that will be generated by the rail system. Calculation of the economic 
benefit includes both consumer surplus and revenues generated by the system and environmental and 
external mode benefits; while costs include both capital and operating costs. Similar to the way most 
highway projects are justified, the primary justification for intercity rail projects relies on time savings 
multiplied by the user’s value of time. The consumer surplus term equates to the passenger user’s value of 
time savings as being the benefit an individual receives over and above the fare charged for using the 
system.  

Calculation of benefit cost ratios requires a detailed, year-by-year forecast to support the calculation of NPV 
for all the costs and benefits associated with the project. Specifically, a year-by-year estimate of system 
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revenues, consumer surplus, operating costs, capital costs, and external benefits was needed to develop the 
benefit cost analysis. 

In line with federal, state and municipal projections, the rate of population growth, the increasing price of 
oil, and the increasing congestion on highways (e.g., I-85) results in a gradual increase in rail users over the 
life of the project.  This has several consequences for the correct calculation of benefit cost ratios for the 
project: 

• It would be inappropriate to increase the ridership and revenue of the system in future years, 
without also reflecting the added operating and capital costs that will be needed to accommodate 
this growth in traffic; and 

• The result is a steady improvement in the system financial performance that reflects improved 
economies of scale over the 25-year life of the system.  While the benefit cost ratios calculated take 
this forecast growth into account, they also add the additional capital cost for providing the capacity 
needed to handle it. The economic benefits to be used in the analysis include two main categories:  

• User Benefits  (Consumer Surplus); and 

• Other Mode and Resource Benefits. 

1.2.2.1 User Benefits 

The analysis of user benefits for this study is based on the measurement of generalized cost of travel, which 
includes both time and money. Time is converted into money by the use of Values of Time (VOT). The VOT 
used in this study were derived from stated preference surveys conducted in previous study phases of work 
and used in the COMPASS™ multimodal demand model for the ridership and revenue forecasts.  These VOTs 
are consistent with previous academic and empirical research and other transportation studies.   

Benefits to users of the rail system are measured by the sum of system revenues and consumer surplus. 
Consumer surplus is used to measure the demand side impact of a transportation improvement on users of 
the service.  It is defined as the additional benefit consumers (users of the service) receive from the 
purchase of a commodity or service (travel), above the price actually paid for that commodity or service.  
Consumer surpluses exist because there are always consumers who are willing to pay a higher price than 
that actually charged for the commodity or service (i.e., these consumers receive more benefit than is 
reflected by the system revenues alone). Revenues are included in the measure of consumer surplus as a 
proxy measure for the consumer surplus forgone as the price of rail service is not zero.  This is an equity 
decision made by the USDOT to compensate for the fact that highway users pay zero for use of the road 
system (the only exception being the use of toll roads). The benefits apply to existing rail travelers, as well 
as new travelers who are induced (those who previously did not make a trip) or diverted (those who 
previously used a different mode) to the new passenger rail system. 

The RENTS™ financial and economic analysis estimated consumer surplus by calculating the increase in 
regional mobility, traffic diverted to rail, and the reduction in travel cost measured in terms of generalized 
cost for existing rail users.  A reduction in generalized cost generates an increase in the passenger rail user 
benefits.  A transportation improvement that leads to improved mobility reduces the generalized cost of 
travel, which in turn leads to an increase in consumer surplus. Figure H-1 presents a typical demand curve 
in which Area A represents the increase in consumer surplus resulting from cost savings for existing rail 
users and Area B represents the consumer surplus resulting from induced traffic and trips diverted to rail.  
Exhibit  
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Figure 1-1: Consumer Surplus Concept 

 

The formula for consumer surplus is as follows: 

𝐶𝑜𝑛𝑠𝑢𝑚𝑒𝑟 𝑆𝑢𝑟𝑝𝑙𝑢𝑠 = (𝐶1 − 𝐶2) ∗ 𝑇1 + ((𝐶1−𝐶2) ∗ (𝑇2 − 𝑇1))/2 

Where: 

C1 = Generalized Cost users incur before the implementation of the system 

C2 = Generalized Cost users incur after the implementation of the system 

T1 = Number of trips before operation of the system 

T2 = Number of trips during operation of the system 

The passenger rail fares used in this analysis are the average optimal fares derived from the revenue- 
maximization analysis that was performed for each alternative.  User benefits incorporated the measured 
consumer surplus, as well as the system revenues, since these are benefits are merely transferred from the 
rail user to the rail operator. 

1.2.2.2 Other Mode and Resource Benefits 

In addition to rail-user benefits, travelers using auto or air also benefit from the rail investment, since the 
system will contribute to highway congestion relief and reduce travel times for users of these other modes.  
For purposes of this analysis, these benefits were measured by identifying the estimated number of auto 
passenger trips diverted to rail and multiplying each by the updated monetary values derived from previous 
stated preference studies updated to 2013.  

Highway Congestion: The highway congestion delay savings is the time savings to the remaining highway 
users that results from diversion of auto users to the rail mode. To estimate travel time increase within the 
corridor, historical highway traffic volumes were obtained from the State DOTs and local planning agencies. 
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The average annual travel time growth in the corridor was estimated with the historical highway traffic 
volume data and the Bureau of Public Roads function that can be used to calculate travel time growth with 
increased traffic volumes. 

The Airport Congestion Delay Savings: The airport congestion delay savings were based on the 1997 
Commercial Feasibility Study and updated to 2013 value.  The airport congestion delay savings included the 
airport operation delay saving and air passenger delay saving. 

Emissions: The diversion of travelers to rail from the auto mode generates emissions savings.  The 
calculated emissions savings are based on changes in energy use with and without the proposed rail 
service.  This methodology takes into account the region of the country, air quality regulation compliance of 
the counties served by the proposed rail service, the projection year, and the modes of travel used for 
access/egress as well as the line-haul portion of the trip. Highway reduced emissions were estimated from 
the vehicle miles traveled (VMT) and flight reductions derived from the ridership model. The assumption is 
that a reduction in VMT or flights is directly proportional to the reduction in emissions. The pollutant 
values were taken from the latest TIGER III Grant Benefit-Cost Analysis Resource Guide2. 

Public Safety Benefits: Public Safety is calculated from the diverted VMT times the NHTSA3 fatality and 
injury rate per vehicle mile and then multiplied by the values of fatality and injury from the latest TIGER III 
Grant Benefit-Cost Analysis BCA Resource Guide. This was calculated for 2025 and 2050 then interpolated 
for all other years. 

2 http://www.dot.gov/sites/dot.dev/files/docs/TIGER_BCA_RESOURCE_GUIDE.pdf  

3 http://www.nhtsa.gov/ 
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